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Dist. Co. County
No. No. Name

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
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45
46
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49
50
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53
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56
57
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59
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61
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63
64

Anderson
Andrews
Angelina
Aransas
Archer
Armstrong
Atascosa
Austin
Bailey
Bandera
Bastrop
Baylor
Bee
Bell
Bexar
Blanco
Borden
Bosque
Bowie
Brazoria
Brazos
Brewster
Briscoe
Brooks
Brown
Burleson
Burnet
Caldwell
Calhoun
Callahan
Cameron
Camp
Carson
Cass
Castro
Chambers
Cherokee
Childress
Clay
Cochran
Coke
Coleman
Collin
Col li ngsworth
Colorado
Comal
Comanche
Concho
Cooke
Coryell
Cottle
Crane
Crockett
Crosby
Culberson
Dallam
Dallas
Dawson
Deaf Smith
Delta
Denton
DeWitt
Dickens
Dimmit

10
6

11
16
3
4

15
13

5
15
14
3

16
9

15
14
8
9

19
12
17
24
25
21
23
17
14
14
13

8
21
19

4
19

5
20
10
25
3
5
7

23
18
25
13
'15
23

7
3
9

25
6
7
5

24
4

18
5
4
1
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13
25
22
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119
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123
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Donley
Kenedy
Duval
Eastland
Ector
Edwards
Ellis
El Paso
Erath
Falls
Fannin
Fayette
Fisher
Floyd
Foard
Fort Bend
Franklin
Freestone
Frio
Gaines
Galveston
Garza
Gillespie
Glasscock
Goliad
Gonzales
Gray.
Grayson
Gregg
Grimes
Guadalupe
Hale
Hall
Hamilton
Hansford
Hardeman
Hardin
Harris
Harrison
Hartley
Haskell
Hays
Hemphill
Henderson
Hidalgo
Hill
Hockey
Hood
Hopkins
Houston
Howard
Hudspeth
Hunt
Hutchinson
Trion

Jack
Jackson
Jasper
Jeff Davis
Jefferson
Jim Hogg
Jim Wells
Johnson
Jones

.25
21
21
23

6
7

18
24
2
9

13
8
5

25
12

17
15
5
12
5
14

7
16
13
4

10
17
15
5

25
9
4

25
20
12
19
4
8
14
4
10
21

9
5
2

11
8

24

4
7
2
13
20
24
20
21
16
2
8

129
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66
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180
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Karnes
Kaufman
Kendall
Kenedy
Kent
Kerr
Kimble
King
Kinney
Kleberg
Knox
Lamar
Lamb
Lampasas
LaSalle
Lavaca
Lee
Leon
Liberty
Limestone
Lipscomb
Live Oak
Llano
Loving
Lubbock
Lynn
Madison
Marion
Martin
Mason
Matagorda
Maverick
McCulloch
McLennan
McMullen
Medina
Menard
Midland
Milam
Mills
Mitchell
Montague
Montgomery
Moore
Morris
Motley
Nacogdoches
Navarro
Newton
Nolan
Nueces
Ochiltree
Oldham
Orange
Palo Pinto
Panola
Parker
Parmer
Pecos
Polk
Potter
Presidio
Rains
Randall

16
18
15
21

8
15

7
25
22
16
25

1
5

23
22
13
14
17
20

9
4

16
14
6
5
5

17
19
6
14
13
22
23

9
15
15

7
6

17
23

8
3
12
4

19
25
11
18
20

8
16
4
4

20
2

19
2
5
6

11
4

24
1
4

192
193
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197
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199
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218
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233
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239
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246
247
248
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252
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Reagan
Real
Red River
Reeves
Refugi o
Roberts
Robertson
Rockwall
Runnels
Rusk
Sabine
San Augustine
San Jacinto
San Patricio
San Saba
Schleicher
Scurry
Shackel ford
Shelby
Sherman
Smith
Somervel 1
Starr
Stephens
Sterling
Stonewall
Sutton
Swisher
Tarrant
Taylor
Terrell
Terry
Throckmorton
Titus
Tom Green
Travis
Trinity
Tyler
Upshur
Upton
Uvalde
Val Verde
Van Zandt
Victoria
Walker
Waller
Ward
Washington
Webb
Wharton
Wheeler
Wichita
Wilbarger
Willacy
Williamson
Wilson
Winkler
Wise
Wood
Yoakum
Young
Zapata
Zavala
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MIS.CIS.19
NOV 21, 1996.

DISTRICT
NO.

01

02

03

04

05

06

07

08

09

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

30

147

33

59

63

32

37

98

39

29

37

29

18

38

14

42,103,970.94

1,316,560,223.18

41,471,632.16

283,682,932.06

259,022,373.63

105,169,630.40

90,875,232.52

811,665,538.74

81,838,655.73

115,021,778.42

76,514,688.01

65,165,926.82

13,550,807.96

122,471,363.63

25,939,514.13

RECAPITULATION

CONTRACTS AMOUNT UNDER
CONTRACT

31 59,825,454.24

65 237,451,529.53

19 17,850,936.36

28 65,231,296.46

22 64,396,436.61

21 26,629,185.98

22 45,891,590.05

32 30,071,953.03

32 62,181,113.63

26 89,814,249.38

TOTAL NORK
DONE TO DATE

33,640,304.41

143,965,531.49

3,779,315.31

30,591,834.12

41,122,132.31

16,193,554.92

26,359,395.74

12,873,681.45

36,263,242.91

48,023,245.61

22,679,382.90

888,455,194.44

19,303,622.63

196,019,072.27

101,733,588.85

60,256,614.83

71,535,487.17

410,052,982.91

43,780,769.68

42,632,058.53

31,853,672.24

37,691,628.36

6,866,231.96

98,244,216.35

11,635,160.87

ESTIMATE PAID
THIS MONTH

1,968,943.43

11,860,906.92

1,407,599.82

1,986,712.91

5,640,216.00

2,203,129.08

2,030,635.87

1,685,773.58

2,799,122.86

3,338,038.45

2,908,548.84

30,371,275.08

2,673,785.83

8,857,289.87

9,898,267.84

5,551,645.65

3,650,803.56

19,566,417.26

3,056,587.58

1,941,963.82

4,235,093.53

2,211,447.45

1,397,525.43

6,368,125.33

1,473,018.35

GRAND TOTALS 1001 4,150,398,013.60

4

TOTAL ESTIMATE
PAID TO DATE

31,949,162.02

136,712,742.93

3,588,652.16

28,978,187.09

39,095,753.45

15,383,877.16

25,368,054.56

12,343,994.92

34,356,533.57

45,622,943.02

21,530,398.67

837,724,749.88

18,345,395.73

185,989,246.61

97,094,424.19

56,970,858.14

69,173,500.44

390,224,970.77

41,695,612.98

40,542,063.05

30,176,138.79

35,901,614.24.

6,528,259.79

93,872,506.09

11,085,793.12

PAGE 1

PERCENT
COMPLETE

56.23%

60.63%

21.17%

46.90%

63.86%

60.81%

57.44%

42.81%

58.32%

53.47%

53.87%

67.48%

46.55%

69.10%

39.28%

57.29%

78.72%

50.52%

53.50%

37.06%

41.63%

57.84%

50.67%

80.22%

44.85%

4 l

2,435,551,922.26 139,082,874.34 2,310,255,433.37 58.68%
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MIS.CIS.19
DISTRICT 01

MONTHLY CONSTRUCTION REPORT
AS OF NOV 21, 1996 PAGE 1

************* ** * * ****** ************ *

4

40

t4

* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
***********************************************************************************************************************************
FANNIN INTERSECTION OF SH 78 NITH ' .002 ' $ 37,626.34'$ .00'$ .00' .0'

SH 78 FM 898 IN BONHAM
0279-02-027 ' ' ' ' ' ''

STP 96(95)HES MODERNIZE INTERSECTION FLASHING
BEACON

NORK ORDER- 08-20-96 WORK BEGAN- 00-00-00
DATE WORK COMPLETED- TIME COMPUTED 09-05-96 -
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 -

TEJAS COMMUNICATIONS, INC.
CONTRACT 07963066 'TOTALS ' 37,626.34' .00' .00' 0.0'

***********************************************************************************************************************************
FANNIN AT BOIS D'ARC CREEK ' .535 ' $ 1,083,970.72'$ 43,305.23'$ 1,040,584.39' 99.9'

FM 79 .
0174-04-022
BR 95(167)OF REPL BR & APPRS

NORK ORDER- 09-15-95 NORK BEGAN- 10-09-95
DATE NORK COMPLETED- TIME COMPUTED 10-01-95
CONTRACT WORKING DAYS- 216 ADDL DAYS GRANTED-
(ORKING DAYS CHARGED- 211 PERCENT TIME USED- 98

BUSTER PAVING CO., INC.
CONTRACT 08950188 'TOTALS ' 1,083,970.72' 43,305.23' 1,040,584.39' 99.9'

FA!NNIN US 69 ' 5.697 ' $ 1,022,202.59'$ .00'$ .00' .0'
FM 272 HUNT C/L
0764-01-006
CD 764-1-6 REHABILITATION OF EXISTING ROAD

WORK ORDER- 10-10-96 NORK BEGAN- 00-00-00
DATE NORK COMPLETED- TIME COMPUTED 10-26-96
CONTRACT WORKING DAYS- 100 ADDL DAYS GRANTED- -
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

D. L. LENNON INCORPORATED - CONTRACTOR
CONTRACT 08963107 'TOTALS ' 1,022,202.59' .00' .00' 0.0'

****************************************************************************************** *****************
FANNIN INTERSECTION OF 121 WITH ' 1.041 ' $ 1,529,049.25'$ 255,657.11'$ 255,657.11' 17.6'
SH 121 SH 11 IN RANDOLPH''
0549-01-023
STP 96(866)HES UPGRADING OF A NON-FREENAY FACILITY

NORK ORDER- 09-30-96 WORK BEGAN- 10-01-96
DATE NORK COMPLETED- TIME COMPUTED 10-16-96
CONTRACT WORKING DAYS- 123 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 4 PERCENT TIME USED- 3

BUSTER PAVING CO., INC.
CONTRACT 09963008 'TOTALS ' 1.529,049.25' 255,657.11' 255,657.11' 17.6'

FANNIN INTERSECTION OF US 82/SH 56 WITH ' ".378 ' $ 89,062.65'$ 23,724.08'$ 23,724.08' 28.0'
US 82 SH 121 IN BONHAM
0045-05-039
STP 96(863)HES MISCELLANOUS NORK

.ORK ORDER- 10-04-96 NORK BEGAN- 10-15-96
DATE NORK COMPLETED- TIME COMPUTED 10-15-96
CONTRACT WORKING DAYS- 30 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 5 PERCENT TIME USED- 17

J-N PAYNE CONSTRUCTION CO., INC.
CONTRACT 09963011 'TOTALS ' 89,062.65' 23,724.08' 23,724.08' 28.0'

******************************************************************************************************************
FANNIN GRAYSON/FANNIN C/L ' 6.358 ' $ 3,016,282.18'$ .00'$ .00' .0'

US 82 0.316 MI EAST OF FM 898
0045-20-007
NH 96(834)M A NEN LOCATION NON-FREENAY FACILITY

WORK ORDER- 10-11-96 NORK BEGAN- 11-04-96' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 10-27-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 155 ADDL DAYS GRANTED- ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

A. K. GILLIS & SONS, INC.
CONTRACT 09963039 'TOTALS ' 3,016,282.18' .00' .00' 0.0'

**************************************************************************** ****** *******************
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MIS.CIS.19
DISTRICT 01

MONTHLY CONSTRUCTION REPORT
AS OF NOV 21, 1996 PAGE 2

* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
FANNIN ON US 69 FROM SH 78 NORTH TO ' 1.484 ' $ 1,213,299.86'$ .00'$ .00' .0'

US 69 SH 78 SOUTH
0202-03-030
STP 96(865)HES THE WIDENING OF A NON-FREENAY

FACILITY

NORK ORDER- 10-17-96 NORK BEGAN- 00-00-00 ' '***********************************************'
DATE NORK COMPLETED- TIME COMPUTED 11-02-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *'
CONTRACT WORKING DAYS- 100 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

JORDAN PAVING CORPORATION
CONTRACT 09963056 'TOTALS ' 1,213,299.86' .00' .00' 0.0'

************************************************************************************************************************************
FRANKLIN JUS N OF THE INTERSECTION OF US67 & SH37' 1.609 ' $ 2,168,296.69'$ 241,855.50'$ 485,013.13' 23.5'

US 67 0.1 MI N OF S.L.S.N. RR
0010-04-015
STP 96(369)RM REHABILITATION OF EXISTING ROAD

NORK ORDER- 09-04-96 NORK BEGAN- 09-09-96
DATE NORK COMPLETED- TIME COMPUTED 09-20-96
CONTRACT WORKING DAYS- 180 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 26 PERCENT TIME USED- 14

D. L. LENNON INCORPORATED - CONTRACTOR
CONTRACT 08963062 'TOTALS ' 2,168,296.69' 241,855.50' 485,013.13' 23.5'

FRANKLIN ETC _VARIOUS IN DIST 1 . ' 82.454 ' $ 1,048,073.00'$ .00'$ 990,125.15'100.0'
SH 37 ETC
0189-05-038 ETC
CPM 189-5-38 _SEAL COAT

NORK ORDER- 01-05-96 NORK BEGAN- 04-30-96
DATE NORK COMPLETED- 11-05-96 TIME COMPUTED 04-30-96
CONTRACT WORKING DAYS- 40 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 35 PERCENT TIME USED- 88 ' 'r' '

LIPHAM CONSTRUCTION CO., INC.
CONTRACT 12950079 'TOTALS ' 1,048,073.00' .00' 990,125.15'100.0'

GRAYSON US 75 ' 5.402 ' $ 1,396,164.02'$ 107,548.05'$ 499,380.01' 37.6'
FM 1417 SAND CREEK 1 !'!'1

2455-01-020
STP 96(651)R SCAR EXIST PAV CEMENT TREAT BS, ACP

SURF

NORK-ORDER- 05-28-96 NORK BEGAN- 06-18-96
DATE NORK COMPLETED- TIME COMPUTED 06-13-96
CONTRACT WORKING DAYS- 150 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 81 PERCENT TIME USED- 54

RUSHING PAVING COMPANY
CONTRACT 04963055 'TOTALS ' 1,396,164.02' 107,548.05' 499,380.01' 37.6'

************************************************************************************************************************************
GRAYSON 0.4 KM S OF ELM ST ' 2.400 ' $ 1,341,225.11'$ 211,726.53'$ 344,693.81' 27.0'

SH 289 0.3 KM N OF KERFOOT ST ! V V

0091-01-027
STP 96(692)R GR, LIME TR SUBGR, BS, STRS & SURF

NORK ORDER- 06-27-96 NORK BEGAN- 07-13-96
DATE WORK COMPLETED- TIME COMPUTED 07-13-96
CONTRACT WORKING DAYS- 122 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 16 PERCENT TIME USED- 13

RUSHING PAVING COMPANY
CONTRACT 05963009 'TOTALS ' 1,341,225.11' 211,726.53' 344,693.81' 27.0'

************************************************************************************************************************************
GRAYSON ON COUNTY ROAD 504 AT STANLEY CREEK, ' .209 ' $ 389,049.38'$ 62,192.19'$ 88,032.19' 23.8'

CR 0.4 MILE SOUTH OF F.M. 121 V

0901-19-056
BR 93(37)OX REPLACE BRIDGE AND APPROACHES

NORK ORDER- 09-25-96 NORK BEGAN- 09-24-96
DATE NORK COMPLETED- TIME COMPUTED 09-27-96
CONTRACT WORKING DAYS- 168 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 20 PERCENT TIME USED- 12

BUSTER PAVING CO., INC.
CONTRACT 07963075 'TOTALS ' 389,049.38' 62,192.19' 88,032.19' 23.8'

***********************************************************************************************************************************

I



MIS.CIS.19
DISTRICT 01

MONTHLY CONSTRUCTION REPORT
AS OF NOV 21, 1996 PAGE 3

k**I****************** kici~i~c~clclkIccici~i~akliclkaklk~ac~a~klk~~*

4

* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
GRAYSON AT RED RIVER ' .605 ' $ 5,359,238.09'$ 9,500.00'$ 3,263,379.42' 64.0'

US 69 .' ' 'r'r

0047-01-046
C 47-1-46 STRS

WORK ORDER- 00-00-00 WORK BEGAN- 10-04-95
DATE WORK COMPLETED- TIME COMPUTED 10-04-95
CONTRACT WORKING DAYS- 650 ADDL DAYS GRANTED- 4
WORKING DAYS CHARGED- 245 PERCENT TIME USED- 37

INTERSTATE CONTRACTING CORPORATION
CONTRACT 08950006 'TOTALS ' 5,359,238.09' 9,500.00' 3,263,379.42' 64.0'

GRAYSON US 75/SPUR 503 INTERSECTION ' .100 ' $ 75,336.10'$ 22,749.65'$ 22,749.65' 31.7'
US 75
0047-18-036
CL 47-18-36 LANDSCAPE DEVELOPMENT

WORK ORDER- 09-12-96 NORK BEGAN- 10-01-96
DATE NORK COMPLETED- TIME COMPUTED 09-28-96
CONTRACT WORKING DAYS-. 60 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 15 PERCENT TIME USED- 25

RUSHING PAVING COMPANY
CONTRACT 08963024 'TOTALS ' 75,336.10' 22,749.65' 22,749.65' 31.7'

*********************************************************************************************************************
GRAYSON . INTERSECTION OF SH 289 WITH ' .002 ' $ 31,316.73'$ .00'$ .00' .0'

SH 289 FM 902 IN DORCHESTER
0091-01-032
STP 96(864)HES MISCELLANOUS NORK

WORK ORDER- 10-23-96 NORK BEGAN- 00-00-00 ' '************************************************
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 20 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

NORTH TEXAS SIGNAL SYSTEMS, INC.
CONTRACT 09963014 'TOTALS ' 31,316.73' .00' .00' 0.0'

***********************************************************************************************************************
GRAYSON ON COUNTY ROAD 139 AT TRIBUTARY OF CEDAR' .400 ' $ 380,366.77'$ .00'$ .00' .0'

CR CREEK, 0.6 MI NORTH OF F.M. 902
0901-19-054
BR 93(30)OX REPLACEMENT OF EXISITING BRIDGE

FACILITY

WORK ORDER- 00-00-00 WORK BEGAN- 00-00-00 ' '************************************************'
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- -160 ADDL DAYS GRANTED- ' ' * . TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

HODGES AND SON CONSTRUCTION COMPANY, INC.
CONTRACT 11963067 'TOTALS ' 380,366.77' .00' .00' 0.0'

***********************************************************************************************************************
HOPKINS HUNT/HOPKINS C/L ' 9.203 ' $ 5,904,792.50'$ 741,370.74'$ 2,949,850.36' 52.5'

IH 30 0.25 MI E OF FM 499''
0009-09-072 -
IM 30-2(79)94 UPGRADING FREEWAY FACILITY

WORK ORDER- 07-02-96 WORK BEGAN- 07-15-96
DATE WORK COMPLETED- TIME COMPUTED 07-18-96
CONTRACT WORKING DAYS- 235 ADDL DAYS GRANTED- 91
WORKING DAYS CHARGED- 58 PERCENT TIME USED- 18

BUSTER PAVING CO., INC.
CONTRACT 06963045 'TOTALS ' 5,904,792.50' 741,370.74' 2,949,850.36' 52.5'

HOPKINS ETC HUNT C/L ' 58.195 ' $ 841,808.55'$ .00'$ .00' .0'
EH 30 0.0209 MI E OF FM 2297
0009-09-073 ETC ' ' ' '

UBF IM 30-2(80)095 UPGRADE OF A FREEWAY FACILITY

WORK ORDER- 09-17-96 WORK BEGAN- 00-00-00
DATE WORK COMPLETED- TIME COMPUTED 10-03-96
CONTRACT WORKING DAYS- 90 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

MICA CORPORATION
CONTRACT 08963039 'TOTALS ' 841,808.55' .00' .00' 0.0'

********************************************************************************** ** ***********************

****************************************************************** *
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MIS.CIS.19
DISTRICT 01

MONTHLY CONSTRUCTION REPORT
AS OF NOV 21, 1996 PAGE 4

* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
HUNT AT SABINE RIVER ' 1.073 ' $ 2,959,795.30'$ .00'$ 1,822,443.26' 64.8'

US 69 ++' rr'
0203-02-022
BR 96(616) REPLACE BRIDGE & RECONSTRUCT APPRS

NORK ORDER- 06-04-96 NORK BEGAN- 06-06-96' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 06-20-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 279 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 76 PERCENT TIME USED- 27 ' ' ************************************************'

CONCHO CONSTRUCTION COMPANY, INC.
CONTRACT 05963002 'TOTALS ' 2,959,795.30' .00' 1,822,443.26' 64.8'

************************************************************************************************************************************
HUNT IN GREENVILLE AT PRISCILLA LANE ' .220 ' $ 325,267.10'$ .00'$ .00' .0'

US 69
0009-15-023
MC 9-15-23 MISCELLANEOUS NORK

NORK ORDER- 08-14-96 WORK BEGAN- 11-08-96' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 11-08-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 74 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

BUSTER PAVING CO., INC.
CONTRACT 07963012 'TOTALS ' 325,267.10' .00' .00' 0.0'

HUNT INTERSECTION OF SH 224 NITH ' .101 ' $ 102,998.80'$ .00'$ .00' .0'
SH 224 BS 24-B/FM 2874
0136-01-047
STP 96(87)HES INSTALL INTERSECTION FLASHING

BEACON

NORK ORDER- 08-22-96 MORK BEGAN- 00-00-00 ' '************************************************'
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

STRIPING TECHNOLOGY, INC.
CONTRACT 07963074 'TOTALS ' 102,998.80' .00' .00' 0.0'

************************************************************************************************************************************
HUNT SH 276 ' 8.350 ' $ 1,370,806.04'$ .00'$ 1,382,900.46' 99.9'

SH 34 KAUFMAN C/L'I '
0173-06-028
CSR 173-6-28 REHAB OF EXISTING ROAD

NORK ORDER- 08-14-96 MORK BEGAN- 08-26-96' ' ************************************************
DATE NORK COMPLETED- TIME COMPUTED 08-30-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 34 PERCENT TIME USED- 57 ' ' ************************************************

BUSTER PAVING CO., INC.
CONTRACT 07963089 'TOTALS ' 1,370,806.04' .00' 1,382,900.46' 99.9'

HUNT ROCKNALL C/L ' 15.037 ' $ 10,360,836.90'$ .00'$ 10,774,663.75' 99.9'
IH 30 US 69
0009-13-079
IM 30-2(77)079 PLANING, ACP OVERLAY & PLANT MIX

SEAL

NORK ORDER- 09-29-94 NORK BEGAN- 01-10-95 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 12-29-94 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 284 ADDL DAYS GRANTED- 102 ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 376 PERCENT TIME USED- 97 ' '************************************************

GRANITE CONSTRUCTION COMPANY
CONTRACT 08940001 'TOTALS ' 10,360,836.90' .00' 10,774,663.75' 99.9'

************************************************************************************************************************************
HUNT 0.728 MI S OF FM 499 ' 1.899 ' $ 3,493,252.22'$ 249,314.35'$ 3,000,646.46' 90.4'

SH 50 IH 30''
0009-08-023 -
MAUNH 95(68)M GR, STRS & SURF

NORK ORDER- 10-05-95 NORK BEGAN- 10-07-95
DATE NORK COMPLETED- TIME COMPUTED 10-21-95
CONTRACT WORKING DAYS- 215 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 215 PERCENT TIME USED- 100

GRANITE CONSTRUCTION COMPANY
CONTRACT 08950042 'TOTALS ' 3,493,252.22' 249,314.35' 3,000,646.46' 90.4'

0
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
HUNT 1.55 MI E OF SH 34 ' 3.365 ' $ 8,204,281.58'$ .00'$ 3,515,326.98' 45.1'

FM 1570 US 69
2276-01-007
MAUSTP 95(312)UM GR, STRS, BS & SURF

WORK ORDER- 01-18-96 WORK BEGAN- 03-20-96 ' '***********************************************'
DATE WORK COMPLETED- TIME COMPUTED 04-29-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *'
CONTRACT WORKING DAYS- 359 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 93 PERCENT TIME USED- 26 ' ' ************************************************'

RUSHING PAVING COMPANY
CONTRACT 12950042 'TOTALS ' 8,204,281.58' .00' 3,515,326.98' 45.1'

************************************************************************************************************************************
LAMAR VARIOUS HIGHWAYS '300.000 ' $ 343,136.30'$ .00'$ 275,114.32' 84.3'

VA DISTRICT WIDE ' ' ' '
0901-00-035
-C 901-00-35 MISCELLANEOUS WORK

WORK ORDER- 09-13-96 WORK BEGAN- 09-26-96' ' ************************************************'
DATE WORK COMPLETED- TIME COMPUTED 09-29-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 45 ADDL DAYS GRANTED- 17 ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 17 PERCENT TIME USED- 27 ' '************************************************'

DRS CONSTRUCTION, INC. ' ' ' '
CONTRACT 08963074 'TOTALS. ' 343,136.30' .00' 275,114.32' 84.3'

************************************************************************************************************************************
LAMAR ON US 82E FROM 1.310 KM N OF FM 1508, E ' 2.350 ' $ 3,039,572.20'$ .00'$ .00' .0'

US 82 2.350 KM
0045-09-064
STP 96(869)HES UPGRADE OF A NON-FREEWAY FACILITY

LAMAR AT FM 1508 ' .001 ' $ 57,838.82'$ .00'$ .00' .0'
US 82
0045-09-066
MC 45-9-66 MISCELLANOUS WORK

LAMAR IN RENO AT ANDERSON DRIVE ' .001 ' $ 1,500.00'$ .00'$ .00' .0'
US 82
0045-09-067
MC 45-9-67 MISCELLANOUS WORK

WORK ORDER- 11-07-96 WORK BEGAN- 11-11-96 ' '************************************************
DATE WORK COMPLETED- TIME COMPUTED 11-23-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 166 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN *'
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************' '

BUSTER PAVING CO., INC. ' ' ' 1

CONTRACT 10963038 'TOTALS ' 3,098,911.02' .00' .00' 0.0'

LAMAR US 82 N, E ' 16.000 ' $ 140,944.59'$ .00'$ .00' .0'
US 82 US 271S
1690-01-080
STP 96(810)HES MISCELLANEOUS WORK

WORK ORDER- 00-00-00 WORK BEGAN- 00-00-00 ' '************************************************'
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *'
CONTRACT WORKING DAYS- 10 ADDL DAYS GRANTED- ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

LECTRIC LITES COMPANY
CONTRACT 11963016 'TOTALS ' 140,944.59' .00' .00' 0.0'

************************************************************************************************************************************
LAMAR AT HIGH STREET ' .001 ' $ 75,589.97'$ .00'$ .00' .0'

US 82
0045-11-028
MC 45-11-28 MISCELLANEOUS WORK

P 1 1 1 1

WORK ORDER- 00-00-00 WORK BEGAN- 00-00-00' ' ************************************************'
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *'
CONTRACT WORKING DAYS- 30 ADDL DAYS GRANTED- ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ************************************************'

TEXAS TRAFFIC CONTROL SYSTEMS, INC. 1

CONTRACT 11963017 'TOTALS ' 75,589.97' .00' .00' 0.0'

M'

)
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************************************************************************************************************************************
* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
RAINS FM HY 2946 ' 5.886 ' $ 1,118,600.05'$ .00'$ .00' .0'

FM 515 MOOD-RAINS C/L
0771-01-009
STP 96(19)R REHABILITATE EXISTING ROAD

NORK ORDER- 10-17-96 NORK BEGAN- 11-04-96 ' '************************************************'
DATE WORK COMPLETED- TIME COMPUTED 11-02-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 131 ADDL DAYS GRANTED- * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

A. K. GILLIS & SONS, INC.
CONTRACT 09963041 'TOTALS ' 1,118,600.05' .00' .00' 0.0'

************************************************************************************************************************************
RAINS NESTERN E. TANAKONI CITY LIMITS ' 3.719 ' $ 1,303,873.84'$ .00'$ 1,214,877.49' 98.1'

SH 276 EASTERN E. TANAKONI CITY LIMITS
1849-03-012
CD 1849-3-12 UPGR OF NON-FNY FAC

NORK ORDER- 01-18-96 NORK BEGAN- 02-05-96 ' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 02-03-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 165 ADDL DAYS GRANTED- 12 ' ' * TIME OF THIS RUN *'
WORKING DAYS CHARGED- 147 PERCENT TIME USED- 83 ' '************************************************'

A. K. GILLIS & SONS, INC.
CONTRACT 12950007 'TOTALS ' 1,303,873.84' .00' 1,214,877.49' 98.1'

************************************************************************************************************************************

DISTRICT CONTRACT AMOUNT
DISTRICT ESTIMATES THIS MONTH
DISTRICT TOTAL ESTIMATES PAID TO DATE

59,825,454.24
1,968,943.43

31,949,162.02

w
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*

ERATH HAMPTON CURVE, NORTH ' 7.257 ' $ 2,862,992.50'$ 211,451.95'$ 1,271,888.08' 46.7'
SH 108 HUCKABAY ' ' ' '
0343-04-032
STP 96(63)R NIDEN ROADWAY

WORK ORDER- 00-00-00 WORK BEGAN- 04-23-96
DATE NORK COMPLETED- TIME COMPUTED 04-13-96
CONTRACT WORKING DAYS- 240 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 107 PERCENT TIME USED- 45

BAY MAINTENANCE COMPANY, INC.
CONTRACT 02960004 'TOTALS ' 2,862,992.50' 211,451.95' 1,271,888.08' 46.7'

JACK AT NEST FORK TRINITY RIVER ' .084 ' $ 695,061.55'$ .00'$ 542,929.00'100.0'
US 281 .
0249-05-023
BR 94(145) REPL BRIDGE

NORK ORDER- 08-03-95 NORK BEGAN- 09-06-95 ' '************************************************'
DATE NORK COMPLETED- 11-08-96 TIME COMPUTED 08-19-95 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 105 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 209 PERCENT TIME USED- 199 ' '************************************************'

ZAC rRKTTCr

CONTRACT 06950099 'TOTALS ' 695,061.55' .00' 542,929.00'100.0'
************************************************************************************************************************************
JOHNSON US 67 ' 4.797 ' $ 2,028,752.47'$ 248,405.76'$ 1,147,844.62' 59.5'

FM 2280 FM 917 IN SECTIONS''
2465-01-009
STP 96(628)R NIDEN GR, STRS, BASE & SURF''

NORK ORDER- 05-03-96 NORK BEGAN- 05-20-96
DATE WORK COMPLETED- TIME COMPUTED 05-19-96
CONTRACT WORKING DAYS- 90 ADDL DAYS GRANTED-I Y R8 C M E
WORKING DAYS CHARGED- 83 PERCENT TINE USED- 92 ''''

ETCON, INC.
CONTRACT 03963002 'TOTALS ' 2,028,752.47' 248,405.76' 1,147,844.62' 59.5'

************************************************************************************************************************************
JOHNSON SH 174, N 1.0 KM ' .952 ' $ 471,464.74'$ 125,247.42'$ 202,145.26' 45.1'

FM 731 ' ' ' '

1094-03-010
CD 1094-3-10 WDN GR, STRS, BASE & SURF

WORK ORDER- 08-05-96 NORK BEGAN- 08-21-96
DATE NORK COMPLETED- TIME COMPUTED 08-21-96
CONTRACT WORKING DAYS- 45 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 20 PERCENT TIME USED- 44

JHL CONSTRUCTION
CONTRACT 05963044 'TOTALS ' 471,464.74' 125,247.42' 202,145.26' 45.1'

JOHNSON A.T. & S.F. RY ' 4.376 ' $ 783,915.09'$ 656,298.64'$ 736,528.80' 98.9'
SH 174 A.T. & S.F. RY OVERPASS
0019-01-113
CPM 19-1-113 PLANE AND ACP OVERLAY

NORK ORDER- 07-19-96 NORK BEGAN- 09-16-96
DATE WORK COMPLETED- TIME COMPUTED 08-04-96
CONTRACT WORKING DAYS- 30 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 18 PERCENT TIME USED- 60

YOUNG CONTRACTORS, INC.
CONTRACT 06963070 'TOTALS ' 783,915.09' 656,298.64' 736,528.80' 98.9'

************************************************************************************************************************************
JOHNSON 0.8 MI E OF FM 1706 ' 8.538 ' $ 2,777,516.02'$ 77,787.44'$ 2,541,056.21'100.0'

FM 1807 ELLIS CO LINE 000201
1600-02-013''
CSR 1600-2-13 WDN GR, DR STRS, BASE & SURF

WORK ORDER- 09-21-95 WORK BEGAN- 11-27-95
DATE WORK COMPLETED- 11-06-96 TIME COMPUTED 10-07-95
CONTRACT WORKING DAYS- 135 ADDL DAYS GRANTED- 45
WORKING DAYS CHARGED- 177 PERCENT TIME USED- 98

JORDAN PAVING CORPORATION
CONTRACT 08950083 'TOTALS ' 2,777,516.02' 77,787.44' 2,541,056.21'100.0'

4
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
JOHNSON 0.3 MI S OF AT&SF RY ' 1.005 ' $ 3,802,871.38'$ 292,393.57'$ 3,202,298.57' 88.6'

SH 174 0.5 MI N OF AT&SF RY ' ' ' 
0019-01-104 '''

DB-STP 95(290)R GR, DR STR, BASE & SURF ' ' ' ' ' '

NORK ORDER- 10-02-95 NORK BEGAN- 10-26-95
DATE NORK COMPLETED- TIME COMPUTED 01-01-96
CONTRACT WORKING DAYS- 400 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 197 PERCENT TIME USED- 49

ORVAL HALL EXCAVATING CO.
CONTRACT 08950126 'TOTALS ' 3,802,871.38' 292,393.57' 3,202,298.57' 88.6'

JOHNSON END FM 3391, 0.5 MI SE OF IH 35 ' 3.106 ' $ 3,088,819.60'$ 303,275.58'$ 2,123,613.66' 72.3'
FM 3391 COUNTY ROAD 529''
3372-01-005
A 3372-1-5 GR, STRS & SURF

NORK ORDER- 09-21-95 NORK BEGAN- 11-27-95 '
DATE NORK COMPLETED- TIME COMPUTED 11-27-95
CONTRACT WORKING DAYS- 319 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 210 PERCENT TIME USED- 66

JORDAN PAVING CORPORATION
CONTRACT 08950204 'TOTALS ' 3,088,819.60' 303,275.58' 2,123,613.66' 72.3'

JOHNSON SH 174 N OF CLEBURNE ' 4.374 ' $ 13,464,083.04'$ 16,833.51'$ 11,909,257.00' 93.1'
US 67 EXISTING US 67 E OF CLEBURNE''
0259-05-041
NH 95(5)M GR, STRS, ACP, PAV MRK & SIGN

NORK ORDER- 02-21-95 NORK BEGAN- 03-10-95
DATE NORK COMPLETED- TIME COMPUTED 03-09-95
CONTRACT WORKING DAYS- 510 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 409 PERCENT TIME USED- 80

H. B. ZACHRY COMPANY
CONTRACT 12940025 'TOTALS ' 13,464,083.04' 16,833.51' 11,909,257.00' 93.1'

JOHNSON AT EAST BUFFALO CRK ' .264 ' $ 1,564,273.50'$ 35,509.69'$ 1,390,783.14' 93.5'
FM 4 '
0712-01-026
BR 95(149) REPL BR & APPRS

NORK ORDER- 02-09-96 WORK BEGAN- 03-05-96
DATE WORK COMPLETED- TIME COMPUTED 02-25-96 -
CONTRACT WORKING DAYS- 138 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 117 PERCENT TIME USED- 85

ELLIS-MCGINNIS CONSTRUCTION CO.
CONTRACT 12950044 'TOTALS ' 1,564,273.50' 35,509.69' 1,390,783.14' 93.5'

PALO PINTO AT SN 25TH AVE IN MINERAL NELLS ' .001 ' $ 64,028.00'$ .00'$ 61,875.78' 99.9'
US 180 ' ' ' '
0007-10-046 ' 1 ' '

C 7-10-46 TRAFFIC SIGNAL

NORK ORDER- 04-16-96 NORK BEGAN- 06-06-96 ' '***********************************************'
DATE WORK COMPLETED- TIME COMPUTED 06-06-96 * ESTIMATE HAS BEEN BY-PASSED
CONTRACT NORKING DAYS- 30 ADDL DAYS GRANTED- ' '************************************************'
WORKING DAYS CHARGED- 28 PERCENT TIME USED- 93 -

SIG-OP SYSTEMS, INC.
CONTRACT 03963063 'TOTALS ' 64,028.00' .00' 61,875.78' 99.9'

PALO PINTO SH 108 ' 16.456 ' $ 2,780,939.21'$ 1,094,519.26'$ 1,888,024.93' 71.4'
IH 20 FM 4
0314-03-041
IM 20-4(228)373 PLAN, FAB UNDRSEAL, ACP & PAV MARK

NORK ORDER- 07-05-96 NORK BEGAN- 09-04-96
DATE NORK COMPLETED- TIME COMPUTED 07-21-96
CONTRACT WORKING DAYS- 135 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 54 PERCENT TIME USED- 40 '-'1'

DUININCK BROS, INC.
CONTRACT 05963003 'TOTALS ' 2,780,939.21' 1,094,519.26' 1,888,024.93' 71.4'

t.
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
******************************************************************************************************************
PALO PINTO AT FM 3027 IN MINERAL NELLS ' .001 ' $ 60,914.95'$ 9,131.97'$ 14,214.23' 24.5'

US 281 .
0249-08-035
CD 249-8-35 TRAFFIC SIGNALS

NORK ORDER- 10-02-96 NORK BEGAN- 09-25-96
DATE NORK COMPLETED- TIME COMPUTED 09-25-96
CONTRACT WORKING DAYS- 30 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 2 PERCENT TIME USED- 7

ROY NILLIS ELECTRIC CO., INC.
CONTRACT 07963013 'TOTALS ' 60,914.95' 9,131.97' 14,214.23' 24.5'

************************************************************************************************************
PALO PINTO AT NENMAN CREEK ' .395 ' $ 533,021.80'$ .00$ 474,443.62'100.0'

FM 4
0314-06-029
BR 95(177) REPLACE BRIDGE AND APPROACHES

NORK ORDER- 10-26-95 NORK BEGAN- 11-08-95' ' ************************************************'
DATE NORK COMPLETED- 11-13-96 TIME COMPUTED 11-11-95 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 94 ADDL DAYS GRANTED- 29 .' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 123 PERCENT TIME USED- 100 ' ' ************************************************'

CHEROKEE BRIDGE AND ROAD, INC.
CONTRACT 09950049 'TOTALS ' 533,021.80 .00 474,443.62'100.0'

******************************************************************************************** ** ****************
PARKER SH 199 ' 4.432 ' $ 1,081,877.24'$ 260,212.11'$ 817,193.72' 79.5'

FM 1542 TARRANT COUNTY LINE
1467-01-013
CSR 1467-1-13 REHAB & NIDEN ROADWAY

NORK ORDER- 06-13-96 NORK BEGAN- 07-01-96
DATE NORK COMPLETED- TIME COMPUTED 06-29-96
CONTRACT WORKING DAYS- 150 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 69 PERCENT TIME USED- 46

DUININCK BROS, INC.
CONTRACT 05963093 'TOTALS ' 1,081,877.24' 260,212.11' 817,193.72' 79.5'

PARKER AT ASH CREEK ' .157 ' $ 842,696.56'$ 112,037.81'$ 287,285.01' 35.8'
FM 730 ' ' ' '

1601-01-015
BR 96(4) BR REPL

WORK ORDER- 07-25-96 NORK BEGAN- 08-12-96
DATE NORK COMPLETED- TIME COMPUTED 08-10-96
CONTRACT WORKING DAYS- 150 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 41 PERCENT TIME USED- 27

COPPELL CONSTRUCTION CO., INC.
CONTRACT 06963060 'TOTALS ' 842,696.56' 112,037.81' 287,285.01' 35.8'

PARKER 0.14 MI S OF T&P RR IN ALEDO, S ' 1.534 ' $ 597,083.65'$ 53,139.20'$ 96,216.00' 16.9'
FM 1187 0.07 MI E OF CLEAR FORK TRINITY RIVER '
0008-09-025 ' '
CD 8-9-25 REHAB & WIDEN PAV, CONST CULV

WORK ORDER- 07-23-96 WORK BEGAN- 08-20-96
DATE WORK COMPLETED- TIME COMPUTED 08-08-96
CONTRACT WORKING DAYS- 120 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 35 PERCENT TIME USED- 29

APAC-TEXAS, INC.
CONTRACT 06963069 'TOTALS ' 597,083.65' 53,139.20' 96,216.00' 16.9'

**********************************************************************************************************
PARKER US 180 ' .776 ' $ 530,198.41'$ 38,931.93'$ 38,931.93' 7.7'

FM 730 0.8 MI. N.
1601-01-017 '
CSR 1601-1-17 REHAB AND WIDEN ROADWAY & SIGNALS

WORK ORDER- 09-27-96 WORK BEGAN- 10-16-96
DATE WORK COMPLETED- TIME COMPUTED 10-13-96 ' ' '+'
CONTRACT WORKING DAYS- 105 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 6 PERCENT TIME USED- 6

ZACK BURKETT CO.
CONTRACT 08963019 'TOTALS ' 530,198.41' 38,931.93' 38,931.93' 7.7'

)
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
PARKER @ FM 2552 ' .823 ' $ 87,769.84'$ .00'$ .00' .0'

IH 20
0314-07-027
CL 314-7-27 LANDSCAPE

NORK ORDER- 10-03-96 WORK BEGAN- 00-00-00 -
DATE NORK COMPLETED- TIME COMPUTED 10-19-96 .
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

r r, 1 1

EVE HARDIN INTERNATIONAL, INC.
CONTRACT 09963020 'TOTALS ' 87,769.84' .00' .00' 0.0'

************************************************************************************************************************************
PARKER IH 20 FRTG RDS IN NEATHERFORD ' .001 ' $ 86,152.75'$ .00'$ .00' .0'

FM 2552 .
1179-03-005
CD 1179-3-5 TRAFF SIG

r r r 1 1

NORK ORDER- 10-10-96 NORK BEGAN- 00-00-00 '' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 30 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************

SIG-OP SYSTEMS, INC.
CONTRACT 09963047 'TOTALS ' 86,152.75' .00' .00' 0.0'

PARKER AT CLEAR FORK TRINITY RIVER ' .150 ' $ 593,725.59'$ .00'$ 538,916.33'100.0'
FM 920 .
1179-02-022
BR 96(7) BRIDGE REPLACEMENT

NORK ORDER- 01-17-96 NORK BEGAN- 02-07-96' ' ************************************************'
DATE NORK COMPLETED- 11-07-96 TIME COMPUTED 02-02-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 105 ADDL DAYS GRANTED- 4 ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 108 PERCENT TIME USED- 99 ' '************************************************'

COPPELL CONSTRUCTION CO., INC.
CONTRACT 12950031 'TOTALS ' 593,725.59' .00' 538,916.33'100.0'

************************************************************************************************************************************
TARRANT ARLINGTON WEBB BRITTON RD ' 3.806 ' $ 11,347,243.63'$ 254,869.43'$ 10,201,308.96' 94.6'

SH 360 BROAD ST IN MANSFIELD 660205
2266-02-056'' '
C 2266-2-56 GR STRS & SURF

NORK ORDER- 03-24-95 NORK BEGAN- 04-14-95
DATE NORK COMPLETED- TIME COMPUTED 04-09-95
CONTRACT WORKING DAYS- 360 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 335 PERCENT TIME USED- 93

J. D. ABRAMS, INC.
APAC-TEXAS, INC.

CONTRACT 02950045 'TOTALS ' 11,347,243.63' 254,869.43' 10,201,308.96' 94.6'
************************************************************************************************************************************
TARRANT AT IH 35N FRTG RDS & MEACHAM BLVD IN ' .001 ' $ 113,608.60'$ 1,672.00'$ 119,632.12' 99.9'

IH 35W FORTNWORTH''
0014-16-218
C 14-16-218 TRAF SIGNAL

NORK ORDER- 03-22-96 NORK BEGAN- 06-10-96
DATE NORK COMPLETED- TIME COMPUTED 06-10-96
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 51 PERCENT TIME USED- 85

INTEGRATED ROADAY SERVICES, INC.
CONTRACT 02960063 'TOTALS ' 113,608.60' 1,672.00' 119,632.12' 99.9'

TARRANT SH 183 ' 4.500 ' $ 672,930.53'$ 188,913.72'$ 340,407.04' 53.2'
IH 20 IH 35W'1
0008-12-071
CM 96(62)1 CCTV, FIBER OPTIC COMM, ETC

1 1 rIrI1

NORK ORDER- 05-10-96 NORK BEGAN- 08-12-96 -
DATE NORK COMPLETED- TIME COMPUTED 08-09-96
CONTRACT WORKING DAYS- 154 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 71 PERCENT TIME USED- 46

INTEGRATED ROADAY SERVICES, INC.
CONTRACT 03963015 'TOTALS ' 672,930.53' 188,913.72' 340,407.04' 53.2'

************************************************************************************************************************************

,,
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v
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********************* *
* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
TARRANT AT BONEN RD ' .587 ' $ 2,794,044.61'$ 263,313.55'$ 1,529,293.19' 57.6'

SP 303 ' ' ' '

2208-01-046 ' ' ' ' ' '

STP 96(22)MM INTERSECTION IMPROVEMENTS

INORK ORDER- 04-18-96 WORK BEGAN- 05-14-96
DATE WORK COMPLETED- TIME COMPUTED 05-04-96
CONTRACT WORKING DAYS- 298 ADDL DAYS GRANTED- 2
WORKING DAYS CHARGED- 129 PERCENT TIME USED- 43

AUSTIN BRIDGE & ROAD, INC.
CONTRACT 03963050 'TOTALS ' 2,794,044.61' 263,313.55' 1,529,293.19' 57.6'

TARRANT SH 360 ' .108 ' $ 129,358.25'$ 1,263.69'$ 109,951.57' 89.4'
VA 850' E OFSH360 ' ' ' 
0902-48-214 ''''

STP 94(198)TE INSTALL LANDSCAPE

NORK ORDER- 05-08-96 NORK BEGAN- 05-29-96
DATE NORK COMPLETED- TIME COMPUTED 05-24-96
CONTRACT WORKING DAYS- 43 ADDL DAYS GRANTED- 3
WORKING DAYS CHARGED- 41 PERCENT TIME USED- 89

RANDALL & BLAKE, INC.
CONTRACT 03963071 'TOTALS ' 129,358.25' 1,263.69' 109,951.57' 89.4'

**************************************************************************************************************************
TARRANT INTCHG N/SH 121, SH 183, SH 26 & FM 1938' .927 ' $ 17,923,596.48'$ 34,269.17'$ 8,532,595.88' 50.2'

IH 820 ' ' ' 
0008-13-167''''
IM 820-4(225)457 GR, DR, STRS, CONC PAV, ACP & PAV MRKS

MRKS ' '

WORK ORDER- 06-16-95 NORK BEGAN- 09-28-95 ' '
DATE NORK COMPLETED- TIME COMPUTED 09-15-95
CONTRACT WORKING DAYS- 703 ADDL DAYS GRANTED- 16 -
WORKING DAYS CHARGED- 310 PERCENT TIME USED- 43

MARTIN K. EBY CONSTRUCTION CO., INC. ' '
CONTRACT 04950042 'TOTALS ' 17,923,596.48' 34,269.17' 8,532,595.88' 50.2'

TARRANT IH 20 ' .696 ' $ 3,742,870.27'$ 357,790.97'$ 792,822.85' 22.3'
BU 287P VILLAGE CREEK
0172-01-036
STP 95(291)MM GR STRS & SURF

WORK ORDER- 05-22-96 WORK BEGAN- 06-20-96
DATE WORK COMPLETED- TIME COMPUTED 06-07-96
CONTRACT WORKING DAYS- 489 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 53 PERCENT TIME USED- 11

CHAMPAGNE-WEBBER INC., TEXAS
CONTRACT 04963002 'TOTALS ' 3.742,870.27' 357,790.97' 792,822.85' 22.3'

TARRANT FM 157 ' 1.362 ' $ 5,738,293.16'$ 396,976.34'$ 1,532,272.36' 28.1'
BU 287P OAK ST IN MANSFIELD
0172-02-053
STP 96(42)UM GR, STRS, & SURF ' ' ' '

.WORK ORDER- 05-31-96 WORK BEGAN- 06-20-96
DATE WORK COMPLETED- TIME COMPUTED 06-16-96
CONTRACT WORKING DAYS- 514 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 102 PERCENT TIME USED- 20

r r'r'r'r '

ED BELL CONSTRUCTION COMPANY
COPPELL CONSTRUCTION CO., INC.

CONTRACT 04963038 'TOTALS ' 5,738,293.16' 396,976.34' 1,532,272.36' 28.1'
*******************************************************************************************************
TARRANT OAKLAND BLVD ' 4.224 ' $ 9,094,912.08'$ 540,889.77'$ 6,796,543.80' 78.6'

[H 30 FIELDER RD''
1068-02-095
CM 30-4(78)018 ACP L/UP, MICROSUR, SEAL SHLDR &

REPL BR

WORK ORDER--06-30-95 WORK BEGAN- 08-14-95
DATE WORK COMPLETED- TIME COMPUTED 07-16-95
CONTRACT WORKING DAYS- 561 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 352 PERCENT TIME USED- 63

r r'r'r'r

CHAMPAGNE-WEBBER INC., TEXAS
CONTRACT 05950056 'TOTALS ' 9,094,912.08' 540,889.77' 6,796,543.80' 78.6'

***************************************************************************** ***************************

:.

.

,1,



MIS.CIS.19 MONTHLY CONSTRUCTION REPORT
DISTRICT 02 AS OF NOV 21, 1996 PAGE 12

* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
TARRANT IH 20 IN ARLINGTON ' .154 ' $ 191,705.79'$ .00'$ 183,449.61'100.0'

FM 157 PLEASANT RIDGE RD
0747-03-067
CM 95(68) INT IMPRV

WORK ORDER- 07-15-96 NORK BEGAN- 08-01-96 ' ' ************************************************'
DATE NORK COMPLETED- 11-06-96 TIME COMPUTED 07-31-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *'
CONTRACT WORKING DAYS- 44 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 38 PERCENT TIME USED- 86 ' '************************************************'

ED BELL CONSTRUCTION COMPANY
CONTRACT 05963086 'TOTALS ' 191,705.79' .00' 183,449.61'100.0'

TARRANT AT MATLOCK RD IN ARLINGTON ' .098 ' $ 159,223.95'$ .00'$ .00' .0'
IH 20
2374-05-048
CM 95(70)1 INT IMPRV

NORK ORDER- 08-15-96 WORK BEGAN- 11-18-96
DATE NORK COMPLETED- TIME COMPUTED 08-31-96
CONTRACT WORKING DAYS- 55 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

REBCON, INC. ' ' ' '
CONTRACT 06963017 'TOTALS ' 159,223.95' .00' .00' 0.0'

TARRANT AT INTCHG NITH IH 30 IN FT NORTH ' .001 ' $ 19,371,282.27'$ 62,382.37'$ 16,749,400.16' 91.0'
IH 35W (EAST CENTRAL INCREMENT) 141615
0014-16-159' ''

I 35N-5(116)422 GR, STRS, CONC PAV, ACP, SIGN, PM,
ILLUM

TARRANT ' .000 ' $ .00'$ .00'$ 92,584.62' .0'

0014-16-213
CL 14-16-213 ' 1 ' 1

TARRANT ' .000 ' $ .00'$ .00'$ 5,226.22' .0'
STOCK-ACCT 02-1-0399

WORK ORDER- 08-25-93 WORK BEGAN- 09-30-93
DATE NORK COMPLETED- TIME COMPUTED 09-10-93
CONTRACT WORKING DAYS- 1,075 ADDL DAYS GRANTED- 32
WORKING DAYS CHARGED- 954 PERCENT TIME USED- 86

J. D. ABRAMS, INC.
CONTRACT 07930044 'TOTALS ' 19,371,282.27' 62,382.37' 16,847,211.00' 91.5'

TARRANT 0.4 MI N OF SUMMIT AVE ' .519 ' $ 9,331,621.40'$ 525,584.04'$ 6,368,884.38' 71.8'
IH 30 SUMMIT AVE IN FORT NORTH''
1068-01-151
NH 93(11)IM GR, STRS, BASE, CONC PAV, SIGN,

SRVL,ILM

WORK ORDER- 12-21-95 WORK BEGAN- 01-29-96
DATE WORK COMPLETED- TIME COMPUTED 01-06-96
CONTRACT WORKING DAYS- 448 ADDL DAYS GRANTED- 27
WORKING DAYS CHARGED- 214 PERCENT TIME USED- 45

9 1'1'191 '

ARCHER-WESTERN CONTRACTORS, LTD.
CONTRACT 07950005 'TOTALS ' 9,331,621.40' 525,584.04' 6,368,884.38' 71.8'

************************************************************************************************************************************
TARRANT IH 820 IN HURST ' 3.130 ' $ 7,596,055.21'$ 412,036.77'$ 757,054.40' 10.4'

SH 10 BELL SPUR
0094-02-075
STP 96(747)MM GR STRS & SURF

WORK ORDER- 09-04-96 WORK BEGAN- 09-12-96
DATE NORK COMPLETED- TIME COMPUTED 09-20-96
CONTRACT WORKING DAYS- 270 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 30 PERCENT TIME USED- 11

DUININCK BROS, INC.
CONTRACT 07963003 'TOTALS ' 7,596,055.21' 412,036.77' 757,054.40' 10.4'

************************************************************************************************************************************
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CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
AMOUNT * ESTIMATE * TO DATE * COMP*

d

*

TARRANT FM 1938 ' 2.158 ' $ 7,219,681.08'$ 467,102.76'$ 910,755.32' 13.2'
FM 3029 GLADE RD ' ' '
3125-01-008
STP 95(293)MM GR, STRS, & SURF

, , 11,1

NORK ORDER- 08-06-96 NORK BEGAN- 09-04-96
DATE NORK COMPLETED- TIME COMPUTED 11-05-96
CONTRACT WORKING DAYS- 404 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

ORVAL HALL EXCAVATING CO.
CONTRACT 07963005 'TOTALS ' 7,219,681.08' 467,102.76' 910,755.32' 13.2'

***I**>**x*l*****>*** ****** ****s*******s********** >*>t*«>>********x*********>*****x***************** *************** ***
TARRANT SH 183 ' 11.000 ' $ 2,485,747.34'$ .00'$ .00' .0'

SH 360 IH 20
2266-02-089
CM 96(749) TRAFFIC SURVEILLANCE SYSTEM

1 } 1 1 1 1

NORK ORDER- 09-09-96 NORK BEGAN- 00-00-00 ' '**********************************************'
DATE NORK COMPLETED- TIME COMPUTED 12-09-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *'
CONTRACT WORKING DAYS- 460 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************

COMSAT CORPORATION
CONTRACT 07963063 'TOTALS ' 2,485,747.34 ..00' .00' 0.0'

**********************************************************************************************************
TARRANT INTCHG N/SH 121, SH 183, SH 26 & FM 1938' .762 ' $ 16,967,077.16'$ 908,794.03'$ 14,474,689.27' 89.8'

IH 820 ' ' ' '
0008-13-155
IM 820-4(221)454 INTERCHANGE IMPROVEMENTS -

NORK ORDER- 09-27-94 NORK BEGAN- 10-26-94
DATE NORK COMPLETED- TIME COMPUTED 10-13-94
CONTRACT WORKING DAYS- 596 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 548 PERCENT TIME USED- 92

H. B. ZACHRY COMPANY
CONTRACT 08940080 'TOTALS ' 16,967,077.16' 908,794.03' 14,474,689.27' 89.8'

TARRANT S. END NALNUT CRK BR ' 1.402 ' $ 3,644,120.72'$ 438,598.30'$ 2,960,576.35' 85.5'
FM 730 SH 199 ' ' ' '
0312-05-018
STP 95(292)MM GR, DR, STR, SURF

NORK ORDER- 10-04-95 NORK BEGAN- 12-04-95
DATE NORK COMPLETED- TIME COMPUTED 10-20-95
CONTRACT WORKING DAYS- 361 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 247 PERCENT TIME USED- 68

DUININCK BROS, INC.
CONTRACT 08950123 'TOTALS ' 3,644,120.72' 438,598.30' 2,960,576.35' 85.5'

TARRANT VARIOUS INTERSTATE HIGHNAYS ' .001 ' $ 576,196.90'$ 6,278.22'$ 6,278.22' 1.1'
VA 1 r 1 f
0902-00-043
UBF IM 20-4(229)364 THERMOPLASTIC PAVEMENT MARKINGS -

TARRANT VARIOUS NON-INTERSTATE HIGHNAYS ' .001 ' $ 375,569.00'$ 7,443.30'$ 7,443.30' 2.0'
VA . 'r'
0902-00-044
CPM 902-00-44 THERMOPLASTIC PAVEMENT MARKINGS

NORK ORDER- 09-11-96 NORK BEGAN- 10-15-96
DATE NORK COMPLETED- TIME COMPUTED 09-27-96 -
CONTRACT WORKING DAYS- 90 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 19 PERCENT TIME USED- 21

LECTRIC LITES COMPANY
CONTRACT 08963011 'TOTALS ' 951,765.90' 13,721.52' 13,721.52' 1.5'

TARRANT NESTPARK NAY @ TIBBETS & SILVERCREEK IN ' .001 ' $ 86,500.00'$ .00'$ .00' .0'
CS EULESS
0902-48-326
CM 96(770) TRAFFIC SIGNAL IMPROVEMENTS

NORK ORDER- 09-17-96 NORK BEGAN- 00-00-00' ' ************************************************
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 30 ADDL DAYS GRANTED- ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

DURABLE SPECIALTIES, INC. -
CONTRACT 08963014 'TOTALS ' 86,500.00' .00' .00' 0.0'

************************************************************************** ***************************
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************************************************************************************************************************************
* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
TARRANT AT ECTOR DR @ TROJAN TRL IN EULESS ' .106 ' $ 88,895.80'$ 3,576.75'$ 44,047.41' 52.1'

CS rr' tr'
0902-48-266
CM 95(82) INTERSECTION IMPROVEMENTS

r r r I r r

NORK ORDER- 09-13-96 NORK BEGAN- 10-07-96
DATE NORK COMPLETED- TIME COMPUTED 09-29-96
CONTRACT WORKING DAYS- 64 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 24 PERCENT TIME USED- 38

REBCON, INC.
CONTRACT 08963040 'TOTALS ' 88,895.80' 3,576.75' 44,047.41' 52.1'

************************************************************************************************************************************
TARRANT VARIOUS NON-INTERSTATE HNYS IN DISTRICT ' .001 ' $ 288,620.34'$ 23,560.61'$ 23,560.61' 8.5'

VA r rr'r'
0902-00-042
C 902-00-42 REPLACE GUIDE SIGNS

NORK ORDER- 09-17-96 NORK BEGAN- 10-31-96
DATE NORK COMPLETED- TIME COMPUTED 12-17-96
CONTRACT WORKING DAYS- 90 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

M NICA CORPORATION
CONTRACT 08963049 'TOTALS ' 288,620.34' 23,560.61' 23,560.61' 8.5'

TARRANT MITCHELL ST ' .584 ' $ 2,339,395.18'$ .00'$ .00' .0'
FM 157 PARK RON
0747-04-042
NH 96(656)M GR, STRS, SURF

NORK ORDER- 11-07-96 NORK BEGAN- 00-00-00' ' ************************************************
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 320 ADDL DAYS GRANTED- ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

ED BELL CONSTRUCTION COMPANY
CONTRACT 08963063 'TOTALS ' 2,339,395.18' .00' .00' 0.0'

************************************************************************************************************************************
TARRANT AT UNIVERSITY DR ' .001 ' $ 63,660.00'$ .00'$ .00' .0'

IH 30
1068-01-148
CM 96(844)1 SATELLITE BUILDING

NORK ORDER- 09-16-96 NORK BEGAN- 00-00-00' ' ************************************************
DATE NORK COMPLETED- TIME COMPUTED 12-16-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 51 ADDL DAYS GRANTED- ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

MICA CORPORATION
CONTRACT 08963067 'TOTALS ' 63,660.00' .00' .00' 0.0'

TARRANT DISTRICTNIDE ' .001 ' $ 80,662.50'$ 55,885.79'$ 73,147.05' 95.4'
VA 'r' 'r'

0902-00-047
CPM 902-00-47 BLUNT END REMOVAL & UPGRADE

NORK ORDER- 09-13-96 NORK BEGAN- 09-23-96
DATE NORK COMPLETED- TIME COMPUTED 09-29-96
CONTRACT WORKING DAYS- 30 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 23 PERCENT TIME USED- 77

NORIEGA AND NORIEGA, INC.
CONTRACT 08963105 'TOTALS ' 80,662.50' 55,885.79' 73,147.05' 95.4'

************************************************************************************************************************************
TARRANT VARIOUS HIGHWAYS IN TARRANT COUNTY ' 67.052 ' $ 332,764.90'$ .00'$ .00' .0'

VA 'r'r' '

0902-48-220
CPM 902-48-220 FOG SEAL

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

BOBBIE D. HAYNES CONST. CO.
CONTRACT 09940031 'TOTALS ' 332,764.90' .00' .00' 0.0'

MIS.CIS.19 MONTHLY CONSTRUCTION REPORT
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
*************************************************************************************************************************
TARRANT AT TRINITY BLVD IN FORT NORTH ' .003 ' $ 539,758.77'$ 63,652.36'$ 391,427.79' 77.8'

IH 820 ' ' ' '
0008-13-174
CM 95(86)1 TRAF SIG IMPRV

NORK ORDER- 12-04-95 NORK BEGAN- 05-07-96
DATE NORK COMPLETED- TIME COMPUTED 03-02-96
CONTRACT WORKING DAYS- 110 ADDL DAYS GRANTED- 33
WORKING DAYS CHARGED- 153 PERCENT TIME USED- 107

COMSAT CORPORATION
CONTRACT 09950042 'TOTALS ' 539,758.77' 63,652.36' 391,427.79' 77.8'

************************************************************************************************************ ***********
TARRANT AT RODGER LINE RD ' .100 ' $ 58,039.00'$ .00'$ .00' .0'

SH 26
0363-01-108
C 363-1-108 TRAFFIC SIGNALS

I r r r r

NORK ORDER- 10-10-96 NORK BEGAN- 00-00-00' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 30 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

SHARROCK ELECTRIC, INC.
CONTRACT 09963018 'TOTALS ' 58,039.00' .00' .00' 0.0'

******************************************************************************************************************
TARRANT 0.3 MI SOUTH OF ALLIANCE BLVD ' 2.016 ' $ 2,416,921.93'$ .00'$ .00' .0'

IH 35H 0.2 MI N OF SH 170 (IN SECTIONS)
0081-12-023 -
C 81-12-23 GR, STRS, BASE & SURF

NORK ORDER- 10-23-96 NORK BEGAN- 00-00-00 ' ' ************************************************' '
DATE NORK COMPLETED- TIME COMPUTED 11-08-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE * '
CONTRACT WORKING DAYS- 192 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN *
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************

CHAMPAGNE-NEBBER INC., TEXAS
CONTRACT 09963044 'TOTALS ' 2,416,921.93' .00' .00' 0.0

************************************************************************************************************
TARRANT AT SH 180 (COLLINS ST) ' .234 ' $ 877,014.28'$ .00'$ .00' .0'

FM 157 .
0747-03-064
CM 96(58) INTERSECTION IMPROVEMENTS

NORK ORDER- 11-14-96 NORK BEGAN- 00-00-00 ' ' ************************************************
DATE NORK COMPLETED- TIME COMPUTED 11-30-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 190 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************

REBCON, INC.''
CONTRACT 09963059 'TOTALS ' 877,014.28' .00' .00' 0.0'

TARRANT AT INTERCHANGE NITH IH 30 IN FT NORTH ' 1.012 ' $ 30,866,446.13'$ 1,152,315.00'$ 15,595,641.39' 53.2'
IH 35N (NEST CENTRAL INCREMENT) ' '
0014-16-167
I 35N-5(119)421 GR, STRS & SURF

HORK ORDER- 11-28-95 NORK BEGAN- 01-15-96
DATE NORK COMPLETED- TIME COMPUTED 12-14-95
CONTRACT WORKING DAYS- 704 ADDL DAYS GRANTED- 21
WORKING DAYS CHARGED- 209 PERCENT TIME USED- 29

J. D. ABRAMS, INC.
CONTRACT 10950001 'TOTALS ' 30,866,446.13' 1,152,315.00' 15,595,641.39' 53.2'

*****************************************************************************************************************
TARRANT IH 820 ' 8.916 ' $ 8,946,971.07'$ 626,773.18'$ 5,679,653.12' 66.8'

IH 30 DALLAS COUNTY LINE
1068-02-093
IM 30-4(79)021 GR, DR, RAIL, & REPL BRIDGE

NORK ORDER- 11-28-95 NORK BEGAN- 02-01-96
DATE NORK COMPLETED- TIME COMPUTED 12-14-95
CONTRACT WORKING DAYS-- 512 ADDL DAYS GRANTED- 2
WORKING DAYS CHARGED- 178 PERCENT TIME USED- 35

t ' ' I 1

CHAMPAGNE-NEBBER INC., TEXAS
CONTRACT 10950034 'TOTALS ' 8,946,971.07' 626,773.18' 5,679,653.12' 66.8'

*************************************************************************** ****************************

t
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* CONTRACT IDENTIFICATION AND INFORMATION

TARRANT IH 820
IH 20 SH 360
2374-05-047
CM 95(104)1 SURVEILLANCE SYSTEM

NORK ORDER- 11-14-95 NORK BEGAN- 01-16-96
DATE NORK COMPLETED- TIME COMPUTED 02-13-96
CONTRACT WORKING DAYS- 154 ADDL DAYS GRANTED- 60
WORKING DAYS CHARGED- 187 PERCENT TIME USED- 87

MICA CORPORATION

* * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
*LENGTH * AMOUNT * ESTIMATE * TO DATE * CONP*

' .001 ' $ 1,064,249.57'$ .001$ 756,124.42' 74.7'
rVrVrrVr V

r V V V V
r V V V V
r V V V V
r V V V V V
r V V V V
r V V V V
r V V V V r

r V V r V r

r V V V V

CONTRACT 10950043 'TOTALS ' 1,064,249.57' .00' 756,124.42' 74.7'

TARRANT IH 20 AT HULEN ST IN FORT NORTH ' .015 ' $ 726,000.00'$ 66,205.83'$ 703,541.26' 99.9'
IH 20 ETC ' ' ' 0008-12-066 ETC ''''
CM 95(100)1 TRAFFIC SIGNAL IMPROVEMENTS

WORK ORDER- 12-06-95 NORK BEGAN- 03-21-96
DATE NORK COMPLETED- TIME COMPUTED 03-06-96
CONTRACT WORKING DAYS- 150 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 142 PERCENT TIME USED- 95

DURABLE SPECIALTIES, INC.
CONTRACT 10950048 'TOTALS ' 726,000.00' 66,205.83' 703,541.26' 99.9'

TARRANT SH 26 ' 3.063 ' $ 120,553.00'$ .00'$ .00' .0'
SH 183 IH 820 IN RICHLAND HILLS ' ' '
0094-02-106
CLM 94-2-106 LANDSCAPE DEVELOPMENT

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' ' *********************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

BRAZOS SERVICES, INC.
CONTRACT 10963015 'TOTALS ' 120,553.00' .00' .00' 0.0'

TARRANT ON ALEDO ROAD ' .318 ' $ 334,029.95'$ .00'$ .00' .0'
CR ATNWALNUT CREEK
0902-48-159
BR 93(147)OX REPLACE BRIDGE -

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ''************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 118 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

FOUR THIRTEEN INCORPORATED
CONTRACT 10963019 'TOTALS ' 334,029.95' .00' .00' 0.0'

TARRANT 0.6 MI N OF FM 1886 ' 2.058 ' $ 10,896,938.38'$ .00'$ .00' .0'
SH 199 0.5 MI S OF FM 1886
0171-04-047
DPR 0111(002) GR, STRS & SURF

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 '' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 383 ADDL DAYS GRANTED- ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

H. B. ZACHRY COMPANY
CONTRACT 10963034 'TOTALS ' 10,896,938.38' .00' .00' 0.0'

TARRANT AT HILLNOOD BLVD ' ' 1.538 ' $ 7,710,455.49'$ 1,081,080.13'$ 5,411,666.03' 73.8'
IH 35N ' '
0081-12-030
DPI 0115(003) CONST INTCHG NITH FRTG RDS

NORK ORDER- 12-28-95 NORK BEGAN- 02-07-96
DATE NORK COMPLETED- TIME COMPUTED 01-13-96
CONTRACT WORKING DAYS- 383 ADDL DAYS GRANTED- 1
WORKING DAYS CHARGED- 211 PERCENT TIME USED- 55

ORVALHALL EXCAVATING CO.
CONTRACT 11950002 'TOTALS ' 7,710,455.49' 1,081,080.13' 5,411,666.03' 73.8'

MIS.CIS.19
DISTRICT 02
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DISTRICT 02 AS OF NOV 21, 1996 PAGE 17
************************************************************************************************************************************
* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
TARRANT NEST OF CLEAR FORK TRINITY RIVER ' 1.249 ' $ 988,948.56'$ 35,546.90'$ 934,466.15' 99.4'

IH 20 NEAR BRYANT-IRVIN RIVER ROAD ' ' ' ' '
0008-16-022 '''' '

CD 8-16-22 NOISE ABATEMENT

WORK ORDER- 12-21-95 NORK BEGAN- 12-27-95
DATE NORK COMPLETED- TIME COMPUTED 01-06-96
CONTRACT WORKING DAYS- 106 ADDL DAYS GRANTED- 61
WORKING DAYS CHARGED- 166 PERCENT TIME USED- 99

T. M. DAVIS CONSTRUCTION, INC.
CONTRACT 11950076 'TOTALS ' 988,948.56' 35,546.90' 934,466.15' 99.4'

************************************************************************************************************************************
TARRANT AT ARKANSAS LN/MATLOCK RD IN ARLINGTON ' .111 ' $ 343,001.40'$ .00'$ .00' .0'

CS ,r' r,'

0902-48-260
CM 95(76) INTERSECTION IMPROVEMENT

WORK ORDER- 00-00-00 NORK BEGAN- 00-00-00' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 91 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN *'
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

AUSTIN BRIDGE & ROAD, INC.
CONTRACT 11963068 'TOTALS ' 343,001.40' .00' .00' 0.0'

***********************************************************************************************************************************
TARRANT SH 10 ' 10.300 ' $ 1,209,468.75'$ 51,455.48'$ 132,211.50' 11.5'

SH 183 DALLAS COUNTY LINE ' ' ' 
0094-02-102 ''

CM 96(3) TRAFFIC SURVEILLANCE SYSTEM

NORK ORDER- 02-08-96 NORK BEGAN- 05-20-96
DATE NORK COMPLETED- TIME COMPUTED 05-09-96
CONTRACT WORKING DAYS- 230 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 148 PERCENT TIME USED- 64 -

INTEGRATED ROADWAY SERVICES, INC.
CONTRACT 12950051 'TOTALS ' 1,209,468.75' 51,455.48' 132,211.50' 11.5',

WISE ETC BU 380F ' 91.535 ' $ 543,590.00'$ 13,180.13'$ 531,191.28' 99.9'
US 81 ETC TARRANT COUNTY LINE ' ' ' 
0013-08-095 ETC'''
CPM 13-8-95 CONCRETE PAVEMENT REHAB

WORK ORDER- 04-16-96 WORK BEGAN- 05-13-96
DATE WORK COMPLETED- TIME COMPUTED 05-02-96
CONTRACT WORKING DAYS- 75 ADDL DAYS GRANTED- 6
WORKING DAYS CHARGED- 94 PERCENT TIME USED- 116

MARCO SERVICES, L.C.
CONTRACT 03963076 'TOTALS ' 543,590.00' 13,180.13' 531,191.28' 99.9'

WISE 3.3 MI NW OF US 380 ' 3.182 ' $ 8,107,989.21'$ 284,320.49'$ 4,679,449.41' 60.7'
SH 101 0.1MI.NW OF US 380 ' " ' '
0134-07-049
STP 95(276)RM NDN GR STRS & SURF TWO ADDL LNS

WORK ORDER- 09-27-95 WORK BEGAN- 11-20-95
DATE WORK COMPLETED- TIME COMPUTED 10-13-95
CONTRACT WORKING DAYS- 360 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 198 PERCENT TIME USED- 55

MARIO SINACOLA & SONS EXCAVATING, INC.
CONTRACT 08950002 'TOTALS ' 8,107,989.21' 284,320.49' 4,679,449.41' 60.7'

**********************************************************************************************************************************
WISE AT FM 1658 IN BRIDGEPORT ' .005 ' $ 147,359.00'$ .00'$ .00' .0'

US 380 .
0134-11-025
CD 134-11-25 TRAFFIC SIGNALS REVISIONS

WORK ORDER- 10-10-96 WORK BEGAN- 00-00-00 ' '************************************************'
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 90 ADDL DAYS GRANTED- * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

-SIG-OP SYSTEMS, INC.
CONTRACT 09963015 'TOTALS ' 147,359.00' .00' .00' 0.0'

************************************************************************************************************************************
DISTRICT CONTRACT AMOUNT 237,451,529.53
DISTRICT ESTIMATES THIS MONTH 11,860,906.92
DISTRICT TOTAL ESTIMATES PAID TO DATE 136,712,742.93

MIS.CIS.19 MONTHLY CONSTRUCTION REPORT



MONTHLY CONSTRUCTION REPORT
AS OF NOV 21, 1996
AS----------- OF-NOV-21,-1

*
* CONTRACT IDENTIFICATION AND INFORMATION

*L
*LENGTH

*
*

CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * -% *
AMOUNT * ESTIMATE * TO DATE * COMP*

BAYLOR EAST END OF FM 1608 ' 1.534 ' $ 503,883.04'$ 85,932.01'$ 115,639.13' 24.1'
FM 1608 EAST 1.5 MILES
3444-02-004
A 3444-2-4 GRADING,STRUCTURES,BASE AND ' ' ' ' ' '

SURFACING
I r II I

NORK ORDER- 08-22-96 NORK BEGAN- 09-03-96
DATE NORK COMPLETED- TIME COMPUTED 09-07-96
CONTRACT WORKING DAYS- 90 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 23 PERCENT TIME USED- 26

r I I II ,

NOBLES ROAD CONSTRUCTION, INC.
CONTRACT 07963037 'TOTALS ' 503,883.04' 85,932.01' 115,639.13' 24.1'

CLAY IN BYERS,S. END OF RED RIVER RELIEF BR ' 6.438 ' $ 1,457,903.54'$ 74,749.95'$ 179,885.60' 12.9'
SH 79 FM 171 (SOUTH)''
0282-02-022
STP 96(743)R NIDEN STRUCTURES, BASE AND

SURFACING

NORK ORDER- 07-25-96 NORK BEGAN- 08-19-96
DATE NORK COMPLETED- TIME COMPUTED 08-10-96
CONTRACT WORKING DAYS- 220 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 52 PERCENT TIME USED- 24

LIPHAM CONSTRUCTION CO., INC.
CONTRACT 06963061 'TOTALS ' 1,457,903.54' 74,749.95' 179,885.60' 12.9'

CLAY NICHITA C/L ' 1.400 ' $ 3,178,209.67'$ .00'$ .00' .0'
US 287 1.4 MI EAST OF WICHITA C/L
0044-02-063 -
STP 96(814)R NIDEN STRUCTURES AND REPLACE BRIDGE

RAIL

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' '***********************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 389 ADDL DAYS GRANTED- ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************

COPPELL CONSTRUCTION CO., INC.
J.L. STEEL, INC.

CONTRACT 10963042 'TOTALS ' 3,178,209.67' .00' .00' 0.0'
************************************************************************************************************************************
COOKE IN GAINESVILLE, FROM FM 372 ' 3.206 ' $ 1,569,025.79'$ 84,987.37'$ 650,327.44' 43.6'

FM 678 NR WHEELER CREEK
0782-01-023
STP 96(744)R GRADING, BASE, PAVEMENT AND STORM

SENER

NORK ORDER- 07-29-96 NORK BEGAN- 08-20-96
DATE NORK COMPLETED- TIME COMPUTED 08-14-96
CONTRACT WORKING DAYS- 205 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 40 PERCENT TIME USED- 20

SUNMOUNT CORPORATION
CONTRACT 06963018 'TOTALS ' 1,569,025.79' 84,987.37' 650,327.44' 43.6'

************************************************************************************************************************************
COOKE NEAR THROCKMORTON STREET IN GAINESVILLE 18.364 ' $ 1,835,170.40'$ 266,011.84'$ 733,265.23' 42.0'

US 82 . GRAYSON COUNTY LINE (NBL) '4'0'0'
0045-01-039''''
NH 96(617)R REHAB PAVEMENT,INSTALL ACCEL/DECEL

LANES

NORK ORDER- 07-30-96 NORK BEGAN- 08-13-96
DATE NORK COMPLETED- TIME COMPUTED 08-15-96
CONTRACT WORKING DAYS- 120 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 41 PERCENT TIME USED- 34

SILVER CREEK CONSTRUCTION, INC.
CONTRACT 06963051 'TOTALS ' 1,835,170.40' 266,011.84' 733,265.23' 42.0'

************************************************************************************************************************************
COOKE FM 51 ' 11.310 ' $ 349,508.52'$ 36,326.01'$ 112,705.77' 33.9'

FM 922 FM 1307 'I'0'3'
0845-03-041''''

MA-STP 96(772)R WIDEN STRUCTURES

NORK ORDER- 08-15-96 NORK BEGAN- 08-19-96
DATE WORK COMPLETED- TIME COMPUTED 08-31-96 ' ' I'I'
CONTRACT WORKING DAYS- 105 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 29 PERCENT TIME USED- 28

KNIGHT CONSTRUCTION, INC.
CONTRACT 07963076 'TOTALS ' 349,508.52' 36,326.01' 112,705.77' 33.9'

MIS.CIS.19
DISTRICT 03
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********************************************** *****
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*

COOKE NEAR REDMOND CREEK ' .578 ' $ 46,428.00'$ 14,212.00'$ 19,057.00' 43.2'
FM 902 APPROX 0.5 MILE EAST ' ' '
2459-01-017'''
CPM 2459-1-17 SLOPE STABILIZATION

COOKE AT REDMOND BRANCH CREEK ' .701 $- 90,704.00'$ 65,303.95'$ 79,126.45' 91.8'
FM 3092 .
3308-01-008
CD 3308-1-8 LENGTHEN DRAINAGE STRUCTURE

NORK ORDER- 08-22-96 NORK BEGAN- 09-16-96
DATE NORK COMPLETED- TIME COMPUTED 09-07-96
CONTRACT WORKING DAYS- 45 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 25 PERCENT TIME USED- 56

EARTH BUILDERS, INC.
CONTRACT 07963102 'TOTALS ' 137,132.00' 79,515.95' 98,183.45' 75.3'

COKE ON CR 359 AT DRAN ' .038 ' $ 72,918.30'$ .00'$ 55,575.15' 88.9'
CR '}' ','

0903-15-017
BR 93(53)OX REPLACE BRIDGE AND APPROACHES

WORK ORDER- 12-14-95 NORK BEGAN- 01-23-96 - ' '***********************************************'
DATE NORK COMPLETED- TIME COMPUTED 12-30-95 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 55 ADDL DAYS GRANTED- 4 ' ' * TIME OF THIS RUN *'
NORKING DAYS CHARGED- 91 PERCENT TIME USED- 154 ' '************************************************'

BIRCHNOOD CONSTRUCTION, INC.
CONTRACT 11950065 'TOTALS ' 72,918.30' .00' 55,575.15' 88.9'

COOKE AT RED RIVER ' 6.409 ' $ 905,447.20'$ .00'$ .00' .0'
IH 35
0194-01-009 ' ' ' '
IM 35-7(39)504 CLEAN & PAINT STRS AND REPAIR BACK

NALL ' ' ' '

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' '***********************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 95 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

N. G. PAINTING, INC.' ' '+'
CONTRACT 11963021 'TOTALS ' 905,447.20' .00' .00' 0.0'

COOKE GC @ SF RR_LEFT LANE ' 2.968 ' $ 2,244,317.23'$ .00'$ .00' .0'
US 82.' ' '}'

0045-01-040
BR 96(894) REPLACE BRIDGE AND APPROACHES

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' ' ***********************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 335 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

INTERSTATE CONTRACTING CORPORATION
CONTRACT 11963047 'TOTALS ' 2,244,317.23' .00' .00' 0.0'

MONTAGUE - IN BOWIE, FROM SMYTHE. STREET ' .101 ' $ 145,337.25'$ 372.40'$ 142,467.25'100.0'
US81 SH59
0013-05-039 '''+'

C 13-5-39 REFURBISH EXISTING TRAFFIC SIGNALS

NORK ORDER- 04-16-96 NORK BEGAN- 07-16-96
DATE WORK COMPLETED- 11-01-96 TIME COMPUTED 07-16-96
CONTRACT WORKING DAYS- 40 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 40 PERCENT TIME USED- 100

SIG-OP SYSTEMS, INC.
CONTRACT 03963064 'TOTALS ' 145,337.25' 372.40' 142,467.25 100.0'

MONTAGUE AT LAKE NOCONA SPILLWAY ' .492 ' $ 797,023.47'$ 106,892.41'$ 515,694.36' 68.1'
FM 2953 .
2706-02-010 ' '+' '

CD 2706-2-10 GRADING, BASE, STRUCTURE AND ' ' '.
SURFACING ' +'+

WORK ORDER- 01-18-96 WORK BEGAN- 03-18-96
DATE NORK COMPLETED- TIME COMPUTED 02-03-96 ' ' ' '
CONTRACT WORKING DAYS- 120 ADDL DAYS GRANTED- 17
WORKING DAYS CHARGED- 133 PERCENT TIME USED- 97

ZACK BURKETT CO. '
CONTRACT 12950069 'TOTALS ' 797,023.47' 106,892.41' 515,694.36' 68.1'
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* * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
THROCKMORTON 4.0 MILE EAST OF HASKELL C/L ' 4.492 ' $ 737,947.77'$ 148,863.33'$ 460,960.23' 65.7'

US 380 SH 222 ' ' ' '
0360-05-017 '''
STP 96(96)R NIDEN STRUCTURES, BASE & SURFACING

WORK ORDER- 06-27-96 WORK BEGAN- 07-10-96
DATE WORK COMPLETED- TIME COMPUTED 07-13-96
CONTRACT WORKING DAYS- 135 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 64 PERCENT TIME USED- 47

NOBLES ROAD CONSTRUCTION, INC.
CONTRACT 05963087 'TOTALS ' 737,947.77' 148,863.33' 460,960.23' 65.7'

************************************************************************************************************************************
WICHITA IN WICHITA FALLS AT US 82/281/287 INTER ' .625 ' $ 94,442.00'$ .00'$ .00' .0'

US 82 CHANGE
0044-01-072
STP 96(871)R REFURBISH ILLUMINATION

WORK ORDER- 10-07-96 NORK BEGAN- 00-00-00' ' ************************************************'
DATE WORK COMPLETED- TIME COMPUTED 01-06-97 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 33 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

MICA CORPORATION
CONTRACT 09963012 'TOTALS ' 94,442.00' .00' .00' 0.0'

WICHITA NORTH BANK NICHITA RIVER ' .127 ' $ 406,300.50'$ .00'$ .00' .0'
CS SOUTH BANK WICHITA RIVER NEAR TRAVIS ST
0903-03-038
STP 94(222)TE TRANSPORTATION ENHANCEMENT

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 85 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

L.A. SEARS CONSTRUCTION, INC.
CONTRACT 10963020 'TOTALS ' 406,300.50' .00' .00' 0.0'

WICHITA FM 368 (EAST) ' 12.741 ' $ 963,731.37'$ .00'$ .00' .0'
FM 367 LOOP 11
0681-04-024
CSR 681-4-24 NIDEN PAVEMENT AND STRUCTURES

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' '************************************************'
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 110 ADOL DAYS GRANTED- ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

ZACK BURKETT CO.
CONTRACT 11963032 'TOTALS ' 963,731.37' .00' .00' 0.0'

WILBARGER NEAR PARADISE CREEK ' 12.771 ' $ 694,594.29'$ 523,948.55'$ 523,948.55' 79.4'
US 183 APPROXIMATELY 1.6 MILES SOUTH OF FM 433 ' ' ' '
0124-03-049
CSR 124-3-49 ACP OVERLAY

NORK ORDER- 07-19-96 WORK BEGAN- 10-09-96
DATE WORK COMPLETED- TIME COMPUTED 08-01-96
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 33 PERCENT TIME USED- 55

ZACK BURKETT CO.
CONTRACT 05963095 'TOTALS ' 694,594.29' 523,948.55' 523,948.55' 79.4'

************************************************************************************************************************************
WILBARGER NEAR BEAVER CREEK ' 9.260 ' $ 1,327,872.52'$ .00'$ .00' .0'

US 183 BAYLOR COUNTY LINE
0124-04-029
CSR 124-4-29 WIDENING AND ACP OVERLAY

NORK ORDER- 07-19-96 WORK BEGAN- 11-04-96
DATE NORK COMPLETED- TIME COMPUTED 08-04-96 -
CONTRACT WORKING DAYS- 248 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 34 PERCENT TIME USED- 14

AMARILLO ROAD COMPANY
CONTRACT 06963031 'TOTALS ' 1,327,872.52' .00' .00' 0.0'

************* *
nTTTTT TTTTTTTTTTTTTTTTTTTTTTTTTTTTTTTTTTTTTTTTTTTTA A FA +F+FA +F+F F A F F+F+R+F+F+F 7j

TTY T T T T T T T T T T T T T T T--T T T T T T T T T TTTTTTTTTTTTTTTTTTTTTTTTTTTTT



M[S.CIS.19 MONTHLY CONSTRUCTION REPORT
DISTRICT 03 AS OF NOV 21, 1996 PAGE 21

* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
YOUNG IN GRAHAM ON HILLCREST DR FR S END OF ' .381 ' $ 430,171.50'$ .00'$ .00' .0'

CS HILLCREST DR TO LINDY ST
0903-27-013
STP 96(892)UM GRADING, BASE & SURFACING AND

BRIDGE

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00' ' ************************************************
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 145 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

BONIE BRIDGE, LLC
CONTRACT 10963057 'TOTALS ' 430,171.50' .00' .00' 0.0'

********************************************************************************************************************************** *
DISTRICT CONTRACT AMOUNT 17,850,936.36.
DISTRICT ESTIMATES THIS MONTH 1,407,599.82
DISTRICT TOTAL ESTIMATES PAID TO DATE 3,588,652.16
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MONTHLY CONSTRUCTION REPORT
AS OF NOV 21, 1996

AS****** OFNV2,19*AE 2
*
* CONTRACT IDENTIFICATION AND INFORMATION

* *
*LENGTH *

CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
AMOUNT * ESTIMATE * TO DATE * COMP*

ARMSTRONG FM 2250 ' 28.034 ' $ 720,849.70'$ 197,074.19'$ 430,354.38' 62.8'
FM 1151 SH 207 ' ' '
1298-02-015
STP 96(657)R SAFETY END TREATMENTS

NORK ORDER- 06-18-96 NORK BEGAN- 07-08-96
DATE NORK COMPLETED- TIME COMPUTED 07-04-96
CONTRACT WORKING DAYS- 200 ADDL DAYS GRANTED- 30
WORKING DAYS CHARGED- 38 PERCENT TIME USED- 17

AMARILLO ROAD COMPANY
CONTRACT 04963056 'TOTALS ' 720,849.70' 197,074.19' 430,354.38' 62.8'

DALLAM AT RITA BLANCA CREEK . ' .217 ' $ 499,593.00'$ 145,588.90'$ 376,694.60' 79.3'
FM 1727
0794-01-013
CD 794-1-13 BRIDGE WIDENING AND REHABILITATION

WORK ORDER- 06-05-96 WORK BEGAN- 06-25-96
DATE NORK COMPLETED- TIME COMPUTED 06-21-96
CONTRACT WORKING DAYS- 85 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 73 PERCENT TIME USED- 86

r r r r r r

REECE CONSTRUCTION CO., INC.
CONTRACT 04963069 'TOTALS ' 499,593.00' 145,588.90' 376,694.60' 79.3'

DALLAM 10.319 MILES NW OF FM 1879, N & N ' 34.390 ' $ 1,277,521.15'$ .00'$ .00' .0'
US 87 SOUTH CITY LIMITS OF TEXLINE
0040-01-027
STP 96(867)R MICROSURF, PAV MARK AND SAFETY IMP

WORK ORDER- 10-29-96 WORK BEGAN- 00-00-00 ' ' ********************************************'
DATE NORK COMPLETED- TIME COMPUTED 11-14-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 102 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

HIGHWAY CONTRACTORS, INC.
CONTRACT 09963055 'TOTALS ' 1,277,521.15' .00' .00' 0.0'

DEAF SMITH CASTRO C/L, NE ' 10.496 ' $ 997,706.81'$ .00'$ .00' .0'
US 60 US 385 IN HEREFORD
0168-05-029
NH 96(896)R PLANING & ACP OVERLAY

WORK ORDER- 11-15-96 NORK BEGAN- 00-00-00 ' '************************************************'
DATE WORK COMPLETED- TIME COMPUTED 12-01-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 50 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

AMARILLO ROAD COMPANY
CONTRACT 10963053 'TOTALS ' 997,706.81' .00' .00' 0.0'

GRAY 0.25 MI S OF LP 171 ' 1.609 ' $ 67,853.50'$ 5,111.00'$ 5,111.00' 7.9'
SH 70 1.21 MI N OF LP 171 IN PAMPA
0309-01-034
C 309-1-34 LANDSCAPE DEVELOPMENT

WORK ORDER- 05-14-96 WORK BEGAN- 10-30-96
DATE WORK COMPLETED- TIME COMPUTED 05-30-96
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 1 PERCENT TIME USED- 2

GRASS SERVICES, INC.
CONTRACT 04963016 'TOTALS ' 67,853.50' 5,111.00' 5,111.00' 7.9'

************************************************************************************************************************************
HANSFORD SHERMAN COUNTY LINE ' 5.230 ' $ 873,083.86'$' 282,972.05'$ 352,081.78' 42.4'

FM 1573 JCT. OF SH 15''
1489-02-008
CD 1489-2-8 REHABILITATE EXISTING ROADWAY

WORK ORDER- 08-13-96 WORK BEGAN- 09-03-96
DATE WORK COMPLETED- TIME COMPUTED 08-29-96
CONTRACT WORKING DAYS- 80 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 24 PERCENT TIME USED- 30

AMARILLO ROAD COMPANY
CONTRACT 07963091 'TOTALS ' 873,083.86' 282,972.05' 352,081.78' 42.4'

MIS.CIS.19
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
HARTLEY SOUTH DALHART ' 12.511 ' $ 6,083,636.45'$ .00'$ .00' .0'

US 87 FM 998 IN HARTLEY
0041-01-027
NH 96(805)M NIDEN GRADING, STRUCTURES AND

SURFACING
rrr,, ,

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 300 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

J. LEE MILLIGAN, INC.
CONTRACT 11963003 'TOTALS ' 6,083,636.45' .00' .00' 0.0'

HEMPHILL AT CANADIAN RIVER ' 1.974 ' $ 9,344,300.36'$ 314,252.26'$ 5,784,918.47' 65.1'
US 83 ' ' ' '

0030-05-052
BR 95(142) REPLACE BRIDGE -

INORK ORDER- 10-02-95 NORK BEGAN- 10-11-95
DATE NORK COMPLETED- TIME COMPUTED 10-11-95
CONTRACT WORKING DAYS- 650 ADDL DAYS GRANTED-
HORKING DAYS CHARGED- 238 PERCENT TIME USED- 37

GILBERT TEXAS CONSTRUCTION CORP.
CONTRACT 08950120 'TOTALS ' 9,344,300.36' 314,252.26' 5,784,918.47' 65.1'

HUTCHINSON IN BORGER AT SH 136 INTERCHANGE ' .001 ' $ 24,480.00'$ 589.00'$ 18,831.85' 80.9'
SH 207 .
0356-01-085
CL 356-1-85 LANDSCAPE ESTABLISHMENT

NORK ORDER- 05-03-95 NORK BEGAN- 07-03-95
DATE NORK COMPLETED- TIME COMPUTED 05-19-95
CONTRACT WORKING DAYS- 480 ADDL DAYS GRANTED- 132
WORKING DAYS CHARGED- 413 PERCENT TIME USED- 67

CHEROKEE SITE DEVELOPMENT, INC.
CONTRACT 03950070 'TOTALS ' 24,480.00' 589.00' 18,831.85' 80.9'

************************************************************************************************************************************
HUTCHINSON CARSON COUNTY LINE ' 2.827 ' $ 1,145,614.93'$ 124,798.36'$ 568,229.66' 52.3'

SH 207 INTERSECTION OF MAIN STREET IN BORGER ' ' ' 
0356-01-087''''
CD 356-1-87 REHABILITATE EXISTING ROAD

NORK ORDER- 05-22-96 NORK BEGAN- 07-08-96
DATE NORK COMPLETED- TIME COMPUTED 06-07-96
CONTRACT WORKING DAYS- 100 ADDL DAYS GRANTED- 1
WORKING DAYS CHARGED- 48 PERCENT TIME USED- 48

JORDAN PAVING CORPORATION
CONTRACT 04963027 'TOTALS ' 1,145,614.93' 124,798.36' 568,229.66' 52.3'

*******************************************************************************************************************************
MOORE SHERMAN COUNTY LINE, SOUTH ' 13.236 ' $ 698,609.95'$ 5,700.00'$ 5,700.00' .8'

USJ287 13.236 KM''
0066-04-054
CPM 66-4-54 FLY ASH TRT. BASE, EMULS, 1CST AND

ACP ' ' 'I'

WORK ORDER- 08-20-96 NORK BEGAN- 10-23-96
DATE NORK COMPLETED- TIME COMPUTED 09-05-96
CONTRACT WORKING DAYS- 51 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 33 PERCENT TIME USED- 65

GILVIN-TERRILL, INC.
CONTRACT 07963090 'TOTALS ' 698,609.95' 5,700.00' 5,700.00' 0.8'

***************************************************************************************************************************
MOORE POTTER C/L, NORTH ' 15.756 ' $ 4,543,251.43'$ .00'$ .00' .0'

US 87 S. C. L. OF DUMAS
0066-05-053 ' ' ' '
STP 96(870)R SCAR,'RESHAPE & RESHAPE BASE AND

ACP ' r ' '

WORK ORDER- 10-31-96 NORK BEGAN- 00-00-00' ' ************************************************
DATE NORK COMPLETED- TIME COMPUTED 11-16-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 162 ADDL DAYS GRANTED- ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************

J. LEE MILLIGAN, INC.
CONTRACT 09963004 'TOTALS ' 4,543,251.43' .00' .00' 0.0'

****************************************************************************************************** ****** ********

4



DISTRICT 04 AS OF NOV 21, 1996 PAGE 24

* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
OLDHAM 6.8 MI N OF VEGA ' 2.376 ' $ 1,858,778.85'$ .00'$ .00' .0'

US 385 NORTH 2.3 MI
0226-03-042
STP 96(708)R GRAD, STRS, BASE & SURF

NORK ORDER- 07-08-96 NORK BEGAN- 11-11-96
DATE NORK COMPLETED- TIME COMPUTED 07-24-96
CONTRACT WORKING DAYS- 170 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

MOUNTAIN STATES CONSTRUCTORS, INC.
CONTRACT 05963004 'TOTALS ' 1,858,778.85' .00' .00' 0.0'

OLDHAM AT VARIOUS LOCATIONS ON IH 40 IN ' .001 ' $ 227,792.60'$ .00'$ .00' .0'
VA OLDHAMNCOUNTY
0904-17-001
CD 904-17-1 INTERCHANGE ILLUMINATION

NORK ORDER- 08-20-96 NORK BEGAN- 00-00-00 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 90 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************

, f ,1 1 ,

- ARTEX ELECTRIC COMPANY
CONTRACT 07963067 'TOTALS ' 227,792.60' .00' .00' 0.0'

************************************************************************************************************************************
OLDHAM 0.3 MILES NEST OF POTTER COUNTY LINE ' 3.629 ' $ 6,650,416.72'$ 21,746.70'$ 6,200,698.65' 98.1'

IH 40 POTTER COUNTY LINE ' ' ' '
0090-04-054''''
IN 40-1(158)051 UPGRADE TO STANDARDS FREEWAY

NORK ORDER- 10-03-95 NORK BEGAN- 10-09-95
DATE NORK COMPLETED- TIME COMPUTED 10-19-95
CONTRACT WORKING DAYS- 200 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 187 PERCENT TIME USED- 94

DUININCK BROS, INC.
CONTRACT 09950037 'TOTALS ' 6,650,416.72' 21,746.70' 6,200,698.65' 98.1'

OLDHAM 7.25 MILES EAST OF SH 214 ' 8.060 ' $ 7,912,285.30'$ 114,222.00'$ 4,663,375.87' 62.0'
IH 40 US 385 IN VEGA (NB LANES ONL ' ' ' '
0090-03-043
IN 40-1(160)036 UPGRADE TO STANDARDS FREEWAY

NORK ORDER- 12-20-95 NORK BEGAN- 12-29-95
DATE NORK COMPLETED- TIME COMPUTED 01-05-96
CONTRACT WORKING DAYS- 204 ADDL DAYS GRANTED- 32
WORKING DAYS CHARGED- 182 PERCENT TIME USED- 77

DUININCK BROS, INC.
CONTRACT 11950042 'TOTALS ' 7,912,285.30' 114,222.00' 4,663,375.87' 62.0'

OLDHAM 7.47 KM N OF SH 214 ' 19.143 ' $ 2,834,399.73'$ .00'$ .00' .0'
IH 40 11.66 KM E OF SH 214 (NB LANES ONLY)
0090-03-042
IN 40-1(159)023 UPGRADE TO STANDARDS FREEWAY

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 145 ADDL DAYS GRANTED- * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 '************************************************'

J. LEE MILLIGAN, INC.
CONTRACT 11963045 'TOTALS ' 2,834,399.73' .00' .00' 0.0'

************************************************************************************************************************************
POTTER IN AMARILLO (POTTER & RANDALL COS) ON ' .001 ' $ 160,712.66'$ 3,821.62'$ 88,820.88' 64.3'

VA IH 40, IH 27, US 87 & US 287 AT VAR LOCS' ' ' '
0904-00-026
CL 904-00-26 LANDSCAPE DEVELOPMENT

NORK ORDER- 02-28-96 NORK BEGAN- 05-17-96
DATE NORK COMPLETED- TIME COMPUTED 03-15-96
CONTRACT WORKING DAYS- 80 ADDL DAYS GRANTED- 19
WORKING DAYS CHARGED- 118 PERCENT TIME USED- 119

GRASS SERVICES, INC.
CONTRACT 01960047 'TOTALS ' 160,712.66' 3,821.62' 88,820.88' 64.3'

4
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************************************************************************************************************************************
* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
***********************************************************************************************************************************
POTTER AT AT & SF RAILROAD ' 1.103 ' $ 4,441,242.06'$ 11,493.05'$ 1,488,675.64' 35.2'

US 60 ' ' ' '
0169-02-052
STP 96(200)RGS GRADING, STRUCTURES & SURFACING FOR

I/C 'r' 'r'

NORK ORDER- 04-24-96 NORK BEGAN- 05-28-96
DATE NORK COMPLETED- TIME COMPUTED 05-10-96
CONTRACT WORKING DAYS- 240 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 85 PERCENT TIME USED- 35

GILVIN-TERRILL, INC.
CONTRACT 02960051 'TOTALS ' 4,441,242.06' 11,493.05' 1,488,675.64' 35.2'

************************************************************************************************************ ***********
POTTER IH 40 N OF AMARILLO ' 4.023 ' $ 3,796,283.00'$ 406,796.50'$ 2,700,031.83' 74.8'

LP 335 RM 1061 '6'5'4'0'

2635-04-005'''
DB 96(699) GR, BASE, LIME TR. SUBGR, ACP, STR.

NORK ORDER- 06-27-96 NORK BEGAN-.07-12-96
DATE NORK COMPLETED- TIME COMPUTED 07-13-96
CONTRACT WORKING DAYS- 238 ADDL DAYS GRANTED- 5
WORKING DAYS CHARGED- 73 PERCENT TIME USED- 30

GILBERT TEXAS CONSTRUCTION CORP.
CONTRACT 05963061 'TOTALS ' 3,796,283.00' 406,796.50' 2,700,031.83' 74.8'

POTTER, 0.5 MI. NORTH OF LP 335 IN N. AMARILLO ' 3.090 ' $ 4,617,602.87'$ 113,418.31'$ 4,267,050.70' 98.7'
US 87 NE11TH IN AMARILLO
0041-07-071 ' '
STP 95(234)R TEXT PVMT, HOT RUBBER ASPH, 150#

ACP OVL

NORK ORDER- 07-10-95 NORK BEGAN- 07-31-95
DATE NORK COMPLETED- TIME COMPUTED 07-26-95
CONTRACT WORKING DAYS- 180 ADDL DAYS GRANTED- 54
WORKING DAYS CHARGED- 287 PERCENT TIME USED- 123

GILVIN-TERRILL, INC.
CONTRACT 06950002 'TOTALS ' 4,617,602.87' 113,418.31' 4,267,050.70' 98.7'

POTTER GEORGIA ST ' .772 ' $ 932,324.97'$ .00'$ .00' .0
LP 279 BELLVIEN ST IN AMARILLO
0090-05-080 -
STP 95(88)TE TRANSPORTATION ENHANCEMENT

HORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 " ' * NO CURRENT ESTIMATE PROCESSED AT THE *'
CONTRACT WORKING DAYS- 160 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

L. A. FULLER & SONS CONSTRUCTION, INC. ' '
CONTRACT 07963088 'TOTALS ' 932,324.97' .00' .00' 0.0'

***********************************************************************************************************
POTTER VARIOUS LOCATIONS IN POTTER AND ' .001 ' $ 221,355.25'$ .00'$ .00' .0'

VA OLDHAM COUNTIES
0904-00-040
CD 904-00-40 INTERCHANGE ILLUMINATION

NORK ORDER- 10-10-96 WORK BEGAN- 00-00-00 ' '************************************************
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 80 ADDL DAYS GRANTED- * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

SIG-OP SYSTEMS, INC.
CONTRACT 09963048 'TOTALS ' 221,355.25' .00' .00' 0.0'

**************************************************************************************************************
POTTER 3.41 MILES NORTH OF IH40, NORTH & EAST ' 1.527 ' $ 1,616,456.48'$ .00'$ .00' .0'

LP 335 0.66 MILE NEST OF FM1719 ' '
2635-04-006
STP 97(11)UM GR., BASE, ACP., STR., AND STRIPING

WORK ORDER- 11-14-96 NORK BEGAN- 11-18-96 '************************************************'
DATE WORK COMPLETED- TIME COMPUTED 11-30-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 180 ADDL DAYS GRANTED- * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************

GILBERT TEXAS CONSTRUCTION CORP.
CONTRACT 10963007 'TOTALS ' 1,616,456.48' .00' .00' 0.0'

j
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************************************************************************************************************************************
* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
******************************************************************************************************************
POTTER VARIOUS LOCATIONS IN AMARILLO DISTRICT ' .001 ' $ 539,491.51'$ .00'$ .00' .0'

VA '+' '1'

0904-00-037
CD 904-00-37 UPDATE MBGF

WORK ORDER- 11-18-96 WORK BEGAN- 00-00-00 ' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 12-04-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 85 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN *'
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

LANGE CONSTRUCTION COMPANY
CONTRACT 10963029 'TOTALS ' 539,491.51' .00' .00' 0.0'

************************************************************************************************************************************
POTTER BN RR OVERPASS, EAST ' .710 ' $ 181,509.50'$ .00'$ .00' .0'

BI 40-D TRAVIS STREET IN AMARILLO
0090-06-036
STP 96(897)UM MILL, DENSE CONC OVERLAY AND TURN

LANES

NORK ORDER- 11-14-96 WORK BEGAN- 11-18-96. ' ' ************************************************
DATE WORK COMPLETED- TIME COMPUTED 11-30-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 50 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************

GILBERT TEXAS CONSTRUCTION CORP.
CONTRACT 10963058 'TOTALS ' 181,509.50' .00' .00' 0.0'

RANDALL IN CANYON AT US 87 INTERCHANGE ' .200 ' $ 36,242.00'$ 504.45'$ 12,768.00' 37.0'
US 60 '11.'

0168-08-054
CL 168-8-54 LANDSCAPE ESTABLISHMENT

WORK ORDER- 06-16-95 WORK BEGAN- 08-31-95
DATE WORK COMPLETED- TIME COMPUTED 07-02-95
CONTRACT WORKING DAYS- 720 ADDL DAYS GRANTED- 198
WORKING DAYS CHARGED- 359 PERCENT TIME USED- 39

C.B.S. CONTRACTORS
CONTRACT 05950073 'TOTALS ' 36,242.00' 504.45' 12,768.00' 37.0'

RANDALL IN AMARILLO ON COULTER RD (MH 1207) ' 3.163 ' $ 2,927,901.82'$ 238,624.52'$ 2,014,843.78' 72.5'
MH FROM LOOP 335 TO 45TH AVENUE''
0904-11-014
STP 96(28)UM GRADING, STRUCT, BASE, SURF AND C&G

WORK ORDER- 01-08-96 WORK BEGAN- 02-19-96
DATE WORK COMPLETED- TIME COMPUTED 01-24-96
CONTRACT WORKING DAYS- 230 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 142 PERCENT TIME USED- 62

J. LEE MILLIGAN, INC.
CONTRACT 11950006 'TOTALS ' 2,927,901.82' 238,624.52' 2,014,843.78' 72.5'

************************************************************************************************************************************
DISTRICT CONTRACT AMOUNT 65,231,296.46
DISTRICT ESTIMATES THIS MONTH 1,986,712.91
DISTRICT TOTAL ESTIMATES PAID TO DATE 28,978,187.09
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CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
AMOUNT * ESTIMATE * TO DATE * COMP*

* ***********************>*********************>***************************>K***>u****** **x******>k>* *x****** **«x
BAILEY 4.4 MILES NEST OF SH 214 ' .473 ' $ 121,500.36'$ .00'$ 5,240.33' 4.5'

FM 54 4.0OMILESNWEST OF SH 214
0563-01-009
CSR 563-1-9 GR, STR, FLEX BS & 2-CST

r rt,, ,

BAILEY FM 298, SOUTH ' 9.013 ' $ 1,931,536.43'$ 166,839.53'$ 608,644.02' 33.1'
FM 1731 FM 54 ' ' '0968-05-003 '''

A 968-5-3 RECONSTRUCT GR, STR, FLEX BS, 2 CST

NORK ORDER- 00-00-00 NORK BEGAN- 06-10-96
DATE NORK COMPLETED- TIME COMPUTED 06-10-96
CONTRACT WORKING DAYS- 201 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 68 PERCENT TIME USED- 34

r r r r r r

LIPHAM CONSTRUCTION CO., INC.
CONTRACT 04963010 'TOTALS ' 2,053,036.79' 166,839.53' 613,884.35' 31.4'

BAILEY FM 298, SOUTH ' 14.636 ' $ 4,213,015.95$ 225,104.95'$ 2,388,589.77' 59.6'
SH 214 COCHRAN COUNTY LINE ' ' '
0461-02-016 '''

STP 95(296)R SALV BASE, STRS & TNO CRSE SURF
TREAT ' ' '

r r , r r

NORK ORDER- 10-24-95 NORK BEGAN- 01-02-96
DATE NORK COMPLETED- TIME COMPUTED 11-09-95
CONTRACT WORKING DAYS- 248 ADDL DAYS GRANTED- 20
WORKING DAYS CHARGED- 199 PERCENT TIME USED- 74

r 1 r r r r

GILVIN-TERRILL, INC.
CONTRACT 09950050 'TOTALS ' 4,213,015.95' 225,104.95' 2,388,589.77' 59.6'

CASTRO 1.0 MILE NEST OF HART ' 15.782 ' $ 4,721,484.23'$ 297,008.25'$ 3,572,012.10' 79.6'
SH 194 CASTRO CO LINE
0439-02-015
CSR 439-2-15 GR, SALV, FLEX BASE, 2 CST

r , 1 1 1

HORK ORDER- 09-15-95 NORK BEGAN- 10-16-95
DATE NORK COMPLETED- TIME COMPUTED 10-01-95 ' ' ' ' ' '
CONTRACT WORKING DAYS- 330 ADDL DAYS GRANTED- 33K D C - 1 ET E -
WORKING DAYS CHARGED- 219 PERCENT TIME USED- 60 '''''~

AMARILLO ROAD COMPANY
CONTRACT 08950128 'TOTALS ' 4,721,484.23' 297,008.25' 3,572,012.10' 79.6'

COCHRAN SH 114 ' 4.762 ' $ 1,114,077.64'$ 88,213.77'$ 838,720.43' 80.0'
FM 3304 FM 1169
3500-02-002
CSR 3500-2-2 GR, STRS, BASE, & 2-CST

NORK ORDER- 10-04-95 WORK BEGAN- 03-01-96
DATE NORK COMPLETED- TIME COMPUTED 03-01-96
CONTRACT WORKING DAYS- 108 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 116 PERCENT TIME USED- 107 '-" ' ' '

r r

KEYSTONE CONSTRUCTION INC.
CONTRACT 08950087 'TOTALS ' 1,114,077.64' 88,213.77' 838,720.43' 80.0'

DAISON LAMESA ' 19.326 ' $ 3,903,649.08'$ 1,530,244.41'$ 3,646,198.75' 98.3'
US 87 MARTIN CO LINE''
D068-05-028 -
CPM 68-5-28 FABRIC, ACP OVERLAY, S.E.T.

1 r 1 I I

WORK ORDER- 02-22-96 NORK BEGAN- 03-25-96
DATE NORK COMPLETED- TIME COMPUTED 03-09-96
CONTRACT WORKING DAYS- 105 ADDL DAYS GRANTED- 14
WORKING DAYS CHARGED- 119 PERCENT TIME USED- 100

PRICE CONSTRUCTION, INC.
CONTRACT 01960035 'TOTALS ' 3,903,649.08' 1,530,244.41' 3,646,198.75' 98.3'

DANSON SH 349, NEST ' 11.382 ' $ 1,867,369.95'$ 267,486.71'$ 1,487,075.81' 83.8'
SH 115 MARTIN COUNTY LINE ' ' ' 1

0354-07-006 '
STP 96(7)R RECONSTRUCT GR, BASE, STRS AND TNO

CRSE

WORK ORDER- 01-04-96 NORK BEGAN- 01-22-96
DATE NORK COMPLETED- TIME COMPUTED 01-20-96
CONTRACT WORKING DAYS- 160 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 158 PERCENT TIME USED- 99

1 ,, 1

LIPHAM CONSTRUCTION CO., INC. ' '
CONTRACT 11950059 'TOTALS ' 1,867,369.95' 267,486.71' 1,487,075.81' 83.8'
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*
* CONTRACT IDENTIFICATION AND INFORMATION

* *
*LENGTH *

CONTRACT *
AMOUNT *

AMOUNT THIS * TOTAL ESTIMATE * % *
ESTIMATE * TO DATE * COMP*

GARZA SCURRY COUNTY LINE ' 9.186 ' $ 10,245,989.25'$ 1,290,677.93'$ 8,211,060.75' 84.3'
US 84 JUSTICEBURG ' ' ' 
0053-06-023 ''''

CSR 53-6-23 SALV, GR, BASE, ACP, S.E.T.

NORK ORDER- 11-01-95 NORK BEGAN- 11-17-95DW C-T O E 1
DATE NORK CONPIETED- TINE COMPUTED 11-17-95 '''''

CONTRACT WORKING DAYS- 612 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 285 PERCENT TIME USED- 47

GILBERT TEXAS CONSTRUCTION CORP.
CONTRACT 09950003 'TOTALS ' 10,245,989.25' 1,290,677.93' 8,211,060.75' 84.3'

HALE FM 400 ' 11.431 ' $ 2,043,405.07'$ 90,588.22'$ 1,762,754.55' 90.8'
FM 788 FLOYD CO LINE
0800-05-020
CSR 800-5-20 GR, STRS, BASE & SURF

NORK ORDER- 00-00-00 NORK BEGAN- 10-12-95 ' '
DATE NORK COMPLETED- TIME COMPUTED 10-07-95
CONTRACT WORKING DAYS- 237 ADDL DAYS GRANTED- 30
WORKING DAYS CHARGED- 234 PERCENT TIME USED- 88

JORDAN PAVING CORPORATION
CONTRACT 08950225 'TOTALS ' 2,043,405.07' 90,588.22' 1,762,754.55' 90.8'

HALE US 70 ' 13.618 ' $ 2,577,295.09'$ .00'$ .00' .0'
FM 179 FM 37 EAST IN COTTON CENTER
0880-01-015
CD 880-1-15 NDN TO 30', GR, STRS, 2-CRSE, SALV

BASE

NORK ORDER- 11-14-96 NORK BEGAN- 00-00-00 ' '**********************************************'
DATE NORK COMPLETED- TIME COMPUTED 11-30-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 197 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

HIGH PLAINS PAVERS, INC.
CONTRACT 10963009 'TOTALS ' 2,577,295.09' .00' .00' 0.0'

************************************************************************************************************************************
LAMB FM 37 AT FIELDTON, S ' 8.291 ' $ 1,323,806.05'$ 102,842.72'$ 355,548.08' 28.2'

FM 1072 FM 54
1252-01-010
STP 96(700)R GR, STRS, FLEX BASE & SURF TREAT -

NORK ORDER- 07-19-96 NORK BEGAN- 08-01-96
DATE NORK COMPLETED- TIME COMPUTED 08-01-96
CONTRACT WORKING DAYS- 132 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 46 PERCENT TIME USED- 35

HIGH PLAINS PAVERS, INC.
CONTRACT 05963010 'TOTALS ' 1,323,806.05' 102,842.72' 355,548.08' 28.2'

LAMB NEST CITY LIMITS OF SUDAN ' 19.842 '- $ 7,751,795.72'$ .00'$ .00' .0'
US 84 FMN37 IN AMHERST
0052-04-037
NH 96(765)R SALV, GR, BASE, ACP, & STRS

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 490 ADDL DAYS GRANTED- * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

JORDAN PAVING CORPORATION
CONTRACT 10963035 'TOTALS ' 7,751,795.72' .00' .00' 0.0'

LUBBOCK TEXAS PARKS & NILDLIFE ' .001 ' $ 101,285.00'$ .00'$ 98,029.55' 99.9'
CS LUBBOCK REGIONAL OFFICE
0905-06-033
C 905-6-33 GRADING, BASE, ACP, C & G

NORK ORDER- 03-22-96 NORK BEGAN- 07-22-96' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 04-07-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 34 ADDL DAYS GRANTED- 6 ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 40 PERCENT TIME USED- 100 ' '************************************************'

BIRCHNOOD CONSTRUCTION, INC.
CONTRACT 02960039 'TOTALS ' 101,285.00' .00' 98,029.55' 99.9'

************************************************************************************************************************************

MIS.CIS.19
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
**************************************************************************************************************************
LUBBOCK FM 1294 OVERPASS ' 1.117 ' $ 475,863.90'$ .00'$ 481,281.49' 99.9'

IH 27 CR 58 OVERPASS
0067-07-071 -
IM 27-7(57)313 REHAB O/L, APPR SLAB, INSTALL EXP

JTS

NORK ORDER- 04-11-96 NORK BEGAN- 05-13-96 ' '************************************************
DATE NORK COMPLETED- TIME COMPUTED 04-27-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 69 ADDL DAYS GRANTED- 5 ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 69 PERCENT TIME USED- 93 ' '************************************************'

SCR CONSTRUCTION CO., INC.
CONTRACT 02960073 'TOTALS ' 475,863.90' .00' 481,281.49' 99.9'

************************************************************************************************************ ***********
LUBBOCK VARIOUS INTERSECTIONS ALONG IH-27 ' .001 ' $ 123,673.00'$ 54,388.45'$ 55,528.45' 47.2'

IH 27 IN LUBBOCK, TEXAS ' ' ' 
-0067-11-034 '''

C 67-11-34 CONTROLLER MODIFICATION TO SIGNALS

NORK ORDER- 06-18-96 NORK BEGAN- 09-17-96
DATE NORK COMPLETED- TIME COMPUTED 09-17-96
CONTRACT WORKING DAYS- 45 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 20 PERCENT TIME USED- 44

ARTEX ELECTRIC COMPANY
CONTRACT 05963075 'TOTALS ' 123,673.00' 54,388.45' 55,528.45' 47.2'

LUBBOCK INTERSECTION OF U.S. 84 ' .100 ' $ 98,049.05'$ .00'$ .00' .0'
US 84 AND F.M. 2528
0052-07-053
C 52-7-53 TRAFFIC SIGNAL INSTALLATION

NORK ORDER- 08-20-96 NORK BEGAN- 00-00-00 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *'
CONTRACT WORKING DAYS- 30 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN *'
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

ARTEX ELECTRIC COMPANY
CONTRACT 07963068 'TOTALS ' 98,049.05' .00' .00' 0.0'

LLrBBOCK LP 289, NEST ' 3.119 ' $ 5,234,510.99'$ 612,221.01'$ 4,300,658.31' 86.4'
SH 114 MILNAUKEE AVE IN LUBBOCK''
0130-05-057
MAUSTP 95(294)UM NIDEN & REHAB

NORK ORDER- 09-29-95 NORK BEGAN- 11-10-95
DATE NORK COMPLETED- TIME COMPUTED 10-15-95
CONTRACT WORKING DAYS- 283 ADDL DAYS GRANTED- 3
ORKING DAYS CHARGED- 222 PERCENT TIME USED- 78

HILLIAMS & PETERS CONSTRUCTION CO., INC.
CONTRACT 08950005 'TOTALS ' 5,234,510.99' 612,221.01' 4,300,658.31' 86.4'

LUBBOCK FROM UNIVERSITY AVE IN LUBBOCK ' 1.515 ' $ 7,090,977.15'$ 375,094.46'$ 3,376,300.46' 50.1'
US 82 YELLONHOUSE CANYON'+
0380-01-055
MANH 94(57) CONSTRUCTION OF STORM SENER OUTFALL

LINE

NORK ORDER- 10-16-95 NORK BEGAN- 11-21-95
DATE NORK COMPLETED- TIME COMPUTED 11-03-95
CONTRACT WORKING DAYS- 336 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 177 PERCENT TIME USED- 53

J. D. ABRAMS, INC.
CONTRACT 08950121 'TOTALS ' 7,090,977.15' 375,094.46' 3,376,300.46' 50.1'

*************************************************************************************** ******************
LBBOCK ON INDIANA AVE FROM 34TH ST, SOUTH ' 1.030 ' $ 2,838,333.17'$ 346,044.99'$ 2,755,952.84' 99.9'

CS 50TH ST IN LUBBOCK
0905-06-025
MAUSTP 95(297)UM NIDEN BASE, ASB, ACP, CONC PAVT,

C&G -

WORK ORDER- 12-13-95 NORK BEGAN- 02-19-96
DATE NORK COMPLETED- TIME COMPUTED 12-29-95
CONTRACT WORKING DAYS- 186 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 145 PERCENT TIME USED- 78

WILLIAMS & PETERS CONSTRUCTION CO., INC.
CONTRACT 10950004 'TOTALS ' 2,838,333.17' 346,044.99' 2,755,952.84' 99.9'

*********************************************************************************************************

MIS.CIS.19 MONTHLY CONSTRUCTION REPORT
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*
* CONTRACT IDENTIFICATION AND INFORMATION
*******************************************************
LUBBOCK 0.245 KM NEST OF F.M. 3431

US 84 0.45 KM EAST OF F.M. 3431
0053-01-091
CD 53-1-91 BASE, DETOUR, 2-CST

LUBBOCK 0.1 KM NEST OF FM 3431
FM 1585 0.12 KM EAST OF FM 3431
1502-01-018
CD 1502-1-18 BASE, STR, 2-CST

LUBBOCK US 84 (SLATON HIGHWAY)
FM 3431 FM 1585
3616-01-001
A 3616-1-1 2-LN PAVED FM FOR FUTURE PRISON

SITE

*
*LENGTH

.695

.220

4.828

*

*!
!**
'!

ORT
PAGE 30

CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
AMOUNT * ESTIMATE * TO DATE * COMP*

********************************************************
$ 88,591.73'$ .00'$ .00' .0'

f',,

' ,

$ 61,612.22'$ .00'$ .00' .0'

$ 1,140,296.591$ .001$ .00' .0'

t'1t '

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' '********************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 120 ADDL DAYS GRANTED- ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

, ,, 1 ,

NILLIAMS & PETERS CONSTRUCTION CO., INC.
CONTRACT 11963073 'TOTALS ' 1,290,500.54' .00' .00' 0.0'

LUBBOCK SPUR 326 ' 2.680 ' $ 173,640.25'$ 950.00'$ 158,730.92' 96.2'
IH 27 FM 2641
0067-07-073
CL 67-7-73 LANDSCAPE DEVELOPMENT

NORK ORDER- 01-10-95 NORK BEGAN- 02-24-95
DATE NORK COMPLETED- TIME COMPUTED 01-26-95
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 44 PERCENT TIME USED- 73

ALTEX LANDSCAPE CONSTRUCTION, INC.
CONTRACT 12940038 'TOTALS ' 173,640.25' 950.00' 158,730.92' 96.2'

LYNN ETC VARIOUS LOCATIONS IN LUBBOCK DIST. ' 27.852 ' $ 2,668,433.64'$ 192,510.60'$ 2,474,445.03' 97.6'
FM 211 ETC''

'0721-04-010 ETC
MMP 721-4-10 RECYCLE FLEX BASE, NIDEN, 2 CST

NORK ORDER- 07-10-95 NORK BEGAN- 08-24-95
DATE NORK COMPLETED- TIME COMPUTED 07-26-95
CONTRACT WORKING DAYS- 212 ADDL DAYS GRANTED- 48
WORKING DAYS CHARGED- 251 PERCENT TIME USED- 97

GILVIN-TERRILL, INC.
CONTRACT 06950006 'TOTALS ' 2,668,433.64' 192,510.60' 2,474,445.03' 97.6'

LYNN FM 211 AT NEN HOME ' 11.252 ' $ 2,486,245.10'$ .00'$' 2,518,981.81'100.0'
FM 1730 LUBBOCK CO LINE
1344-01-008
CSR 1344-1-8 SALV & REPL BASE, STRS & TNO CRSE -

SURF'

MORK ORDER- 12-15-94 NORK BEGAN- 01-04-95' ' ************************************************
DATE NORK COMPLETED- 10-15-96 TIME COMPUTED 12-31-94 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 274 ADDL DAYS GRANTED- 57 ' ' * TIME OF THIS RUN *
NORKING DAYS CHARGED- 341 PERCENT TIME USED- 103 ' '************************************************

GILVIN-TERRILL, INC.
CONTRACT 11940086 'TOTALS ' 2,486,245.10' .00' 2,518,981.81'100.0'

DISTRICT CONTRACT AMOUNT 64,396,436.61.
DISTRICT ESTIMATES THIS MONTH 5,640,216.00
DISTRICT TOTAL ESTIMATES PAID TO DATE 39,095,753.45

4

****************************************************************************

K********3
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
**********************************************************************************************************************
ANDRENS NEN MEXICO STATE LINE ' 16.146 ' $ 1,286,282.84'$ .00'$ .00' .0'

SH 176 12.87 KMN. OF FM 181
0548-05-033
STP 96(122)R REHAB EXISTING ROADWAY

WORK ORDER- 10-02-96 NORK BEGAN- 00-00-00
DATE NORK COMPLETED- TIME COMPUTED 10-18-96
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

JONES BROS. DIRT & PAVING CONTRACTORS, INC.
CONTRACT 08963029 'TOTALS ' 1,286,282.84' .00' .00' 0.0'

***************************************************************************************************************
ANDREWS NEAR ANDRENS ' 15.946 ' $ 156,728.50'$ .00'$ .00' .0'

US 385 ECTOR CO LINE
0228-05-049
CSR 228-5-49 GR, STR SAFETY TREAT

NORK ORDER- 10-22-96 NORK BEGAN- 00-00-00 '************************************************
DATE NORK COMPLETED- TIME COMPUTED 11-07-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 80 ADDL DAYS GRANTED- * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

EARTHCO

CONTRACT 09963032 'TOTALS 156,728.50' .00' .00' 0.0'
**********************************************************************************************************
ANDRENS 17.2 KM NORTH ECTOR CO. LN ' 17.197 ' $ 705,412.17'$ .00'$ .00' .0'

FM 1788 ECTOR COUNTY LINE
1718-05-012
AR 1718-5-12 REHAB .

ECTOR MIDLAND CO LN ' 2.136 ' $ 89,199.30'$ .00'$ .00' .0'
FM 1788 ANDRENS CO LN'1 1

1718-06-008 ' ' ' A
AR 1718-6-8 REHAB

MIDLAND SH 158 ' 2.598 ' $ 132,831.68'$ .00'$ .00' .0'
FM 1788 ECTOR CO LN ' ' ' '

1718-07-023' ''

AR 1718-7-23 REHAB''
IIII 1 I

WORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' '************************************************
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 80 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- . 0 PERCENT TIME USED- 0 ' '************************************************

JONES BROS. DIRT & PAVING CONTRACTORS, INC.''
CONTRACT 11963074 'TOTALS ' 927,443.15' .00' .00' 0.0'

****************************************************************************************************
ECTOR AT 8TH STREET ' .206 ' $ 326,893.76'$ 90,550.00'$ 249,726.66' 80.4'

SH 302 ++' '1'

2224-01-052 ' ' ' '
STP 96(137)HES INSTALL TRAFFIC SIGNAL

WORK ORDER- 05-03-96 WORK BEGAN- 06-24-96
DATE WORK COMPLETED- TIME COMPUTED 05-19-96
CONTRACT WORKING DAYS- 80 ADDL DAYS GRANTED- 'GERND
WORKING DAYS CHARGED- 54 PERCENT TINE USED- 68 '''

ROY WILLIS ELECTRIC CO., INC.
CONTRACT 03963016 'TOTALS ' 326,893.76' 90,550.00' 249,726.66' 80.4'

************************************************************************ *****************************
ECTOR BI 20 FRTG FR 8TH STREET ' 8.067 ' $ 1,084,738.46'$ 307,631.70'$ 1,312,573.60' 99.9'

BI 20-E MIDLAND CO LINE '
0005-01-084 ' '1++'
STP 96(654)R REHAB EXISTING FRONTAGE ROAD ' ' ' '

WORK ORDER- 05-24-96 WORK BEGAN- 06-28-96
DATE WORK COMPLETED- TIME COMPUTED 06-09-96 ''

CONTRACT WORKING DAYS- 100 ADDL DAYS GRANTED- 15
WORKING DAYS CHARGED- 91 PERCENT TIME USED- 79

JONES BROS. DIRT & PAVING CONTRACTORS, INC.
CONTRACT 04963045 'TOTALS ' 1,084,738.46' 307,631.70' 1,312,573.60' 99.9'

***************************************************************** *********************************
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*
* CONTRACT IDENTIFICATION AND INFORMATION
**********************************************************
ECTOR ON CLEMENTS FROM US 385

CS DIXIE AVE
0906-06-025
CUS 906-6-25 GR, STR, BASE SURF & C & G

NORK ORDER- 07-05-96 NORK BEGAN- 09-30-96
DATE NORK COMPLETED- TIME COMPUTED 07-21-96
CONTRACT WORKING DAYS- 80 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 2 PERCENT TIME USED- 3

JONES BROS. DIRT & PAVING CONTRACTORS, INC.
CONTRACT 05963046

ECTOR YUKON
US 385 8THS
0228-06-063
STP 96(689)R REHAB

NORK ORDER- 07-05-96
DATE NORK COMPLETED-
CONTRACT WORKING DAYS-
NORKING DAYS CHARGED-

JONES BROS. DIRT & PAVING

N RD
ST

B BASE &SURF

WORK BEGAN- 08-12-96
TIME COMPUTED 07-21-96

60 ADDL DAYS GRANTED- 12
62 PERCENT TIME USED- 86

CONTRACTORS, INC.
CONTRACT 05963062

CONSTRUCTION REP
OF NOV 21, 1996

* *
*LENGTH *

******************
.768

t t

'TOTALS '

'4.331 '

'TOTALS '

ORT
PAGE 32

c********>******* **************************************
CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
AMOUNT * ESTIMATE * TO DATE * COMP*

*******************************************************
$ 368,170.00'$ .00'$ 2,705.60' .7'

11 ,

$ 1,6,7.5$ 86914' ,246.1'791

$1,364,773.85'$ 826,911.44'$ 1,024,657.17' 79.0'

1 11

1 1 1 1

1 1 1 1

1 1 1

1368,170.00' 86,1.00' 1 2,67.60'790'

ECTOR ON POOL RD. FROM US 385 ' .557 ' $ 204,625.20'$ 4,586.68'$ 4,586.68' 2.3'
CS CRANE AVE
0906-06-027
STP 96(764)UM GRADING, STR. BASE, SURF & C & G

NORK ORDER- 08-15-96 WORK BEGAN- 10-21-96
DATE WORK COMPLETED- TIME COMPUTED 08-31-96
CONTRACT WORKING DAYS- 40 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 36 PERCENT TIME USED- 90

REECE ALBERT, INC.
CONTRACT 07963023 'TOTALS ' 204,625.20' 4,586.68' 4,586.68' 2.3'

***e*******************>******>******>*>*****>**********>**********>*>****************>****************i************************
ECTOR VARIOUS LOCATIONS ' .001 ' $ 173,419.30'$ .00'$ .00' .0'

IH 20 .
0004-07-097
IM 20-1(131)110 REHAB RAMPS AT 6 LOCATIONS ' '1'0'

NORK ORDER- 08-15-96 NORK BEGAN- 00-00-00
DATE NORK COMPLETED- TIME COMPUTED 08-31-96
CONTRACT WORKING DAYS- 40 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 37 PERCENT TIME USED- 93

REECE ALBERT, INC.
CONTRACT 07963078 'TOTALS ' 173,419.30' .00' .00' 0.0'

ECTOR ON UNIVERSITY BLVD FROM GOLDER ' .483 ' $ 587,073.25'$ 4,445.76'$ 4,445.76' .7'
CS' FM 1882 ' ' ' '
0906-06-022
STP 96(776)UM RECONSTRUCT AND NIDEN

NORK ORDER- 10-03-96 NORK BEGAN- 10-30-96
DATE NORK COMPLETED- TIME COMPUTED 01-02-97
CONTRACT WORKING DAYS- 56 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

JONES BROS. DIRT & PAVING CONTRACTORS, INC.
CONTRACT 08963089 'TOTALS ' 587,073.25' 4,445.76' 4,445.76' 0.7'

************************>**************>********************************r*******************&>*********>*t*>************l***kIf******
ECTOR VARIOUS ROADWAYS DISTRICTWIDE ' .001 ' $ 122,250.50'$ .00'$ .00' .0'
VA 1996 SEAL COAT PROGRAM
0906-00-045
C 906-00-45 PLACEMENT OF RAISED PAVEMENT

MARKERS

NORK ORDER- 10-04-96 WORK BEGAN- 10-20-96
DATE NORK COMPLETED- TIME COMPUTED 10-20-96
CONTRACT WORKING DAYS- 40 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 8 PERCENT TIME USED- 20

LECTRIC LITES COMPANY
CONTRACT 09963049 'TOTALS ' 122,250.50' .00' .00' 0.0'

E

************* * 9********

t

t

t
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MONTHLY CONSTRUCTION REPORT
AS OF NOV 21, 1996 PAGE 33

*****************************************************
* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
***********************************************************************************************************************
MIDLAND AT GOLF COURSE RD IN MIDLAND ' .260 ' $ 135,755.98'$ 21,261.00'$ 21,261.00' 16.4'

BS 158B ' ' '
0463-02-050
STP 96(614)HES REMOVE/RECON MEDIANS INSTALL

TRAFFIC SIG

NORK ORDER- 06-24-96 NORK BEGAN- 10-31-96
DATE NORK COMPLETED- TIME COMPUTED 07-10-96
CONTRACT WORKING DAYS- 40 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 15 PERCENT TIME USED- 38 -

ROY NILLIS ELECTRIC CO., INC.
CONTRACT 05963088 'TOTALS ' 135,755.98' 21,261.00' 21,261.00' 16.4'

MIDLAND IH 20 N OF MIDLAND ' 3.401 ' $ 6,476,793.95'$ 171,589.76'$ 5,736,630.72' 93.2'
SH 158 0.4 MI N OF THOMASON DR
1188-02-051
C 1188-2-51 GR, STRS, BASE & SURF

1 1I IIr

NORK ORDER- 08-23-95 NORK BEGAN- 09-25-95
DATE NORK COMPLETED- TIME COMPUTED 09-08-95
CONTRACT WORKING DAYS- 280 ADDL DAYS GRANTED- 35
WORKING DAYS CHARGED- 270 PERCENT TIME USED- 86

JONES BROS. DIRT & PAVING CONTRACTORS, INC. -
CONTRACT 07950007 'TOTALS ' 6,476,793.95' 171,589.76' 5,736,630.72' 93.2'

*******************************************************************************************************************************
MIDLAND ON MIDLAND DR. FROM BLUEBIRD ' 3.284 ' $ 987,278.06'$ 252,196.43'$ 252,196.43' 26.8'

CS MOOD
0906-32-020

DBU-STP 96(763)U GRADING STR. BASE SURF & C & G

WORK ORDER- 08-26-96 WORK BEGAN- 09-11-96
DATE WORK COMPLETED- TIME COMPUTED 09-11-96
CONTRACT WORKING DAYS- 80 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 30 PERCENT TIME USED- 38

JONES BROS. DIRT & PAVING CONTRACTORS, INC.
CONTRACT 07963077 'TOTALS ' 987,278.06' 252,196.43' 252,196.43' 26.8'

*********************************************************************************************************
MIDLAND 0.4 MI N OF GARFIELD ' 1.816 ' $ 6,333,065.51'$ 347,241.35'$ 5,069,804.68' 84.2'

LP 250 0.7 MI E OF "A" ST''
1188-02-052
C 1188-2-52 GR, STRS, BASE, SURF

WORK ORDER- 10-27-95 NORK BEGAN- 10-30-95 ' ' ' '
DATE NORK COMPLETED- TIME COMPUTED 11-12-95
CONTRACT WORKING DAYS- 380 ADDL DAYS GRANTED- 30 ' ' ' '
WORKING DAYS CHARGED- 241 PERCENT TIME USED- 59

JONES BROS. DIRT & PAVING CONTRACTORS, INC.
CONTRACT 09950005 'TOTALS ' 6,333,065.51' 347,241.35' 5,069,804.68' 84.2'

MIDLAND WADLEY AVE ' 2.411 ' $ 1,649,996.50'$ 45,244.74'$ 1,416,628.32' 90.3'
SH 349 FRONT ST ' +'+

0380-09-064 -
CSR 380-9-64 REHABILITATE ROADWAY ' ' ' '

WORK ORDER- 12-01-95 WORK BEGAN- 04-16-96
DATE NORK COMPLETED- TIME COMPUTED 12-17-95
CONTRACT WORKING DAYS- 100 ADDL DAYS GRANTED- 30
WORKING DAYS CHARGED- 126 PERCENT TIME USED- 97

REECE ALBERT, INC.
CONTRACT 10950040 'TOTALS ' 1,649,996.50' 45,244.74' 1,416,628.32' 90.3'

MIDLAND 1.0 MI. S. OF FM 307 ' 13.240 ' $ 1,204,833.33'$ .00'$ .00' .0'
FM 1379 SH 158
1823-03-011
CSR 1823-3-11 REHAB ' ' ' 

WORK ORDER- 00-00-00 WORK BEGAN- 00-00-00 ' ' ************************************************
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 126 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************

PRICE CONSTRUCTION, INC. ''' 1+I

CONTRACT 11963033 'TOTALS ' 1,204,833.33' .00' .00' 0.0'

MIS.CIS.19
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************************************************************************************************************************************
* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
***********************************************************************************************************************************
PECOS OLD SANTA FE RAILROAD DEPOT ' .001 ' $ 211,218.00'$ .00'$ .00' .0'

VA IN FT. STOCKTON
0906-17-002
STP 94(235)TE RESTORATION OF RR DEPOT

1 , 1 1

NORK ORDER- 09-11-96 NORK BEGAN- 10-28-96 .
DATE WORK COMPLETED- TIME COMPUTED 09-27-96
CONTRACT WORKING DAYS- 180 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 35 PERCENT TIME USED- 19

JACK WHISLER, INC.
CONTRACT 08963041 'TOTALS ' 211,218.00' .00' .00' 0.0'

***********************************************************************************************************************************
PECOS SH 290 ' 9.655 ' $ 1,370,544.06'$ .00'$ .00' .0'

SH 349 TERRELL C/L
0556-04-008
STP 96(839)R RECONST GR, BASE STR & SURF

NORK ORDER- 10-30-96 NORK BEGAN- 00-00-00 ' '***********************************************'
DATE NORK COMPLETED- TIME COMPUTED 11-15-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 200 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

NOBLES ROAD CONSTRUCTION, INC.
CONTRACT 09963057 'TOTALS ' 1,370,544.06' .00' .00' 0.0'

************************************************************************************************************************************
PECOS 7.6 E OF FM 11 ' 9.317 ' $ 1,298,894.28'$ 40,822.93'$ 198,013.25' 16.0'

IH 10 0.84 MINOFUS190 ' ' ' '
0140-04-034
IM 10-2(87)297 MILL & OVERLAY

WORK ORDER- 00-00-00 NORK BEGAN- 06-24-96
DATE WORK COMPLETED- TIME COMPUTED 06-24-96
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

JONES BROS. DIRT & PAVING CONTRACTORS, INC.
CONTRACT 12950020 'TOTALS ' 1,298,894.28' 40,822.93' 198,013.25' 16.0'

************************************************************************************************************************************
REEVES 14TH ST. ' .374 ' $ 358,407.50'$ 90,647.29'$ 90,647.29' 26.6'

US 285 .374 MI. SOUTH''
0139-05-032
CD 139-5-32 DRAINAGE IMPROVEMENTS

WORK ORDER- 10-16-96 WORK BEGAN- 10-21-96
DATE NORK COMPLETED- TIME COMPUTED 11-01-96
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

KNIGHT CONSTRUCTION, INC.
CONTRACT 09963029 'TOTALS ' 358,407.50' 90,647.29' 90,647.29' 26.6'

************************************************************************************************************************************
DISTRICT CONTRACT AMOUNT 26,629,185.98
DISTRICT ESTIMATES THIS MONTH 2,203,129.08
DISTRICT TOTAL ESTIMATES PAID TO DATE 15,383,877.16

v

ti
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
CCKE SH 208 0.8 ' 2.864 ' $ 546,376.48'$ .00'$ 509,086.71' 98.0'

SH 158 ETC MI N
0406-02-027 ETC
CPM 406-2-27 ACP OVERLAY

WORK ORDER- 03-22-96 NORK BEGAN- 10-03-96 ' '************************************************
DATE NORK COMPLETED- TIME COMPUTED 10-03-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *'
CONTRACT WORKING DAYS- 40 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 20 PERCENT TIME USED- 50 ' ' ************************************************'

PRICE CONSTRUCTION, INC.
CONTRACT 02960040 'TOTALS ' 546,376.48' .00' 509,086.71' 98.0'

CCKE 0.370 MI NORTH OF SH 158 (NEST) ' 5.857 ' $ 459,730.28'$ 275,652.63'$ 275,652.63' 63.1'
US 277 SH 158 640403
0264-04-036 '''
CPM 264-4-36 ACP OVERLAY & PAV MRKS

HORK ORDER- 04-25-96 NORK BEGAN- 10-08-96
DATE NORK COMPLETED- TIME COMPUTED 10-08-96
CONTRACT WORKING DAYS- 40 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 17 PERCENT TIME USED- 43

REECE ALBERT, INC.
CONTRACT 03963027 'TOTALS ' 459,730.28' 275,652.63' 275,652.63' 63.1'

GLASSCOCK HONARD CO LINE ' 9.920 ' -$ 4,038,389.02'$ 464,993.79'$ 977,995.37' 25.4'
RM 33 5.7 MI N OF SH 158
0558-06-011
STP 96(597)R RECONST GR, STRS, BASE & SURF

NORK ORDER- 06-24-96 NORK BEGAN- 07-08-96
DATE NORK COMPLETED- TIME COMPUTED 07-10-96
CONTRACT WORKING DAYS- 399 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 73 PERCENT TIME USED- 18

JONES BROS. DIRT & PAVING CONTRACTORS, INC.
CONTRACT 05963005 'TOTALS ' 4,038,389.02' 464,993.79' 977,995.37' 25.4'

KIMBLE AT THE US 83 INTERCHANGE IN JUNCTION ' .161 ' $ 71,150.00'$ 190.00'$ 61,954.25' 91.6'
IH 10 .
0141-09-061
CL 141-9-61 LANDSCAPE DEVELOPMENT

WORK ORDER- 04-16-96 NORK BEGAN- 05-02-96
DATE NORK COMPLETED- TIME COMPUTED 05-02-96
CONTRACT WORKING DAYS- 40 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 40 PERCENT TIME USED- 100

ALTEX LANDSCAPE CONSTRUCTION, INC.
CONTRACT 03963017 'TOTALS ' 71,150.00' 190.00' 61,954.25' 91.6'

KIMBLE 0.542 MI NORTH OF RM 2169 ' 1.877 ' $ 319,488.43'$ 37,967.22'$ 37,967.22' 12.5'
LP 481 0.16 MI SOUTH OF RM 1674 ' ' ' '
0141-20-006
CPM 141-20-6 ACP OVERLAY & PAV MRKS

WORK ORDER- 04-09-96 NORK BEGAN- 10-17-96
DATE NORK COMPLETED- TIME COMPUTED 10-21-96
CONTRACT WORKING DAYS- 40 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 7 PERCENT TIME USED- 18

REECE ALBERT, INC. ' ' ' '
CONTRACT 03963083 'TOTALS ' 319,488.43' 37,967.22' 37,967.22' 12.5'

************************************************************************************************************************************
KIMBLE SUTTON CO LINE ' 9.876 ' $ 2,632,345.91'$ .00'$ 2,658,098.57' 99.9'

IH 10 0.6 MINW OF STARK CRK''
0141-08-038
IM 10-3(81)435 ACP OVERLAY & UPGRADE GUARD FENCE

WORK ORDER- 01-26-95 NORK BEGAN- 02-13-95 '************************************************
DATE NORK COMPLETED- TIME COMPUTED 02-11-95 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 120 ADDL DAYS GRANTED- ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 121 PERCENT TIME USED- 101 ' '************************************************'

PRICE CONSTRUCTION, INC.
CONTRACT 11940065 'TOTALS ' 2,632,345.91' .00' 2,658,098.57' 99.9'
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************************************************************************************************************************************
* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
KIMBLE 9.7 MI N OF KERR C/L ' 9.721 ' $ 2,797,880.84'$ .00'$ 2,650,145.65' 96.6'

IH 10 KERR C/L ' ' '
0142-01-062
IM 10-3(84)512 ACP OVERLAY & UPGRADE GUARD FENCE

NORK ORDER- 12-28-95 NORK BEGAN- 02-27-96 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 02-27-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 120 ADDL DAYS GRANTED- 4 ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 113 PERCENT TIME USED- 91 ' '************************************************'

1 1 , 1 f t
PRICE CONSTRUCTION, INC.

CONTRACT 11950049 'TOTALS ' 2,797,880.84' .00' 2,650,145.65' 96.6'
************************************************************************************************************************************
MENARD KIMBLE C/L ' 22.076 ' $ 1,145,757.76'$ .00'$ .00' .0'

US 83 11.98 MI NORTH
0035-06-023
CPM 35-6-23 ACP OVERLAY

WORK ORDER- 06-24-96 WORK BEGAN- 11-01-96 ' ' ************************************************'
DATE WORK COMPLETED- TIME COMPUTED 11-04-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 40 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

PRICE CONSTRUCTION, INC.
CONTRACT 05963023 'TOTALS ' 1,145,757.76' .00' .00' 0.0'

************************************************************************************************************************************
MENARD AT THE INT OF US 190 & FM 2291 ' .001 ' $ 64,026.60'$ 2,100.21'$ 50,388.09' 82.8'

US 83 .
0035-05-043
CL 35-5-43 LANDSCAPE DEVELOPMENT

NORK ORDER- 11-13-95 WORK BEGAN- 01-12-96
DATE WORK COMPLETED- TIME COMPUTED 11-29-95
CONTRACT WORKING DAYS- 80 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 77 PERCENT TIME USED- 96

ALTEX LANDSCAPE CONSTRUCTION, INC.
CONTRACT 10950012 'TOTALS ' 64,026.60' 2,100.21' 50,388.09' 82.8'

************************************************************************************************************************************
REAGAN US 67 ' 13.003 ' $ 2,287,834.20'$ .00'$ 1,950,231.54' 89.7'

RM 1676 CROCKETT C/L
1645-01-011
AR 1645-1-11 RECONSTRUCT GR, STRS, BASE AND SURF

WORK ORDER- 08-23-95 WORK BEGAN- 11-13-95 ' '************************************************'
DATE WORK COMPLETED- TIME COMPUTED 09-08-95 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 245 ADDL DAYS GRANTED- 5 ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 230 PERCENT TIME USED- 92 ' ' ************************************************'

JONES BROS. DIRT & PAVING CONTRACTORS, INC.
CONTRACT 07950119 'TOTALS ' 2,287,834.20' .00' 1,950,231.54' 89.7'

************************************************************************************************************************************
REAL 0.787 MI N OF FM 337 '218.148 ' $ 2,809,798.76'$ .00'$ 2,758,797.93' 99.9'

US 83 9.7 MI NE
0036-05-029
CPM 36-5-29 SEAL COAT

TOM GREEN VARIOUS LOCATIONS IN CONCHO, COKE, ' .001 ' $ 79,632.40'$ .00$ 78,039.75' 99.9'
VA KIMBLE & RUNNELS COS ' '
0907-00-039
C 907-00-39 PAV MRKS

WORK ORDER- 03-18-96 WORK BEGAN- 03-29-96 ' '************************************************'
DATE WORK COMPLETED- TIME COMPUTED 03-29-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 92 ADDL DAYS GRANTED- * TIME OF THIS RUN *'
WORKING DAYS CHARGED- 70 PERCENT TIME USED- 76 ' '************************************************'

BRANNAN PAVING COMPANY, INC.
CONTRACT 01960006 'TOTALS ' 2,889,431.16' .00' 2,836,837.68' 99.9'

************************************************************************************************************************************
RUNNELS IN WINTERS ON US 83 AT SH 153 ' .007 ' $ 276,695.75'$ 37,715.10'$ 165,623.25' 63.0'

US 83'''
0034-04-032
C 34-4-32 MODERNIZE TRAFFIC SIGNAL

WORK ORDER- 05-15-96 WORK BEGAN- 06-25-96
DATE WORK COMPLETED- TIME COMPUTED 08-14-96
CONTRACT WORKING DAYS- 168 ADDL DAYS GRANTED-''
WORKING DAYS CHARGED- 53 PERCENT TIME USED- 32

ROY WILLIS ELECTRIC CO., INC.
CONTRACT 04963048 'TOTALS ' 276,695.75' 37,715.10' 165,623.25' 63.0'

************************************************************************************************************************************
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
********************************************************************************************************************************
STERLING 11.8 MI SE OF GLASSCOCK C/L ' 7.351 ' $ 4,066,424.97'$ 475,153.44'$ 1,196,136.83' 30.9'

US 87 0.2 MI S OF SH 163 ' ' ' '
0069-03-042
C 69-3-42 GR, STRS, BASE SURFACE

NORK ORDER- 07-22-96 NORK BEGAN- 08-13-96
DATE NORK COMPLETED- TIME COMPUTED 08-07-96
CONTRACT WORKING DAYS- 280 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 48 PERCENT TIME USED- 17

PRICE CONSTRUCTION, INC.
CONTRACT 06963046 'TOTALS ' 4,066,424.97' 475,153.44' 1,196,136.83' 30.9'

*******************************************************************************************************************
STERLING ETC VARIOUS LOCATIONS IN STERLING CTY ' .013 ' $ 636,552.35'$ .00'$ 648,363.95' 99.9'
VA
0907-11-003 ETC ' ' '
CAD 907-11-3 CURB RAMPS, SIDEWALK AND MISC CONST

f 1 1I!I1

NORK ORDER- 10-05-94 NORK BEGAN- 10-21-94 '' ************************************************
DATE NORK COMPLETED- TIME COMPUTED 10-21-94 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 120 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 118 PERCENT TIME USED- 98 ' ' ************************************************'

KNIGHT CONSTRUCTION, INC.
CONTRACT 08940137 'TOTALS ' 636,552.35' .00' 648,363.95' 99.9'

******************************************************************************************************
TOM GREEN BETWEEN CHADBOURNE & IRVING ST AND ' .001 ' $ 323,000.00'$ 68,023.61'$ 243,848.66' 79.4

VA BETHEE
0907-24-008
STP 94(177)TE RESTOF

NORK ORDER- 04-25-96
DATE WORK COMPLETED-
CONTRACT WORKING DAYS-
WORKING DAYS CHARGED- ]

TEMPLETON CONSTRUCTION CO.

EN S ORIENT RR & AVENUE D

RE DEPOT

NORK BEGAN- 05-01-96
TIME COMPUTED 05-01-96

160 ADDL DAYS GRANTED- 30
129 PERCENT TIME USED- 68

CONTRACT 03963020

TOM GREEN AVE A IN SAN ANGELO
VA HARDEMAN PASS
0907-24-009
STP 95(126)TE TRANSPORTATION ENHANCEMENT

NORK ORDER- 07-05-95 NORK BEGAN- 09-21-95
DATE NORK COMPLETED- TIME COMPUTED 07-21-95
CONTRACT WORKING DAYS- 140 ADDL DAYS GRANTED- 5
WORKING DAYS CHARGED- 145 PERCENT TIME USED- 100

J.R.'S LANDSCAPING & SPRINKLER SYSTEMS

'TOTALS

.208

If 

f

323,000.00' 68,023.61' 24

$ 220,690.00'$ .00'$ 2(

} }

f f

I

f
f

1 /

1 1

43,848.66' 79.4'

02,255.24' 96.4'

1 1

'1 I1

CONTRACT 05950016 'TOTALS ' 220,690.00' .00' 202,255.24' 96.4'

TOM GREEN AVE J IN SAN ANGELO ' 1.008 ' $ 2,200,488.65'$ 220,307.66'$ 220,307.66' 10.5'
US 87 AVE L .
0070-02-060'+
STP 96(82)UM GR, STRS, STORM SENER, BASE AND'+

SURF

NORK ORDER- 07-05-96 NORK BEGAN- 10-04-96
DATE WORK COMPLETED- TIME COMPUTED 07-21-96
CONTRACT WORKING DAYS- 268 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 44 PERCENT TIME USED- 16

REECE ALBERT, INC.
CONTRACT 05963089 'TOTALS ' 2,200,488.65' 220,307.66' 220,307.66' 10.5'

TOM GREEN 0.1 MI E OF US 87 ' .557 ' $ 11,653,036.57'$ 246,692.87'$ 6,727,790.18' 60.7'
US 67 CHADBOURNE ST
D077-06-067
STP 95(208)UM GR, STRS, BS & SURF

?ORK ORDER- 07-28-95 NORK BEGAN- 08-15-95
DATE NORK COMPLETED- TIME COMPUTED 08-13-95
CONTRACT WORKING DAYS- 504 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 280 PERCENT TIME USED- 56

JASCON, INC. ' ' ' +
REECE ALBERT, INC.'t

CONTRACT 06950041 'TOTALS ' 11,653,036.57' 246,692.87' 6,727,790.18' 60.7'
****************%*********M*******************>K**M********************************>****>****************>* *****************
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************************************************************************************************************************************
* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*

TOM GREEN AT FM 2288 NORTHEST OF SAN ANGELO ' 1.704 ' $ 8,740,823.27'$ 201,839.34'$ 3,835,920.96' 46.1'
US 87
0069-07-080
C 69-7-80 CONST DIAMOND INTERCHANGE

1 1 11

NORK ORDER- 10-13-95 NORK BEGAN- 01-05-96
DATE NORK COMPLETED- TIME COMPUTED 10-29-95
CONTRACT WORKING DAYS- 522 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 200 PERCENT TIME USED- 38

JASCON, INC.
REECE ALBERT, INC.

CONTRACT 08950008 'TOTALS ' 8,740,823.27' 201,839.34' 3,835,920.96' 46.1'

TOM GREEN ETC US 87 1.6 ' 62.121 ' $ 121,897.88'$ .00'$ 119,450.12'100.0'
US 277 ETC MILES SOUTH OF RM 584
0159-01-035 ETC
C 159-1-35 THERMOPLASTIC PAVEMENT MARKINGS

NORK ORDER- 09-11-96 NORK BEGAN- 09-18-96' ' ************************************************'
DATE WORK COMPLETED- 10-08-96 TIME COMPUTED 09-27-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 20 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

PAIGE BARRICADES, INC.
CONTRACT 08963020 'TOTALS ' 121,897.88' .00' 119,450.12'100.0'

************************************************************************************************************************************
TOM GREEN VARIOUS HIGHNAYS IN ' .001 ' $ 117,895.86'$ .00'$ .00' .0'

CS TOMNGREEN COUNTY
0907-24-010
C 907-24-10 REFURBISH GUIDE SIGNS

NORK ORDER- 09-12-96 WORK BEGAN- 00-00-00 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 30 ADDL DAYS GRANTED- * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

KNIGHT CONSTRUCTION, INC.
CONTRACT 08963075 'TOTALS ' 117,895.86' .00' .00' 0.0'

TOM GREEN VARIOUS SITES IN THE SAN ANGELO DISTRICT' .001 ' $ 281,674.07'$ .00'$ .00' .0'
VA.'1'
0907-00-040
CL 907-00-40 LANDSCAPE ESTABLISHMENT

(REVEGETATION).

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' '************************************************'
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 730 ADDL DAYS GRANTED- * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

1 1 1 1 1 I

NALLE LANDSCAPE COMPANY
CONTRACT 11963061 'TOTALS ' 281,674.07' .00' .00' 0.0'

DISTRICT CONTRACT AMOUNT
DISTRICT ESTIMATES THIS MONTH
DISTRICT TOTAL ESTIMATES PAID TO DATE

45,891,590.05
2,030,635.87

25,368,054.56

4
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"#******9***************************************************************************************
*
* CONTRACT IDENTIFICATION AND INFORMATION

* *
*LENGTH *

CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
AMOUNT * ESTIMATE * TO DATE * COMP*

*************************************************************************************************************
BORDEN FROM NILLON VALLEY RD ' 20.950 ' $ 992,479.46'$ .00'$ .00' .0'

US 180 0.483 KM N OF FM 1610 ' ' ' .
0295-03-024'' ' '
STP 97(4)R HMAC OVERLAY

NORK ORDER- 11-21-96 WORK BEGAN- 00-00-00 ' ' ***********************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 55 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************

} }, 1

JONES BROS. DIRT & PAVING CONTRACTORS, INC.
CONTRACT 10963016 'TOTALS ' 992,479.46' .00' .00' 0.0'

*****************************************************************************************************************
CALLAHAN 0.3 MI E OF MEXIA CREEK ' 14.347 ' $ 1,943,357.54'$ .00$ .00' .0'

IH 20 EASTLAND CO/L
0007-02-039 1 '1r
IM 20-2(187)310 ACP OVERLAY ' ' ' 1 '

NORK.ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' '************************************************
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 132 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************

STEPHENS MARTIN PAVING, INC, -' ' ' '
CONTRACT 11963049 'TOTALS ' 1,943,357.54' .00' .00' 0.0'

***************************************************************************************************
HASKELL AT RED PAINT CREEK ' .189 ' $ 505,595.10'$ 14,733.34'$ 481,188.88' 97.1'

SH 6 'r' 'r'
0106-07-019 ' ' ' '
BR 96(61) STR, MBGF, HMAC TY C 0/LAY ' ' ' 'r },,1

NORK ORDER- 03-26-96 NORK BEGAN- 04-03-96 ' ' ' '
DATE NORK COMPLETED- TIME COMPUTED 04-11-96 ' ' ' '
CONTRACT WORKING DAYS- 132 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 118 PERCENT TIME USED- 89

J. H. STRAIN & SONS, INC.
CONTRACT 02960074 'TOTALS ' 505,595.10' 14,733.34' 481,188.88' 97.1'

******************************************************************************************************
HOARD ETC TULANE STREET (FRTG RDS ONLY) FM '292.289 ' $ 1,578,580.00'$ .00'$ .00' .0'

IH 20 ETC 700
0005-06-096 ETC
CPM 5-6-96 SEAL COAT ' ' ' '

NORK ORDER- 11-08-96 NORK BEGAN- 00-00-00 ' '************************************************
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO.CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

J. H. STRAIN & SONS, INC.
CONTRACT 10963052 'TOTALS ' 1,578,580.00' .00' .00' 0.0'

******************************************************************************************************
HOARD BI 20-G ' 2.840 ' $ 546,210.41'$ 14,368.08'$ 469,356.99' 87.6'

FM 700 US 87 IN BIG SPRING ' ' ' + '
0668-01-013
CPM 668-1-13 PLANT MIX SEAL AND SAFETY

IMPROVEMENTS ' ' ' '

NORK ORDER- 01-18-96 NORK BEGAN- 08-13-96
DATE NORK COMPLETED- TIME COMPUTED 08-13-96 ' ' ' '
CONTRACT WORKING DAYS- 40 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 40 PERCENT TIME USED- 100

PRICE CONSTRUCTION, INC. ' '1'1'
CONTRACT 12950033 'TOTALS ' 546,210.41' 14,368.08' 469,356.99' 87.6'

JONES RADIUM ' 8.532 ' $ 844,922.55'$ 58,984.80'$ 818,992.54' 99.9'
US 83 CALIFORNIA CREEK '
0033-04-051 ' ' '1'
CSR 33-4-51 MILLING, FABRIC UNDERSEAL & SURF ' ' ' '

WORK ORDER- 05-21-96 NORK BEGAN- 05-30-96 ' ' ' '
DATE NORK COMPLETED- TIME COMPUTED 06-06-96
CONTRACT WORKING DAYS- 140 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 77 PERCENT TIME USED- 55

STEPHENS MARTIN PAVING, INC.'r
CONTRACT 04963030 'TOTALS ' 844,922.55' 58,984.80' 818,992.54' 99.9'

MIS.CIS.19
DISTRICT 08 PAGE 39
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**********************************************************************************************************
* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
*****************************************************************************************************************
JONES ETC ON CR 246 AT BITTER CRK, ETC. . ' .693 ' $ 566,350.32'$ 102,950.00'$ 305,280.72' 56.7'

CR Ir' rr'
0908-24-004 ETC
BR 93(190)OX REPL BR & APPRS

NORK ORDER- 06-28-96 NORK BEGAN- 07-09-96
DATE NORK COMPLETED- TIME COMPUTED 07-14-96
CONTRACT WORKING DAYS- 234 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 63 PERCENT TIME USED- 27

DAYCO CONSTRUCTION CO.
CONTRACT 05963084 'TOTALS ' 566,350.32' 102,950.00' 305,280.72' 56.7'

************************************************************************************************************************************
JONES AT TON SQUARE ' .320 ' $ 1,248,596.08'$ 240,490.10'$ 380,993.38' 32.1'

SH 6 IN STAMFORD
0107-01-031

MA-STP 96(402)R REHAB AND IMPROVE DRAINAGE

NORK ORDER- 08-28-96 NORK BEGAN- 09-09-96 .
DATE WORK COMPLETED- TIME COMPUTED 09-13-96
CONTRACT WORKING DAYS- 178 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 28 PERCENT TIME USED- 16

CONTRACT PAVING CO.
CONTRACT 07963079 'TOTALS ' 1,248,596.08' 240,490.10' 380,993.38' 32.1'

JONES FM 707 ' 1.619 ' $ 189,416.24'$ .00'$ .00' .0'
US 83 US 180
0033-05-073
STP 97(17)HES GR, STRS, FLEX BASE & SURF

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' '************************************************'
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 35 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

STEPHENS MARTIN PAVING, INC.
CONTRACT 11963024 'TOTALS ' 189,416.24' .00' .00' 0.0'

MITCHELL IH 20 (AT ROGERS RD) ' 2.897 ' $ 786,716.70'$ 124,634.18'$ 192,127.75' 25.7'
FM 3525 SH 208 N''
3610-01-001
A 3610-1-1 CONST NEN FM

WORK ORDER- 06-24-96 NORK BEGAN- 08-26-96
DATE NORK COMPLETED- TIME COMPUTED 07-10-96
CONTRACT WORKING DAYS- 150 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 31 PERCENT TIME USED- 21

CONTRACT PAVING CO.
CONTRACT 05963047 'TOTALS ' 786,716.70' 124,634.18' 192,127.75' 25.7'

************************************************************************************************************************************
MITCHELL OAK ST ' .200 ' $ 113,214.70'$ .00'$ .00' .0'

BI 20-J BS 208-B IN COLORADO CITY ' ' ' '
0005-12-009
CL 5-12-9 LANDSCAPE DEVELOPMENT

WORK ORDER- 10-16-96 NORK BEGAN- 11-04-96' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 11-01-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 80 ADDL DAYS GRANTED- ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

TOMMY L. JOHNSON, INC.
CONTRACT 09963021 'TOTALS ' 113,214.70' .00' .00' 0.0'

MITCHELL AT: SH 208 IN COLORADO CITY ' .100 ' $ 72,989.20'$ .00'$ 66,266.96' 95.5'
IH 20''
0005-08-083
CL 5-8-83 LANDSCAPE DEVELOPMENT

NORK ORDER- 12-13-95 NORK BEGAN- 12-20-95
DATE NORK COMPLETED- TIME COMPUTED 12-29-95
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 39 PERCENT TIME USED- 65

FOUR SEASONS LANDSCAPE CO.
CONTRACT 11950058 'TOTALS ' 72,989.20' .00' 66,266.96' 95.5'
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*
* CONTRACT IDENTIFICATION AND INFORMATION
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* * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
*LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*

MITCHELL 3.0 MI N .F COLORADO CITY ' 3.829 ' $ 2,709,345.85'$ 85,475.03'$ 2,792,184.49' 99.9'
IH 20 SH 208(N)''
0005-08-082
IM 20-2(184)212 MILL, RNK BS, HOT MIX, MBGF & PAY

MRKS

NORK ORDER- 01-17-96 NORK BEGAN- 01-26-96
DATE NORK COMPLETED- TIME COMPUTED 02-02-96 ' ' ' '
CONTRACT WORKING DAYS- 144 ADDL DAYS GRANTED- 103
WORKING DAYS CHARGED- 168 PERCENT TIME USED- 68

STEPHENS MARTIN PAVING, INC.+
CONTRACT 12950045 'TOTALS ' 2,709,345.85' 85,475.03' 2,792,184.49' 99.9'

NOLAN SNEETNATER, EAST 6.5 MILES ' 6.446 ' $ 1,522,887.60'$ 103,327.99'$ 1,424,212.05' 98.4'
IH 20 NEAR AT&SF RAILWAY ' ' ' ' '

0006-03-111 '
IM 20-2(186)251 PLAN, ACP OVERLAY, AND SAFETY IMPV

NORK ORDER- 04-11-96 NORK BEGAN- 04-27-96 ' ' ' +
DATE NORK COMPLETED- TIME COMPUTED 04-27-96 ' ' ' +
CONTRACT WORKING DAYS- 108 ADDL DAYS GRANTED- ' ' ' +
WORKING DAYS CHARGED- 105 PERCENT TIME USED- 97

J. H. STRAIN & SONS, INC. ' ' ' '
CONTRACT 02960053 'TOTALS ' 1,522,887.60' 103,327.99' 1,424,212.05' 98.4'

NOLAN AT VARIOUS LOCATIONS IN ROSCOE ' .100 ' $ 45,109.50'$ 20,596.00'$ 20,596.00' 48.0'
US 84 ' ' '
0053-12-050
CL 53-12-50 LANDSCAPE DEVELOPMENT

NORK ORDER- 09-18-96 NORK BEGAN- 10-10-96 ' ' ' '
DATE NORK COMPLETED- TIME COMPUTED 10-04-96 '+

CONTRACT WORKING DAYS- 54 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 18 PERCENT TIME USED- 33

FOUR SEASONS LANDSCAPE CO.
CONTRACT 08963080 'TOTALS ' 45,109.50' 20,596.00' 20,596.00' 48.0'

NOLAN AT MP RR OVERPASS ' .760 ' $ 3,223,485.06'$ 353,580.73'$ 2,451,236.98' 80.0'
IH 20.'+'
0006-03-099 ' ' ' '
IM 20-2(185)260 REPL BR & APPRS ' ' ' ' 'r r,,I,

HORK ORDER- 01-04-96 NORK BEGAN- 01-11-96
DATE NORK COMPLETED- TIME COMPUTED 01-20-96
CONTRACT WORKING DAYS- 216 ADDL DAYS GRANTED- 20
WORKING DAYS CHARGED- 165 PERCENT TIME USED- 70

KNIGHT CONSTRUCTION, INC. + +'+

CONTRACT 11950005 'TOTALS ' 3,223,485.06' 353,580.73' 2,451,236.98' 80.0'

SCURRY CAMP SPRINGS RD ' 1.852 ' $ 706,186.28'$ 40,694.14'$ 420,472.88' 62.6'
FM 1673 US 180
2189-01-008
AR 2189-1-8 NDN, REHAB, SAFETY & 2-CST ' ' ' '

NORK ORDER- 05-20-96 NORK BEGAN- 06-12-96
DATE NORK COMPLETED- TIME COMPUTED 06-05-96 ' ' ' 
CONTRACT WORKING DAYS- 140 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 83 PERCENT TIME USED- 59 ' ' ' '

PRICE CONSTRUCTION, INC.
CONTRACT 04963026 'TOTALS ' 706,186.28' 40,694.14' 420,472.88' 62.6'

SCURRY SH 350, ON 30TH ST ' .966 ' $ 1,105,883.36'$ 5,162.96'$ 5,162.96' .4'
:S FM 1607 IN SNYDER ' +'+

0908-19-010
MAU STP 96(836)UM REHAB CITY STREET

WORK ORDER- 09-27-96 WORK BEGAN- 10-31-96
DATE NORK COMPLETED- TIME COMPUTED 10-13-96
CONTRACT WORKING DAYS- 161 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 2 PERCENT TIME USED- 1

NOBLES ROAD CONSTRUCTION, INC.
CONTRACT 08963030 'TOTALS ' 1,105,883.36' 5,162.96' 5,162.96' 0.4'
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
SCURRY 3.648 KM S OF FM 1606 ' 17.837 ' $ 351,127.00'$ .00'$ .00' .0'

SH 350 S CITY LIMITS OF SNYDER
0693-03-033
CPM 693-3-33 MICRO-SURFACING -

WORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 36 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN *'
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

BALLOU CONSTRUCTION CO., INC.
CONTRACT 11963034 'TOTALS ' 351,127.00' .00' .00' 0.0'

SCURRY ON US 84 FROM MITCHELL CO/L ' 64.807 ' $ 98,351.77'$ .00'$ .00' .0'
VA GARZA CO/L
0908-19-011
C 908-19-11 SIGN REHABILITATION

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 36 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '***********************************************'

KNIGHT CONSTRUCTION, INC.
CONTRACT 11963055 'TOTALS ' 98,351.77' .00' .00' 0.0'

************************************************************************************************************************************
SHACKELFORD ETC N OF US 283 SH '102.856 ' $ 1,364,401.90'$ .00'$ 1,154,279.09' 89.0'

US 180 ETC 351
0011-05-039 ETC
CPM 11-5-39 SEAL COAT

NORK ORDER- 01-04-96 NORK BEGAN- 02-29-96
DATE NORK COMPLETED- TIME COMPUTED 02-29-96
CONTRACT WORKING DAYS- 54 ADDL DAYS GRANTED- 3
WORKING DAYS CHARGED- 38 PERCENT TIME USED- 67

LIPHAM CONSTRUCTION CO., INC.
CONTRACT 11950025 'TOTALS ' 1,364,401.90' .00' 1,154,279.09' 89.0'

************************************************************************************************************************************
SHACKELFORD AT CLEAR FORK OF BRAZOS ' 1.314 ' $ 1,228,646.94'$ .00'$ .00' .0'

US 283' ' ,'

0125-04-022
BR 97(18) EMB, FLEX BASE, ACP & STRS

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 188 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

KNIGHT CONSTRUCTION, INC.
CONTRACT 11963062 'TOTALS ' 1,228,646.94' .00' .00' 0.0'

************************************************************************************************************************************
TAYLOR AT LYTLE CREEK ' .136 ' $ 428,947.95'$ 47,827.31'$ 417,245.40' 99.9'

CS ON LYTLE TRAIL IN ABILENE ' ' ' '
0908-33-040
BR 93(179)0 REPL BR & APPRS

NORK ORDER- 02-27-96 NORK BEGAN- 03-18-96
DATE NORK COMPLETED- TIME COMPUTED 03-14-96
CONTRACT WORKING DAYS- 109 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 102 PERCENT TIME USED- 94

L.A. SEARS CONSTRUCTION, INC.
CONTRACT 01960025 'TOTALS ' 428,947.95' 47,827.31' 417,245.40' 99.9'

************************************************************************************************************************************
TAYLOR 0.67 MI S OF FM 707 ' 7.989 ' $ 454,206.74'$ 5,278.58'$ 177,226.43' 41.0'

US 83 US 84
0034-01-099
NH 96(653)R SET, STRS, MET BM GD FENCE & BR',

RAIL

NORK ORDER- 06-03-96 NORK BEGAN- 07-08-96
DATE NORK COMPLETED- TIME COMPUTED 06-19-96
CONTRACT WORKING DAYS- 120 ADDL DAYS GRANTED- 18
WORKING DAYS CHARGED- 69 PERCENT TIME USED- 50

ETCON, INC.
CONTRACT 04963057 'TOTALS ' 454,206.74' 5,278.58' 177,226.43' 41.0'

************************************************************************************************************************************

MIS.CIS.19 MONTHLY CONSTRUCTION REPORT
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
******************************************************************************************** ******************
TAYLOR LYTLE CRK ' 2.595 ' $ 2,335,234.74'$ 453,895.98'$ 753,397.06' 33.9'

LP 322 MAPLE STREET
2398-01-024
STP 96(590)UM GR, STRS, LTS, FLEX BASE & 2-CST

WORK ORDER- 07-15-96 NORK BEGAN- 08-05-96
DATE NORK COMPLETED- TIME COMPUTED 07-31-96
CONTRACT WORKING DAYS- 254 ADDL DAYS GRANTED- 9
WORKING DAYS CHARGED- 41 PERCENT TIME USED- 16

J. H. STRAIN & SONS, INC.
CONTRACT 06963008 'TOTALS ' 2,335,234.74' 453,895.98' 753,397.06' 33.9'

************************************************************************************************************
TAYLOR VARIOUS LOCATIONS IN THE ' .001 ' $ 41,732.00'$ 10,045.30'$ 10,045.30' 25.3'

VA ABILENE DISTRICT ' ' ' '
0908-00-036
C 908-00-36 RAISED PAVEMENT MARKERS

NORK ORDER- 10-04-96 NORK BEGAN- 10-30-96
DATE NORK COMPLETED- TIME COMPUTED 10-20-96
CONTRACT WORKING DAYS-. 15 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 4 PERCENT TIME USED- 27

LECTRIC LITES COMPANY ' ' ' '
CONTRACT 09963017 'TOTALS ' 41,732.00' 10,045.30' 10,045.30' 25.3'

TAYLOR . AT FM 1235 IN BUFFALO GAP ' .001 ' $ 47,961.50'$ .00'$ .00' .0'
FM 89
0699-01-036
CL 699-1-36 LANDSCAPE DEVELOPMENT

NORK ORDER- 10-10-96 NORK BEGAN- 11-12-96 ' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 11-10-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 45 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************

BIG COUNTRY IRRIGATION
CONTRACT 09963019 'TOTALS ' 47,961.50' .00' .00' 0.0'

***************************************************************************************************
TAYLOR BUFFALO GAP RD (FM 89) ON ANTILLEY RD ' .805 ' $ 848,436.72'$ 1,080.97'$ 1,080.97' .1'

CS TIN OAK DR IN ABILENE
0908-33-048 ' ' '
STP 95(327)UM NDN, C&G & SURF

NORK ORDER- 10-07-96 NORK BEGAN- 10-31-96
DATE NORK COMPLETED- TIME COMPUTED 10-31-96
CONTRACT WORKING DAYS- 94 ADDL DAYS GRANTED-
INORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

CONTRACT PAVING CO.
CONTRACT 09963025 'TOTALS ' 848,436.72' 1,080.97' 1,080.97' 0.1'

TAYLOR . VARIOUS LOCATIONS IN THE ' .300 ' $ 38,880.45'$ 2,648.09'$ 2,648.09' 7.1'
VA ABILENE DISTRICT
0908-00-038
C 908-00-38 SAFETY ILLUMINATION OF -

INTERSECTIONS

NORK ORDER- 10-17-96 NORK BEGAN- 10-31-96
DATE NORK COMPLETED- TIME COMPUTED 10-31-96
CONTRACT WORKING DAYS- 18 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

ROY NILLIS ELECTRIC CO., INC.
CONTRACT 09963050 'TOTALS ' 38,880.45' 2,648.09' 2,648.09' 7.1'

TAYLOR US 83 ' 18.178 ' $ 1,198,986.70'$ .00'$ .00' .0'US 84 COLEMAN COUNTY LINE
0054-01-018
CPM 54-1-18 PLAN, ACP OVERLAY, & MBGF

NORK ORDER- 11-04-96 NORK BEGAN- 00-00-00' ' ************************************************
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 80 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN *
MORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

J. H. STRAIN & SONS, INC.
CONTRACT 09963062 'TOTALS ' 1,198,986.70' .00' .00' 0.0'

************************************************************************************************************************************
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* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
TAYLOR ETC NEAR CATCLAN CREEK '288.157 ' $ 1,671,074.60'$ .00'$ .00' .0'

IH 20 - ETC CALLAHAN COUNTY LINE, ETC.
0006-06-079 ETC
CPM 6-6-79 SEAL COAT

NORK ORDER- 11-07-96 NORK BEGAN- 00-00-00 '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *'
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 r ' ************************************************'

, 1, 1,

LIPHAM CONSTRUCTION CO., INC.
CONTRACT 10963010 'TOTALS ' 1,671,074.60' .00' .00' 0.0'

************************************************************************************************************************************
TAYLOR AT SH 153, 1.56 KM N OF NOLAN CO/L ' .521 ' $ 1,262,638.07'$ .00'$ .00' .0'

US 277
0407-04-017
STP 97(19)HES GR, STRS, FLEX BASE & SURF

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' '************************************************
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 233 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 '************************************************'

PRATER EQUIPMENT CO., INC. -
CONTRACT 11963009 'TOTALS ' 1,262,638.07' .00' .00' 0.0'

DISTRICT CONTRACT AMOUNT
DISTRICT ESTIMATES THIS MONTH
DISTRICT TOTAL ESTIMATES PAID TO DATE

30,071,953.03
1,685,773.58

12,343,994.92

MIS.CIS.19 MONTHLY CONSTRUCTION REPORT
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
******************************************************************************************************************
BELL 1.15 MI EAST OF SP 439 IN NOLANVILLE ' 16.399 ' $ 339,580.35'$ 21,009.65'$ 21,009.65 6.5'

US 190 IH 35 ' ' ' 0231-04-045 ''
NH 96(4)R REFURBISH GUIDE SIGNS

NORK ORDER- 04-16-96 NORK BEGAN- 10-10-96
DATE MORK COMPLETED- TIME COMPUTED 07-18-96
CONTRACT WORKING DAYS- 56 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 55 PERCENT TIME USED- 98

,, 11 I

COMSAT CORPORATION
CONTRACT 02960061 'TOTALS ' 339,580.35' 21,009.65' 21,009.65' 6.5'

******************************************************************************************************************
BELL 31ST ST AT AVE H ' .060 ' $ 121,904.12'$ 46,201.71'$ 65,956.30' 73.7'

FM 1741 ' ' ' 
1835-02-037
STP 95(286)HES TURN LANE NDN, INLET RELOC & MISC

NORK

NORK ORDER- 03-22-96 NORK BEGAN- 04-07-96
DATE NORK COMPLETED- TIME COMPUTED 04-07-96
CONTRACT WORKING DAYS- 30 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 69 PERCENT TIME USED- 230

, , , 1,1 ,

COMSAT CORPORATION
CONTRACT 02960078 'TOTALS ' 121,904.12' 46,201.71' 65,956.30' 73.7'

***********************************************************************************************************
BELL . SH 317, E ' 3.501 ' $ 4,931,531.16'$ 271,163.21'$ 3,026,440.79' 64.6'

FM 2305 LP 363
0232-05-009 ' ' ' '
STP 95(192)UM GR, STRS & SURF

NORK ORDER- 07-07-95 NORK BEGAN- 07-23-95
DATE NORK COMPLETED- TIME COMPUTED 07-23-95
CONTRACT WORKING DAYS- 360 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 227 PERCENT TIME USED- 63

'3 ' , , 1

GAREY CONSTRUCTION COMPANY, INC. ' ' ' '
CONTRACT 05950058 'TOTALS ' 4,931,531.16' 271,163.21' 3,026,440.79' 64.6'

BELL IH 35 IN BELTON ' 1.075 ' $ 1,897,072.70$ 154,095.84'$ 246,961.40' 13.7'
FM 436 LP 121 ' ' ' 0231-16-021'''
STP 96(14)UM NIDEN GRADING, STRUCTURES &

SURFACING
1, 11 ,

NORK ORDER- 07-17-96 NORK BEGAN- 09-05-96
DATE NORK COMPLETED- TIME COMPUTED 09-01-96
CONTRACT WORKING DAYS- 270 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 29 PERCENT TIME USED- 11

BAY MAINTENANCE COMPANY, INC. '''+'
CONTRACT 06963009 'TOTALS ' 1,897,072.70' 154,095.84' 246,961.40' 13.7'

************************************************************************** ***************************
BELL AT MISSOURI PACIFIC RR IN TEMPLE ' .284 ' $ 1,815,109.65'$ .00'$ .00' .0'

SH 53 .
0232-01-033
STP 96(13)R CONSTRUCT RAILROAD SEPARATION

WORK ORDER- 09-11-96 NORK BEGAN- 09-27-96
DATE NORK COMPLETED- TIME COMPUTED 09-27-96
CONTRACT WORKING DAYS- 195 ADDL DAYS GRANTED- ' ' ' '
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

GAREY CONSTRUCTION COMPANY, INC.
JAY-REESE CONTRACTORS, INC.

CONTRACT 07963025 'TOTALS ' 1,815,109.65' .00' .00' 0.0'
********************************************************************************* ***********************
BELL AT CLEAR CREEK ROAD ' 1.744 ' $ 5,079,358.75'$ 492,902.80'$ 3,438,347.24' 71.3'

US 190 .+'
0231-03-090 ' ' ' '
NH 95(32)M NDN GR, STRS & PAY

NORK ORDER- 09-18-95 NORK BEGAN- 11-08-95
DATE NORK COMPLETED- TIME COMPUTED 10-04-95
CONTRACT WORKING DAYS- 330 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 223 PERCENT TIME USED- 68

, 1, 1 1

AUSTIN BRIDGE & ROAD, INC.
CONTRACT 08950009 'TOTALS ' 5,079,358.75' 492,902.80' 3,438,347.24' 71.3'

#A
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MIS.CIS.19
DISTRICT 09

BELL FM 2410, 2.0 MI SE OF US 190 ' 5.180 ' $ 3,467,229.71'$ 143,451.99'$ 2,271,306.06' 69.0'
FM 3481 FM 2484 ' ' '
3409-01-001 ' ' '
A 3409-1-1 GR, STRS & SURF

} , rr

WORK ORDER- 10-06-95 NORK BEGAN- 10-31-95 ' ' '
DATE NORK COMPLETED- TIME COMPUTED 10-22-95 ' ' '
CONTRACT WORKING DAYS- 300 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 230 PERCENT TIME USED- 77

GAREY CONSTRUCTION COMPANY, INC.
CONTRACT 08950129 'TOTALS ' 3,467,229.71' 143,451.99' 2,271,306.06' 69.0'

************************************************************************************************************************************
BELL @ SH 53 (NESTBOUND) ' .314 ' $ 813,654.76'$ 46,370.33'$ 46,370.33' 5.9'

IH 35 '
0015-14-097 r 1'1'}

BR 96(781) REPL BR & APPRS

NORK ORDER- 10-07-96 NORK BEGAN- 10-23-96
DATE NORK COMPLETED-' TIME COMPUTED 10-23-96 ' ' ' '
CONTRACT WORKING DAYS- 90 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 4 PERCENT TIME USED- 4

,, 11,

S.F.N. CONSTRUCTION, INC. ' ' ' '
CONTRACT 08963087 'TOTALS ' 813,654.76' 46,370.33' 46,370.33' 5.9'

BELL LP 363 N OF TEMPLE ' 3.559 ' $ 3,599,548.21'$ 73,913.83'$ 2,123,393.46' 62.1'
SH 36 - 0.6 MI E OF SH 317 ' ' ' '
0184-03-023
C 184-3-23 NDN GR STRS & SURF

, r 11 r

NORK ORDER- 11-21-95 NORK BEGAN- 12-20-95 ' ' ' '
DATE NORK COMPLETED- TIME COMPUTED 12-07-95 ' ' '
CONTRACT WORKING DAYS- 270 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 203 PERCENT TIME USED- 75

, r 1

AUSTIN BRIDGE & ROAD, INC.''
CONTRACT 10950042 'TOTALS ' 3,599,548.21' 73,913.83' 2,123,393.46' 62.1'

BELL INTERS OF S STH ST ' .001 ' $ 37,605.25'$ .00'$ .00' .0'
CS W/AVE R IN TEMPLE
0909-36-085
STP 97(24)HES INSTALL FULLY ACTUATED TRAF SIGNAL

WORK ORDER- 00-00-00 NORK BEGAN- 00-00-00' ' ************************************************'
DATE NORKCOMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 15 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO.''
CONTRACT 11963058 'TOTALS ' 37,605.25' .00' .00' 0.0'

BOSQUE 1.8 MI E OF MORGAN ' 1.037 ' $ 1,049,645.90'$ 162,299.12'$ 166,354.71' 16.6'
FM 927 3.6 MI E OF MORGAN AT STEELE CR''
0779-04-017 -
STP 95(232)R CONSTR BR & APPRS

NORK ORDER- 08-21-96 NORK BEGAN- 09-06-96
DATE NORK COMPLETED- TIME COMPUTED 09-06-96
CONTRACT WORKING DAYS- 135 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 19 PERCENT TIME USED- 14

ELLIS-MCGINNIS CONSTRUCTION CO.
CONTRACT 07963026 'TOTALS ' 1,049,645.90' 162,299.12' 166,354.71' 16.6'

************************************************************************************************************************************
BOSQUE ON CR 153 ' .056 ' $ 81,561.00'$ .00'$ .00' .0'

CR AT CHILDRESS CREEK
0909-28-017
BR 94(55)OX REPL BR & APPRS

1 111

WORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 45 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

JAY MILLS CONTRACTING, INCORPORATED
CONTRACT 11963070 'TOTALS ' 81,561.00' .00' .00' 0.0'

************************************************************************************************************************************
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CORYELL AT HOUSE CREEK ' .643 ' $ 852,004.18'$ 20,658.96'$ 205,226.14' 25.3'
FM 116 ' ' '

0724-01-029
BR 95(126) REPLACE BRIDGE

WORK ORDER- 06-27-96 NORK BEGAN- 07-13-96
DATE WORK COMPLETED- TIME COMPUTED 07-13-96
CONTRACT WORKING DAYS- 174 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 24 PERCENT TIME USED- 14

ELLIS-MCGINNIS CONSTRUCTION CO.
CONTRACT 05963033 'TOTALS ' 852,004.18' 20,658.96' 205,226.14' 25.3'

CORYELL 0.71 MI E OF GATESVILLE ' 3.313 ' $ 3,359,887.48'$ 1,257.66'$ -3,200,874.04' 99.9'
US 84 S MOUNTAIN
0055-05-040
STP 94(283)HES NDN GR & SURF

WORK ORDER- 10-25-94 NORK BEGAN- 11-10-94
DATE WORK COMPLETED- TIME COMPUTED 11-10-94
CONTRACT WORKING DAYS- 357 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 350 PERCENT TIME USED- 98

ETCON, INC.
CONTRACT 08940081 'TOTALS ' 3,359,887.48' 1,257.66' 3,200,874.04' 99.9'

************************************************************************************************************************************
FALLS AT BIG CREEK ' 1.651 ' $ 3,720,919.90'$ 46,123.75'$ 2,948,534.97' 83.4'

SH 6rrr'r'
0049-03-050
BR 95(124) REPL BR & APPRS

WORK ORDER- 11-20-95 WORK BEGAN- 12-11-95
DATE WORK COMPLETED- TIME COMPUTED 12-06-95
CONTRACT WORKING DAYS- 280 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 193 PERCENT TIME USED- 69

ELLIS-MCGINNIS CONSTRUCTION CO.
CONTRACT 10950036 'TOTALS ' 3,720,919.90' 46,123.75' 2,948,534.97' 83.4

HAMILTON ON CR 214 ' .124 ' $ 288,942.53'$ 65,182.31'$ 156,074.79' 56.8'
CR AT CONHOUSE CREEK
0909-29-007
BR 94( 58)OX REPL BR & APPRS'

WORK ORDER- 08-20-96 WORK BEGAN- 08-26-96
DATE WORK COMPLETED- TIME COMPUTED 09-05-96
CONTRACT WORKING DAYS- 90 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 37 PERCENT TIME USED- 41

LONGVIEW BRIDGE AND ROAD, INC.
CONTRACT 07963024 'TOTALS ' 288,942.53' 65,182.31' 156,074.79' 56.8'

HAMILTON ON CR 176 ' .133 ' $ 289,309.25'$ 36,831.59'$ 112,957.94' 41.0'
CR AT LEON RIVER
0909-29-005
BR 94(56)OX REPL BR & APPRS

9 r'rr'r ,

WORK ORDER- 08-20-96 WORK BEGAN- 08-26-96
DATE WORK COMPLETED- TIME COMPUTED 09-05-96
CONTRACT WORKING DAYS- 90 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 32 PERCENT TIME USED- 36

LONGVIEN BRIDGE AND ROAD, INC.
CONTRACT 07963035 'TOTALS ' 289,309.25' 36,831.59' 112,957.94' 41.0'

************************************************************************************************************************************
HAMILTON ON CR 288 ' .108 ' $ 267,514.40'$ 74,540.46'$ 127,337.27' 50.1'

CR AT SYCAMORE CREEK ' ' ' '
0909-29-006
BR 94( 57)OX REPL BR & APPRS

MORK ORDER- 08-20-96 WORK BEGAN- 09-10-96
DATE WORK COMPLETED- TIME COMPUTED 09-05-96
CONTRACT WORKING DAYS- 90 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 30 PERCENT TIME USED- 33

ELLIS-MCGINNIS CONSTRUCTION CO.
CONTRACT 07963080 'TOTALS ' 267,514.40' 74,540.46' 127,337.27' 50.1'

MIS. CIS. 19 MONTHLY CONSTRUCTION REPORT



MIS.CIS.19 MONTHLY CONSTRUCTION REPORT
DISTRICT 09 AS OF NOV 21, 1996 PAGE' 48

* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
HILL US 77, 0.664 MI N ' .683 ' $ 695,538.64'$ 49,028.88'$ 190,576.28' 28.8'

IH 35 INTS OF IH 35/35E
0014-24-044
IM 35-4(186)371 GR, STRS & PVMT ' ' ' ' ' '

NORK ORDER- 08-13-96 NORK BEGAN- 09-03-96
DATE NORK COMPLETED- TIME COMPUTED 08-29-96
CONTRACT WORKING DAYS- 75 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 31 PERCENT TIME USED- 41

1 1 I 1 I I

DUININCK BROS, INC.
CONTRACT 07963081 'TOTALS ' 695,538.64' 49,028.88' 190,576.28' 28.8'

************************************************************************************************************************************
HILL ETC US 81 S OF HILLSBORO ' 14.553 ' $ 758,195.26'$ 66,689.26'$ 66,689.26' 9.2'

IH 35 ETC INTERS OF IH 35E OF IH 35N
0014-24-043 ETC
UBF IM 35-4(187)365 UPGRADE SAFETY ILLUMINATION

, 1 1IfI 1

NORK ORDER- 09-09-96 NORK BEGAN- 10-31-96 .
DATE NORK COMPLETED- TIME COMPUTED 10-31-96
CONTRACT WORKING DAYS- 120 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

, 1 , 1 1 1

ROY NILLIS ELECTRIC CO., INC.
CONTRACT 08963012 'TOTALS ' 758,195.26' 66,689.26' 66,689.26' 9.2'

************************************************************************************************************************************
HILL SH 22 E OF MERGE NITH SH 171 ' .001 ' $ 3,479,000.00'$ 64,888.80'$ 3,432,568.50' 99.9'

VA NN CORNER OF US 81 & 77''
0909-37-020
STP 94(161)TE RESTOR & REHAB HILL COUNTY

COURTHOUSE

NORK ORDER- 12-16-94 NORK BEGAN- 01-09-95
DATE NORK COMPLETED- TIME COMPUTED 01-01-95
CONTRACT WORKING DAYS- 395 ADDL DAYS GRANTED- 296 ' ' ' '
WORKING DAYS CHARGED- 669 PERCENT TIME USED- 97

BRYAN CONSTRUCTION COMPANY
CONTRACT 11940005 'TOTALS ' 3,479,000.00' 64,888.80' 3,432,568.50' 99.9'

MCLENNAN 0.2 MI E OF IH 35, E ' .132 ' $ 93,998.30'$ .00'$ 95,129.34' 99.9'
US 84 0.3 MI E OF IH 35 IN BELLMEAD ' ' ' '
0055-15-055 '
CL 55-15-55 LANDSCAPING ' '

NORK ORDER- 02-28-96 NORK BEGAN- 03-21-96 ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 03-15-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 30 ADDL DAYS GRANTED- 11 ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 37 PERCENT TIME USED- 90 ' '************************************************'

GRASS SERVICES, INC.
CONTRACT 01960018 'TOTALS ' 93,998.30' .00' 95,129.34' 99.9'

MCLENNAN 0.6 MI S OF NACO CITY LIMITS ' 2.046 '. $ 16,978,272.53'$ 241,283.40'$ 10,301,720.41' 63.8'
IH 35 26TH ST INNWACO
0015-01-124
NH 94( 17)IM GR STRS & SURF

NORK ORDER- 04-18-94 NORK BEGAN- 06-01-94
DATE NORK COMPLETED- TIME COMPUTED 05-04-94
CONTRACT WORKING DAYS- 615 ADDL DAYS GRANTED- 22
WORKING DAYS CHARGED- 525 PERCENT TIME USED- 82

YOUNG CONTRACTORS, INC.
CONTRACT 02940045 'TOTALS ' 16,978,272.53' 241,283.40' 10,301,720.41' 63.8'

MCLENNAN BROADNAY ST TO COLUMBUS ST (N TO S) ' .001 ' $ 411,000.00'$ .00'$ 248,949.99' 77.7'
VA RR RIGHT OF NAY TO NASHINGTON ST(E TO N)'
0909-22-085
STP 94(181)TE RESTORE/REHAB MKT DEPOT IN PARK

SETTING

NORK ORDER- 04-05-96 NORK BEGAN- 04-22-96 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 04-21-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 210 ADDL DAYS GRANTED- 10 ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 194 PERCENT TIME USED- 88 ' ' ************************************************'

JAY-REESE CONTRACTORS, INC.
CONTRACT 03963072 'TOTALS ' 411,000.00' .00' 248,949.99' 77.7'
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*

MCLENNAN SH 317 @ MOODY ' 4.162 ' $ 957,584.02'$ .00'$ 875,923.72' 96.3'
FM 107 CORYELL CO LINE
0567-05-014
AR 567-5-14 REHAB RDWY

WORK ORDER- 00-00-00 NORK BEGAN- 05-14-96 ' '************************************************'
DATE WORK COMPLETED- TIME COMPUTED 05-12-96 ' ' * ESTIMATE HAS BEEN BY-PASSED
CONTRACT WORKING.DAYS- 75 ADDL DAYS GRANTED-' ' ************************************************'
WORKING DAYS CHARGED- 76 PERCENT TIME USED- 101

YOUNG CONTRACTORS, INC.
CONTRACT 03963073 'TOTALS ' 957,584.02' .00' 875,923.72' 96.3'

*****************************************************************************************************************
MCLENNAN S OF LP 340 ' 1.728 ' $ 264,582.60'$ 162,982.16'$ 299,924.18' 99.9'

IH 35 BRAZOS RIVER IN WACO'+
0015-01-156
CPM 15-1-156 DRAINAGE CHANNEL IMPV

r r r rI

WORK ORDER- 07-05-96 WORK BEGAN- 07-26-96
DATE WORK COMPLETED- TIME COMPUTED 07-21-96
CONTRACT WORKING DAYS- 30 ADDL DAYS GRANTED- 15
WORKING DAYS CHARGED- 48 PERCENT TIME USED- 107

SCR CONSTRUCTION CO., INC.
CONTRACT 06963071 'TOTALS ' 264,582.60' 162,982.16' 299,924.18' 99.9'

MCLENNAN IH 35 EAST US ' 2.950 ' $ 962,245.16'$ .00'$ .00' .0'
LP 340 ETC 77, SOUTH OF WACO ' '
0258-09-108 ETC
CPM 258-9-108 SEAL COAT & ACP OVLY

r r r r r

WORK ORDER- 08-22-96 WORK BEGAN- 00-00-00 '************************************************'
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

rIrIrIrIr 9

YOUNG CONTRACTORS, INC.
CONTRACT 07963051 'TOTALS ' 962,245.16' .00' .00' 0.0'

MLENNAN FM 1858 @ GHOLSON ' 5.229 ' $ 1,094,780.94$ 225,372.12'$ 304,261.59' 29.2'
FM 933 HILL CO LINE ' ' ' '
0209-07-034
CSR 209-7-34 BS, SURF & SFTY WK

WORK ORDER- 08-22-96 . WORK BEGAN- 08-28-96
DATE WORK COMPLETED- TIME COMPUTED 09-07-96
CONTRACT WORKING DAYS- 45 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 25 PERCENT TIME USED- 56

H & B CONTRACTORS, INC. ' '+'+'
CONTRACT 07963093 'TOTALS ' 1,094,780.94' 225,372.12' 304,261.59' 29.2'

MCLENNAN @ SH 6 INTERS ' .246 ' $ 73,251.00'$ 843.79'$ 51,613.97' 74.1'
US 77
0209-01-049
CL 209-1-49 LANDSCAPE DEVELOPMENT

WORK ORDER- 00-00-00 WORK BEGAN- 12-12-95
DATE WORK COMPLETED- TIME COMPUTED 09-29-95
CONTRACT WORKING DAYS- 40 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 37 PERCENT TIME USED- 93

TOMMY L. JOHNSON, INC.
CONTRACT 08950161 'TOTALS ' 73,251.00' 843.79' 51,613.97' 74.1'

MCLENNAN FM 1637 ' 8.186 ' $ 3,820,347.60'$ 302,181.67$ 302,181.67' 8.3'
FM 2490 BOSQUE CO LINE ' ' ' '
2396-02-009 '''
STP 96(785)R GR, STRS & SURF ' ' ' '

WORK ORDER- 00-00-00 WORK BEGAN- 10-11-96
DATE WORK COMPLETED- TIME COMPUTED 10-11-96
CONTRACT WORKING DAYS- 240 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 13 PERCENT TIME USED- 5 '

YOUNG CONTRACTORS, INC.r'+'+'
CONTRACT 08963008 'TOTALS ' 3,820,347.60' 302,181.67' 302,181.67' 8.3'
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
MCLENNAN DISTRICTNIDE - FY 96 ' .100 ' $ 360,107.60'$ 29,849.57'$ 29,849.57' 8.7'

VA .'111'
0909-00-035 ' '
CPM 909-00-35 BRIDGE JOINT REPAIR '

1, 1,,

NORK ORDER- 09-17-96 NORK BEGAN- 10-23-96
DATE NORK COMPLETED- TIME COMPUTED 10-03-96
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 16 PERCENT TIME USED- 27 ' ' ' '

1 1 1 1. 1 1

SCR CONSTRUCTION CO., INC. ''
CONTRACT 08963102 'TOTALS ' 360,107.60' 29,849.57' 29,849.57' 8.7'

************************************************************************************************************************************
MCLENNAN ON CR 376 ' .137 ' $ 219,830.68'$ .00'$ .00' .0'

CR AT GILES BRANCH
0909-22-064
BR 93(206)OX REPL BR & APPRS

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 75 ADDL DAYS GRANTED- ' * TIME OF THIS RUN *'
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 '************************************************'

} 1 I I1I 1

- ELLIS-MCGINNIS CONSTRUCTION CO.''''
CONTRACT 11963069 'TOTALS ' 219,830.68' .00' .00' 0.0'

DISTRICT CONTRACT AMOUNT 62,181,113.63
DISTRICT ESTIMATES THIS MONTH 2,799,122.86
DISTRICT TOTAL ESTIMATES PAID TO DATE 34,356,533.57
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ANDERSON 0.1 MI N OF US 287, N ' 6.848 ' $ 4,245,568.88'$ 48,877.59'$ 2,848,858.60' 70.6'
SH 19 0.2 MIN OF FM 321 ' ' ' ' r
0108-07-027
STP 95(228)RM WDN,GR,STR,FL BS,ACP BS,ACP SURF,&

PV MK

WORK ORDER- 07-26-95 NORK BEGAN- 08-17-95
DATE WORK COMPLETED- TIME COMPUTED 08-11-95
CONTRACT WORKING DAYS- 235 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 177 PERCENT TIME USED- 75

ADAMS BROTHERS, INC.
CONTRACT 06950083 'TOTALS ' 4,245,568.88' 48,877.59' 2,848,858.60' 70.6'

CHEROKEE MATER STREET IN JACKSONVILLE, EAST ' .688 ' $ 2,815,259.06'$ 137,524.29'$ 712,956.66' 26.6'
US 79 US 69 (JACKSON STREET)
0206-03-043
CD 206-3-43 GR, STRS, & SURF

WORK ORDER- 07-10-96 WORK BEGAN- 08-12-96
DATE WORK COMPLETED- TIME COMPUTED 07-26-96
CONTRACT WORKING DAYS- 150 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 23 PERCENT TIME USED- 15

A. L. HELMCAMP, INC. ' ' '
CONTRACT 05963024 'TOTALS ' 2,815,259.06' 137,524.29' 712,956.66' 26.6'

CHEROKEE FM 1911 IN ALTO, S & SE ' 5.112 ' $ 9,366,795.42'$ 501,254.71'$ 5,382,977.46' 60.4'
US 69 0.9 MI NNOF CR 2717
0199-03-027
NH 96(1)M GR, STRS & SURF

WORK ORDER- 12-14-95 WORK BEGAN- 01-04-96
DATE WORK COMPLETED- TIME COMPUTED 12-30-95
CONTRACT WORKING DAYS- 400 ADDL DAYS GRANTED- 17
WORKING DAYS CHARGED- 185 PERCENT TIME USED- 44

JORDAN PAVING CORPORATION
CONTRACT 11950001 'TOTALS ' 9,366,795.42' 501,254.71' 5,382,977.46' 60.4'

CHEROKEE ALTO (S CITY LIMIT) ' 14.300 ' $ 39,905.74'$ .00'$ .00' .0'
US 69 ANGELICA C/L
0199-03-023
IRN 199-3-23 ACQUISITION OF RON (COUNTY

AGREEMENT)

CHEROKEE 0.9 MI NW OF CR 2717, SOUTH ' 6.250 ' $ 10,653,880.06'$ .00'$ .00' .0'
US 69 2.0OMI NNOF FM 1247 INNWELLS
0199-03-035 ' ' ' '
NH 97(13) GR, STRS & SURF ' ' ' '

WORK ORDER- 00-00-00 WORK BEGAN- 00-00-00' ' ************************************************
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 420 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '***********************************************

SMITH & CO. ' ' ' '
CONTRACT 11963001 'TOTALS ' 10,693,785.80' .00' .00' 0.0'

*************************************************************************************************
GREGG 0.1 MI N OF SH 135, E ' 2.833 ' $ 1,159,160.41'$ 54,705.73'$ 785,848.79' 71.3'

SH 31 US 259 IN KILGORE -
0424-02-033 ' '+' '

STP 96(638)R PLANING,ACP BS,OCST,ACP SURF & PAV
MRK''+'

WORK ORDER- 07-08-96 WORK BEGAN- 09-04-96
DATE WORK COMPLETED- TIME COMPUTED 07-24-96
CONTRACT WORKING DAYS- 35 ADDL DAYS GRANTED- ' ' ' '
WORKING DAYS CHARGED- 12 PERCENT TIME USED- 34

MADDEN CONTRACTING COMPANY, INC.' ' 'r'
CONTRACT 05963064 'TOTALS ' 1,159,160.41' 54,705.73' 785,848.79' 71.3'

************************************************************************************************
GREGG SP 63, E ' .443 ' $ 376,519.84'$ 190,452.57'$ 336,740.38' 94.1'

LP 281 SP 502 IN LONGVIEW ' +'+

2642-01-029
STP 96(724)HES RAISED MEDIAN, TRAFFIC SIGNAL & PV

MK

WORK ORDER- 06-28-96 WORK BEGAN- 08-02-96
DATE WORK COMPLETED- TIME COMPUTED 07-14-96
CONTRACT WORKING DAYS- 45 ADDL DAYS GRANTED- 1
WORKING DAYS CHARGED- 40 PERCENT TIME USED- 87

REYNOLDS & KAY, INC. '''+ +
CONTRACT 06963063 'TOTALS ' 376,519.84' 190,452.57' 336,740.38' 94.1'

******************************************************************************************** 

t
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************************************************************************************************************************************
GREGG MP RR 0/P ' 1.500 ' $ 2,726,573.25'$ 28,963.06'$ 2,645,729.36' 99.9'

IH 20 HARRISON COUNTY LINE
0495-07-044
C 495-7-44 REPR CRCP,ACP OV, REALIGN RAMPS,

SAFNWRK
9 , 9 1,9 ,

NORK ORDER- 08-21-95 NORK BEGAN- 10-11-95
DATE NORK COMPLETED- TIME COMPUTED 09-06-95
CONTRACT WORKING DAYS- 150 ADDL DAYS GRANTED- 19
WORKING DAYS CHARGED- 148 PERCENT TIME USED- 88

r , ,9 9 ,

MADDEN CONTRACTING COMPANY, INC.
CONTRACT 07950117 'TOTALS ' 2,726,573.25' 28,963.06' 2,645,729.36' 99.9'

************************************************************************************************************************************
GREGG US 80, NE ' .964 ' $ 1,185,032.77'$ 223,684.30'$ 955,401.79' 84.8'

FM 2208 US 259 IN LONGVIEN ' ' '
0138-15-007
NH 95(49)M NIDEN GR, STRS, BS, C&G, SURF & PAV

MRK

NORK ORDER- 12-18-95 WORK BEGAN- 01-11-96
DATE NORK COMPLETED- TIME COMPUTED 01-03-96
CONTRACT WORKING DAYS- 100 ADDL DAYS GRANTED- 9
WORKING DAYS CHARGED- 99 PERCENT TIME USED- 91

M. HANNA CONSTRUCTION CO., INC.
CONTRACT 11950060 'TOTALS ' 1,185,032.77' 223,684.30' 955,401.79' 84.8'

HENDERSON AT BRIDGE CREEK 3.6 ' .634 ' $ 1,275,434.90'$ 46,259.20'$ 1,046,965.92' 86.4'
FM 85 MINW OF SH 274672-4 ET
0697-02-041 ETC''
BR 96(1) REPLACE BRIDGE AND APPROACHES

WORK ORDER- 02-27-96 WORK BEGAN- 03-14-96
DATE WORK COMPLETED- TIME COMPUTED 03-14-96
CONTRACT WORKING DAYS- 135 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 68 PERCENT TIME USED- 50

A. K. GILLIS & SONS, INC.
CONTRACT 01960038 'TOTALS ' 1,275,434.90' 46,259.20' 1,046,965.92' 86.4'

************************************************************************************************************************************
HENDERSON FM 1615, N ' 1.898 ' $ 4,418,387.16'$ 127,936.16'$ 1,717,470.70' 40.9'

SH 19 0.3 MI S OF FM 59 IN ATHENS ' ' '
0108-04-019
DB 96(67) RECONST GR STRS & SURF

, 1, 1,

WORK ORDER- 04-11-96 WORK BEGAN- 05-01-96
DATE WORK COMPLETED- TIME COMPUTED 04-27-96
CONTRACT WORKING DAYS- 330 ADDL DAYS GRANTED- 12
WORKING DAYS CHARGED- 100 PERCENT TIME USED- 29

SOUTHERN STATES EQUIPMENT CORPORATION
CONTRACT 03963049 'TOTALS ' 4,418,387.16' 127,936.16' 1,717,470.70' 40.9'

************************************************************************************************************************************
HENDERSON KAUFMAN C/L, S ' 3.674 ' $ 9,086,713.41'$ 282,076.03'$ 8,359,531.06' 96.8'

SH 198 SH 334 IN GUN BARREL CITY 970202
0697-02-027'''
STP 94(66)RM GR, STRS & SURF TWO ADD'L LANES

, 1, 9,

WORK ORDER- 06-03-94 WORK BEGAN- 07-14-94
DATE WORK COMPLETED- TIME COMPUTED 07-14-94
CONTRACT WORKING DAYS- 440 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 404 PERCENT TIME USED- 92

r r ,r 1 ,

BROWN & ROOT, INC.
CONTRACT 04940044 'TOTALS ' 9,086,713.'41' 282,076.03' 8,359,531.06' 96.8'

************************************************************************************************************************************
HENDERSON NECHES RIVER BRIDGE, SW ' 4.595 ' $ 10,520,443.47'$ 372,879.06'$ 5,340,162.51' 53.4'

SH 155 ANDERSON C/L'9
0520-07-013
C 520-7-13 GR, STRS & SURF TWO ADD'L LANES '

WORK ORDER- 08-07-95 WORK BEGAN- 08-23-95
DATE NORK COMPLETED- TIME COMPUTED 08-23-95
CONTRACT WORKING DAYS- 330 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 213 PERCENT TIME USED- 65

BROWN & ROOT, INC.
CONTRACT 06950040 'TOTALS ' 10,520,443.47' 372,879.06' 5,340,162.51' 53.4'
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************************************************************************************************************************************
HENDERSON CLINTON AVE., N. TO ST. THOMAS DR. ' .246 ' $ 32,576.94'$ 14,043.67'$ 14,043.67' 45.3'

VA (ATHENS MINI HISTORICAL PARK) ' ' ' 
0910-34-008 '''

STP 95(171)TE LANDSCAPING AND BEAUTIFICATION

NORK ORDER- 08-20-96 WORK BEGAN- 10-01-96
DATE NORK COMPLETED- TIME COMPUTED 09-05-96
CONTRACT WORKING DAYS- 35 ADDL DAYS GRANTED- -
NORKING DAYS CHARGED- 24 PERCENT TIME USED- 69

EVE HARDIN INTERNATIONAL, INC.
CONTRACT 07963064 'TOTALS ' 32,576.94' 14,043.67' 14,043.67' 45.3'

HENDERSON 97 M NE OF FM 317, NE ' 7.070 ' $ 1,827,141.08'$ .00'$ .00' .0'
SH 31 731 MNW OF FM 773 IN MURCHISON
0164-01-053
STP 97(14)RM GR,ACP BS,PLNG,L/U,ACP,PV MRK & SAF

WRK ' 'r'r'

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *'
CONTRACT WORKING DAYS- 110 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN *'
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

JONES G. FINKE INC.
CONTRACT 11963050 'TOTALS ' 1,827,141.08' .00' .00' 0.0'

RUSK US 259, N OF HENDERSON, SN ' 2.277 ' $ 3,595,767.57'$ 2,960.21'$ 3,328,352.48' 99.9'
LP 571 SH 64IN HENDERSON 210100
3421-01-001''''
STP 94(31 )RM GR, STRS, FLEX BASE, SURF, & SIGNS

NORK ORDER- 01-06-94 NORK BEGAN- 01-17-94
DATE NORK COMPLETED- TIME COMPUTED 01-22-94
CONTRACT WORKING DAYS- 245 ADDL DAYS GRANTED- 24
WORKING DAYS CHARGED- 360 PERCENT TIME USED- 134

SOUTHERN STATES EQUIPMENT CORPORATION
CONTRACT 12930043 'TOTALS ' 3,595,767.57' 2,960.21' 3,328,352.48' 99.9'

******************************************************************************************************************
SMITH 0.6 MI S OF FM 346 AT ROYAL OAKS DR, S ' 8.465 ' $ 2,924,744.39'$ 95,448.21'$ 3,117,679.49' 99.9'

US 69 CHEROKEE C/L ' ' ' '
0191-01-057
NH 96(635)R BS REPR,ACP L/U, ACP,SURF,SAF

WRK&PV MRK

:ORK ORDER- 04-18-96 WORK BEGAN- 04-18-96
DATE NORK COMPLETED- TIME COMPUTED 05-04-96
CONTRACT WORKING DAYS- 100 ADDL DAYS GRANTED-
HORKING DAYS CHARGED- 95 PERCENT TIME USED- 95

ADAMS BROTHERS, INC.
CONTRACT 03963004 'TOTALS ' 2,924,744.39' 95,448.21' 3,117,679.49' 99.9'

SMITH SH 155, S ' 2.077 ' $ 1,148,366.98$ 93,725.53'$ 459,768.41' 42.1'
FM 344 0.27 MI S OF CR 1195''
0927-01-019
STP 96(639)R GR,FL BS,RAP,ACP SURF,SAF WRK & PAV

MRK
, 1 1r r ,

WORK ORDER- 06-24-96 WORK BEGAN- 07-22-96
DATE NORK COMPLETED- TIME COMPUTED 07-10-96
CONTRACT WORKING DAYS- 130 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 57 PERCENT TIME USED- 44

YOUNG CONTRACTORS, INC.
CONTRACT 05963011 'TOTALS ' 1,148,366.98' 93,725.53' 459,768.41' 42.1'

******************************************************************************************************************
SMITH. AT FM 344 ' .100 ' $ 20,426.60'$ 706.00'$ 18,871.52' 98.0'

US 69
D191-01-058
C 191-1-58 INSTALL FLASHING SIGNAL

1 ,, r ,

SMITH AT ACKER TAP ROAD ' .001 ' $ 162,100.77'$ 61,925.95'$ 133,440.18' 87.3'
SH 110 IN WHITEHOUSE ' ' ' 'D345-01-043''''
MC 345-1-43 TRAFFIC SIGNAL

NORK ORDER- 10-02-96 WORK BEGAN- 09-03-96
DATE WORK COMPLETED- TIME COMPUTED 09-03-96
CONTRACT WORKING DAYS- 30 ADDL DAYS GRANTED-
WORKING. DAYS CHARGED- 32 PERCENT TIME USED- 107

REYNOLDS & KAY, INC.
CONTRACT 06963054 'TOTALS ' 182,527.37' 62,631.95' 152,311.70' 88.5'
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*** * ** ***************** ************* ************************************************************************ *
* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
SMITH VARIOUS LOCATIONS ON SH 31 IN TYLER DIST' .100 ' $ 220,910.00'$ .00'$ .00' .0'

VA

0910-00-032
C 910-00-32 NON IH SIGNS

WORK ORDER- 08-08-96 NORK BEGAN- 00-00-00' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 50 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

L.M. BENAVIDEZ CONSTRUCTION, INC.
CONTRACT 07963014 'TOTALS ' 220,910.00' .00' .00' 0.0'

************************************************************************************************************************************
SMITH VARIOUS LOCATIONS IN TYLER DISTRICT ' .001 ' $ 174,941.78'$ .00'$ '.00' .0'

VA
0910-00-039
C 910-00-39 THERMOPLASTIC PAVEMENT MARKINGS

MORK ORDER- 09-11-96 NORK BEGAN- 00-00-00
DATE NORK COMPLETED- TIME COMPUTED 09-27-96
CONTRACT WORKING DAYS- 35 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

r r 1 I1 I

STRIPING TECHNOLOGY, INC.
CONTRACT 08963023 'TOTALS ' 174,941.78' .00' .00' 0.0'

************************************************************************************************************************************
SMITH SUNNYBROOK DR IN TYLER, SN ' 1,742 ' $ 4,534,497.44'$ 375,028.83'$ 2,534,505.38' 58.8'

SH 155 LP 323
0520-06-030
MANH 95(67)M RECONST GR, STRS & SURF

NORK ORDER- 11-02-95 NORK BEGAN- 12-04-95
DATE WORK COMPLETED- TIME COMPUTED 11-18-95
CONTRACT WORKING DAYS- 230 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 166 PERCENT TIME USED- 72

ADAMS BROTHERS, INC.
CONTRACT 09950016 'TOTALS ' 4,534,497.44' 375,028.83' 2,534,505.38' 58.8'

************************************************************************************************************************************
SMITH ON N BROADAY AVE (MH 173) FR GOODMAN ST' .145 ' $ 5,282,110.52'$ 62,118.38'$ 3,072,016.20' 61.2'

MH LINE ST IN TYLER
8016-10-004
STP 95(331)UM GR, STRS, RET MALL, RR U/P, ACP &

ILLUM

WORK ORDER- 10-23-95 MORK BEGAN- 11-13-95
DATE NORK COMPLETED- TIME COMPUTED 11-08-95
CONTRACT WORKING DAYS- 280 ADDL DAYS GRANTED- 38
WORKING DAYS CHARGED- 120 PERCENT TIME USED- 38

1Ir, , I 1

REYNOLDS & KAY, INC.
LONGVIE BRIDGE AND ROAD, INC.

CONTRACT 09950040 'TOTALS ' 5,282,110.52' 62,118.38' 3,072,016.20' 61.2'
************************************************************************************************************************************
SMITH AT US 69 SOUTH IN TYLER ' 1.787 ' $ 2,171,968.10'$ 335,610.18'$ 1,933,237.64' 93.6'

LP 323 .
2075-02-036
STP 95(227)R MDN GR, STR, PLANING, ACP, C&G, PAV

MRKS

WORK ORDER- 02-07-96 WORK BEGAN- 03-05-96 -
DATE NORK COMPLETED- TIME COMPUTED 02-23-96
CONTRACT WORKING DAYS- 132 ADDL DAYS GRANTED- 2
WORKING DAYS CHARGED- 131 PERCENT TIME USED- 98

M. HANNA CONSTRUCTION CO., INC.
CONTRACT 11950051 'TOTALS ' 2,171,968.10' 335,610.18' 1,933,237.64' 93.6'

************************************************************************************************************************************
VAN ZANDT AT CR 3416 OVERPASS, 1.5 MI E OF FM 47 ' .001 ' $ 141,338.08'$ -1,681.19'$ 27,509.59' 20.4'

IH 20 '
0495-02-044
IM 20-6(77)516 RAISE BRIDGE & ADJUST APPROACHES

VAN ZANDT 1.6 MI N OF FM 773, E ' 9.591 ' $ 7,177,475.52'$ 81,759.70'$ 643,394.95 9.4'
IH 20 SMITH C/L
0495-03-045
IM 20-6(76)535 SF WK,REALIGN RAMPS,PLANING,ACP &

PAV MK -

NORK ORDER- 07-23-96 NORK BEGAN- 08-19-96
DATE NORK COMPLETED- TIME COMPUTED 08-08-96
CONTRACT WORKING DAYS- 300 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 36 PERCENT TIME USED- 12

,II r,

SOUTHERN STATES EQUIPMENT CORPORATION
CONTRACT 06963004 'TOTALS ' 7,318,813.60' 80,078.51' 670,904.54' 9.6'

************************************************************************************************************************************
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************
VAN ZANDT SH 19 IN CANTON, SOUTHEAST ' 4.341 ' $ 1,768,345.51'$ 201,780.28'$ 207,480.28' 12.3'

SH 64 SOUTH OF SH 243
0245-02-023
STP 96(725)R ACP LEVEL,ACP O/L,STRUC,BRIDGE

RAIL,MBGF

NORK ORDER- 10-02-96 NORK BEGAN- 09-17-96
DATE NORK COMPLETED- TIME COMPUTED 09-11-96
CONTRACT WORKING DAYS- 150 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 12 PERCENT TIME USED- 8

ADAMS BROTHERS, INC.
CONTRACT 07963009 'TOTALS ' 1,768,345.51' 201,780.28' 207,480.28' 12.3'

************************************************************************** ****************************
NOOD FM 778 AT CRON, E ' 10.025 ' $ 761,863.73'$ .00'$ .00' .0'

US 80 0.682 KM N OF FM 14 IN HANKINS, NBL ONLY'
0096-02-041
CSR 96-2-41 PLANING,ACP,SAF NRK & PAV MRK

NORK ORDER- 10-31-96 NORK BEGAN- 00-00-00 ' '************************************************
DATE NORK COMPLETED- TIME COMPUTED 11-16-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 50 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************

MADDEN CONTRACTING COMPANY, INC.
CONTRACT 09963064 'TOTALS ' 761,863.73' .00' .00' 0.0'

**********************************************************************************************************

DISTRICT CONTRACT AMOUNT
DISTRICT ESTIMATES THIS MONTH
DISTRICT TOTAL ESTIMATES PAID TO DATE

89,814,249.38
3,338,038.45
45,622,943.02

MIS.CIS.19 MONTHLY CONSTRUCTION REPORT
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CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
AMOUNT * ESTIMATE * TO DATE * COMP*

ANGELINA SH 103 ' 4.207 ' $ 937,986.20'$ 314,499.03'$ 743,510.66' 83.4'
FM 842 MOFFETT -
1165-01-015
CSR 1165-1-15 WIDEN GR, STRS, BS & SURF

, 1,1, ,1

WORK ORDER- 03-14-96 WORK BEGAN- 04-22-96
DATE WORK COMPLETED- TIME COMPUTED 03-30-96
CONTRACT WORKING DAYS- 120 ADDL DAYS GRANTED- 6
WORKING DAYS CHARGED- 98 PERCENT TIME USED- 78

SIMON TRAYLOR & SONS, INC.
CONTRACT 02960047 'TOTALS ' 937,986.20' 314,499.03' 743,510.66' 83.4'

ANGELINA 0.27 MI. S OF US 69 ' 9.014 ' $ 664,227.82'$ 2,206.38'$ 599,339.53' 94.9'
FM 844 END OF PAVEMENT (IN SECTIONS)
1166-01-014
AR 1166-1-14 WIDEN & REHAB BASE & SURF

ANGELINA SH 103 ' 1.789 ' $ 158,498.88'$ 80,521.68'$ 137,987.46' 94.6'
FM 326 FM 1475
2507-01-009
AR 2507-1-9 WIDEN & REHAB BASE & SURF

WORK ORDER- 04-18-96 WORK BEGAN- 06-13-96
DATE WORK COMPLETED- TIME COMPUTED 05-04-96
CONTRACT WORKING DAYS- 70 ADDL DAYS GRANTED- 13 -
WORKING DAYS CHARGED- 78 PERCENT TIME USED- 94

T. L. JAMES & COMPANY, INC.
CONTRACT 02960094 'TOTALS ' 822,726.70' 82,728.06' 737,326.99' 94.9'

ANGELINA AT NECHES RIVER, NBL AND SBL ' .142 ' $ 855,531.19'$ 39,344.25'$ 679,007.12' 83.5'
US 59 V

0176-03-095
C 176-3-95 REHAB BRIDGES & APPROACHES

POLK AT NECHES RIVER RELIEFS NBL AND SBL ' 1.102 ' $ 2,042,790.02'$ 116,197.70'$ 1,426,349.25' 73.4'
US 59
0176-04-059
C 176-4-59 REHAB BRIDGES & APPROACHES

WORK ORDER- 05-22-95 WORK BEGAN- 06-26-95
DATE WORK COMPLETED- TIME COMPUTED 06-07-95
CONTRACT WORKING DAYS- 250 ADDL DAYS GRANTED- 8
WORKING DAYS CHARGED- 238 PERCENT TIME USED- 92

J-W PAYNE CONSTRUCTION CO., INC.
CONTRACT 04950045 'TOTALS ' 2,898,321.21' 155,541.95' 2,105,356.37' 76.4'

ANGELINA AT LOOP 287 NORTH OF LUFKIN (SBL) ' .171 ' $ 293,974.66'$ 41,734.03'$ 217,309.54' 77.8'
US 59
0176-02-084
NH 96(56)R REHAB BASE AND SURF

ANGELINA US 69 ' 1.260 $ 200,921.81'$ .00$ 246,427.51' 99.9'
FM 58 US 59 / LP 287 IN LUFKIN
0576-02-049
CPM 576-2-49 MILL & REPLACE ACP

WORK ORDER- 06-05-96 WORK BEGAN- 06-26-96
DATE WORK COMPLETED- TIME COMPUTED 06-21-96 V

CONTRACT WORKING DAYS- 55 ADDL DAYS GRANTED- 10
WORKING DAYS CHARGED- 55 PERCENT TIME USED- 85

JONES G. FINKE INC.
CONTRACT 05963034 'TOTALS ' 494,896.47' 41,734.03' 463,737.05' 98.6'

ANGELINA HERTY ' 2.524 ' $ 4,076,246.90'$ 332,511.19'$ 1,326,954.46' 34.2'
SH 103 FM 326''
0336-05-036
STP 96(646)RM WDN GR, STRS & SURF

WORK ORDER- 07-02-96 WORK BEGAN- 07-22-96
DATE WORK COMPLETED- TIME COMPUTED 07-18-96
CONTRACT WORKING DAYS- 200 ADDL DAYS GRANTED- 7
WORKING DAYS CHARGED- 49 PERCENT TIME USED- 24

J-W PAYNE CONSTRUCTION CO., INC.
MOORE BROTHERS CONSTRUCTION COMPANY

CONTRACT 05963063 'TOTALS ' 4,076,246.90' 332,511.19' 1,326,954.46' 34.2'

;*
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
*************************************************************************************************************************
ANGELINA US 59 ' .001 ' $ 168,016.94'$ 26,935.56'$ 174,104.55' 99.9'

US 59 FM 819 ' ' '0176-03-109''''
C 176-3-109 TRF SIG

NORK ORDER- 06-13-96 NORK BEGAN- 08-26-96
DATE NORK COMPLETED- TIME COMPUTED 08-26-96
CONTRACT WORKING DAYS- 50 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 39 PERCENT TIME USED- 78

CCE, INC.
CONTRACT 05963076 'TOTALS ' 168,016.94' 26,935.56' 174,104.55' 99.9'

*************************************************************************************************************************
ANGELINA FM 819 ' 10.029 ' $ 528,533.78'$ 141,716.51'$ 260,411.86' 51.8'

US 59 NECHES RIVER, EXCEPT THRU DIBOLL
0176-03-107 ' ' '
STP 96(768)HES SAFETY TREAT FIXED OBJECTS

NORK ORDER- 08-13-96 NORK BEGAN- 09-09-96
DATE NORK COMPLETED- TIME COMPUTED 08-29-96
CONTRACT WORKING DAYS- 120 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 37 PERCENT TIME USED- 31

TOMMY L. JOHNSON, INC.
CONTRACT 07963082 'TOTALS ' 528,533.78' 141,716.51' 260,411.86' 51.8'

************************************************************************************************************
ANGELINA BORDEN DR ' 3.589 ' $ 868,743.55'$ 1,140.00'$ 817,747.36' 99.0'

US 59 OFFICE ST IN DIBOLL ' ' ' '
0176-03-103'''''
CD 176-3-103 INSTALLATION OF CONTINUOUS LIGHTING

MORK ORDER- 09-22-94 NORK BEGAN- 01-10-95
DATE NORK COMPLETED- TIME COMPUTED 12-22-94
CONTRACT WORKING DAYS- 144 ADDL DAYS GRANTED- 2
HORKING DAYS CHARGED- 137 PERCENT TIME USED- 94

TOMMY L. JOHNSON CONSTRUCTION CO.
CONTRACT 08940127 'TOTALS ' 868,743.55' 1,140.00' 817,747.36' 99.0'

ANGELINA IN LUFKIN ON CALIFORNIA ST AT CEDAR ' .099 ' $ 77,641.99'$ 12,028.42'$ 12,028.42' 16.3'
CS CREEK ' ' ' '
0911-38-034
BR 93(69)OX REPLACE BRIDGE AND APPROACHES

NORK ORDER- 10-17-96 NORK BEGAN- 10-22-96
DATE NORK COMPLETED- TIME COMPUTED 11-02-96
CONTRACT WORKING DAYS- 35 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

PINEYNOODS MELDING AND CONSTRUCTION
CONTRACT 08963086 'TOTALS ' 77,641.99' 12,028.42' 12,028.42' 16.3'

***********************************************************************************************************
ANGELINA AT SOUTHERN PACIFIC RR UNDERPASS ' .190 ' $ 66,200.86'$ .00'$ .00' .0'

SH 103 1.609 KM (1 MILE) E OF FM 356
D336-05-047
STP 96(899)HES REMOVE RAILROAD BRIDGE

HiORK ORDER- 11-14-96 NORK BEGAN- 00-00-00 ' '************************************************
DATE NORK COMPLETED- TIME COMPUTED 11-30-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 35 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************

SIMON TRAYLOR & SONS, INC.
CONTRACT 10963059 'TOTALS ' 66,200.86' .00' .00' 0.0'

**********************************************************************************************************
ANGELINA AT US 69(S) & LP 287, US 59(S) & LP 287 ' .001 ' $ 57,430.00'$ .00'$ .00' .0'

VA AND US 59(S) & FM 3482
0911-38-047 -
CL 911-38-47 LANDSCAPE ESTABLISHMENT

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 '' ************************************************
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 480 ADDL DAYS GRANTED- ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

TOMMY L. JOHNSON, INC.
CONTRACT 11963019 'TOTALS ' 57,430.00' .00' .00' 0.0'
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************************************************************************************************************************************
* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
HOUSTON NEST CITY LIMITS OF GRAPELAND ' 6.035 ' $ 137,340.10'$ 41,533.10'$ 131,713.75' 99.9'

FM 227 0.4 MILES EAST OF FM 2544
0937-01-020
STP 96(130)HES REMOVE/RELOCATE FIXED OBJ & SAFE

TREAT

NORK ORDER- 08-06-96 NORK BEGAN- 08-12-96
DATE NORK COMPLETED- TIME COMPUTED 08-22-96
CONTRACT WORKING DAYS- 45 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 42 PERCENT TIME USED- 93

SKYHANK CONSTRUCTION CO., INC.
CONTRACT 07963027 'TOTALS ' 137,340.10' 41,533.10' 131,713.75' 99.9'

************************************************************************************************************************************
NACOGDOCHES AT LOOP 224 ' .200 ' $ 206,590.45'$ 111,347.88'$ 193,543.40' 98.6'

SH 7 1 V1'

0059-01-044
C 59-1-44 MODERNIZE TRAFFIC SIGNAL

NORK ORDER- 05-06-96 NORK BEGAN- 08-05-96
DATE NORK COMPLETED- TIME COMPUTED 08-05-96
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 51 PERCENT TIME USED- 85

T L S TRAFFIC CONTROLS, INC.
CONTRACT 04963011 'TOTALS ' 206,590.45' 111,347.88' 193,543.40' 98.6'

************************************************************************************************************************************
NACOGDOCHES 0.3 MI N OF FM 95(S) ' 1.100 ' $ 1,068,553.48'$ 194,012.30'$ 214,506.14' 21.1'

SH 7 0.2 MI NOF ATTOYAC RIVER 590104
0059-01-041''''
STP 95(253)R NIDEN GR, STRS, BASE & SURF

NORK ORDER- 08-26-96 NORK BEGAN- 09-17-96
DATE NORK COMPLETED- TIME COMPUTED 09-11-96
CONTRACT WORKING DAYS- 105 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 22 PERCENT TIME USED- 21

CCE, INC.
CONTRACT 07963034 'TOTALS ' 1,068,553.48' 194,012.30' 214,506.14' 21.1'

NACOGDOCHES AT ANGELINA RIVER ' 1.459 ' $ 6,446,665.77'$ .00'$ .00' .0'
US 59 (SOUTH AND NORTH BOUND LANES
0176-01-067
BR 96(811) REPLACE BRIDGES AND APPROACHES

NORK ORDER- 10-17-96 NORK BEGAN- 11-01-96 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 11-02-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 430 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

INTERSTATE CONTRACTING CORPORATION
CONTRACT 09963002 'TOTALS ' 6,446,665.77' .00' .00' 0.0'

POLK FM 352 ' .413 ' $ 1,229,607.88'$ 14,480.47'$ 594,998.07' 50.9'
US 59 US5287 '
0176-04-063
STP 95(237)R RECONST GR, BASE, ACP, CONC PVMT

AND C&G

POLK INT US 287 ' .001 $ 65,778.00'$ 17,496.48'$ 55,324.06' 88.5'
US 59 IN CORRIGAN M.P. 9.400
0176-04-064
STP 95(238)HES TRAFFIC SIGNAL

POLK US 287 ' .404 ' $ 959,230.10'$ 21,005.48$ 1,891,644.91' 99.9'
US 59 FMN942
0176-05-115
STP 95(239)R RECONST GR,BS,CONC PVT,ASPH CONC

PVT,C&G

NORK ORDER- 08-03-95 NORK BEGAN- 03-12-96
DATE NORK COMPLETED- TIME COMPUTED 08-19-95
CONTRACT WORKING DAYS- 180 ADDL DAYS GRANTED- 24
WORKING DAYS CHARGED- 139 PERCENT TIME USED- 68

CCE, INC.
CONTRACT 06950009 'TOTALS ' 2,254,615.98' 52,982.43' 2,541,967.04' 99.9'

************************************************************************************************************************************

MIS.cis. 19 MONTHLY CONSTRUCTION REPORT
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
***********************************************************************************************************************************
POLK BU 59-J N OF LIVINGSTON ' 9.872 ' $ 685,351.31'$ .00'$ .00' .0'

US 59 LOOP 177 IN MOSCON
0176-05-119
CD 176-5-119 GR, STR, BASE & SURF

9 , ,

NORK ORDER- 08-08-96 NORK BEGAN- 00-00-00
DATE NORK COMPLETED- TIME COMPUTED 08-24-96
CONTRACT NORKING.DAYS- 70 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 13 PERCENT TIME USED- 19

JONES G. FINKE INC.
CONTRACT 07963049 'TOTALS ' 685,351.31' .00' .00' 0.0'

****************************************************************************************************************************
POLK AT JONES CREEK ' 2.934 ' $ 2,695,788.38'$ 229,267.03'$ 1,984,051.82' 77.4'

US 287 ' ' ' 

0341-03-025
BR 95(128) REPLACE BRIDGE AND APPROACHES

NORK ORDER- 11-03-95 NORK BEGAN- 11-21-95
DATE NORK COMPLETED- TIME COMPUTED 11-19-95
CONTRACT WORKING DAYS- 300 ADDL DAYS GRANTED- 2
WORKING DAYS CHARGED- 189 PERCENT TIME USED- 63

CCE, INC.
CONTRACT 09950019 'TOTALS ' 2,695,788.38' 229,267.03' 1,984,051.82' 77.4'

POLK FM 2500 ' 7.613 ' $ 4,490,590.43'$ 413,034.73'$ 3,162,519.08' 74.2'
US 190 0.85 MI EAST OF PR 56
0213-05-027
STP 95(368)HES SAFETY TRT FIXED OBJS, CONST PAVED

SHLDS

HORK ORDER- 11-22-95 NORK BEGAN- 02-20-96
DATE NORK COMPLETED- TIME COMPUTED 12-08-95
CONTRACT WORKING DAYS- 250 ADDL DAYS GRANTED- 15
WORKING DAYS CHARGED- 137 PERCENT TIME USED- 52

SMITH & CO. ' ' '
CONTRACT 10950035 'TOTALS ' 4,490,590.43' 413,034.73' 3,162,519.08' 74.2'

POLK AT FM 356 ' .001 ' $ 114,650.60'$ .00'$ .00' .0'
US 190 .
0213-03-076
C 213-3-76 TRF SIG, RT TURN LN

POLK AT FM 3186 ' .001 ' $ 49,956.55'$ .00'$ .00' .0'
US 190
0213-03-077
C 213-3-77 TRF SIG N/ SFTY LTG

NORK ORDER- 11-18-96 NORK BEGAN- 00-00-00 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN *'
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

A & G EBERHARDT ENTERPRISES, INC.
CONTRACT 10963046 'TOTALS ' 164,607.15' .00' .00' 0.0'

SABINE AT FM 1(S), FM 3229, FM 1(N), FM 1592 ' 1.537 ' $ 653,337.94'$ .00'$ .00' .0'
SH 103 AND FM 2784 .'
D336-08-019
CD 336-8-19 NIDEN GR, STRS, BASE &-SURF

ORK ORDER- 11-07-96 NORK BEGAN- 00-00-00' ' ************************************************
DATE NORK COMPLETED- TIME COMPUTED 11-23-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *'
CONTRACT WORKING DAYS- 90 ADDL DAYS GRANTED- ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

T., L. JAMES & COMPANY, INC.
CONTRACT 10963063 'TOTALS ' 653,337.94' .00' .00' 0.0'

*************************************************************************************************************
SABINE ON.FH 17 FR END OF FM 2343, S ' 6.344 ' $ 1,649,612.22$ .00'$ .00' .0'

CR FH 87'1 '
0911-29-006
FH 92(4) GR, STRS & SURF '

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 175 ADDL DAYS GRANTED-' ' * . TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

T. L. JAMES & COMPANY, INC.
CONTRACT 11963008 'TOTALS ' 1,649,612.22' .00' .00' 0.0'

************************************************************************************************************************************

MIS.CIS.19 MONTHLY-CONSTRUCTION REPORT
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
SABINE AT TOLEDO BEND SLOUGH (RICE CREEK) ' .175 ' $ 489,800.88'$ .00'$ .00' .0'

FM 2928 ' ' '
3266-01-006
BR 95(86) REPLACE BRIDGE AND APPROACHES

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 50 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

HODGES AND SON CONSTRUCTION COMPANY, INC. ' ' ' r
CONTRACT 11963066 'TOTALS ' 489,800.88' .00' .00' 0.0'

************************************************************************************************************************************
SAN JACINTO AT HUFFMAN CREEK ' .132 ' $ 343,411.29'$ .00'$ .00' .0'

FM 222
3038-01-007
ER 95(187) REPLACE BRIDGE AND APPROACHES

NORK ORDER- 10-04-96 NORK BEGAN- 00-00-00
DATE NORK COMPLETED- TIME COMPUTED 10-20-96
CONTRACT WORKING DAYS- 65 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

- SMITH & CO.
CONTRACT 09963061 'TOTALS ' 343,411.29' .00' .00' 0.0'

************************************************************************************************************************************
SAN JACINTO LAKE LIVINGSTON DAM ' 2.332 ' $ 1,654,476.24'$ 99,888.94'$ 1,258,517.20' 80.0'

FM 3278 SN END TRINITY RIVER BRIDGE AT POLK C/L ' ' '
3198-02-003'' '
C 3198-2-3 GR, STRS & SURF

POLK SN END TRINITY RIVERBR @ SAN JACINTO C/L' .854 ' $ 1,948,594.67'$ 174,807.65'$ 1,964,463.41' 99.9'
FM 3278 FM 1988 AT LAKE LIVINGSTON DAM ' ' ' '
3198-03-001
C 3198-3-1 GR, STRS & SURF

NORK ORDER- 01-23-95 NORK BEGAN- 03-28-95
DATE NORK COMPLETED- TIME COMPUTED 02-08-95
CONTRACT WORKING DAYS- 180 ADDL DAYS GRANTED- 12
WORKING DAYS CHARGED- 168 PERCENT TIME USED- 88

SMITH & CO.
CONTRACT 12940034 'TOTALS ' 3,603,070.91' 274,696.59' 3,222,980.61' 94.1'

************************************************************************************************************************************
SHELBY AT US 59/US 84'INTERCHANGE ' .400 ' $ 66,650.00'$ 570.00'$ 57,332.50' 90.5'

US 96 IN TENAHA
0063-06-071
CL 63-6-71 LANDSCAPE DEVELOPMENT

1 1 , , 1 r
NORK ORDER- 09-13-95 WORK BEGAN- 11-07-95
DATE NORK COMPLETED- TIME COMPUTED 09-29-95
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 36 PERCENT TIME USED- 60

TOMMY L. JOHNSON, INC.
CONTRACT 08950163 'TOTALS ' 66,650.00' 570.00' 57,332.50 90.5'

************************************************************************************************************************************
SHELBY SH 87 ' 3.767 ' $ 982,057.89'$ .00'$ .00' .0'

FM 414 0.8 MI N OF CANEY CREEK
0743-03-009 'o'r' '

CSR 743-3-9 WIDEN GRADING, STRUCTURES, BASE &
SURF

WORK ORDER- 11-05-96 NORK BEGAN- 00-00-00 ' ************************************************'
DATE WORK COMPLETED- TIME COMPUTED 11-21-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *'
CONTRACT WORKING DAYS- 75 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

CCE, INC.
CONTRACT 09963028 'TOTALS ' 982,057.89' .00' .00' 0.0'

************************************************************************************************************************************
TRINITY ON FM 2262 ' .001 ' $ 90,417.60'$ 70,913.00'$ 70,913.00' 82.5'

FM 2262 AT HACKBERRY CREEK''
2387-01-011
ER 95(51) RIP-RAP''

WORK ORDER- 09-13-96 NORK BEGAN- 10-07-96
DATE NORK COMPLETED- TIME COMPUTED 09-29-96
CONTRACT WORKING DAYS- 20 ADDL DAYS GRANTED- ' '
WORKING DAYS CHARGED- 15 PERCENT TIME USED- 75 ' '

SCHUSTER AND WALKER, INC.
CONTRACT 08963090 'TOTALS ' 90,417.60' 70,913.00' 70,913.00' 82.5'

************************************************************************************************************************************

**************sssessasseessas********************************************** *-----------------
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***************************************************************************************************************
* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
***************************************************************************************** *********************
TRINITY 2.4 MI SE OF SH 94 ' 5.115 ' $ 1,266,947.03'$ 206,551.34'$ 1,228,632.28' 99.9'

FM 356 NHITE ROCK CREEK ' ' ' '
0475-09-026
CSR 475-9-26 NIDEN GR, STRS, BASE & SURF

TRINITY ' .000 ' $ .00$ .00$ 347.32' .0'
STOCK-ACCT 11-1-0304

NORK ORDER- 11-08-95 NORK BEGAN- 11-21-95
DATE NORK COMPLETED- TIME COMPUTED 11-24-95
CONTRACT WORKING DAYS- 120 ADDL DAYS GRANTED- 64
WORKING DAYS CHARGED- 174 PERCENT TIME USED- 95

T. L. JAMES & COMPANY, INC.
CONTRACT 09950027 'TOTALS ' 1,266,947.03' 206,551.34' 1,228,979.60' 99.9'

********************************************************************************************************
TRINITY END OF C & G IN TRINITY ' 2.485 ' $ 3,811,817.53'$ 204,805.69'$ 2,080,714.01' 57.5'

SH 19 0.2 MI S OF FM 1617''
0109-07-034 '+' 'r'

STP 95(254)RM NIDEN GRADING, STRUCTURES AND''
SURFACING

NORK ORDER- 11-01-95 NORK BEGAN- 12-14-95
DATE NORK COMPLETED- TIME COMPUTED 11-17-95
CONTRACT WORKING DAYS- 350 ADDL DAYS GRANTED- 15 ' ' ' '
WORKING DAYS CHARGED- 186 PERCENT TIME USED- 51

SOUTHWEST ASPHALT MATERIALS, INC. ' '
CONTRACT 09950041 'TOTALS ' 3,811,817.53' 204,805.69' 2,080,714.01' 57.5'

*****************************************************************************************************
DISTRICT CONTRACT AMOUNT 42,103,970.94
DISTRICT ESTIMATES THIS MONTH 2,908,548.84
DISTRICT TOTAL ESTIMATES PAID TO DATE 21,530,398.67

MIS.cis. 19 MONTHLY CONSTRUCTION REOT



MIS.CIS.19
DISTRICT 12
******************************************
*
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* *
ON *LENGTH *

ORT
PAGE 62

CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
AMOUNT * ESTIMATE * TO DATE * COMP*

BRAZORIA 0.112 MI N OF FM 2004 ' 2.993 ' $ 33,890.00'$ .00'$ 24,518.15' 72.3'
BS 288B 0.038 MI S OF OYSTER CR BR
0111-08-098
C 111-8-98 LANDSCAPE DEVELOPMENT

NORK ORDER- 02-25-94 NORK BEGAN- 03-16-94 ' ' **********************************************'
DATE NORK COMPLETED- TIME COMPUTED 03-13-94 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 30 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 11 PERCENT TIME USED- 37 ' '************************************************'

C.H.C. AND SONS LANN SYSTEMS
CONTRACT 01940017 'TOTALS ' 33,890.00' .00' 24,518.15' 72.3'

************************************************************************************************************************************
BRAZORIA FM 521 ' 8.248 ' $ 1,994,286.98'$ 44,681.92'$ 1,705,251.36' 90.2'

SH 36 JONES CREEK ' ' ' 
0188-05-030 '''
NH 96(48)R SUBGR HID, LU, ACP O/L & SET'S

NORK ORDER- 03-13-96 NORK BEGAN- 03-25-96
DATE NORK COMPLETED- TIME COMPUTED 03-29-96
CONTRACT WORKING DAYS- 128 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 95 PERCENT TIME USED- 74

DURNOOD GREENE CONSTRUCTION CO.
CONTRACT 02960058 'TOTALS ' 1,994,286.98' 44,681.92' 1,705,251.36' 90.2'

************************************************************************************************************************************
BRAZORIA BS 35C (S) ' 12.098 ' $ 3,618,105.23'$ 83,772.81'$ 1,368,413.65' 39.9'

SH 35 SPUR 28 ' ' ' '
0178-03-118 ' ' ' '

STP 96(641)R ACP O/L & ADD SHLDR'

NORK ORDER- 04-18-96 NORK BEGAN- 06-03-96 -
DATE NORK COMPLETED- TIME COMPUTED 05-04-96
CONTRACT WORKING DAYS- 252 ADDL DAYS-GRANTED-
NORKING DAYS CHARGED- 71 PERCENT TIME USED- 28

DURNOOD GREENE CONSTRUCTION CO.
CONTRACT 03963005 'TOTALS ' 3,618,105.23' 83,772.81' 1,368,413.65' 39.9'

************************************************************************************************************************************
BRAZORIA ORANGE ' 3.610 ' $ 289,173.90'$ 2,295.68'$ 276,277.72' 99.9'

SH 35 WALNUT''
0178-02-069 ' ' ' 0
CM 96(633) INST ATMS

NORK ORDER- 04-11-96 NORK BEGAN- 07-08-96
DATE NORK COMPLETED- TIME COMPUTED 06-11-96
CONTRACT WORKING DAYS- 52 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 29 PERCENT TIME USED- 56

AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO.
CONTRACT 03963061 'TOTALS ' 289,173.90' 2,295.68' 276,277.72' 99.9'

************************************************************************************************************************************
BRAZORIA PARK ' 4.794 ' $ 317,714.28'$ .00'$ .00' .0'

SH 288 SH 36
0111-08-104 ' '1'1V

CM 96(694) INSTALL ATMS

NORK ORDER- 08-28-96 NORK BEGAN- 00-00-00
DATE NORK COMPLETED- TIME COMPUTED 10-28-96
CONTRACT WORKING DAYS- 72 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 4 PERCENT TIME USED- 6

COMSAT CORPORATION
CONTRACT 05963013 'TOTALS ' 317,714.28' .00' .00' 0.0'

************************************************************************************************************************************
BRAZORIA AT INTRACOASTAL CANAL ' 1.462 ' $ 13,993,312.17'$ 190,472.00'$ 6,555,446.71' 49.3'

SH 332
0586-01-053 ' V 1'1
BR 95(117) REPL STR #5 & APPRS

NORK ORDER- 08-03-95 NORK BEGAN- 09-21-95
DATE NORK COMPLETED- TIME COMPUTED 08-19-95
CONTRACT WORKING DAYS- 480 ADDL DAYS GRANTED- 1
WORKING DAYS CHARGED- 217 PERCENT TIME USED- 45

H. B. ZACHRY COMPANY
CONTRACT 06950079 'TOTALS ' 13,993,312.17' 190,472.00' 6,555,446.71' 49.3'
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*

* CONTRACT IDENTIFICATION AND INFORMATION
**********************************************************
BRAZORIA 0.40 MI. N OF C.R. 58

SH 288 '0.35 MI. S OF C.R. 48(N)
0598-02-032
CPM 598-2-32 OCST, ACP O/L & PVMT MRK (IN SECT)

BRAZORIA FM 521
FM 655 RAMSEY PRISON FARM UNIT NO.1
1043-01-008
AR 1043-1-8 BS REP & ACP O/L

BRAZORIA FM 655
FM 655S RAMSEY PRISON FARM UNIT NO. 2
1043-02-002
AR 1043-2-2 BS REP & ACP O/L

NORK ORDER- 08-13-96 NORK BEGAN- 09-24-96
DATE NORK COMPLETED- TIME COMPUTED 08-29-96
CONTRACT WORKING DAYS- 50 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 20 PERCENT TIME USED- 40

DURNOOD GREENE CONSTRUCTION CO.

.Y CONSTRUCTION REPO
OF NOV 21, 1996

* *

*LENGTH *

1.458

5.696

1.259

4

ORT
PAGE 63

CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
AMOUNT * ESTIMATE * TO DATE * COMP*

********************************************************

$ 387,654.97'$ 198,896.42'$ 199,466.42' 54.1'

t,,f ,

r 1 t 1

$ 431,151.22'$ 27,200.14'$ 151,889.58' 37.0'

$ 98,740.87'$ 35,447.46'$ 35,447.46' 37.7'

I 1 -

II1 t

1IfIf

1 f r /

CONTRACT 07963100 'TOTALS ' 917,547.06' 261,544.02' 386,803.46' 44.3'

BRAZORIA AT OYSTER CREEK DR ' 1.041 ' $ 2,959,071.36'$ 434,372.77'$ 434,372.77' 15.4'
SH 288 .
0598-04-014
STP 96(817)UM . GR, STRS, BASE & PVT

NORK ORDER- 09-23-96 NORK BEGAN- 10-03-96
DATE NORK COMPLETED- TIME COMPUTED 10-09-96
CONTRACT WORKING DAYS- 196 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 12 PERCENT TIME USED- 6

CHAMPAGNE-NEBBER INC., TEXAS
CONTRACT 08963031 'TOTALS ' 2,959,071.36' 434,372.77' 434,372.77' 15.4'

BRAZORIA AT SEA CENTER FISH HATCHERY ' .521 ' $ 737,687.85'$ 173,340.42'$ 174,290.42' 24.8'
PM
0912-31-075
C 912-31-75 CONSTR RD,NALKS & DRAINAGE

NORK ORDER- 09-13-96 NORK BEGAN- 09-26-96
DATE NORK COMPLETED- TIME COMPUTED 09-29-96
CONTRACT WORKING DAYS- 90 ADDL DAYS GRANTED-
HORKING DAYS CHARGED- 16 PERCENT TIME USED- 18

ROADWAY CONSTRUCTION, INC.
CONTRACT 08963103 'TOTALS ' 737,687.85' 173,340.42' 174,290.42' 24.8'

BRAZORIA 0.900 MI E OF FM 1128 ' 3.533 $ 8,728,024.91'$ 255,912.68'$ 6,251,685.45' 75.3'
SH 6 2.790MI NWOF LP BS 35-C
0192-02-044
C 192-2-44 GR, STRS, SURF FOR ADDL LN

NORK ORDER- 10-28-94 WORK BEGAN- 11-28-94
DATE NORK COMPLETED- TIME COMPUTED 11-13-94 -
CONTRACT WORKING DAYS- 300 ADDL DAYS GRANTED- 18
WORKING DAYS CHARGED- 287 PERCENT TIME USED- 90

H. B. ZACHRY COMPANY
CONTRACT 09940002 'TOTALS ' 8,728,024.91' 255,912.68' 6,251,685.45' 75.3'

BRAZORIA * 0.127 MI N OF OYSTER CR BR ' 2.178 ' $ 24,525.75'$ .00'$ 27,228.41'100.0'
FM 523 0.197 MI N OF SH 332
1003-01-075
C 1003-1-75 LANDSCAPE DEVELOPMENT

WORK ORDER- 10-12-94 NORK BEGAN- 11-01-94' ' ***********************************************
DATE NORK COMPLETED- 11-01-96 TIME COMPUTED 10-28-94 1 ' * NO CURRENT ESTIMATE PROCESSED AT THE *'
CONTRACT WORKING DAYS- 30 ADDL DAYS GRANTED- ' * TIME OF THIS RUN *'
WORKING DAYS CHARGED- 17 PERCENT TIME USED- 57 ' '************************************************'

SCOTT & COMPANY
CONTRACT 09940017 'TOTALS ' 24,525.75' .00' 27,228.41'100.0'

t

t

c
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*

BRAZORIA DIXIE FARM RD AT MARY'S CREEK ' .189 ' $ 644,522.92'$ .00'$ 527,893.46' 99.7'
CS IN PEARLAND
0912-31-049
BR 93(95)OX REPLC BR

NORK ORDER- 11-07-94 NORK BEGAN- 12-19-94 '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 11-23-94 ' ' * ESTIMATE HAS BEEN BY-PASSED *'
CONTRACT NORKING DAYS- 151 ADDL DAYS GRANTED-' ' ************************************************'
WORKING DAYS CHARGED- 321 PERCENT TIME USED- 213

ITT-HARTFORD
CONTRACT 09940023 'TOTALS ' 644,522.92' .00' 527,893.46' 99.7'

BRAZORIA SH 332/SH 288 NITH BS 288 INTERCHANGE ' .001 ' $ 452,735.57'$ .00'$ .00' .0'
SH 332
0586-01-059
STP 96(873)HES SAFETY LIGHTING ' ' ' '

NORK ORDER- 10-07-96 NORK BEGAN- 00-00-00 . ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 12-07-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 90 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN *'
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

MICA CORPORATION '
CONTRACT 09963046 'TOTALS ' 452,735.57' .00' .00' 0.0'

************************************************************************************************************************************
BRAZORIA 1.3 MI N OF FM 528 ' 3.176 ' $ 25,544.37'$ .00'$ .00' .0'
5H 35 5H6 '6

0178-02-070 '-'

CPM 178-2-70 FULL DEPTH CONCRETE REPAIR ' '

BRAZORIA SH 6 ' 2.010 ' $ 21,873.11'$ .00'$ .00' .0'
SH 35 FM 1462 ' '0''
0178-03-121''''
CPM 178-3-121 FULL DEPTH CONCRETE REPAIR -

BRAZORIA HARRIS C/L ' 16.303 ' $ 149,513.74'$ .00'$ .00' .0'
SH 288 FMN1462 ' ' ''
0598-02-030''''
CPM 598-2-30 FULL DEPTH CONCRETE REPAIR ' ','1'

NORK ORDER- 10-23-96 NORK BEGAN- 00-00-00' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 11-08-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *'
CONTRACT WORKING DAYS- 50 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN '*'
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' *********************************************

MARCO SERVICES, L.C.
CONTRACT 09963069 'TOTALS ' 196,931.22' .00' .00' 0.0'

************************************************************************************************************************************
BRAZORIA BS 288B AT ENTRANCE TO BENCHMARK ' .003 ' $ 138,986.94'$ .00'$ .00' .0'

BS 288B ELECTRONICS, INC.
0111-09-032
C 111-9-32 TRAFFIC SIGNAL

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 82 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

TEXAS TRAFFIC CONTROL SYSTEMS, INC. ' '
CONTRACT 10963047- 'TOTALS ' 138,986.94' .00' .00' 0.0'

BRAZORIA JOHN LIZER RD AT MARY'S CREEK ' .083 ' $ 300,575.03'$ .00'$ .00' .0'
CS IN PEARLAND '
0912-31-054 '
BR 94(5)OX REPL BR

1 } , 1

BRAZORIA VETERAN'S DR AT MARY'S CREEK ' .137 ' $ 412,182.47'$ .00'$ .00' .0'
CS IN PEARLAND ' ' ' '
0912-31-055 ' ' '
BR 94(6)OX REPLC BR

,I1, 1 1

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 110 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ''************************************************'

HUBCO, INC.
CONTRACT 11963025 'TOTALS ' 712,757.50' .00' .00' 0.0'

************************************************************************************************************************************
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
BRAZORIA GAINS ' 2.064 ' $ 142,398.50'$ .00'$ .00' .0'

SH 36 MP RR
0188-04-037
CM 97(2) INST ATMS

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' '************************************************
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 26 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

TEXAS TRAFFIC CONTROL SYSTEMS, INC.
CONTRACT 11963053 'TOTALS ' 142,398.50' .00' .00' 0.0'

***********************************************************************************************************************************
BRAZORIA 2.790 MI N OF BS 35C (STA 545+00) ' 2.932 ' $ 11,539,409.20'$ 87,564.33'$ 1,382,398.81' 12.6'

SH 6 0.142 MI E OF BS 35C ' ' ' 
0192-02-045 '''

NH 96(10)M GR, STRS, SURF

NORK ORDER- 03-26-96 NORK BEGAN- 04-17-96
DATE NORK COMPLETED- TIME COMPUTED 04-11-96
CONTRACT WORKING DAYS- 300 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 73 PERCENT TIME USED- 24

H. B. ZACHRY COMPANY -'-
CONTRACT 12950041 'TOTALS ' 11,539,409.20' 87,564.33' 1,382,398.81' 12.6'

************************************************************************************************************************* ****
BRAZORIA AT FM 2852 ' .001 ' $ 38,551.82'$ .00'$ 35,312.30' 96.4'

SH 35
0179-02-079
C 179-2-79 TRF SIG

BRAZORIA AT CR 354 ' .001 ' $ 54,889.07'$ .00'$ 52,205.84' 99.9'
SH 36
0188-04-038
C 188-4-38 TRF SIG

BRAZORIA AT CR 659 ' .001 ' $ 14,303.30'$ 590.30'$ 13,658.28' 99.9'
FM 2611 .
2524-02-016
C 2524-2-16 TRF SIG

BRAZORIA AT CR 93 ' .001 ' $ 48,132.46'$ .00'$ 44,170.04' 96.5'
FM 518
3416-01-006
C 3416-1-6 TRF SIG

NORK ORDER- 01-10-96 NORK BEGAN- 05-07-96
DATE NORK COMPLETED- TIME COMPUTED 03-11-96
CONTRACT WORKING DAYS- 99 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 77 PERCENT TIME USED- 78

COMSAT CORPORATION
CONTRACT 12950054 'TOTALS ' 155,876.65' 590.30' 145,346.46' 98.1'

BRAZORIA CR 569 AT OYSTER CREEK ' .175 ' $ 314,122.65'$ 66,469.56'$ 124,264.77' 41.6'
CR'
0912-31-051
BR 93(111)OX REPLC BR

WORK ORDER- 03-26-96 WORK BEGAN- 06-10-96
DATE NORK COMPLETED- TIME COMPUTED 04-11-96
CONTRACT WORKING DAYS- 105 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 29 PERCENT TIME USED- 28

TOM-MAC, INC.
CONTRACT 12950062 'TOTALS ' 314,122.65' 66,469.56' 124,264.77' 41.6'

**********************************************************************************************************
FORT BEND FM 1092 ' 7.324 ' $ 641,153.20'$ 112,576.79'$ 243,313.56' 39.9'

US 90A FM 2234 ' '1

0027-08-138
CM 96(5) INTERCONNECT SIGNALS

WORK ORDER- 03-22-96 NORK BEGAN- 05-31-96
DATE WORK COMPLETED- TIME COMPUTED 05-22-96
CONTRACT WORKING DAYS- 120 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 81 PERCENT TIME USED- 68

GEORGE M. CONSTRUCTION, INC.
CONTRACT 02960013 'TOTALS ' 641,153.20' 112,576.79' 243,313.56' 39.9'
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
FORT BEND AT DOVE COUNTRY ' .002 ' $ 178,536.75'$ 44,232.00'$ 168,965.81' 99.6'

FM 1092 .
1257-01-033
C 1257-1-33 TRF SIG

, 1, 1 , 1

WORK ORDER- 03-22-96 WORK BEGAN- 05-29-96 '
DATE WORK COMPLETED- TIME COMPUTED 05-22-96
CONTRACT WORKING DAYS- 53 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 53 PERCENT TIME USED- 100

1 '11 1
GEORGE M. CONSTRUCTION, INC.

CONTRACT 02960016 'TOTALS ' 178,536.75' 44,232.00' 168,965.81' 99.6'
************************************************************************************************************************************
FORT BEND LOMBARDY AT VENETIAN LAKE IN SUGAR LAND ' .056 ' $ 212,930.85'$ 6,292.09'$ 194,541.66' 98.4'

CS ' '1'1'

0912-34-055
BR 94(11)OX REPL BR

WORK ORDER- 05-09-96 WORK BEGAN- 06-10-96
DATE WORK COMPLETED- TIME COMPUTED 05-24-96
CONTRACT WORKING DAYS- 53 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 75 PERCENT TIME USED- 142

SOUTH COAST CONSTRUCTION, INC.
CONTRACT 03963079 'TOTALS ' 212,930.85' 6,292.09' 194,541.66' 98.4'

************************************************************************************************************************************
FORT BEND HARRIS COUNTY LINE ' 2.290 ' $ 79,789.98'$ 8,246.28'$ 46,792.57' 64.5'

FM 1092 AVE E''
1257-01-035 ' ' ' '

CLM 1257-1-35 LANDSCAPE DEV

WORK ORDER- 05-15-96 WORK BEGAN- 06-15-96
DATE WORK COMPLETED- TIME COMPUTED 05-31-96
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- ' ' ' '

WORKING DAYS CHARGED- 67 PERCENT TIME USED- 112

EVE HARDIN INTERNATIONAL, INC.
CONTRACT 04963017 'TOTALS ' 79,789.98' 8,246.28' 46,792.57' 64.5'

************************************************************************************************************************************
FORT BEND LP 529 ' 1.649 ' $ 356,939.29'$ 13,028.65'$ 370,266.93' 99.9'

US 90A SPUR 1640 ' '1'1'

0027-06-045
CPM 27-6-45 MILL, ACP O/L, LOOP REPLC & CURB

REP

FORT BEND SPUR 1640 ' 2.650 ' $ 899,851.68$ 29,887.94'$ 821,394.15' 93.1'
US 90A BRAZOS RIVER '
0027-07-031
CPM 27-7-31 MILL, ACP O/L, LOOP REPLC & CURB

REP ' ' '

FORT BEND AT LANE DRIVE ' .001 ' $ 49,023.25'$ -17,121.45'$ 48,026.47' 99.9'
US 90A IN ROSENBERG
0027-07-033 -
C 27-7-33 TRAFFIC SIGNAL

FORT BEND BRAZOS RIVER ' .557 $ 55,166.15'$ 1,486.64'$ 48,563.42' 89.8'
FM 723 US 90A''
0188-09-028'
CPM 188-9-28 ACP O/L

1I11 1

WORK ORDER- 06-05-96 WORK BEGAN- 06-17-96 ' ' ' '
DATE WORK COMPLETED- TIME COMPUTED 06-21-96
CONTRACT WORKING DAYS- 50 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 46 PERCENT TIME USED- 92

JONES G. FINKE INC.
CONTRACT 05963025 'TOTALS ' 1,360,980.37' 27,281.78' 1,288,250.97' 96.5'

************************************************************************************************************************************
FORT BEND AT BRAZOS RIVER ' .100 ' $ 375,000.00'$ 11,088.00'$ 362,208.00' 98.5'

US 59''
0027-12-089 -
CD 27-12-89 EMBANK STAB

WORK ORDER- 06-24-96 WORK BEGAN- 09-09-96 ' '0'r'
DATE WORK COMPLETED- TIME COMPUTED 07-10-96
CONTRACT WORKING DAYS- 36 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 22 PERCENT TIME USED- 61

ROADWAY CONSTRUCTION, INC.
CONTRACT 05963100 'TOTALS ' 375,000.00' 11,088.00' 362,208.00' 98.5'

************************************************************************************************************************************
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
**************************************************************************************************************** * ********
FORT BEND US 59 S, SE FRTG RD ' .189 ' $ 168,295.49'$ .00'$ .00' .0'

US 59 US 90A
0027-12-093
C 27-12-93 TRFSIG N/SFTY LTG

FORT BEND AT SANSBURY ' .346 ' $ 168,229.24'$ .00'$ .00' .0'
FM 2759 NEAR SUGAR LAND
1415-03-005
C 1415-3-5 TRAFFIC SIGNAL

NORK ORDER- 07-09-96 NORK BEGAN- 00-00-00
DATE NORK COMPLETED- TIME COMPUTED 10-08-96
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 14 PERCENT TIME USED- 23

GEORGE M. CONSTRUCTION, INC.
CONTRACT 06963012 'TOTALS ' 336,524.73' .00' .00' 0.0'

************************************************************************************************************** *********
FORT BEND AT FM 762 ' .002 ' $ 140,385.24'$ 8,420.71'$ 167,496.65' 99.9'

US 59 '
0027-12-094
C 27-12-94 TRF SIG

NORK ORDER- 07-10-96 NORK BEGAN- 08-20-96
DATE NORK COMPLETED- TIME COMPUTED 08-10-96
CONTRACT WORKING DAYS- 75 ADDL DAYS GRANTED- 15
WORKING DAYS CHARGED- 32 PERCENT TIME USED- 36

FLORIDA TRAFFIC CONTROL DEVICES, INC.
CONTRACT 06963055 'TOTALS ' 140,385.24' 8,420.71' 167,496.65' 99.9'

************************************************************************************************* ****************
FORT BEND BRAZOS RIVER ' 8.129 ' $ 3,472,419.12'$ 48,099.71'$ 471,957.90' 14.3'

US 90A FM 1876 (IN SECTIONS) ' ' '
0027-08-129
STP 96(773)R LEVELUP & ACP O/L

NORK ORDER- 08-08-96 NORK BEGAN- 09-10-96
DATE NORK COMPLETED- TIME COMPUTED 08-24-96 -
CONTRACT WORKING DAYS- 211 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 15 PERCENT TIME USED- 7

JONES G. FINKE INC. ' ' ' '
CONTRACT 07963006 'TOTALS ' 3,472,419.12' 48,099.71' 471,957.90' 14.3'

FORT BEND GOLFVIEN DR AT RABBS BAYOU IN RICHMOND ' .054 ' $ 139,013.00'$ 57,938.60'$ 63,912.20' 48.3'
CS 1 1 1

0912-34-065
BR 95(33)OX REPLC BR -

WORK ORDER- 08-20-96 NORK BEGAN- 09-30-96
DATE NORK COMPLETED- TIME COMPUTED 09-05-96
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 19 PERCENT TIME USED- 32

C.C. CARLTON CONSTRUCTION CO.
CONTRACT 07963028 'TOTALS ' 139,013.00' 57,938.60' 63,912.20' 48.3'

***************************************************************************************** *********************
FORT BEND 5.2 MI N OF ROSENBERG ' 4.245 ' $ 8,596,616.58'$ 643,908.83'$ 657,439.73' 8.0'

SP 10 US 59 FRNY
D187-05-034 ' ' ' '
NH 96(775)M GR, STRS, BS, PAV, LTG, SIGNING &

SIGNAL

NORK ORDER- 09-04-96 NORK BEGAN- 09-23-96
DATE NORK COMPLETED- TIME COMPUTED 09-20-96
CONTRACT WORKING DAYS- 360 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 10 PERCENT TIME USED- 3

BRONN & ROOT, INC.
CONTRACT 07963056 'TOTALS ' 8,596,616.58' 643,908.83' 657,439.73' 8.0'

************************************************************************ *****************************
FORT BEND AT SAN BERNARD RIVER ' .322 ' $ 2,548,415.58'$ 168,043.41'$ 1,710,768.32' 70.6'

US 90A
0027-06-043
BR 95(153) REPL BR' ' '+'

WORK ORDER- 10-10-95 NORK BEGAN- 10-25-95
DATE WORK COMPLETED- TIME COMPUTED 10-26-95
CONTRACT WORKING DAYS- 265 ADDL DAYS GRANTED- 2
WORKING DAYS CHARGED- 196 PERCENT TIME USED- 73

CHAMPAGNE-NEBBER INC., TEXAS
CONTRACT 08950043 'TOTALS ' 2,548,415.58' 168,043.41' 1,710,768.32' 70.6'

************************************************************************ *****************************

c*
TT T I T TTTR
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
FORT BEND AT SAN BERNARD RIVER ' .299 ' $ 1,759,077.18'$ 52,667.87'$ 1,676,335.82' 99.9'

US 59 .
0089-09-056
BR 95(156) REPL BR

NORK ORDER- 10-06-95 NORK BEGAN- 12-01-95' ' ' '
DATE NORK COMPLETED- TIME COMPUTED 10-22-95
CONTRACT WORKING DAYS- 358 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 316 PERCENT TINE USED- 88

, ,, 1

AUSTIN BRIDGE & ROAD, INC.
CONTRACT 08950171 'TOTALS ' 1,759,077.18' 52,667.87' 1,676,335.82' 99.9'

************************************************************************************************************************************
FORT BEND BRANDON RD AT TURKEY CREEK ' .047 ' $ 153,086.00'$ .00'$ .00' .0'

CR IN FORT BEND COUNTY
0912-34-063
BR 95(31)OX REPL BR

NORK ORDER- 10-17-96 NORK BEGAN- 00-00-00 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 11-02-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

HUBCO, INC. ' ' '
CONTRACT 08963043 'TOTALS ' 153,086.00' .00' .00' 0.0'

************************************************************************************************************************************
FORT BEND NEST AIRPORT BLVD AT INDUSTRIAL BLVD ' .002 ' $ 153,531.69'$ .00'$ .00' .0'

CS IN SUGAR LAND
0912-34-073
CM 96(746) TRAF SIG

NORK ORDER- 09-13-96 NORK BEGAN- 00-00-00' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 11-13-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 71 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

FLORIDA TRAFFIC CONTROL DEVICES, INC.
CONTRACT 08963068 'TOTALS ' 153,531.69' .00' .00' 0.0'

HARRIS 1650' N OF OF OLD RICHMOND RD ' .352 ' $ 1,426,545.34'$ .00'$ .00' .0'
FM 1876 FORT BEND C/L ' ' '
1743-01-004
STP 96(820)MM GR, STRS, BASE & PAV

FORT BEND HARRIS C/L ' 3.004 ' $ 10,261,239.62'$ .00'$ .00' .0'
FM 1876 LAKEVIENDR '
1743-02-016 '
STP 96(821)MM ACQ OF RON FOR GR, STRS, BS & SURF

FORT BEND US 90A ' 2.672 ' $ 297,956.00'$ .00'$ .00' .0'
FM 1876 BELLFORT
1743-02-021
CM 96(822) INST ATMS

NORK ORDER- 11-08-96 NORK BEGAN- 00-00-00' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 02-07-97 ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 450 ADDL DAYS GRANTED- ' * TIME OF. THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

BRONN & ROOT, INC.''
CONTRACT 09963035 'TOTALS ' 11,985,740.96' .00' .00' 0.0'

************************************************************************************************************************************
FORT BEND BURNEY RD AT VOSS RD IN SUGAR LAND ' .002 ' $ 105,517.74'$ .00'$ .00' .0'

CS.'1'
0912-34-071
CM 96(845) TRAF SIG

1IrrI11 r

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00'************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *'
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

KENMOR ELECTRIC COMPANY, INC.
CONTRACT 11963014 'TOTALS ' 105,517.74' .00' .00' 0.0'
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
*****************************************************************************************************************************
FORT BEND FM 1092 ' 2.200 ' $ 128,444.00'$ .00'$ .00' .0'

FM 3345 FM 2234
3420-01-008
CLM 3420-1-8 LANDSCAPE DEVELOPMENT

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************

SKYHANK CONSTRUCTION CO., INC.
CONTRACT 11963020 'TOTALS ' 128,444.00' .00' .00' 0.0'

****************************************************************************************************************
FORT BEND CITY HALL DRIVE ' .002 ' $ 90,889.90'$ .00'$ .00' .0'

SH 36 IN ROSENBERG
0188-01-024
C 188-1-24 TRAFFIC SIGNAL

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00' ' ************************************************
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 66 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************

H J HENKE COMPANY
CONTRACT 11963056 'TOTALS ' 90,889.90' .00' .00' 0.0'

************************************************************************************************************
FORT BEND US 90 ' .568 ' $ 2,175,749.65'$ 79,513.63$ 1,533,765.37' 74.2'

FM 1463 IH 10
0188-10-008
AR 188-10-8 HID TO 4 LN DIV C & G

NORK ORDER- 01-18-96 NORK BEGAN- 02-26-96
DATE NORK COMPLETED- TIME COMPUTED 02-03-96
CONTRACT WORKING DAYS- 270 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 87 PERCENT TIME USED- 32

HASSELL CONSTRUCTION COMPANY, INC.
CONTRACT 12950050 'TOTALS ' 2,175,749.65' 79,513.63' 1,533,765.37' 74.2'

**************************************************************************************************************
GALVESTON AT FM 1764 ' .002 ' $ 86,785.55'$ 35,353.44'$ 82,149.68' 99.6'

SH 3 + +'+
0051-03-079
C 51-3-79 TRF SIG

HORK ORDER- 05-14-96 NORK BEGAN- 07-24-96
DATE NORK COMPLETED- TIME COMPUTED 07-14-96
CONTRACT WORKING DAYS- 50 ADDL DAYS GRANTED-
HORKING DAYS CHARGED- 49 PERCENT TIME USED- 98

GEORGE M. CONSTRUCTION, INC.
CONTRACT 04963015 'TOTALS ' 86,785.55' 35,353.44' 82,149.68' 99.6'

*********************************************************************************************************
GALVESTON. JONES RD (EB) AT LAKE MADELEINE ' .034 ' $ 348,698.36'$ .00'$ .00' .0'

CS IN GALVESTON
0912-73-031
BR 93(82)OX REPLC BR '''

NORK ORDER- 09-23-96 NORK BEGAN- 11-06-96
DATE NORK COMPLETED- TIME COMPUTED 10-09-96
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

HARRIS CONSTRUCTION COMPANY ' '+'+'
CONTRACT 05963090 'TOTALS ' 348,698.36' .00' .00' 0.0'

GALVESTON FM 1765 FM ' .009 ' $ 1,960,933.57'$ 78,506.88'$ 1,802,487.14' 96.7'
SH 3 ETC 519 IN TEXAS CITY '+' '1'

0051-03-076 ETC ' ' ' '
CM 95(30) INSTALL ATMS

WORK ORDER- 08-03-95 NORK BEGAN- 11-06-95
DATE NORK COMPLETED- TIME COMPUTED 11-02-95
CONTRACT WORKING DAYS- 506 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 224 PERCENT TIME USED- 44

ALCATEL CONTRACTING (NA) INC. ' ' ' '

CONTRACT 06950007 'TOTALS ' 1,960,933.57' 78,506.88' 1,802,487.14' 96.7'
************************************************************ ***********************************
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
GALVESTON FM 519 FM ' .005 ' $ 454,404.25'$ 3,680.78'$ 487,436.66' 99.9'

IH 45 ETC 517 ' ' ' 0 4 0
0500-04-090 ETC '''

CM 95(28)1 UPGRADE TO ACT SIGS -

NORK ORDER- 07-10-95 WORK BEGAN- 10-31-95
DATE NORK COMPLETED- TIME COMPUTED 09-09-95
CONTRACT WORKING DAYS- 184 ADDL DAYS GRANTED- 10
WORKING DAYS CHARGED- 193 PERCENT TIME USED- 99

FLORIDA TRAFFIC CONTROL DEVICES, INC.
CONTRACT 06950091 'TOTALS ' 454,404.25' 3,680.78' 487,436.66' 99.9'

************************************************************************************************************************************
GALVESTON IH 45 ' 1.608 ' $ 8,388,306.75'$ 402,490.76'$ 4,611,695.81' 57.8'

FM 517 SH 3 ' ' '

0978-01-021
STP 95(330)UM GR, BS, SURF, STRS

WORK ORDER- 11-06-95 NORK BEGAN- 12-22-95
DATE NORK COMPLETED- TIME COMPUTED 02-05-96
CONTRACT WORKING DAYS- 330 ADDL DAYS GRANTED- 14
WORKING DAYS CHARGED- 150 PERCENT TIME USED- 44

- J. D. ABRAMS, INC.
CONTRACT 09950036 'TOTALS ' 8,388,306.75' 402,490.76' 4,611,695.81' 57.8'

************************************************************************************************************************************
GALVESTON AT GALVESTON FERRY LANDING ' .001 ' $ 3,287,750.80'$ 109,462.34'$ 3,492,169.88' 99.9'

SH 87
0367-06-050
FBD 001(002) MAINT DOCKS

NORK ORDER- 11-16-94 WORK BEGAN- 01-16-95
DATE WORK COMPLETED- TIME COMPUTED 12-02-94
CONTRACT WORKING DAYS- 275 ADDL DAYS GRANTED- 213
WORKING DAYS CHARGED- 576 PERCENT TIME USED- 118 ' ' ' '

AUSTIN BRIDGE & ROAD, INC.
CONTRACT. 10940053 'TOTALS ' 3,287,750.80' 109,462.34' 3,492,169.88' 99.9'

************************************************************************************************************************************
GALVESTON SEAMOLF PKNY AT PELICAN ISLAND CHANNEL ' .612 ' $ 2,488,293.15'$ 281,749.20'$ 2,311,215.79' 97.7'

CR I r w

0912-73-033 ' '

BH 93(89)OX REHAB BR ' '

NORK ORDER- 12-20-95 NORK BEGAN- 01-26-96
DATE NORK COMPLETED- TIME COMPUTED 01-05-96
CONTRACT WORKING DAYS- 120 ADDL DAYS GRANTED- 51
WORKING DAYS CHARGED- 131 PERCENT TIME USED- 77

C.C. CARLTON CONSTRUCTION CO.
CONTRACT 10950005 'TOTALS ' 2,488,293.15' 281,749.20' 2,311,215.79' 97.7'

************************************************************************************************************************************
GALVESTON AT BOLIVAR PENINSULA FERRY STAGING AREA ' .331 ' $ 497,684.35'$ .00'$ .00' .0'

SH 87
0367-04-065
FBD 001(003) UPGR TRAF STAGING AREA (PHASE I)

GALVESTON AT GALVESTON ISLAND FERRY STAGING AREA ' .238 ' $ 569,292.40'$ .00$ .00' .0'
SH 87 I

0367-06-051
FBD 001(003) UPGR TRAF STAGING AREA (PHASE I)

WORK ORDER- 11-14-96 NORK BEGAN- 00-00-00 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 11-30-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 90 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN *'
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

FLORIDA TRAFFIC CONTROL DEVICES, INC.''
CONTRACT 10963045 'TOTALS ' 1,066,976.75' .00' .00' 0.0'

************************************************************************************************************************************
GALVESTON 6TH ST ' .398 ' $ 99,492.35'$ .00'$ .00' .0'

SH 146 FM 518 ' ' ' '

0389-06-077 ' '

CM 97(21) INST ATMS

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 - ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 26 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN *'
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

FLORIDA TRAFFIC CONTROL DEVICES, INC.
CONTRACT 11963013 'TOTALS ' 99,492.35' .00' .00' 0.0'

************************************************************************************************************************************

I
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
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***********************************************************************************************************************************
HARRIS 0.51 MI N OF AIRTEX DR ' 1.817 ' $ 30,490,947.21'$ 795,351.41'$ 18,646,958.23' 64.3'

IH 45 S OF FM 1960
0110-05-063
IDR 45-1(300)064 RECONST 8 TO 10 MN LNS N/AVL & FR

RDS

HARRIS S. OF FM 1960 ' .001 ' $ 462,048.00' .00'$ 410,270.28' 93.4'
IH 45 N. OF AIRTEX
0110-05-092
IR 45-1(260)060 UTIL ADJ

NORK ORDER- 01-27-95 WORK BEGAN- 02-02-95
DATE NORK COMPLETED- TIME COMPUTED 02-12-95
CONTRACT WORKING DAYS- 748 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 404 PERCENT TIME USED- 54

WILLIAMS BROTHERS CONSTRUCTION CO., INC.
CONTRACT 01950001 'TOTALS ' 30,952,995.21' 795,351.41' 19,057,228.51' 64.8'

HARRIS 0.45 MI E OF KIRBY ' 9.709 ' $ 778,086.45'$ .00'$ .00' .0'
BN 8 0.29 MI E OF BEAMER RD
3256-04-053
NH 96(7) ILLUMINATION

NORK ORDER- 11-20-96 NORK BEGAN- 05-15-96 ' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 05-15-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 270 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 16 PERCENT TIME USED- 6 ' ' ************************************************

COMSAT CORPORATION
CONTRACT 01960532 'TOTALS ' 778,086.45' .00' .00' 0.0'

HARRIS 0.52 MI N OF CROSSTIMBERS ' 1.770 ' $ 45,346,488.00'$ .00'$ 38,024,149.17' 91.2'
US 59 0.16 MI N OF IH 610
0177-11-066
F 514(102) DN TO 10M.L. & FRTG RDS

WORK ORDER- 04-29-91 NORK BEGAN- 04-29-91 ' '***********************************************'
DATE NORK COMPLETED- TIME COMPUTED 05-15-91 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 396 ADDL DAYS GRANTED- 16 ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 861 PERCENT TIME USED- 209 ' '************************************************'

WILLIAMS BROTHERS CONSTRUCTION CO., INC.
CONTRACT 02910001 'TOTALS ' 45,346,488.00' .00' 38,024,149.17' 91.2'

HARRIS 0.28 MI N OF GRANT RD ' 3.040 ' $ 51,580,230.72'$ 1,006,896.96'$ 40,358,734.72' 82.3'
SH 249 HUFFSMITH-KOHRVILLE RD' ' r'r'
0720-03-081
MANH 94(10)M GR, STRS, BASE & SURF

NORK ORDER- 02-28-94 NORK BEGAN- 03-02-94
DATE NORK COMPLETED- TIME COMPUTED 03-16-94
CONTRACT WORKING DAYS- 920 ADDL DAYS GRANTED- 22
WORKING DAYS CHARGED- 628 PERCENT TIME USED- 67

NILLIAMS BROTHERS CONSTRUCTION CO., INC. ' ' ' '
CONTRACT 02940043 'TOTALS ' 51,580,230.72' 1,006,896.96' 40,358,734.72' 82.3'

HARRIS AT FUQUA NEST PARK & RIDE LOT ' .001 ' $ 5,863,465.16'$ 24,547.63'$ 5,643,347.19' 99.9'
[H 45 .+ +
0500-03-438 ' ' ' '
CM 95(13)1 CONSTRUCT PARK & RIDE LOT

NORK ORDER- 06-08-95 WORK BEGAN- 07-10-95
DATE NORK COMPLETED- TIME COMPUTED 06-24-95
CONTRACT WORKING DAYS- 120 ADDL DAYS GRANTED- 63
WORKING DAYS CHARGED- 183 PERCENT TIME USED- 100

BRONN & ROOT, INC. ' ' ' '
CONTRACT 02950047 'TOTALS ' 5,863,465.16' 24,547.63' 5,643,347.19' 99.9'

*****************************************************************************************************************
HARRIS 0.38 MI E OF FM 270 ' 2.368 ' $ 15,628,539.11'$ 1,059,480.21'$ 4,668,925.80' 31.4'

NASA 1 0.63HI E OF SPACE CENTER BL ' ' ' '
0981-01-064 ' ' ' '
NH 96(40)M GR, STRS, BASE & SURF + r 1 1 + 1
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HARRIS 0.38 MI E OF FM 270 ' .001 ' $ 255,252.00'$ -84,390.10'$ 503,929.97' 99.9'
NASA 1 0.63 MI E OF SPACE CENTER BLVD
0981-01-084
CM 96(164) INSTALL SCS

111, 1

MORK ORDER- 03-26-96 NORK BEGAN- 05-01-96
DATE WORK COMPLETED- TIME COMPUTED 04-11-96
CONTRACT WORKING DAYS- 768 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 148 PERCENT TIME USED- 19

J. D. ABRAMS, INC.
CONTRACT 02960001 'TOTALS ' 15,883,791.11' 975,090.11' 5,172,855.77' 34.2'

*****************************x*>******>*****************>********************* ***1><***>*>*******1>****** I********************
HARRIS HUFFMEISTER ROAD ' 15.799 ' $ 7,092,307.75'$ 742.90'$ 6,854,786.61' 99.9'

US 290 FM 529
0050-08-070
F 535(29) INSTALLATION OF SC&C, FTM & SCS

, 11 r
NORK ORDER- 10-10-91 NORK BEGAN- 12-30-91
DATE NORK COMPLETED- TIME COMPUTED 01-09-92
CONTRACT WORKING DAYS- 900 ADDL DAYS GRANTED- 75
WORKING DAYS CHARGED- 1,091 PERCENT TIME USED- 112

MICA CORPORATION
CONTRACT 03910011 'TOTALS ' 7,092,307.75' 742.90' 6,854,786.61' 99.9'

HARRIS S OF ALDINE-BENDER RD ' 2.322 ' $ 81,080,619.33'$ 456,749.89'$ 72,553,780.38' 94.2'
IH 45 N OF GREENS BAYOU
0110-06-102
NH 93(14) WDN/RECONST TO 8 & 10 MN LNS W/AVL

& FRD

HARRIS KUYKENDAHL RD ' 4.200 ' $ 1,440,444.90'$ .00'$ 1,267,900.15' 92.6'
IH 45 S OF ALDINE BENDER
0110-06-112
IR 45-1(267)060 PURCHASE RIGHT OF NAY

NORK ORDER- 00-00-00 WORK BEGAN- 04-06-93
DATE WORK COMPLETED- TIME COMPUTED 04-09-93
CONTRACT WORKING DAYS- 1,100 ADDL DAYS GRANTED- 32
WORKING DAYS CHARGED- 985 PERCENT TIME USED- 87 ' ' ' '

WILLIAMS BROTHERS CONSTRUCTION CO., INC.
CONTRACT 03930001 'TOTALS ' 82,521,064.23' 456,749.89' 73,821,680.53' 94.1'

HARRIS AT KATYLAND DRIVE ' .002 ' $ 75,076.49'$ 7,520.15'$ 72,622.72' 99.9'
US 90
0271-11-004
C 271-11-4 TRF SIG

WORK ORDER- 04-24-96 WORK BEGAN- 07-11-96
DATE WORK COMPLETED- TIME COMPUTED 06-24-96
CONTRACT WORKING DAYS- 51 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 51 PERCENT TIME USED- 100

H J HENKE COMPANY
CONTRACT 03963014 'TOTALS ' 75,076.49' 7,520.15' 72,622.72' 99.9'

HARRIS IH 610 ' 6.617 ' $ 529,909.52'$ 16,685.01'$ 543,926.20' 99.9'
FM 865 BRAZORIA C/L''
0976-01-028
CPM 976-1-28 BS REP & ACP O/L IN SECT

WORK ORDER- 04-29-96 WORK BEGAN- 06-11-96
DATE NORK COMPLETED- TIME COMPUTED 05-15-96
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 54 PERCENT TIME USED- 90

FORDE CONSTRUCTION COMPANY, INC.
CONTRACT 03963045 'TOTALS ' 529,909.52' 16,685.01' 543,926.20' 99.9'

HARRIS IH 610 ' 7.988 ' $ 1,540,052.50'$ 111,323.52'$ 942,959.41' 64.4'
SH 225 TIDAL RD. 020116
0502-01-167'''
CD 502-1-167 APPR SLAB REP ' 'f'1'

WORK ORDER- 04-11-96 WORK BEGAN- 06-07-96
DATE WORK COMPLETED- TIME COMPUTED 04-27-96
CONTRACT WORKING DAYS- 75 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 54 PERCENT TIME USED- 72

r 1 1I

KINSEL INDUSTRIES, INC.
CONTRACT 03963057 'TOTALS ' 1,540,052.50' 111,323.52' 942,959.41' 64.4'

I
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
***********************************************************************************************************************************
HARRIS MAIN STREET ' 1.220 ' $ 217,984.12'$ .00'$ 201,146.24' 97.1'

IH 10 HOUSTON AVENUE
0271-07-227
C 271-7-227 LANDSCAPE DEVELOPMENT

NORK ORDER- 04-18-96 NORK BEGAN- 05-30-96
DATE NORK COMPLETED- TIME COMPUTED 05-04-96
CONTRACT WORKING DAYS- 80 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 64 PERCENT TIME USED- 80

BIO ENERGY LANDSCAPE & MAINTENANCE, INC.
CONTRACT 03963065 'TOTALS ' 217,984.12' .00' 201,146.24' 97.1'

**************************************************************************************************************
HARRIS 0.52 MI N OF CROSSTIMBERS ' 1.287 ' $ 29,191,273.08'$ 59,877.32'$ 25,337,370.54' 94.7'

US 59 0.16 MI S OF PARKER ' ' ' 
0177-11-083''''
F 514(104) GR, CONC PAV, ACP, STRS, RET MALLS,

ETC

NORK ORDER- 07-30-91 WORK BEGAN- 09-03-91- ' ' '"'
DATE WORK COMPLETED- TIME COMPUTED 09-02-91
CONTRACT WORKING DAYS- 396 ADDL DAYS GRANTED- 38
WORKING DAYS CHARGED- 807 PERCENT TIME USED- 186

WILLIAMS BROTHERS CONSTRUCTION CO., INC.
CONTRACT 04910001 'TOTALS ' 29,191,273.08' 59,877.32' 25,337,370.54' 94.7'

*************************************************************************************************************
HARRIS 0.24 MI N OF ALDINE BENDER ' .955 ' $ 17,657,783.89'$ 65,723.57'$ 15,408,553.75' 96.4'

US 59 S OF GREENS RD ' ' ' '0177-07-077''
NH 92(30)M WDN TO 8 & 10 M.L. N/AVL & FRTG RDS

&CON

HORK ORDER- 05-07-92 NORK BEGAN- 05-18-92
DATE WORK COMPLETED- TIME COMPUTED 05-23-92 -
CONTRACT WORKING DAYS- 250 ADDL DAYS GRANTED- 29
WORKING DAYS CHARGED- 725 PERCENT TIME USED- 260

1, ,1I

HILLIAMS BROTHERS CONSTRUCTION CO., INC.
CONTRACT 04920042 'TOTALS ' 17,657,783.89' 65,723.57' 15,408,553.75' 96.4'

HARRIS E OF IH 610 ' .001 ' $ 5,479,499.85'$ 185,879.75'$ 3,873,716.72' 74.4'
SH 225 SH 134
0502-01-164
CM 95(20) INSTALL CTMS

,I1, 1I1

WORK ORDER- 05-24-95 WORK BEGAN- 07-24-95
DATE WORK COMPLETED- TIME COMPUTED 08-23-95
CONTRACT WORKING DAYS- 720 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- . 419 PERCENT TIME USED- 58

,I1,1,1,1 I

FLORIDA TRAFFIC CONTROL DEVICES, INC.
CONTRACT 04950001 'TOTALS ' 5,479,499.85' 185,879.75' 3,873,716.72' 74.4'

***********************************************************************************************************
HARRIS AT BELTNAY 8 (SOUTH) .' .740 ' $ 27,984,631.90'$ 1,605,003.43'$ 14,972,055.85' 56.3'

[H 45II
0500-03-4291' '1'

1 45-1(301)083 CONST 4 D.C.'S (S-N, N-N, N-S & ' ' ' '

N-N)1'

HARRIS 0.49 MI SN OF SH 3 '.315 ' $ 1,932,434.09'$ 115,663.92'$ 1,477,758.83' 80.4'
BW 8 0.5 MI SNOF IH 45''
3256-03-037
NH 96(687)M GR, STRS, BASE & CONC PAVT '''1'

HARRIS 0.5 MI SW OF IH 45 ' .719 ' $ 9,670,612.98'$ 996,864.90'$ 8,705,728.64' 94.7'
B 8 0.25 MI E OF BEAMER''
3256-04-020
NH 96(688)M GR, STRS, BASE & CONC PAVT

WORK ORDER- 04-26-96 WORK BEGAN- 05-03-96 ' ' '1'

DATE WORK COMPLETED- TIME COMPUTED 05-12-96
CONTRACT WORKING DAYS- 536 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 144 PERCENT TIME USED- 27

WILLIAMS BROTHERS CONSTRUCTION CO., INC. ' ' '1'1'

CONTRACT 04963001 'TOTALS ' 39,587,678.97' 2,717,532.25' 25,155,543.32' 66.8'
************************************************************************************************************************************
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
HARRIS 0.02 MI. S. OF DONLING ST. ' .001 ' $ 591,138.49'$ 88,306.88'$ 524,255.88' 93.3'

IH 45 0.16 MI. S. OF DALLAS AVE.
0500-03-474
BR 96(660) INSTALL HIGH MAST LIGHTING

NORK ORDER- 05-13-96 NORK BEGAN- 08-28-96
DATE NORK COMPLETED- TIME COMPUTED 08-28-96
CONTRACT WORKING DAYS- 107 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 64 PERCENT TIME USED- 60

1 f , , 1

FLORIDA TRAFFIC CONTROL DEVICES, INC.
CONTRACT 04963047 'TOTALS ' 591,138.49' 88,306.88' 524,255.88' 93.3'

HARRIS IH 610 TO BN 8, ML & FR ' 5.756 ' $ 254,550.85'$ .00'$ 46,205.83' 19.1'
IH 10
0508-01-273
MC 508-1-273 FULL DEPTH CONC REP,CURB,INLET & DR

REP -

NORK ORDER- 06-06-96 'NORK BEGAN- 06-26-96
DATE NORK COMPLETED- TIME COMPUTED 06-22-96
CONTRACT WORKING DAYS- 48 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 12 PERCENT TIME USED- 25

ROADWAY CONSTRUCTION, INC.
CONTRACT 04963070 'TOTALS ' 254,550.85' .00' 46,205.83' 19.1'

************************************************************************************************************************************
HARRIS 0.29 MI N OF GREENS BAYOU ' .917 ' $ 32,192,618.26'$ 726,850.53'$ 23,112,385.61' 77.4'

US 59 0.24 MI N OF ALDINE-BENDER''
0177-07-088 ' '4'1'

NH 92(37)M NIDEN TO 8 & 10 MAIN LANES N/AVL &
FR RD

NORK ORDER- 06-15-92 NORK BEGAN- 06-15-92
DATE NORK COMPLETED- TIME COMPUTED 07-01-92
CONTRACT WORKING DAYS- 380 ADDL DAYS GRANTED- 33
WORKING DAYS CHARGED- 697 PERCENT TIME USED- 169

NILLIAMS BROTHERS CONSTRUCTION CO., INC.
CONTRACT 05920001 'TOTALS ' 32,192,618.26' 726,850.53' 23,112,385.61' 77.4'

FORT BEND HARRIS C/L ' .340 ' $ 1,982,659.47'$ 16,592.46'$ 1,618,450.52' 85.9'
US 90A 0.3 MI N ' '
0027-08-127
STP 93(133)MM GR,STRS, CSB, CONC PAV, SIGN & PAVT

MARK

HARRIS 0.5 MI N OF BN 8 ' .687 ' $ 4,526,471.38'$ 5,448.73'$ 3,652,067.53' 84.9'
US 90A FORT BEND COUNTY LINE''
0027-09-085
STP 93(133)MM GR, STRS, CSB, & CONC PAY, SIGN &

PAV MK

HARRIS 0.5 MI E OF US 90A ' 1.270 '. $ 9,304,088.14'$ 66,307.59'$ 7,074,286.85' 80.0'
BN 8 0.5MI N OF US 90A''
3256-04-019
STP 93(133)MM GR, STRS, LTS, CSB & CONC PAVT

NORK ORDER- 07-30-93 NORK BEGAN- 08-11-93
DATE NORK COMPLETED- TIME COMPUTED 08-15-93
CONTRACT WORKING DAYS- 380 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 369 PERCENT TIME USED- 97 ''

1 1 1 I I

H. B. ZACHRY COMPANY ' 'f'

CONTRACT 05930001 'TOTALS ' 15,813,218.99' 88,348.78' 12,344,804.90' 82.1'
************************************************************************************************************************************
HARRIS 1.28 MI E OF SH 134 ' 1.973 ' $ 23,145,464.51'$ 315,405.69'$ 23,562,823.19' 99.9'

SH 225 0.837NMI N OF SH 146 020113
0502-01-132''''
STP 93(134)MM GR, STRS, BS & CONC PAV

NORK ORDER- 06-23-93 NORK BEGAN- 06-23-93
DATE NORK COMPLETED- TIME COMPUTED 07-09-93
CONTRACT WORKING DAYS- 288 ADDL DAYS GRANTED- 101
WORKING DAYS CHARGED- 439 PERCENT TIME USED- 113

NILLIAMS BROTHERS CONSTRUCTION CO., INC.
CONTRACT 05930032 'TOTALS ' 23,145,464.51' 315,405.69' 23,562,823.19' 99.9'

************************************************************************************************************************************
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*

HARRIS S OF CYPRESSNOOD ' 2.306 ' $ 36,335,431.04'$ 324,632.38'$ 28,568,355.57' 82.7'
IH 45 S OF FM 1960 ' ' ' +
0110-05-069 ' ' ' +
IDR 45-1(293)066 NDN TO 10 MN LNS W/HOV LANES & FRTG

RDS'' '++
1' f } r, ,

HARRIS S OF CYPRESSNOOD ' .001 ' $ 795,179.05'$ .00'$ 727,069.19' 96.2'
IH 45 S OF FM 1960
0110-05-089 ' ' '
IR 45-1(260)060 UTIL ADJ ' ' ' '

HARRIS 0.5 MI N OF IH 45 ' .482 ' $ 4,117,378.10'$ 23,536.96'$ 2,023,291.50' 51.7'
FM 1960 IH 45
1685-01-071 ' ' ' +
NH 94(38)M GR, STRS, BASE & PAVEMENT ' ' ' +

HARRIS IH 45 ' .494 ' $ 5,666,446.63'$ 121,708.80'$ 3,760,304.73' 69.8'
FM 1960 0.5 MI EAST OF IH 45'+
1685-02-040 ' ' ' '
MA NH 94(39)M GR, STRS, BASE & PAVEMENT ' ' ' +

NORK ORDER- 05-31-94 WORK BEGAN- 06-06-94
DATE NORK COMPLETED- TIME COMPUTED 06-16-94
CONTRACT WORKING DAYS- 1,144 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 528 PERCENT TIME USED- 46

1. } r 1 r }

NILLIAMS BROTHERS CONSTRUCTION CO., INC. ' ' ' '
CONTRACT 05940001 'TOTALS ' 46,914,434.82' 469,878.14' 35,079,020.99' 78.7'

************************************************************************* *****************************
HARRIS AT SP RAILROAD ' .966 ' $ 7,898,041.69'$ .00'$ 825,664.94' 11.5'

IH 10 ' '1'+'

0508-01-231 ' ' ' '
BR 96(695) REPLACE BRIDGES AND APPROACHES ' ' ' '

CHAMBERS HARRIS CO LINE ' 1.304 ' $ 14,468,237.35'$ .00'$ 2,831,423.81' 20.3'
IH 10 0.2 MI E OF SH 146' ' '+'
0508-02-097 ' ' ' '
IM 10-8(143)797 RECONSTRUCT EXISTING FREEWAY_& FRT

RDS + + + '

HORK ORDER- 07-02-96 NORK BEGAN- 08-07-96 ' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 07-18-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 780 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
HORKING DAYS CHARGED- 82 PERCENT TIME USED- 11 ' '************************************************'

BALFOUR BEATTY CONSTRUCTION, INC. ' '+'+'
CONTRACT 05963001 'TOTALS ' 22,366,279.04' .00' 3,657,088.75' 17.2'

HARRIS SOUTHERN ' 1.520 ' $ 519,844.52'$ 24,393.97'$ 172,906.56' 35.0'
IH 45 BELLFORT CT. ' ' ' '
0500-03-471 ' ' ' * '
CL 500-3-471 LANDSCAPE DEV '''+'

NORK ORDER- 06-12-96 NORK BEGAN- 07-29-96
DATE WORK COMPLETED- TIME COMPUTED 06-28-96
CONTRACT WORKING DAYS- 108 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 58 PERCENT TIME USED- 54

JERDON CONSTRUCTION COMPANY, INC. '''+'

CONTRACT 05963020 'TOTALS ' .519,844.52' 24,393.97' 172,906.56' 35.0'
*************************************************************** **********************************
HARRIS BELLFORT ' 5.795 $ 359,615.29'$ 37,064.62'$ 342,384.17' 99.9'

SH 288 BRAZORIA C/L
0598-01-059 ' '+'+'
CPM 598-1-59 ARMOR JT REP & CONC REP

MORK ORDER- 07-05-96 MORK BEGAN- 07-24-96 ' ' ' '
DATE NORK COMPLETED- TIME COMPUTED 07-21-96 ' ' ' '
CONTRACT WORKING DAYS- 45 ADDL DAYS GRANTED- 20
WORKING DAYS CHARGED- 40 PERCENT TIME USED- 62 ' ' ' '

SCR CONSTRUCTION CO., INC.'' ' * ' +
CONTRACT 05963057 'TOTALS ' 359,615.29' 37,064.62' 342,384.17' 99.9'

*************************************************************************************************
MONTGOMERY ROBERTS CEMETERY RD. AT SPRING CREEK ' .047 ' $ 165,830.56'$ 36,692.99'$ 159,217.48' 99.9'

CR + + + + r
0912-37-063 '+'
BR 93(103)OX REPLC BR ' ' '+'+'

1I r1
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* * * CONTRACT. * AMOUNT THIS * TOTAL ESTIMATE * % *
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************************************************************************************************************************************
HARRIS ROBERTS CEMETERY RD AT SPRING CREEK ' .047 ' $ 177,096.46'$ 38,355.48'$ 159,217.47' 94.6'

CR ' '1'r'

0912-71-398
BR 93(103)OX REPLC BR

WORK ORDER- 06-18-96 WORK BEGAN- 07-24-96
DATE WORK COMPLETED- TIME COMPUTED 07-04-96
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 59 PERCENT TIME USED- 98

SOUTH COAST CONSTRUCTION, INC.
CONTRACT 05963067 'TOTALS ' 342,927.02' 75,048.47' 318,434.95' 97.7'

************************************************************************************************************************************
HARRIS SAGE RD. ' 6.916 ' $ 2,375,681.04'$ 74,140.43'$ 2,417,483.78' 99.9'

FM 1093 WOODLAND PARKWAY ' ' ' '
1258-04-048''''
CPM 1258-4-48 PLANING & ACP O/L

WORK ORDER- 06-24-96 WORK BEGAN- 08-04-96
DATE WORK COMPLETED- TIME COMPUTED 07-10-96
CONTRACT WORKING DAYS- 170 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- .65 PERCENT TIME USED- 38

DURWOOD GREENE CONSTRUCTION CO. ''-

CONTRACT 05963071 'TOTALS ' 2,375,681.04' 74,140.43' 2,417,483.78' 99.9'

HARRIS TOMBALL HILLS ' 3.026 ' $ 259,724.50'$ 21,957.07'$ 116,985.28' 47.4'
SH 249 GRAHAM IN TOMBALL '2'0'0'

0720-03-096''''
CM 96(697) INST ATMS

WORK ORDER- 06-14-96 WORK BEGAN- 07-23-96
DATE WORK COMPLETED- TIME COMPUTED 08-14-96
CONTRACT WORKING DAYS- 48 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 33 PERCENT TIME USED- 69

PRO ELECTRIC COMPANY, INC.
CONTRACT 05963073 'TOTALS ' 259,724.50' 21,957.07' 116,985.28' 47.4'

************************************************************************************************************************************
HARRIS BETWEEN IH 10 AND LP 201 ' 4.591 ' $ 141,962.00'$ 56,271.50'$ 104,157.42' 77.2'

SP 330 '
0508-07-028
MC 508-7-28 CRACK SEALING, ACP REP

WORK ORDER- 06-24-96 WORK BEGAN- 07-22-96
DATE WORK COMPLETED- TIME COMPUTED 07-10-96
CONTRACT WORKING DAYS- 49 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 30 PERCENT TIME USED- 61

INFRASTRUCTURE SERVICES, INC.
CONTRACT 05963113 'TOTALS ' 141,962.00' 56,271.50' 104,157.42' 77.2'

************************************************************************************************************************************
HARRIS 0.3 MI S OF ALDINE MAIL ROUTE ' 1.742 ' $ 27,832,592.97'$ 295,516.34'$ 19,517,814.88' 75.7'

US 59 0.45 MI N OF LITTLE YORK
0177-07-057
NH 92(29)M GR,STR,CSB,CRCP,STM

SEW,SGLS,SGNS,PAV MK

WORK ORDER- 07-09-92 WORK BEGAN- 07-10-92
DATE WORK COMPLETED- TIME COMPUTED 07-25-92
CONTRACT WORKING DAYS- 380 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 637 PERCENT TIME USED- 168

WILLIAMS BROTHERS.CONSTRUCTION CO., INC.
CONTRACT 06920042 'TOTALS ' 27,832,592.97' 295,516.34' 19,517,814.88' 75.7'

HARRIS 0.60 MI N OF BN RR ' 2.167 ' $ 46,842,582.43'$ 1,221,653.43'$ 40,451,937.74' 90.9'
SH 249 0.28 MIN OF GRANT RD ' '
0720-03-073
NH 93(79)M GR, STRS, BASE & SURF

HARRIS 0.4 MI W OF SH 249 ' .881 ' $ 8,137,621.36'$ -85,376.70'$ 8,649,983.49' 99.9'
FM 1960 0.5SMI E OF SH 249
1685-01-070
NH 93(79)M GR, STR, BASE & PAVEMENT

WORK ORDER- 08-13-93 WORK BEGAN- 08-30-93
DATE WORK COMPLETED- TIME COMPUTED 08-29-93
CONTRACT WORKING DAYS- 1,100 ADDL DAYS GRANTED- 5
WORKING DAYS CHARGED- 831 PERCENT TIME USED- 75

MCCARTHY BROTHERS COMPANY
CONTRACT 06930002 'TOTALS ' 54,980,203.79' 1,136,276.73' 49,101,921.23' 94.0'

************************************************************************************************************************************

************* *n I+TT TTTTA TTT TA'T T T T A------------------------------------ TTTTTTTTTTTTTTTTTTTTTTTT
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
HARRIS BASTROP ST ' 20.574 ' $ 6,706,311.35'$ 233,272.57'$ 5,328,946.57' 83.6'

IH 45 IH 10
0500-03-440
CM 94(33)1 INSTALL CTMS

NORK ORDER- 07-27-94 NORK BEGAN- 03-20-95
DATE WORK COMPLETED- TIME COMPUTED 10-26-94
CONTRACT WORKING DAYS- 720 ADDL DAYS GRANTED- 10
N WORKING DAYS CHARGED- 708 PERCENT TIME USED- 97

MICA CORPORATION '''++
CONTRACT 06940036 'TOTALS ' 6,706,311.35' 233,272.57' 5,328,946.57' 83.6'

****************************************************************************************************************
HARRIS KEEGANS BAYOU ' 1.970 ' $ 16,258,140.78'$ 206,931.58'$ 9,673,852.67' 62.6'

US 59 0.25 MINOFBN8 ' ' ' '
0027-13-160 ' ' '
C 27-13-160 GR, BS, PAV & STR ' ' ' +

HARRIS 0.27 MI E OF N BELLFORT AVE ' 1.327 ' $ 20,568,205.46'$ 470,509.85'$ 16,041,776.94' 82.1'
8WN8 0.45 MI N OF US 59(S)
3256-01-055''
C 3256-1-55 GR, STRS, BASE & CONC PAVT

WORK ORDER- 08-10-95 NORK BEGAN- 08-15-95
DATE NORK COMPLETED- TIME COMPUTED 08-26-95
CONTRACT WORKING DAYS- 730 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 426 PERCENT TIME USED- 58

BRONN & ROOT, INC. ' '
CONTRACT 06950001 'TOTALS ' 36,826,346.24' 677,441.43' 25,715,629.61' 73.5'

*********************************************************************** ******************************
HARRIS IN HOUSTON FR 0.16 MI N OF I ' 1.017 ' $ 29,653,079.06'$ 522,183.29'$ 16,627,233.78' 59.0'

US 59 0.25 MI N OF COLLINGSNORTH''
0177-11-105 '
C 177-11-105 NDN TO 10 M.L. N/FRTG RDS

HARRIS SPUR 548 ' .999 ' $ 287,537.63'$ .00$ 6,583.50' 2.4'
1H 610 US 59 ''''' '
0271-14-180''
C 271-14-180 RESTRIPE,PV.MK.,TRF.BARRIER

REM.,BR.RAIL ' '

WORK ORDER- 07-07-95 NORK BEGAN- 07-10-95
DATE NORK COMPLETED- TIME COMPUTED 07-22-95
CONTRACT WORKING DAYS- 997 ADDL DAYS GRANTED- 87
WORKING DAYS CHARGED- 386 PERCENT TIME USED- 36

WILLIAMS BROTHERS CONSTRUCTION CO., INC.
CONTRACT 06950078 'TOTALS ' 29,940,616.69 522,183.29' 16,633,817.28' 58.4'

************************************************************************ *****************************
HARRIS 0.229 MI NORTH OF N BARBOURS CUT BLVD ' .904 ' $ 31,587,197.27'$ 43,320.00'$ 4,709,144.57' 15.6'
SH 146 0.197 MI NORTH OF SH 225 ' ' +
0389-12-064
NH 96(717) GR, STRS, BASE & PAVEMENT ' ' ' '

HARRIS 0.615 MI N OF STRANG RD ' .711 ' $ 9,159,036.69'$ .00'$ 3,843,757.69' 44.1'
SH 225 0.096 MI E OF STRANG RD ' ' '
0502-01-159
STP 96(716)MM GR, STRS, BASE & SURF

HARRIS SP RR AT SH 146 ' .001 ' $ 499,948.30'$ .00'$ 387,866.46' 81.6'
VA
0912-00-109
CC 912-00-109 PORT OF HOUSTON INTERMODAL ACCESS

1, ,,I

WORK ORDER- 08-02-96 WORK BEGAN- 08-05-96
DATE NORK COMPLETED- TIME COMPUTED 08-18-96
CONTRACT WORKING DAYS- 1,000 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 61 PERCENT TIME USED- 6

WILLIAMS BROTHERS CONSTRUCTION CO., INC. '
CONTRACT 06963001 'TOTALS ' 41,246,182.26' 43,320.00' 8,940,768.72' 22.8'

HARRIS NW TRANSIT CENTER S OF OLD KATY RD ' 1.393 ' $ 7,191,963.73'$ 680,891.13'$ 1,315,030.39' 19.2'
CS SOUTHERN PACIFIC RR BRIDGE OVER IH 10 ' '0''
0912-71-403
CC 912-71-403 GR, STRS & PAV ' ' '1'

, 1 1,

WORK ORDER- 08-08-96 WORK BEGAN- 08-20-96
DATE WORK COMPLETED- TIME COMPUTED 08-24-96
CONTRACT WORKING DAYS- 234 ADDL DAYS GRANTED- ' ' ' ' '
WORKING DAYS CHARGED- 57 PERCENT TIME USED- 24 ''''

,11, 1

J. D. ABRAMS, INC.+'
CONTRACT 06963005 'TOTALS ' 7,191,963.73' 680,891.13' 1,315,030.39' 19.2'

******************************************************************** * *****************************
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*

HARRIS IN HOUSTON FROM IH 45 ' 1.323 ' $ 21,606,732.21'$ 1,578,832.55'$ 1,703,417.45' 8.2'
SH 35 O.S.T. ' ' '
0178-09-025
STP 96(742)MM GR, STRS, BASE & PAV

NORK ORDER- 10-02-96 NORK BEGAN- 09-27-96
DATE NORK COMPLETED- TIME COMPUTED 09-27-96
CONTRACT WORKING DAYS- 782 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 30 PERCENT TIME USED- 4

BALFOUR BEATTY CONSTRUCTION, INC.
CONTRACT 06963044 'TOTALS ' 21,606,732.21' 1,578,832.55' 1,703,417.45' 8.2'

************************************************************************************************************************************
HARRIS CHRISTIE ST ' 1.603 ' $ 59,956,902.08'$ .00'$ 41,901,216.46' 73.5'

US 59 IH 10
0177-11-118
C 177-11-118 GR, STRS & PAVT FOR M.L., FR RDS &

AVL

NORK ORDER- 10-11-94 NORK BEGAN- 11-10-94' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 11-10-94 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 1,150 ADDL DAYS GRANTED- ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 589 PERCENT TIME USED- 51 ''************************************************'

TRAYLOR BROS., INC.
CONTRACT 07940001 'TOTALS ' 59,956,902.08' .00' 41,901,216.46' 73.5'

************************************************************************************************************************************
HARRIS IH 610 (N) ' 4.640 ' $ 1,420,637.00'$ .00'$ 917,938.78' 68.1'

IH 10 STUDEMONT ST
0271-07-219
CM 94(36)1 INSTALL CTMS''

NORK ORDER- 08-26-94 NORK BEGAN- 11-28-94 '
DATE NORK COMPLETED- TIME COMPUTED 11-25-94
CONTRACT WORKING DAYS- 360 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 362 PERCENT TIME USED- 101

MICA CORPORATION
CONTRACT 07940011 'TOTALS ' 1,420,637.00' .00' 917,938.78' 68.1'

************************************************************************************************************************************
HARRIS US 59 EASTEX ' 20.455 ' $ 9,781,146.59'$ 246,905.91'$ 6,670,846.75' 71.7'

IH 610 OLD KATY RD''
0271-14-179 ' '1'9'

CM 94(38)1 INSTALL CTMS

NORK ORDER- 08-26-94 NORK BEGAN- 01-03-95
DATE NORK COMPLETED- TIME COMPUTED 11-25-94
CONTRACT WORKING DAYS- 900 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 679 PERCENT TIME USED- 75

ALCATEL CONTRACTING (NA) INC.
CONTRACT 07940045 'TOTALS ' 9,781,146.59' 246,905.91' 6,670,846.75' 71.7'

************************************************************************************************************************************
HARRIS MALLER COUNTY LINE ' 7.537 ' $ 44,984,090.31'$ 1,547,533.39'$ 35,547,130.98' 83.1'

US 290 0.3 MI E OF BADTKE ROAD ' ' ' '
0114-12-002
NH 95(31) GR,STRS,ASB & ASPH CONCRETE

NORK ORDER- 08-23-95 NORK BEGAN- 09-01-95
DATE NORK COMPLETED- TIME COMPUTED 09-08-95
CONTRACT WORKING DAYS- 770 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 348 PERCENT TIME USED- 45

BRONN & ROOT, INC.
T. J. LAMBRECHT CONSTRUCTION, INC.

CONTRACT 07950001 'TOTALS ' 44,984,090.31' 1,547,533.39' 35,547,130.98' 83.1'
************************************************************************************************************************************
HARRIS US 59 ' 18.065 ' $ 8,646,383.50'$ 138,768.27'$ 5,249,364.40' 63.9'

IH 610 GELLHORN''
0271-14-182 -
CM 95(43)1 INST CTMS

/ 1 ! 1 R '

NORK ORDER- 09-01-95 NORK BEGAN- 11-09-95
DATE NORK COMPLETED- TIME COMPUTED 12-01-95
CONTRACT WORKING DAYS- 720 ADDL DAYS GRANTED-
NORKING DAYS CHARGED-- 325 PERCENT TIME USED- 45

ALCATEL CONTRACTING (NA) INC.
CONTRACT 07950004 'TOTALS ' 8,646,383.50' 138,768.27' 5,249,364.40' 63.9'

************************************************************************************************************************************
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE . * COMP*
************************************************************************************************************************************
HARRIS N BELLFORT AVE ' .769 ' $ 1,161,242.00'$ 78,530.87'$ 1,008,287.29' 92.3'
BN 8 N AIRPORT BLVD
3256-01-070
C 3256-1-70 CONSTRUCT NOISE ABATEMENT MALLS

NORK ORDER- 10-06-95 NORK BEGAN- 10-13-95
DATE NORK COMPLETED- TIME COMPUTED 10-22-95
CONTRACT WORKING DAYS- 153 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 164 PERCENT TIME USED- 107

C.C. CARLTON CONSTRUCTION CO.
CONTRACT 07950050 'TOTALS ' 1,161,242.00' 78,530.87' 1,008,287.29' 92.3'

************************************************************************************************************ ********
HARRIS IN HOUSTON FROM FRANKLIN ST ' .777 ' $ 13,672,676.40'$ 891,002.82'$ 7,784,202.51' 60.0'

US 59 CLAY ST
0177-11-085
NH 95(60) SB AUXILIARY LANE & HID NB BRIDGE

r9r9,9 _,1 9

NORK ORDER- 12-01-95 NORK BEGAN- 12-19-95
DATE NORK COMPLETED- TIME COMPUTED 01-01-96
CONTRACT WORKING DAYS- 605 ADDL DAYS GRANTED- 2
WORKING DAYS CHARGED- 301 PERCENT TIME USED- 50

CHAMPAGNE-NEBBER INC., TEXAS
CONTRACT 07950072 'TOTALS ' 13,672,676.40' 891,002.82' 7,784,202.51' 60.0'

***************************************************************************************************************
HARRIS 0.13 MI S OF -DONLING ST ' 1.641 ' $ 26,122,514.38'$ 4,133,414.64'$ 4,599,131.91' 18.5'

IH 45 0.05 MI S OF DALLAS AVE ' ' ' 
0500-03-472'' '
BH 96(760) REPLC SLAB, BEAMS & CAPS

NORK ORDER- 09-19-96 NORK BEGAN- 09-30-96
DATE NORK COMPLETED- TIME COMPUTED 10-05-96
CONTRACT WORKING DAYS- 311 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 27 PERCENT TIME USED- 9

TRAYLOR BROS., INC. ''++'
CONTRACT 07963001 'TOTALS .' 26,122,514.38' 4,133,414.64' 4,599,131.91' 18.5'

HARRIS CROSSTIMBERS T-RAMP ' .544 ' $ 8,495,799.82'$ 242,951.96'$ 677,605.47' 8.3'
IH 45'
0500-03-463
CC 500-3-463 CONSTRUCT HOV I/C & T-RAMP

WORK ORDER- 08-13-96 NORK BEGAN- 08-29-96
DATE NORK COMPLETED- TIME COMPUTED 08-29-96
CONTRACT WORKING DAYS- 605 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 53 PERCENT TIME USED- 9

RAMEX CONSTRUCTION CO., INC.
CONTRACT 07963004 'TOTALS ' 8,495,799.82' 242,951.96' 677,605.47' 8.3'

HARRIS GREENSPOINT RD. ' 2.566 ' $ 4,243,353.56'$ 163,446.88'$ 867,840.70' 21.5'
IBN 8 ALDINE WESTFIELD RD.
3256-02-051
CSR 3256-2-51 2 INCH THIN BONDED CONCRETE O/L

WORK ORDER- 08-22-96 NORK BEGAN- 09-07-96
DATE WORK COMPLETED- TIME COMPUTED 09-07-96
CONTRACT WORKING DAYS- 140 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 26 PERCENT TIME USED- 19

9,,19r9r

FORDE CONSTRUCTION COMPANY, INC.
CONTRACT 07963060 'TOTALS ' 4,243,353.56' 163,446.88' 867,840.70' 21.5'

HARRIS AT FREEPORT STREET ' .002 ' $ 153,539.80'$ .00'$ .00' .0'
IH 10 NEAR HOUSTON
0508-01-275 ' ' ' '

C 508-1-275 TRAFFIC SIGNAL ' ' '

WORK ORDER- 08-21-96 WORK BEGAN- 11-12-96
DATE WORK COMPLETED- TIME COMPUTED 10-21-96
CONTRACT WORKING DAYS- 77 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 7 PERCENT TIME USED- 9

COMSAT CORPORATION
CONTRACT 07963069 'TOTALS ' 153,539.80' .00' .00' 0.0'

************************************************************************************************************************************
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
HARRIS IN HOUSTON FR ALMEDA-GENOA ROAD ' 3.375 ' $ 44,197,159.91'$ 178,655.45'$ 40,714,262.60' 99.3'

IH 45 N OF DIXIE FARM ROAD ' '
0500-03-382
I-IR 45-1(253)031 BUSNAY IN MEDIAN & P & R LOTS

NORK ORDER- 10-11-90 NORK BEGAN- 10-16-90
DATE NORK COMPLETED- TIME COMPUTED 10-27-90
CONTRACT WORKING DAYS- 1,150 ADDL DAYS GRANTED- 103
WORKING DAYS CHARGED- 1,660 PERCENT TIME USED- 132

NILLIAMS BROTHERS CONSTRUCTION CO., INC.
CONTRACT 08900001 'TOTALS ' 44,197,159.91' 178,655.45' 40,714,262.60' 99.3'

HARRIS N BELLFORT DR ' 11.501 ' $ 5,717,267.75'$ .00'$ 5,560,540.32' 99.9'
US 59 S SHEPHERD
0027-13-154
CM 93(11) SC&C, FTM AND SCS

NORK ORDER- 09-20-93 NORK BEGAN- 11-24-93
DATE NORK COMPLETED- TIME COMPUTED 12-20-93
CONTRACT WORKING DAYS- 720 ADDL DAYS GRANTED- 39 ''' 1

WORKING DAYS CHARGED- 750 PERCENT TIME USED- 99

FLORIDA TRAFFIC CONTROL DEVICES, INC.
CONTRACT 08930049 'TOTALS ' 5,717,267.75' .00' 5,560,540.32' 99.9'

************************************************************************************************************************************
HARRIS ETC IH 10 US ' 60.442 ' $ 2,979,714.10'$ 50,969.40'$ 2,779,632.43' 98.1'

IH 45 ETC 59, ETC. ' ' '
0500-03-456 ETC
IM 45-1(298)073 REPLACE SIGN STRUCTURES & REFURBISH

SIGNS
9 } r , t

NORK ORDER- 09-27-94 NORK BEGAN- 07-11-95
DATE NORK COMPLETED- TIME COMPUTED 03-14-95
CONTRACT WORKING DAYS- 360 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 343 PERCENT TIME USED- 95

r 1 r }

MICA CORPORATION
CONTRACT 08940091 'TOTALS ' 2,979,714.10' 50,969.40' 2,779,632.43' 98.1'

HARRIS 0.5 MI. N. OF IH 610(N) ' 4.552 ' $ 29,204,756.73'$ 474,874.63'$ 10,432,554.71' 37.6'
IH 10 0.5 MI. N. OF IH 45 (N) ' ' ' 
0271-07-210 '''

IM 10-7(361)762 REHAB PVMT

HARRIS IH 10 (STA.335+00) N OF STUDEMONT ' 1.536 ' $ 15,424,704.39'$ 299,326.64'$ 4,610,863.09' 31.4'
CS HOUSTON AVE ' ' '
0912-71-402 ''

CC 912-71-402 GR, STRS & PAV

NORK ORDER- 10-16-95 NORK BEGAN- 10-24-95
DATE NORK COMPLETED- TIME COMPUTED 11-03-95
CONTRACT WORKING DAYS- 1,382 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 298 PERCENT TIME USED- 22

NILLIAMS BROTHERS CONSTRUCTION CO., INC. -
CONTRACT 08950001 'TOTALS ' 44,629,461.12' 774,201.27' 15,043,417.80' 35.4'

HARRIS IN HOUSTON ON PRESTON AVE AT BUFFALO ' .066 ' $ 1,293,475.61'$ 59,762.11'$ 1,109,761.40' 90.3'
CS BAYOU
0912-71-287
BR 88(200)0 REPLACE BRIDGE AND APPROACHES

NORK ORDER- 01-05-96 NORK BEGAN- 02-12-96
DATE NORK COMPLETED- TIME COMPUTED 01-21-96
CONTRACT WORKING DAYS- 277 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 158 PERCENT TIME USED- 57

NBG CONSTRUCTORS, INC.
CONTRACT 08950054 'TOTALS ' 1,293,475.61' 59,762.11! 1,109,761.40' 90.3'

HARRIS AT HOUSTON SHIP CHANNEL ' 1.827 ' $ 2,596,653.45'$ .00'$ 2,687,085.61' 99.9'
IH 610 .' 1'11

0271-15-061' ''

BH 95(157) REHAB BR

NORK ORDER- 09-20-95 NORK BEGAN- 10-24-95 - ' '************************************************
DATE NORK COMPLETED- TIME COMPUTED 10-06-95 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 220 ADDL DAYS GRANTED- 8 ' ' * TIME OF THIS RUN *'
NORKING DAYS CHARGED- 226 PERCENT TIME USED- 99 ' ' ************************************************

FORDE CONSTRUCTION COMPANY, INC. -
CONTRACT 08950127 'TOTALS ' 2,596,653.45' .00' 2,687,085.61' 99.9'

************************************************************************************************************************************
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
*****************************************************************************************************************
HARRIS AT BUFFALO BAYOU ' .197 ' $ 2,737,780.96'$ .00'$ 2,593,225.52' 99.9'

US 90A .
0027-10-060
BH 95(154) REHAB BR

NORK ORDER- 10-19-95 NORK BEGAN- 11-21-95' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 11-04-95 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 300 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 206 PERCENT TIME USED- 69 ' ' ************************************************'

CHAMPAGNE-NEBBER INC., TEXAS
CONTRACT 08950170 'TOTALS ' 2,737,780.96' .00' 2,593,225.52' 99.9'

***********************************************************************************************************
HARRIS N OF CROSBY ' 1.279 ' $ 1,689,855.07'$ 24,429.65'$ 1,599,028.52' 99.6'

FM 2100 US 90 (IN SECTIONS) ' ' ' '
1062-04-039 ' ' ' +
CSR 1062-4-39 RDNY & DRAIN IMPROVE

NORK ORDER- 09-15-95 NORK BEGAN- 10-02-95
DATE NORK COMPLETED- TIME COMPUTED 10-01-95
CONTRACT WORKING DAYS- 120 ADDL DAYS GRANTED- 31
WORKING DAYS CHARGED- 142 PERCENT TIME USED- 94

SOUTH COAST CONSTRUCTION, INC.
CONTRACT 08950174 'TOTALS ' 1,689,855.07' 24,429.65' 1,599,028.52' 99.6'

HARRIS BU 90U ' .440 ' $ 93,596.50'$ .00'$ .00' .0'
FM 1942 FMN1942
1062-05-007 ' '+'+'
CM 96(819) INST ATMS ' ' ' '

NORK ORDER- 09-13-96 NORK BEGAN- 00-00-00
DATE WORK COMPLETED- TIME COMPUTED 09-29-96
CONTRACT WORKING DAYS- 24 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

1,1 1 1
TEXAS TRAFFIC CONTROL SYSTEMS, INC.'+

CONTRACT 08963013 'TOTALS ' 93,596.50' .00' .00' 0.0'

HARRIS 0.51 MI. N. OF CLEAR CREEK ' .450 ' $ 1,589,233.53'$ 219,126.38'$ 219,126.38' 14.5'
SH 288 0.133MI. N. OF CLEAR CREEK
0598-01-060+
C 598-1-60 RAISE ROADWAY ABOVE FLOODPLAIN ' ' ' '

WORK ORDER- 09-23-96 WORK BEGAN- 10-22-96
DATE NORK COMPLETED- TIME COMPUTED 10-09-96
CONTRACT WORKING DAYS- 174 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 20 PERCENT TIME USED- 11 '+

CHAMPAGNE-NEBBER INC., TEXAS'+
CONTRACT 08963034 'TOTALS ' 1,589,233.53' 219,126.38' 219,126.38' 14.5'

************************************************************************** *****************************
HARRIS IN HOUSTON ON HEIGHTS BLVD AT WHITE OAK ' .090 ' $ 1,264,499.60'$ .00'$ .00' .0'

CS BAYOU (SB, NB)'+
0912-71-288 ' ' ' +
BR 88(202)0 REPLACE BRIDGE AND APPROACHES

WORK ORDER- 10-02-96 NORK BEGAN- 10-18-96 ' ' ' '
DATE WORK COMPLETED- TIME COMPUTED 10-18-96
CONTRACT WORKING DAYS- 144 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 7 PERCENT TIME USED- 5

,I1I1', ,

AUSTIN BRIDGE & ROAD, INC.
CONTRACT 08963064 'TOTALS ' 1,264,499.60' .00' .00' 0.0'

************************************************************************** ****************************
HARRIS 0.29 MI N OF GREENS BAYOU ' 1.704 ' $ 28,'489,052.93'$ 374,518.00$ 20,322,277.34' 78.2'

US 59 0.3 MI S OF ALDINE MAIL RD'' '
0177-07-074
F 514(105) WDN TO 8 M.L. W/AVL & FRTG RDS

WORK ORDER- 11-12-91 WORK BEGAN- 11-13-91
DATE WORK COMPLETED- TIME COMPUTED 11-28-91 ' ' ' '
CONTRACT WORKING DAYS- 360 ADDL DAYS GRANTED- 82
WORKING DAYS CHARGED- 845 PERCENT TIME USED- 191 '1

WILLIAMS BROTHERS CONSTRUCTION CO., INC.
CONTRACT 09910001 'TOTALS ' 28,489,052.93' 374,518.00' 20,322,277.34' 78.2'

************************************************************** * *********************************
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
HARRIS US 59 ' 11.388 ' $ 3,908,112.42'$ 86,208.47'$ 1,096,529.64' 29.5'

SH 288 BRAZORIA C/L ' ' '
0598-01-057 ''

CM 95(88) INSTALL CTMS
rr,, ,

NORK ORDER- 12-04-95 NORK BEGAN- 03-24-96
DATE NORK COMPLETED- TIME COMPUTED 03-04-96
CONTRACT WORKING DAYS- 540 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 239 PERCENT TIME USED- 44

COMSAT CORPORATION
CONTRACT 09950007 'TOTALS ' 3,908,112.42' 86,208.47' 1,096,529.64' 29.5'

************************************************************************************************************************************
HARRIS 0.5 MI S OF TONNSEN BLVD ' .910 ' $ 9,852,777.16'$ 180,574.51'$ 7,725,642.95' 82.5'

US 59 0.4 MI N OF TONSEN BLVD ' ' ' 
0177-06-062 '''

CC 177-6-62 SITE PREPARATION & FRTG RD
RELOCATION

HARRIS 0.5 MI S OF TONNSEN BLVD '.001 ' $ 135,323.00'$ .00'$ 115,960.99' 90.2'
US 59 0.4 MI N OF TONSEN BLVD
0177-06-073
RN 177-6-73 UTILITY ADJUSTMENTS

WORK ORDER- 11-06-95 NORK BEGAN- 11-27-95
DATE NORK COMPLETED- TIME COMPUTED 11-22-95
CONTRACT WORKING DAYS- 394 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 276 PERCENT TIME USED- 70

H. B. ZACHRY COMPANY
CONTRACT 09950034 'TOTALS ' 9,988,100.16' 180,574.51' 7,841,603.94' 82.6'

HARRIS DISTRICTNIDE (IN SEC) ON IH 45 ' .002 ' $ 1,883,396.78'$ 56,693.32'$ 1,563,844.92' 87.4'
VA.'
0912-00-057
IM 45-2(85)101 REFURBISH SIGNS

WORK ORDER- 10-26-95 NORK BEGAN- 05-06-96
DATE NORK COMPLETED- TIME COMPUTED 02-23-96
CONTRACT WORKING DAYS- 300 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 127 PERCENT TIME USED- 42

,I1, ,rI1

FLORIDA TRAFFIC CONTROL DEVICES, INC.
CONTRACT 09950044 'TOTALS ' 1,883,396.78' 56,693.32' 1,563,844.92' 87.4'

HARRIS CLAY RD ' 31.697 ' $ 536,192.00'$ 89,955.69'$ 377,450.48' 74.0'
BN 8 SH 249 ' '
3256-01-068
CM 95(89) UPGR TO ACT SIGS

1 f r , '

WORK ORDER- 10-19-95 WORK BEGAN- 02-20-96
DATE NORK COMPLETED- TIME COMPUTED 11-19-95
CONTRACT WORKING DAYS- 225 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 210 PERCENT TIME USED- 93

AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO.
CONTRACT 09950045 'TOTALS ' 536,192.00' 89,955.69' 377,450.48' 74.0'

************************************************************************************************************************************
HARRIS AT NORTH HILL ESTATES SUBDIVISION ' .260 ' $ 335,742.50'$ .O0'$ .00' .0'

IH 45
0110-05-098
STP 96(833)R CONSTRUCT NOISE MALL

WORK ORDER- 10-16-96 NORK BEGAN- 00-00-00 ' '***********************************************'
DATE WORK COMPLETED- TIME COMPUTED 11-01-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *'
CONTRACT WORKING DAYS- 52 ADDL DAYS GRANTED-' * 'TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

ROADWAY CONSTRUCTION, INC.
CONTRACT 09963026 'TOTALS ' 335,742.50' .00' .00' 0.0'

************************************************************************************************************************************
HARRIS VARIOUS LOCATIONS IN GALVESTON COUNTY ' .001 ' $ 296,167.40'$ .00'$ .00' .0'

VA .1
0912-00-104
CPM 912-00-104 ASPH/CONC PAV REP, CRACK SEAL & JNT

REP

WORK ORDER- 10-23-96 WORK BEGAN- 11-12-96 ' '************************************************'
DATE WORK COMPLETED- TIME COMPUTED 11-08-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN *'
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

INFRASTRUCTURE SERVICES, INC.
CONTRACT 09963030 'TOTALS ' 296,167.40' .00' .00' 0.0'

************************************************************************************************************************************

e
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HARRIS GOSLING RD AT NILLON CREEK ' .378 ' $ 882,433.31'$ .00'$ .00' .0'
CR IN HARRIS COUNTY
0912-71-445
BR 95(37)OX REPLC BR

, 1 , t , 4

NORK ORDER- 10-11-96 NORK BEGAN- 00-00-00
DATE NORK COMPLETED- TIME COMPUTED 10-27-96
CONTRACT WORKING DAYS- 78 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

SOUTH COAST CONSTRUCTION, INC.
CONTRACT 09963058 'TOTALS ' 882,433.31' .00' .00' 0.0'

************************************************************************************************************ ***********
HARRIS VARIOUS ' 27.956 ' $ 164,198.50'$ .00'$ .00' .0'

VA 1 1 1 }
0912-00-103
CPM 912-00-103 CRACK SEAL

NORK ORDER- 10-17-96 NORK BEGAN- 00-00-00' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 11-02-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

1 1, t 1t

SCR CONSTRUCTION CO., INC.
CONTRACT 09963065 'TOTALS ' 164,198.50' .00' .00' 0.0'

***********************************************************************************************************************
HARRIS AT ADLONG DITCH (UNIT Q128-00-000) ' 2.713 ' $ 166,797.00'$ .00'$ .00' 2.0'

US 90
0028-02-068
CSR 28-2-68 CLEANING OUTFALL CHANNEL

NORK ORDER- 10-14-96 NORK BEGAN- 11-06-96 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 10-30-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 45 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

C.C. CARLTON CONSTRUCTION CO.
CONTRACT 09963066 'TOTALS ' 166,797.00' .00' .00' 2.0'

HARRIS IH 45 ' .961 ' $ 2,664,532.77'$ 119,918.59'$ 2,270,987.24' 89.7'
FM 2351 SH 3
3055-01-005
STP 95(341)MM NIDEN GR, STRS, BS & SURF

, t tt 1

HORK ORDER- 11-27-95 NORK BEGAN- 03-04-96
DATE NORK COMPLETED- TIME COMPUTED 12-13-95
CONTRACT WORKING DAYS- 200 ADDL DAYS GRANTED-
HORKING DAYS CHARGED- 140 PERCENT TIME USED- 70

1 1 t 1 P

BRONN & ROOT, INC.
CONTRACT 10950037 'TOTALS ' 2,664,532.77' 119,918.59' 2,270,987.24' 89.7'

HARRIS IN HOUSTON ON N SHEPHERD DR AT NHITE OAK' .108 ' $ 446,130.50'$ 27,376.42'$ 550,896.30'100.0'
MH BAYOU ' .
B050-12-003
BH 88(199)0 REHABILITATE BRIDGE AND APPROACHES ''

NORK ORDER- 01-23-96 NORK BEGAN- 02-08-96
.DATE NORK COMPLETED- 10-08-96 TIME COMPUTED 02-08-96
CONTRACT WORKING DAYS- 108 ADDL DAYS GRANTED- 20
WORKING DAYS CHARGED- 119 PERCENT TIME USED- 93 ' ' ' '

FORDE CONSTRUCTION COMPANY, INC.
CONTRACT 10950055 'TOTALS ' 446,130.50' 27,376.42' 550,896.30'100.0'

***************************************************************************************************************
HARRIS 0.395 MI E OF HEMPSTEAD RD ' .759 ' $ 5,942,214.77'$ .00'$ .00' .0'

SH 6 0.365 MINW OF HEMPSTEAD RD
1685-05-057''
STP 96(698)R GR, STRS, BASE & CONC PVT

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 312 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN *'
MORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

MCCARTHY BROTHERS COMPANY
CONTRACT 10963003 'TOTALS ' 5,942,214.77' .00' .00' 0.0'

************************************************************************************************************************************
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
HARRIS DIXIE FARM RD AT CLEAR CREEK IN PEARLAND' .265 ' $ 737,780.47'$ .00'$ .00' .0'

CS,'!11'

0912-71-405
BR 94(2)OX REPL BR

1 ! ! 1~

MORK ORDER- 11-15-96 NORK BEGAN- 00-00-00 ' '************************************************'
DATE MORK COMPLETED- TIME COMPUTED 12-01-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 147 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

SOUTH COAST CONSTRUCTION, INC.
CONTRACT 10963022 'TOTALS ' 737,780.47' .00' .00' 0.0'

************************************************************************************************************************************
HARRIS AT BAKER ROAD. & ROLLINGBROOK STREET ' .001 ' $ 344,465.95'$ .00'$ '.00' .0'

SP 330 INMBAYTOWN .
0508-07-029
C 508-7-29 TRAFFIC SIGNAL N/SAFETY LIGHTING 'a' '1'

NORK ORDER- 00-00-00 WORK BEGAN- 00-00-00 . ' '************************************************'
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 45 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************

GEORGE M. CONSTRUCTION, INC.
CONTRACT 10963049 'TOTALS ' 344,465.95' .00' .00' 0.0'

************************************************************************************************************************************
HARRIS MONTGOMERY C/L ' .001 ' $ 425,271.00'$ -5,029.20'$ 448,967.14' 99.9'

IH 45 S OF AIRTEX ' ' ' '
0110-05-068
IR 45-1(260)061 PURCHASE RIGHT-OF-MAY

HARRIS KUYKENDAHL RD ' 1.921 ' $ 43,358,450.13'$ 797,333.31'$ 32,439,133.87' 78.7'
IH 45 N OF GREENS BAYOU
0110-06-107
NH 93(13) RECONST 8 TO 10 MN LNS N/HOV & FR -

RDS

NORK ORDER- 12-07-93 WORK BEGAN- 12-07-93
DATE WORK COMPLETED- TIME COMPUTED 12-23-93
CONTRACT WORKING DAYS- 1,000 ADDL DAYS GRANTED- 10
WORKING DAYS CHARGED- 753 PERCENT TIME USED- 75

WILLIAMS BROTHERS CONSTRUCTION CO., INC.
CONTRACT 11930036 'TOTALS ' 43,783,721.13' 792,304.11' 32,888,101.01' 79.0'

************************************************************************************************************************************
HARRIS BETWEEN NEST RD & STEEPLE MAY BLVD ' .024 ' $ 137,644.90'$ 8,912.62'$ 77,989.89' 59.6'

US 290 (MB FRTG RD STR NEAR NW STATION P&R) ' ' '
0050-08-076t'1't'
CC 50-8-76 STRS, TRAFFIC CONTROL, SIGN & DELIN

WORK ORDER- 05-09-96 WORK BEGAN- 08-12-96
DATE MORK COMPLETED- TIME COMPUTED 05-25-96
CONTRACT WORKING DAYS- 90 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 33 PERCENT TIME USED- 37

"MEB ENGINEERING, INC."
CONTRACT 11950041 'TOTALS ' 137,644.90' 8,912.62' 77,989.89' 59.6'

HARRIS 0.244 MI N OF SPENCER/H MAIN ' .502 ' $ 6,389,679.17'$ .00'$ .00' .0'
SH 146 0.296 MI S OF SPENCER/M MAIN
0389-05-078 ' -
NH 97(12) GR, STRS & SURF

HARRIS 0.417 MI N OF N BARBOURS CUT ' .626 ' $ 8,568,182.42'$ .00'$ .00' .0'
SH 146 0.244 MIN OFNW MAIN ST
0389-12-069
NH 97(12) GR, STRS & SURF

NORK ORDER- 00-00-00 WORK BEGAN- 00-00-00' ' ************************************************'
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 927 ADDL DAYS GRANTED- ' * TIME OF THIS RUN

. NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 '' ************************************************

J. D. ABRAMS, INC.
CONTRACT 11963002 'TOTALS ' 14,957,861.59' .00' .00' 0.0'

************************************************************************************************************************************
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
***************************************************************************************************************************
HARRIS SH 6 ' 16.480 ' $ 2,477,554.44'$ .00'$ .00' .0'

IH 10 FT BEND COUNTY LINE
0271-06-080
CM 96(815) INST CTMS

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 '************************************************
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 540 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************

COMSAT CORPORATION ' ' ' '
CONTRACT 11963011 'TOTALS ' 2,477,554.44' .00' .00' 0.0'

HARRIS AT HUFFMAN - EASTGATE RD - SMITH ROAD ' .001 ' $ 104,491.87'$ .00'$ .00' .0'
FM 2100 NEAR CROSBY
1062-02-016
C 1062-2-16 TRAFFIC SIGNAL

HARRIS DUNCAN ROAD ' .001 ' $ 60,841.60'$ .00'$ .00' .0'
FM 1960 NEAR HOUSTON
1685-01-073'
C 1685-1-73 TRAFFIC SIGNAL NITH SAFETY LIGHTING

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' '************************************************
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 70 ADDL DAYS GRANTED- * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

SOUTH COAST CONSTRUCTION, INC.
CONTRACT 11963018 'TOTALS ' 165,333.47' .00' .00' 0.0'

***********************************************************************************************************
HARRIS IH 610 ' 3.650 ' $ 75,200.00'$ .00'$ .00' .0'

SH 225 305 M EAST OF SCARBOROUGH LANE
0502-01-170'''++ +
CPM 502-1-170 BASE & JOINT REPAIR ' ' ' '

HARRIS 305 M EAST OF SCARBOROUGH LANE ' 7.036 ' $ 103,756.28'$ .00'$ .00' .0'
SH 225 305 M EAST OF BN 8''
0502-01-171''
CPM 502-1-171 THERMO STRIPING & RAISED PVMT ' ' ' '

MARKERS

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' ' ************************************************
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 45 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

MARCO SERVICES, L.C.''
CONTRACT 11963035 'TOTALS ' 178,956.28' .00' .00' 0.0'

******************************************************************************************************************
HARRIS SH 146 ' 1.497 ' $ ,195,339.70'$ .00'$ .00' .0'

BS 146D FAIRMONT PKNY''
0389-15-011
CM 97(3) INST ATMS

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 26 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

TEXAS TRAFFIC CONTROL SYSTEMS, INC.
CONTRACT 11963052 'TOTALS ' 195,339.70' .00' .00' 0.0'

HARRIS BISSONNET BLVD. ' .467 ' $ 66,835.50'$ .00'$ .00' .0'
US 59 GESSNER DR.
0027-13-166
CD 27-13-166 ADD NOISE NALL PROT BARR

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 50 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ***********************************************'

CHAMPAGNE-NEBBER INC., TEXAS ' ' ' ' '

CONTRACT 11963075 'TOTALS ' 66,835.50' .00' .00' 0.0'

MIS.CIS.19 MONTHLY CONSTRUCTION REPORT-
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
HARRIS SH 6 ' .001 ' $ 2,318,158.52'$ .00'$ 2,170,318.10' 99.7'

IH 10 IH 610 (N)
0271-07-208
CM 93(4)I INSTALL CTMS & SCS

NORK ORDER- 01-20-93 NORK BEGAN- 03-03-93
DATE NORK COMPLETED- TIME COMPUTED 04-21-93
CONTRACT WORKING DAYS- 630 ADDL DAYS GRANTED- 105
WORKING DAYS CHARGED- 763 PERCENT TIME USED- 104

FLORIDA TRAFFIC CONTROL DEVICES, INC.
CONTRACT 12920008 'TOTALS ' 2,318,158.52' .00' 2,170,318.10' 99.7'

************************************************************************************************************************************
HARRIS FORT BEND C/L ' .731 ' $ 19,950,954.49'$ 948,677.88'$ 18,009,883.46' 95.9'

US559 KEEGANS BAYOU''
0027-13-138
NH 93(62)M GR, STRS, BASE & PAVEMENT

HARRIS KEEGANS BAYOU ' .001 ' $ 318,449.73' $ .15,696.91'$ 115,209.31' 38.9'
US 59 0.557 MI NE OF HILLCROFT (IN SECTIONS)
0027-13-157
CC 27-13-157 REMOVE TEMP SLIP RAMPS, SIGNS &

SIGN STR
1 1 1I1 1 I

NORK ORDER- 04-05-94 NORK BEGAN- 04-25-94
DATE NORK COMPLETED- TIME COMPUTED 04-21-94 -
CONTRACT WORKING DAYS- 425 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 513 PERCENT TIME USED- 121

BRONN & ROOT, INC.
CONTRACT 12930036 'TOTALS ' 20,269,404.22' 964,374.79' 18,125,092.77' 95.0'

************************************************************************************************************************************
HARRIS NE MEMORIAL MEDICAL CENTER RD ' 3.352 ' $ 56,356,351.86'$ 541,189.93'$ 26,314,116.40' 49.1'

US 59 S OF GREENS RD
0177-07-080
NH 95(3)M WDN TO 10 MN LNS N/AVL & FRTG RDS

HARRIS BELTNAY 8 ' .001 ' $ 570,581.00'$ .00'$ 511,651.83' 94.3'
US 59 0.12 MI N OF LANGLEYRD
0177-07-082 ' '1'

RN 177-7-82 PURCH RON
11 1I1I1 I

NORK ORDER- 01-03-95 NORK BEGAN- 01-19-95
DATE NORK COMPLETED- TIME COMPUTED 01-19-95
CONTRACT WORKING DAYS- 1,177 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 539 PERCENT TIME USED- 46

NILLIAMS BROTHERS CONSTRUCTION CO., INC.
CONTRACT 12940001 'TOTALS ' 56,926,932.86' 541,189.93' 26,825,768.23' 49.6'

************************************************************************************************************************************
HARRIS BRAYS BAYOU ' 7.167 ' $ 343,617.50'$ 48,281.76'$ 283,785.02' 86.9'

US 59 NESLAYAN ST''
0027-13-164
CPM 27-13-164 SEALED EXPANSION JOINT REPAIR -

NORK ORDER- 03-22-96 NORK BEGAN- 06-15-96
DATE NORK COMPLETED- TIME COMPUTED 04-07-96
CONTRACT WORKING DAYS- 32 ADDL DAYS GRANTED- 20
WORKING DAYS CHARGED- 39 PERCENT TIME USED- 75

INFRASTRUCTURE SERVICES, INC.
CONTRACT 12950034 'TOTALS ' 343,617.50' 48,281.76' 283,785.02' 86.9'

MONTGOMERY NOODLANDS PARKNAY AT GROGAN'S MILL RD IN' .750 ' $ 2,465,171.51'$ 11,333.69'$ 2,537,471.71' 99.9'
CS THENWOODLANDS''
0912-37-078
CM 94(51) GR SEP & APPR

NORK ORDER- 05-22-95 NORK BEGAN- 06-16-95
DATE NORK COMPLETED- TIME COMPUTED 06-07-95
CONTRACT WORKING DAYS- 182 ADDL DAYS GRANTED- 37
WORKING DAYS CHARGED- 178 PERCENT TIME USED- 81 .

H. B. ZACHRY COMPANY
CONTRACT 02950051 'TOTALS ' 2,465,171.51' 11,333.69' 2,537,471.71' 99.9'

************************************************************************************************************************************
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*

MONTGOMERY CRIPPLE CREEK RD ' 1.629 ' $ 5,292,550.54'$ 143,676.95'$ 1,958,239.42' 38.9'
SH 249 HARRIS C/L
0720-02-053 ' ' '
STP 96(202)RM GRADING, STRS, BASE & PAVEMENT

NORK ORDER- 04-05-96 NORK BEGAN- 04-29-96
DATE WORK COMPLETED- TIME COMPUTED 04-21-96
CONTRACT WORKING DAYS- 203 ADDL DAYS GRANTED- 20
WORKING DAYS CHARGED- 95 PERCENT TIME USED- 43

HASSELL CONSTRUCTION COMPANY, INC.
CONTRACT 02960050 'TOTALS ' 5,292,550.54' 143,676.95' 1,958,239.42' 38.9'

*******************************************************************************************************
MONTGOMERY AT FM 830 ' .002 ' $ 122,954.33'$ 53,931.60'$ 117,062.12' 99.9'

IH 45
0675-08-076 ''++ +
C 675-8-76 TRF SIG ' ' ' '

WORK ORDER- 05-22-96 NORK BEGAN- 07-24-96
DATE NORK COMPLETED- TIME COMPUTED 07-22-96
CONTRACT WORKING DAYS- 51 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 54 PERCENT TIME USED- 106

TEJAS COMMUNICATIONS, INC.
CONTRACT 04963012 'TOTALS ' 122,954.33' 53,931.60' 117,062.12' 99.9'

MONTGOMERY FM 1774 ' 1.189 ' $ 2,190,451.02'$ 4,870.44'$ 142,341.56' 6.8'
SH 249 NEST ROLLINGMOOD RD
0720-02-052
STP 96(696)RM GRADING,. STRS, BASE & PAVEMENT

NORK ORDER- 07-08-96 NORK BEGAN- 08-06-96
DATE MORK COMPLETED- TIME COMPUTED 07-24-96
CONTRACT WORKING DAYS- 120 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 17 PERCENT TIME USED- 14

HASSELL CONSTRUCTION COMPANY, INC.
CONTRACT 05963006 'TOTALS ' 2,190,451.02' 4,870.44' 142,341.56' 6.8'

**************************************************************************************************
MONTGOMERY AT FM 2978 ' .002 ' $ 87,106.07'$ 35,795.15'$ 70,052.40' 84.6'

FM 1488 .
0523-10-020
C 523-10-20 TRAFFIC SIGNAL

NORK ORDER- 07-08-96 . NORK BEGAN- 08-15-96 ' ' ' '
(DATE NORK COMPLETED- TIME COMPUTED 08-08-96
CONTRACT WORKING DAYS- 58 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 47 PERCENT TIME USED- 81 -'-

NORTH HOUSTON POLE LINE CORP.
.CONTRACT 06963016 'TOTALS ' 87,106.07' 35,795.15' 70,052.40' 84.6'

MONTGOMERY FM 1488 ' 1.344 ' $ 11,395,930.63'$ 597,971.34'$ 8,671,129.43' 80.0'
IH 45 0.662 MI S OF CRIGHTON RD
0110-04-143
NH 95(66)I GR, STRS & SURF ' ' ' '

MORK ORDER- 08-23-95 NORK BEGAN- 09-11-95
DATE NORK COMPLETED- TIME COMPUTED 09-08-95
CONTRACT WORKING DAYS- 323 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 248 PERCENT TIME USED- 77

BRON & ROOT, INC.
CONTRACT 07950074 'TOTALS ' 11,395,930.63' 597,971.34' 8,671,129.43' 80.0'

********************************************************* * ************************************
MONTGOMERY ON LEAGUE LINE RD ' 1.489 ' $ 79,867.00'$ .00'$ .00' .0'

CRrIrrr r
0912-37-095
ER 95(186) CONST. AND REPAIR DRAINAGE STR.

WORK ORDER- 09-24-96 NORK BEGAN- 00-00-00
DATE NORK COMPLETED- TIME COMPUTED 10-10-96
CONTRACT WORKING DAYS- 22 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 2 PERCENT TIME USED- 9

FUQUA CONSTRUCTION CO., INC.
CONTRACT 08963042 'TOTALS ' 79,867.00' .00' .00' 0.0'
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* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
MONTGOMERY FM 1488 ' 7.850 ' $ 129,650.00'$ 8,056.O0'$ 8,056.00' 6.5'

SH 242 SAN JACINTO RIVER ' ' '
3538-01-015
CL 3538-1-15 LANDSCAPE DEVELOPMENT

,,r1,

NORK ORDER- 09-17-96 NORK BEGAN- 10-14-96
DATE NORK COMPLETED- TIME COMPUTED 10-03-96
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 19 PERCENT TIME USED- 32

ALTEX LANDSCAPE CONSTRUCTION, INC.
CONTRACT 08963081 'TOTALS ' 129,650.00' 8,056.00' 8,056.00' 6.5'

MONTGOMERY FOSTER DR. AT STENART CREEK IN CONROE ' .132 ' $ 380,328.81'$ .00'$ .00' .0'
CS .1' r}'
0912-37-090
ER 95(183) REPLC STR & REHAB SCOUR APPR

r 1 1,

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *'
CONTRACT WORKING DAYS- 39 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN *'
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

HARRIS CONSTRUCTION COMPANY
CONTRACT 08963091 'TOTALS ' 380,328.81' .00' .00' 0.0'

************************************************************************************************************************************
MONTGOMERY FM 830 ' 3.788 ' $ 92,153.01'$ .00'$ .00' .0'

SH 75 LP 336S
0110-02-017
CPM 110-2-17 CRACK SEALING, BASE REPAIR &

STRIPING

NORK ORDER- 10-17-96 NORK BEGAN- 00-00-00 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 24 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN *'
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 '' ************************************************

SCR CONSTRUCTION CO., INC. '-' I

CONTRACT 09963068 'TOTALS ' 92,153.01' .00' .00' 0.0'
************************************************************************************************************************************
MONTGOMERY AT NEST OF SPRING BRANCH CREEK (BETNEEN ' .001 ' $ 696,446.71'$ 498.75'$ 576,033.50' 87.0'

SH 242 IH 45 & US 59)
3538-01-012 ' '1'9'

C 3538-1-12 WETLANDS MITIGATION

NORK ORDER- 12-06-94 WORK BEGAN- 01-23-95'
DATE NORK COMPLETED- TIME COMPUTED 12-22-94
CONTRACT WORKING DAYS- 135 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 96 PERCENT TIME USED- 71 ' ' ' '

ITT-HARTFORD'I
CONTRACT 10940083 'TOTALS ' 696,446.71' 498.75' 576,033.50' 87.0'

************************************************************************************************************************************
NALLER RR 0/P ' 3.800 ' $ 961,332.63'$ 125,243.77'$ 438,073.07' 47.9'

US 290 FM 359 ' '1'9'
0114-11-066 '
CL 114-11-66 EROSION CONTROL '1' '

NORK ORDER- 06-18-96 NORK BEGAN- 07-09-96 '
DATE NORK COMPLETED- TIME COMPUTED 07-04-96
CONTRACT WORKING DAYS- 240 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 56 PERCENT TIME USED- 23

GLENN FUQUA, INC.
CONTRACT 05963021 'TOTALS ' 961,332.63' 125,243.77' 438,073.07' 47.9'

DISTRICT CONTRACT AMOUNT
DISTRICT. ESTIMATES THIS MONTH
DISTRICT TOTAL ESTIMATES PAID TO DATE

1,316,560,223.18
30,371,275.08
837,724,749.88
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
***********************************************************************************************************************************
AUSTIN IN SEALY @ OUTLET MALL ' .473 ' $ 132,927.89'$ 104,753.74'$ 115,268.81' 91.2'

IH 10
0271-03-044
CD 271-3-44 RAMP CONSTRUCTION

NORK ORDER- 08-08-96 NORK BEGAN- 09-03-96
DATE NORK COMPLETED- TIME COMPUTED 08-24-96
CONTRACT WORKING DAYS- 22 ADDL DAYS GRANTED- 1
WORKING DAYS CHARGED- 19 PERCENT TIME USED- 83

JONES G. FINKE INC.
CONTRACT 06963073 'TOTALS ' 132,927.89' 104,753.74' 115,268.81' 91.2'

CALDNELL US 183 ' 2.231 ' $ 384,161.89'$ 130,598.52'$ 130,598.52' 35.7'
IH 10 GONZALES C/L
0535-03-016
IM 10-5(11)632 SEAL COAT & OVERLAY

NORK ORDER- 07-23-96 NORK BEGAN- 10-28-96
DATE NORK COMPLETED- TIME COMPUTED 10-28-96
CONTRACT WORKING DAYS-. 21 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 4 PERCENT TIME USED- 19

HUNTER INDUSTRIES, INC.
CONTRACT 06963028 'TOTALS ' 384,161.89' 130,598.52' 130,598.52' 35.7'

CALHOUN . ON CR 209 AT-LITTLE CHOCOLATE BAYOU ' .044 ' $ 103,721.02'$ .00'$ .00' .0'
CR AA0209-001
0913-19-005
BR 93(264)OX REPL BR & APPRS .

CALHOUN ON CR 360 AT DRAN OF CHOCOLATE BAYOU ' .136 ' $ 388,543.73'$ .00'$ .00' .0'
CR (AA0360-001)
0913-19-006
BR 93(265)OX REPL BR & APPRS

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 75 ADDL DAYS GRANTED- ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

FUQUA CONSTRUCTION CO., INC.
CONTRACT 10963023 'TOTALS ' 492,264.75' ,.00' .00' 0.0'

********************************************************************************************************* ************
COLORADO VARIOUS LOCATIONS ALONG IH 10 '104.206 ' $ 953,357.75'$ 57,466.17'$ 591,219.21' 65.2'

IH 10 THROUGHOUT COLORADO COUNTY''
0913-26-034
IM 10-6(79)679 INSTALL GETS

WORK ORDER- 08-14-96 NORK BEGAN- 09-30-96
DATE NORK COMPLETED- TIME COMPUTED 08-30-96
CONTRACT WORKING DAYS- 70 ADDL DAYS GRANTED-
NORKING.DAYS CHARGED- 17 PERCENT TIME USED- 24

BUSTER PAVING CO., INC.
CONTRACT 07963030 'TOTALS ' 953,357.75' 57,466.17' 591,219.21' 65.2'

******************************************************************************************* ******* ************
COLORADO COLUMBUS, BUS 71 @ COLORADO RIVER ' .001 ' $ 266,204.75'$ .00'$ .00' .0'

VA ALTAIR, US 90A @ COLORADO RIVER
0913-26-032 -
STP 94(210)TE PRESERVE COLORADO RIV AND HNY

CROSSINGS

iORK ORDER- 00-00-00 WORK BEGAN- 00-00-00 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 120 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

JAY-REESE CONTRACTORS, INC.
CONTRACT 11963072 'TOTALS ' 266,204.75' .00' .00' 0.0'

***************************************************************************************************************
DEWITT DISTRICTWIDE FOR YOAKUM & CORPUS CHRISTI' .001 ' $ 348,112.70'$ 12,459.25'$ 147,341.20' 44.5'

VA
0913-00-036
STP 94(190)TE ESTAB TRAIL, MAP & GUIDE

WORK ORDER- 07-23-96 WORK BEGAN- 08-13-96
DATE WORK COMPLETED- TIME COMPUTED 08-08-96
CONTRACT WORKING DAYS- 75 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 42 PERCENT TIME USED- 56

GARRETT.CONSTRUCTION CO.
CONTRACT 06963029 'TOTALS ' 348,112.70' 12,459.25' 147,341.20' 44.5'

*************************************************************************************************************
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DEWITT DISTRICT NIDE ' 2.000 ' $ 358,357.00'$ 10,728.96'$ 350,479.43' 99.7'
VA . 1 1 r }

0913-00-044
C 913-00-44 THERMOPLASTIC PAV MARKING

NORK ORDER- 08-16-96 NORK BEGAN- 09-10-96
DATE WORK COMPLETED- TIME COMPUTED 09-01-96
CONTRACT WORKING DAYS- 40 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 29 PERCENT TIME USED- 73

BATTERSON, INC.
CONTRACT 07963070 'TOTALS ' 358,357.00' 10,728.96' 350,479.43' 99.7'

************************************************************************************************************************************
DEWITT VARIOUS LOCATION ALONG IH 10 ' 93.069 ' $ 313,163.43'$ .00'$ .00' .0'

VA DISTRICTMWIDE
0913-00-043

UBF IM 10-6(80)634 INSTALL SIGNS & RAISED PAV MRK

WORK ORDER- 09-17-96 NORK BEGAN- 00-00-00
DATE NORK COMPLETED- TIME COMPUTED 10-03-96
CONTRACT WORKING DAYS- 75 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

* D. I. J. CONSTRUCTION, INC.
CONTRACT 08963069 'TOTALS ' 313,163.43' .00' .00' 0.0'

************************************************************************************************************************************
DENITT ON CR 169 AT DEER CREEK ' .144 ' $ 185,956.66'$ .00'$ * .00' .0'

CR AA0169-001
0913-17-011
BR 93(276)OX REPL BR & APPRS

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 90 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

CAPITAL EXCAVATION COMPANY
CONTRACT 10963060 'TOTALS ' 185,956.66' .00' .00' 0.0'

FAYETTE ON CR 182 AT CUMMINS CREEK ' .109 ' $ 398,542.95'$ 12,720.93'$ 353,322.56' 93.3'
CR #AA0182-001 ' ' ' '
0913-28-025
BR 93(283)OX REPL BR & APPRS

NORK ORDER- 06-27-96 WORK BEGAN- 07-08-96
DATE WORK COMPLETED- TIME COMPUTED 07-13-96
CONTRACT WORKING DAYS- 82 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 62 PERCENT TIME USED- 76 'r' ' '

ACME BRIDGE COMPANY, INC.
CONTRACT 05963035 'TOTALS ' 398,542.95' 12,720.93' 353,322.56' 93.3'

FAYETTE FM 2145 ' 8.727 ' $ 278,238.19'$ 79,844.83'$ 232,102.96' 88.1'
FM 2981 SH 159 ' ' ' '
0807-04-005''''
CSR 807-4-5 RECONST RDNY

NORK ORDER- 07-08-96 WORK BEGAN- 07-24-96
DATE NORK COMPLETED- TIME COMPUTED 07-24-96
CONTRACT WORKING DAYS- 45 ADDL DAYS GRANTED- 2
WORKING DAYS CHARGED- 47 PERCENT TIME USED- 100

HUNTER INDUSTRIES, INC.''''
CONTRACT 06963072 'TOTALS ' 278,238.19' 79,844.83' 232,102.96' 88.1'

FAYETTE FM 155 ' .480 ' $ 96,153.50'$ 74,583.81'$ 74,583.81' 81.6'
US 77 NORTH .48 MI (LAGRANGE BLUFF) ' ' ' '
0268-01-043
CSR 268-1-43 MILLING, SEAL, ACP

WORK-ORDER- 08-20-96 WORK BEGAN- 10-14-96
DATE NORK COMPLETED- TIME COMPUTED 09-05-96
CONTRACT WORKING DAYS- 18 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 9 PERCENT TIME USED- 50

GARRETT CONSTRUCTION CO.
CONTRACT 07963039 'TOTALS ' 96,153.50' 74,583.81' 74,583.81' 81.6'
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**********************************************************************************************************************************
FAYETTE 0.25 MI N OF FM 2436 ' .001 ' $ 75,037.00'$ 426.93'$ 72,258.14' 99.9'
US 77 '
0268-01-042
CL 268-1-42 LANDSCAPE DEVELOPMENT

WORK ORDER- 09-18-95 NORK BEGAN- 10-10-95
DATE NORK COMPLETED- TIME COMPUTED 10-04-95 ' ' ' '
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- 4 ' ' ' '
WORKING DAYS CHARGED- 63 PERCENT TIME USED- 98 ' ' '

, 9 1 1 9

COLUMBUS TREE & LANN SERVICE
CONTRACT 08950162 'TOTALS ' 75,037.00' 426.93' 72,258.14' 99.9'

************************************************************************************************************************************

GOLIAD IN COLETO CREEK PARK ALONG ' .001 ' $ 100,822.20'$ .00'$ .00' .0'
VA COLETO CREEK PARK ROAD
0916-26-011
CL 916-26-11 TREE MITIGATION

9 1I9,19 I

NORK ORDER- 09-16-96 WORK BEGAN- 00-00-00
DATE WORK COMPLETED- TIME COMPUTED 10-02-96
CONTRACT WORKING DAYS- 20 ADDL DAYS GRANTED-'+
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

9 1 1 9 9 1

ALTEX LANDSCAPE CONSTRUCTION, INC.
CONTRACT 08963027 'TOTALS ' 100,822.20' .00' .00' 0.0'

**************************************************************************************************************
GONZALES OLD TOWN CRK N OF GONZALES ' 1.888 ' $ 24,814.50'$ .00'$ .00' .0'

US 90A US 183
0025-06-046
CL 25-6-46 LANDSCAPE ESTABLISHMENT

WORK ORDER- 08-20-96 WORK BEGAN- 00-00-00
DATE WORK COMPLETED- TIME COMPUTED 09-05-96
CONTRACT WORKING DAYS- 480 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

ELJ CONTRACTORS
CONTRACT 07963019 'TOTALS ' 24,814.50' .00' .00' 0.0'

*********************************************************************************************************
GONZALES @ COURTHOUSE SQUARE (BOUNDED BY US 183, ' .001 ' $ 1,500,023.00'$ 179,598.10$ 787,142.28' 55.4'

US 183 SH 97, US 90A & FM 794)''
0154-01-055
STP 95(130)TE TRANSPORTATION ENHANCEMENT

WORK ORDER- 02-27-96 WORK BEGAN- 04-29-96
DATE WORK COMPLETED- TIME COMPUTED 03-14-96
CONTRACT WORKING DAYS- 335 ADDL DAYS GRANTED- 40
WORKING DAYS CHARGED- 232 PERCENT TIME USED- 62

HISTORIC SYSTEMS, INC.
CONTRACT 11950030 'TOTALS ' 1,500,023.00' 179,598.10' 787,142.28' 55.4'

***************************************************************************************************************
GONZALES ETC LEE AVE. IN SMILEY MOREY'179.475 ' $ 1,404,463.69'$ .00'$ .00' .0'

US 87 ETC STREET
0143-06-022 ETC
CPM 143-6-22 SEAL COAT

WORK ORDER- 00-00-00 WORK BEGAN- 00-00-00' ' ************************************************'
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 40 ADDL DAYS GRANTED- ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

F. N. PLOCH CONSTRUCTION COMPANY, INC.
CONTRACT 11963076 'TOTALS ' 1,404,463.69' .00' .00' 0.0'

************************************************************************* *****************************
GONZALES IN PALMETTO STATE PARK ' .040 ' $ '188,240.10'$ .00'$ .00' .0'

PH PARK ROAD 11
0913-22-010
C 913-22-10 EROSION CONTROL

WORK ORDER- 00-00-00 WORK BEGAN- 00-00-00' ' ************************************************'
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *'
CONTRACT WORKING DAYS- 45 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

GAREY CONSTRUCTION COMPANY, INC.
CONTRACT 11963080 'TOTALS ' 188,240.10' .00' .00' 0.0'
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************************************************************************************************************************************
LAVACA IN YOAKUM AT S.P. RR UNDERPASS ' .497 ' $ 2,108,615.45'$ 178,129.74'$ 610,769.95' 30.4'

US 77A
0269-04-027
STP 96(624)R GR, STRS & SURF

WORK ORDER- 06-03-96 WORK BEGAN- 07-10-96
DATE MORK COMPLETED- TIME COMPUTED 06-19-96
CONTRACT WORKING DAYS- 255 ADDL DAYS GRANTED- 1
WORKING DAYS CHARGED- 71 PERCENT TIME USED- 28

CAPITAL EXCAVATION COMPANY
CONTRACT 04963004 'TOTALS ' 2,108,615.45' 178,129.74' 610,769.95' 30.4'

************************************************************************************************************************************
LAVACA VIENNA ' 7.018 ' $ 961,012.90'$ 107,359.04'$ 677,663.00' 74.2'

FM 530 0.1 MI. EAST OF NAVIDAD RIVER
0515-04-022
CSR 515-4-22 BASE & SURFACE

NORK ORDER- 06-03-96 WORK BEGAN- 07-24-96
DATE NORK COMPLETED- TIME COMPUTED 06-19-96
CONTRACT WORKING DAYS- 110 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 68 PERCENT TIME USED- 62

T. L. JAMES & COMPANY, INC.
CONTRACT 04963065 'TOTALS ' 961,012.90' 107,359.04' 677,663.00' 74.2'

************************************************************************************************************************************
LAVACA OAKRIDGE DR IN YOAKUM ' 1.235 ' $ 1,287,935.93'$ .00'$ .00' .0'

US 77A DEWITT COUNTY LINE
0269-04-030
STP 96(923)R WIDEN, GR, STRS, SURF, ADD C&G &

STM DRN

WORK ORDER- 11-01-96 WORK BEGAN- 00-00-00 ' '************************************************'
DATE WORK COMPLETED- TIME COMPUTED 11-17-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 176 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

CAPITAL EXCAVATION COMPANY
CONTRACT 09963010 'TOTALS ' 1,287,935.93' .00' .00' 0.0'

************************************************************************************************************************************
MATAGORDA FM 1301 ' 9.295 ' $ 1,336,649.91'$ 159,932.12'$ 745,132.81' 58.6'

FM 1728 SH 35 860101
1686-01-011''''
AR 1686-1-11 WIDENING, SEAL COAT, ACP

WORK ORDER- 04-18-96 WORK BEGAN- 04-25-96
DATE WORK COMPLETED- TIME COMPUTED 05-04-96
CONTRACT WORKING DAYS- 120 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 80 PERCENT TIME USED- 67

GAREY CONSTRUCTION COMPANY, INC.
CONTRACT 03963030 'TOTALS ' 1,336,649.91' 159,932.12' 745,132.81' 58.6'

************************************************************************************************************************************
MATAGORDA AT BRIAR CREEK ON CR 454 ' .071 ' $ 170,627.06'$ 12,312.10'$ 151,161.97' 93.2'

CR #AA0454-04
0913-21-021
BR 95(100)OX REPL BRIDGE

WORK ORDER- 06-03-96 WORK BEGAN- 07-10-96
DATE WORK COMPLETED- TIME COMPUTED 06-19-96
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 48 PERCENT TIME USED- 80

FUQUA CONSTRUCTION CO., INC.'
CONTRACT 03963080 'TOTALS ' 170,627.06' 12,312.10' 151,161.97' 93.2'

MATAGORDA E OF VAN VLECK ' 3.322 ' $ 6,820,699.79'$ 240,883.65'$ 5,197,719.62' 80.2'
SH 35 NWOF BUCK'S BAYOU ' ' ' '
0179-04-065
DPI 0114(6) GR, BS, SURF, C&G, STORM SEWER &

PAV MRK

WORK ORDER- 08-15-95 WORK BEGAN- 08-23-95
DATE WORK COMPLETED- TIME COMPUTED 08-31-95
CONTRACT WORKING DAYS- 270 ADDL DAYS GRANTED- 17
WORKING DAYS CHARGED- 217 PERCENT TIME USED- 76

GAREY CONSTRUCTION COMPANY, INC.
CONTRACT 07950008 'TOTALS ' 6,820,699.79' 240,883.65' 5,197,719.62' 80.2'

************************************************************************************************************************************

**** ************************************************************ ***********a
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************************************************************************************************************
VICTORIA ETC US 59 OVERPASS US 87' 51.973 ' $ 3,489,609.85'$ 85,258.03'$ 2,012,136.10' 60.6'

US 59 ETC OVERPASS
0088-05-070 ETC
MC 88-5-70 ACP

NORK ORDER- 05-07-96 NORK BEGAN- 05-28-96
DATE NORK COMPLETED- TIME COMPUTED 05-23-96
CONTRACT WORKING DAYS- 120 ADDL DAYS GRANTED- 18 -
NORKING DAYS CHARGED- 78 PERCENT TIME USED- 57

BAY, INC. ' ' ' +
CONTRACT 03963058 'TOTALS ' 3,489,609.85' 85,258.03' 2,012,136.10' 60.6'

VICTORIA LP 175, N ' 3.083 ' $ 7,779,570.21'$ 204,269.85'$ 4,352,369.42' 58.8'
US 59 NEAR US 77 AT GOLDMAN HILL
0088-04-060
DB 95(1) GR, STRS & SURF

NORK ORDER- 06-02-95 WORK BEGAN- 07-21-95
DATE NORK COMPLETED- TIME COMPUTED 06-18-95
CONTRACT WORKING DAYS- 340 ADDL DAYS GRANTED- 2
WORKING DAYS CHARGED- 264 PERCENT TIME USED- 77

BAY, INC.
CONTRACT 04950043 'TOTALS 7,779,570.21' 204,269.85' 4,352,369.42' 58.8'

VICTORIA FM 236 ' 4.722 ' $ 8,873,755.74'$ 1,022,460.06'$ 1,632,454.72' 19.3'
LP 463 US 87 NWNOF VICTORIA
2350-01-011
STP 96(704)UM GR STRS SURF

WORK ORDER- 00-00-00 NORK BEGAN- 07-22-96
DATE WORK COMPLETED- TIME COMPUTED 08-04-96
CONTRACT WORKING DAYS- 330 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 27 PERCENT TIME USED- 8

DEAN WORD COMPANY, LTD.
CONTRACT 05963059 'TOTALS ' 8,873,755.74' 1,022,460.06' 1,632,454.72' 19.3'

VICTORIA ON CR 146 (NURSERY RD) AT ' .125 ' $ 139,643.13'$ .00'$ .00' .0'
CR GARCITAS CREEK AA01-46-003
0913-27-017
BR 93(266)OX REPLACE BRIDGE AND APPROACHES

WORK ORDER- 00-00-00 NORK BEGAN- 00-00-00' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 40 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

REXCO, INC.
CONTRACT 11963026 'TOTALS ' 139,643.13' .00' .00' 0.0'

VICTORIA AT J2 RANCH ROAD ON BROWN CREEK ' .231 ' $ 178,827.35'$ .00'$ .00' .0'
CR #AA0130-04 AND #AA0130-05 (2 BRIDGES) ' -
D913-27-027
BR 96(363)OX REPLACE BRIDGE & APPROACHES

WORK ORDER- 00-00-00 WORK BEGAN- 00-00-00' ' ************************************************
.DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 72 ADDL DAYS GRANTED- ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

REXCO, INC. ''9

CONTRACT 11963030 'TOTALS ' 178,827.35' .00' .00' 0.0'
*****************************************************************************************************
WHARTON AT BLUE CREEK IN EL CAMPO STR ' .026 ' $ 194,839.40'$ .00'$ 111,671.22' 60.3'

LP 525 ETC #13-241-008915026 .
0089-15-009 ETC
CD 89-15-9 ADD CULVERT AND WINGWALLS

HORK ORDER- 08-08-96 WORK BEGAN- 09-13-96 ' '************************************************
DATE WORK COMPLETED- TIME COMPUTED 08-24-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 50 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 29 PERCENT TIME USED- 58 ' ' ************************************************

ACME BRIDGE COMPANY, INC.
CONTRACT 07963094 'TOTALS ' 194,839.40' .00' 111,671.22' 60.3'

************************************************************************************************************************************

***************************************************************************** *
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NHARTON AT INTERSECTION OF FM 1300 ' .259 ' $ 217,328.23'$ .00'$ .00' .0'
SH 71 NORTH OF EL CAMPO
0266-05-031 -
CD 266-5-31 NIDEN PAVE, EXT STRUCT,BOX CULV

NORK ORDER- 09-17-96 NORK BEGAN- 11-11-96
DATE NORK COMPLETED- TIME COMPUTED 10-03-96
CONTRACT WORKING DAYS- 45 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

GARRETT CONSTRUCTION CO.
CONTRACT 08963051 'TOTALS ' 217,328.23' .00' .00' 0.0'

WHARTON CR 468 AT STAGE STAND CRK ' .115 ' $ 207,653.18'$ .00'$ '.00' .0'
CR ' ' '}'}'

0913-09-022
BR 95(111)OX REPL STR

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' '************************************************
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************

CONTINENTAL CONTRUCTION, INC.
CONTRACT 11963027 'TOTALS ' 207,653.18' .00' .00' 0.0'

************************************************************************************************************************************
NHARTON ON OLIVA ST AT BLUE CRK IN EL CAMPO ' .080 ' $ 95,126.22'$ .00'$ .00' .0'

CR 8115-13-1
0913-09-016
BR 93(258)OX REPL BR & APPRS

WHARTON CR 774 AT BLUE CRK ' .080 ' $ 108,895.86'$ .00'$ .00' .0'
CR

0913-09-021
BR 95(110)OX REPL STR & APPR

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' '************************************************'
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 65 ADDL DAYS GRANTED- * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

111}

GARRETT CONSTRUCTION CO.
CONTRACT 11963063 'TOTALS ' 204,022.08' .00' .00' 0.0'

************************************************************************************************************************************
DISTRICT CONTRACT AMOUNT
DISTRICT ESTIMATES THIS MONTH
DISTRICT TOTAL ESTIMATES PAID TO DATE

41,471,632.16
2,673,785.83
18,345,395.73



MIS.CIS.19
DISTRICT 14

MONTHLY CONSTRUCTION REPORT
AS OF NOV 21, 1996 PAGE 95

* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
BASTROP AT INT FM 1100 ' .150 ' $ 215,754.70'$ .00'$ .00' .0'

SH 95 AND LP 109 IN ELGIN
0321-03-013
STP 97(27)HES REALIGN INTERSECTION

WORK ORDER- 00-00-00 WORK BEGAN- 00-00-00' ' ************************************************'
- DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE

CONTRACT WORKING DAYS- 42 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

AUSTIN BRIDGE & ROAD, INC.
CONTRACT 11963028 'TOTALS ' 215,754.70' .00' .00' 0.0'

************************************************************************************************************************************
BLANCO AT MILLER CREEK ' .607 ' $ 667,015.90'$ 1,425.00'$ 343,342.23' 54.1'

US 281
0113-05-034
STP 96(101)RM WIDEN BRIDGE FOR ACCELERATION LANE

WORK ORDER- 06-13-96 WORK BEGAN- 06-19-96
DATE WORK COMPLETED- TIME COMPUTED 06-29-96
CONTRACT WORKING DAYS- 153 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 75 PERCENT TIME USED- 49

S.F.W. CONSTRUCTION, INC. -
CONTRACT 05963036 'TOTALS ' 667,015.90' 1,425.00' 343,342.23' 54.1'

BURNET HOOVER VALLEY ROAD, EAST ' 1.893 ' $ 1,692,155.04'$ 60,762.92'$ 1,541,926.25' 95.9'
SH 29 0.6MIWN OF US 281
0150-05-033
C 150-5-33 WIDEN TO 5-LANE URBAN SECTION

WORK ORDER- 10-12-95 WORK BEGAN- 11-08-95
DATE WORK COMPLETED- TIME COMPUTED 10-28-95
CONTRACT WORKING DAYS- 238 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 224 PERCENT TIME USED- 94

1 f 1 1

BAY MAINTENANCE COMPANY, INC..
CONTRACT 08950226 'TOTALS ' 1,692,155.04' 60,762.92' 1,541,926.25' 95.9'

CALDWELL ON CR 128 AT WEST FORK PLUM CREEK ' .085 ' $ 132,915.85'$ 1,176.00'$ 141,805.52'100.0'
CR ' 'r'1'
0914-22-021 -
BR 93(288)OX REPL BR & APPRS

WORK ORDER- 05-06-96 WORK BEGAN- 05-16-96
DATE WORK COMPLETED- 11-01-96 TIME COMPUTED 05-22-96
CONTRACT WORKING DAYS- 56 ADDL DAYS GRANTED- 12
WORKING DAYS CHARGED- 64 PERCENT TIME USED- 94

,I1'1'11r

LISKA CONSTRUCTION COMPANY, INC.
CONTRACT 04963022 'TOTALS ' 132,915.85' 1,176.00' 141,805.52'100.0'

*******************************************************************************************************************
CALDWELL ON CR 213 AT CLEAR FORK CREEK ' .108 ' $ 148,366.49'$ 1,340.79'$ 145,381.76'100.0'
CR'''
0914-22-022
BR 93(293)OX REPL BR & APPRS

WORK ORDER- 06-26-96 WORK BEGAN- 07-15-96
DATE WORK COMPLETED- 11-01-96 TIME COMPUTED 07-12-96
CONTRACT WORKING DAYS- 57 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 50 PERCENT TIME USED- 88

TWES LLC ' ' ' '

CONTRACT 05963083 'TOTALS ' 148,366.49' 1,340.79' 145,381.76'100.0'

CALDWELL 0.644 KM E OF US 183 ' 5.347 ' $ 1,235,606.48$ 117,546.99'$ 176,771.20' 15.1'
SH 21 BASTROP COUNTY LINE ' ' ' '
0471-04-021 ' ' 'I'

STP 96(739)RM WIDEN GR, STRS, REHAB BASE, HMACP

WORK ORDER- 07-23-96 WORK BEGAN- 09-09-96
DATE WORK COMPLETED- TIME COMPUTED 08-08-96
CONTRACT WORKING DAYS- 143 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 25 PERCENT TIME USED- 17

HUNTER INDUSTRIES, INC.
CONTRACT 06963052 'TOTALS ' 1,235,606.48' 117,546.99' 176,771.20' 15.1'

****************************************************************** ******************************

************* *
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************************************************************************************************************************************
CALDNELL FM 672 ' 10.360 ' $ 1,362,956.49'$ 61,424.12'$ 64,307.37' 4.9'

FM 1854 FM 1185
0384-04-023
CSR 384-4-23 UPGRADE TO 2-11' LANES NITH 4'

SHOULDERS -

WORK ORDER- 09-05-96 WORK BEGAN- 09-18-96
DATE WORK COMPLETED- TIME COMPUTED 09-21-96
CONTRACT WORKING DAYS- 163 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 20 PERCENT TIME USED- 12

,,,1,

HUNTER INDUSTRIES, INC.
CONTRACT 07963040 'TOTALS ' 1,362,956.49' 61,424.12' 64,307.37' 4.9'

CALDWELL FM 20 ' 5.930 ' $ 1,315,706.69'$ 16,968.75'$ 1,266,871.57' 99.9'
FM 713 FM 86 ' ' ' 
0805-03-015 'I

CSR 805-3-15 WIDEN TO 2-11'LANES W/2-3'
SHOULDERS

WORK ORDER- 10-12-95 WORK BEGAN- 11-15-95
DATE WORK COMPLETED- TIME COMPUTED 10-28-95
CONTRACT WORKING DAYS- 151 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 163 PERCENT TIME USED- 108

HUNTER INDUSTRIES, INC.
CONTRACT 08950109 'TOTALS ' 1,315,706.69' 16,968.75' 1,266,871.57' 99.9'

************************************************************************************************************************************
GILLESPIE ETC FM 648 US '100.352 ' $ 1,437,957.07'$ 1,007,177.51'$ 1,312,216.82' 96.0'

US 87 ETC 290 ' ' ' '

0071-06-049 ETC
CPM 71-6-49 SEAL COAT

WORK ORDER- 03-18-96 WORK BEGAN- 08-29-96
DATE NORK COMPLETED- TIME COMPUTED 07-15-96
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 56 PERCENT TIME USED- 93

JOE RICHARDS, INC.
CONTRACT 02960080 'TOTALS ' 1,437,957.07' 1,007,177.51' 1,312,216.82' 96.0'

GILLESPIE US 290 IN FREDERICKSBURG ' 1.273 ' $ 2,245,583.00'$ 81,928.23'$ 1,810,249.88' 84.8'
SH 16 STADIUMNDRIVE
0291-01-039
MAUSTP 95(219)UM WIDEN AND INSTALL CURB AND GUTTER

NORK ORDER- 09-29-95 WORK BEGAN- 10-21-95
DATE WORK COMPLETED- TIME COMPUTED 10-15-95
CONTRACT WORKING DAYS- 259 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 225 PERCENT TIME USED- 87

CAPITAL EXCAVATION COMPANY
CONTRACT 08950179 'TOTALS ' 2,245,583.00' 81,928.23' 1,810,249.88' 84.8'

HAYS US 290 (STA 507+50/513)DRIPPING SPRINGS ' .001 ' $ 20,764.90'$ .00'$ 20,220.48'100.0'
VA LOOP 64 (STA 507+56/516.13)
0914-33-017
STP 94(250)TE DEVELOP COUNTY TRIANGLE INTO GARDEN

WORK ORDER- 05-03-96 WORK BEGAN- 05-14-96 '************************************************
DATE WORK COMPLETED- 11-13-96 TIME COMPUTED 05-19-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 30 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 28 PERCENT TIME USED- 93 ' '************************************************'

NALLE LANDSCAPE COMPANY
CONTRACT 04963054 'TOTALS ' 20,764.90' .00' 20,220.48'10.0'

************************************************************************************************************************************
HAYS S LOOP 4 ' 9.621 ' $ 1,012,491.28'$ 141,240.20'$ 141,240.20' 14.6'

IH 35 BLANCO RIVER
0016-02-088
UBF IM 35-3(189)210 UNDERSEAL & MICROSURFACE MAINLANES

WORK ORDER- 09-11-96 WORK BEGAN- 10-06-96
DATE WORK COMPLETED- TIME COMPUTED 09-27-96
CONTRACT WORKING DAYS- 89 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 19 PERCENT TIME USED- 21

CLARK CONSTRUCTION CO., INC.
CONTRACT 08963095 'TOTALS ' 1,012,491.28' 141,240.20' 141,240.20' 14.6'
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
*********************************************************************************************** *********************
HAYS AT FM 621 ' .. 257 ' $ 191,281.15'$ .00'$ .00' .0'

SH 123 ' ' ' +
0366-01-051
CD 366-1-51 INTERSECTION IMPROVEMENTS ' ' ' r

1 , , 1 r
WORK ORDER- 10-04-96 NORK BEGAN- 00-00-00
DATE NORK COMPLETED- TIME COMPUTED 10-20-96
CONTRACT WORKING DAYS- 39 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

, r 1 r r

SALINAS CONSTRUCTION TECHNOLOGIES, INC.
CONTRACT 08963104 'TOTALS ' 191,281.15' .00' .00' 0.0'

LEE FM 696 ' 7.848 ' $ 2,529,677.65'$ 20,959.47'$ 20,959.47' .8'
US 77 SH 21 ' ' ' 0211-03-028 '''

CSR 211-3-28 BASE OVERLAY & SURFACING

NORK ORDER- 10-01-96 NORK BEGAN- 10-21-96
DATE NORK COMPLETED- TIME COMPUTED 10-17-96
CONTRACT WORKING DAYS- 227 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 8 PERCENT TIME USED- 4

YOUNG CONTRACTORS, INC.
CONTRACT 08963097 'TOTALS ' 2,529,677.65' 20,959.47' 20,959.47' 0.8'

****************************************************************************** *************************
TRAVIS IH 35 ' 2.333 ' $ 3,732,854.88'$ 342,270.41'$ 2,318,922.87' 65.3'

FM 734 DESSAU ROAD ' ' ' '
3417-03-002
STP 95(66)MM CONST 4-LANE ROAD

NORK ORDER- 02-16-96 NORK BEGAN- 03-03-96
DATE NORK COMPLETED- TIME COMPUTED 03-03-96
CONTRACT WORKING DAYS- 250 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 144 PERCENT TIME USED- 58

AUSTIN BRIDGE & ROAD, INC.
CONTRACT 01960033 'TOTALS ' 3,732,854.88' 342,270.41' 2,318,922.87' 65.3'

**************************************************************************** ***************************************************
TRAVIS 0.523 MI N OF HONARD LANE ' 6.846 ' $ 1,256,859.80'$ 2,038.33'$ 1,299,145.24' 99.9'

IH 35 NORTH LIMITS OF US 183 STRUCTURE ' ' ' '
0015-13-253
IM 35-3(191)240 SEAL & MICROSURFACE MAIN.LANES

NORK ORDER- 03-22-96 . NORK BEGAN- 04-08-96
DATE NORK COMPLETED- TIME COMPUTED 04-07-96
CONTRACT WORKING DAYS- 66 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 65 PERCENT TIME USED- 98

VIKING CONSTRUCTION, INC.
CONTRACT 02960007 'TOTALS ' 1,256,859.80' 2,038.33' 1,299,145.24' 99.9'

TRAVIS DESSAU ROAD ' .001 ' $ 203,519.95'$ 6,500.00'$ 206,226.44' 99.9'
VA TIMBERBEND DRIVE
0914-04-039
STP 94(249)TE BIKEWAYS

NORK ORDER- 04-11-96 NORK BEGAN- 05-06-96
DATE NORK COMPLETED- TIME COMPUTED 04-27-96
CONTRACT WORKING DAYS- 34 ADDL DAYS GRANTED- 14.I Y R4 C M E
NORKING DAYS CHARGED- 47 PERCENT TIME USED- 98 ''''

NBS CONSTRUCTION, INCORPORATED
CONTRACT 02960076 'TOTALS ' 203,519.95' 6,500.00' 206,226.44' 99.9'

**************************************************************************************************
TRAVIS EAST END NILLIAMSON CREEK BR ' 1.715 ' $ 23,293,834.29'$ 562,792.20'$ 4,530,346.36' 20.4'

US 290 0.5 MI E OF INDUSTRIAL OAKS
0113-09-048
NH 96(630)M CONST FRTG RDS & MAIN LNS

NORK ORDER- 05-24-96 WORK BEGAN- 05-28-96
DATE NORK COMPLETED- TIME COMPUTED 06-09-96
CONTRACT WORKING DAYS- 540 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 82 PERCENT TIME USED- 15

MARTIN K. EBY CONSTRUCTION CO., INC.
CONTRACT 03963001 'TOTALS ' 23,293,834.29' 562,792.20' 4,530,346.36' 20.4'

********************************************************* ***************************************

MIS.CIS.19 MONTHLY CONSTRUCTION REPORT



MIS.CIS.19
DISTRICT 14-

*

* CONTRACT IDENTIFICATION AND INFORMATION

MONTHLY CONSTRUCTION REP
AS OF NOV 21, 1996

* *

*LENGTH *

'ORT
PAGE 98

CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
AMOUNT * ESTIMATE * TO DATE * COMP*

TRAVIS IH 35 ' 6.204 ' $ 1,323,616.40'$ 22,068.26'$ 1,285,798.30' 99.9'
US 290 E OF CROSS PARK DRIVE ' ' '
0114-01-047''''
CPM 114-1-47 OVERLAY & 1CST

WORK ORDER- 04-29-96 NORK BEGAN- 05-21-96
DATE WORK COMPLETED- TIME COMPUTED 05-21-96
CONTRACT WORKING DAYS- 71 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 69 PERCENT TIME USED- 97

AUSTIN BRIDGE & ROAD, INC.
CONTRACT 03963031 'TOTALS ' 1,323,616.40' 22,068.26' 1,285,798.30' 99.9'

*********************************************************>**>***********************l*********************>******>***********
TRAVIS AT 0.2 MI E OF LP 360 ' .301 ' $ 138,182.58'$ 294.50'$ 126,520.00' 96.3'

RM 2244 (AT VILLAGE AT NESTLAKE) ' '
2102-01-042
CC 2102-1-42 ADD TURN LANE AND TRAFFIC SIGNAL

NORK ORDER- 04-08-96 NORK BEGAN- 04-26-96'1
DATE WORK COMPLETED- TIME COMPUTED 04-24-96
CONTRACT WORKING DAYS- 40 ADDL DAYS GRANTED- ' '
WORKING DAYS CHARGED- 37 PERCENT TIME USED- 93 ' '

CAPITAL EXCAVATION COMPANY ' ' '
CONTRACT 03963046 'TOTALS ' 138,182.58' 294.50' 126,520.00' 96.3'

TRAVIS AT LP 1 INTCHG ' .001 ' $ 260,561.44'$ 882.00'$ 247,995.61' 97.1'
US 183 .
0151-06-104
CL 151-6-104 LANDSCAPE DEVELOPMENT

MORK ORDER- 05-27-93 NORK BEGAN- 08-04-93
DATE WORK COMPLETED- TIME COMPUTED 06-12-93 ' '
CONTRACT WORKING DAYS- 120 ADDL DAYS GRANTED- 10 ' '
WORKING DAYS CHARGED- 115 PERCENT TIME USED- 88

CLEAN CUT, INC. '
CONTRACT 04930055 'TOTALS ' 260,561.44' 882.00' 247,995.61' 97.1'

WILLIAMSON S OF FM 3406 ' .862 ' $ 11,815.00'$ .00'$ .00' .0'
IH 35 5 0F US79''''
0015-09-125 ' ' ' '

IM 35-3(193)253 REFURBISH GUIDE SIGNS

TRAVIS S OF US 290 ' 10.941 ' $ 372,188.60'$ .00$ .00' .0'
IH 35 S OFNHM CANNON '
0015-13-243
IM 35-3(194)229 REFURBISH GUIDE SIGNS

NORK ORDER- 05-03-96 WORK BEGAN- 11-01-96 ' ' 'P'

DATE NORK COMPLETED- TIME COMPUTED 08-02-96
CONTRACT WORKING DAYS- 130 ADDL DAYS GRANTED- ' '
WORKING DAYS CHARGED- 19 PERCENT TIME USED- 15 ' 1' '

L.M. BENAVIDEZ CONSTRUCTION, INC.
CONTRACT 04963013 'TOTALS ' 384,003.60' .00' .00' 0.0'

TRAVIS DESSAU RD ' 1.454 ' $ 4,142,980.99'$ 333,708.08'$ 2,388,633.32' 60.6'
FM 734 1.45 MILES EAST
3417-03-004
C 3417-3-4 CONST 4-LN RDNY

NORK ORDER- 05-20-96 WORK BEGAN- 05-28-96
DATE NORK COMPLETED- TIME COMPUTED 06-05-96
CONTRACT WORKING DAYS- 244 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 123 PERCENT TIME USED- 50

AUSTIN BRIDGE & ROAD, INC. ' '1'

CONTRACT 04963041 'TOTALS ' 4,142,980.99' 333,708.08' 2,388,633.32' 60.6'

TRAVIS LP 111 (AIRPORT BLVD) ' 3.428 ' $ 1,179,999.99'$ 370,220.63'$ 1,109,195.66' 99.1'
IH 35 COLORADO RIVER BRIDGE
0015-13-255
IM 35-3(192)233 MILL,SEAL,&OV MAIN LANES

WORK ORDER- 05-21-96 WORK BEGAN- 07-30-96 '
DATE NORK COMPLETED- TIME COMPUTED 06-06-96 '
CONTRACT WORKING DAYS- 68 ADDL DAYS GRANTED- '
WORKING DAYS CHARGED- 52 PERCENT TIME USED- 76

AUSTIN BRIDGE & ROAD, INC.
CONTRACT 04963059 'TOTALS ' 1,179,999.99' 370,220.63' 1,109,195.66' 99.1'

*************x*******************************>****> ***:*********I**>***********>**** ********************>******* **************
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*********************************************************************************************** ******************
TRAVIS LP 111 (AIRPORT BLVD) ' 2.970 ' $ 961,223.98'$ .00'$ .00' .0'

IH 35 4TH STREET
0015-13-254
IM 35-3(195)237 MILL,SEAL,& OVERLAY FRT ROADS

NORK ORDER- 06-24-96 NORK BEGAN- 00-00-00
DATE WORK COMPLETED- TIME COMPUTED 07-01-96
CONTRACT WORKING DAYS- 47 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 13 PERCENT TIME USED- 28

HUNTER INDUSTRIES, INC.
CONTRACT05963007 'TOTALS ' 961,223.98' .00' .00' 0.0'

TRAVIS VARIOUS LOCATIONS DISTRICTNIDE ' .001 ' $ 514,952.65'$ 44,703.11'$ 62,539.83' 12.7'
VA .
0914-00-069
C 914-00-69 TRAFFIC SIGNALS (NON SITE SPECIFIC)

NORK ORDER- 10-01-96 WORK BEGAN- 09-10-96
DATE WORK COMPLETED- TIME COMPUTED 09-01-96
CONTRACT WORKING DAYS- . 359 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 51 PERCENT TIME USED- 14

AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO.
CONTRACT 05963016 'TOTALS ' 514,952.65' 44,703.11' 62,539.83' 12.7'

*****************************************************************************************************
TRAVIS . MANOR ROAD ' 1.628 ' $ 342,502.00'$ 64,370.24'$ 319,771.37' 98.2'

LP 111 BOLM ROAD ' ' ' 0151-06-112''''
STP 96(102)MM AIRPORT BLVD SIDEWALKS

WORK ORDER- 07-08-96 WORK BEGAN- 07-15-96
DATE NORK COMPLETED- TIME COMPUTED 07-24-96
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 60 PERCENT TIME USED- 100

CHASCO CONTRACTING
CONTRACT 05963091 'TOTALS ' 342,502.00' 64,370.24' 319,771.37' 98.2'

***************************************************************************************************
TRAVIS NILLIAMSON COUNTY LINE ' 1.836 ' $ 23,680,168.24'$ 197,144.101$ 22,243,942.74' 99.4'

US 183 BALCONES WOODS DRIVE ' ' ' '
0151-06-080 ' '+'+'

MANH 93(81)M GR, STRS, BS & SURF (TO FREEWAY
STDS) ' ' ' '

1 11 1 1

NORK ORDER- 08-17-93 WORK BEGAN- 04-19-94
DATE NORK COMPLETED- TIME COMPUTED 09-02-93
CONTRACT WORKING DAYS- 400 ADDL DAYS GRANTED- 46
WORKING DAYS CHARGED- 514 PERCENT TIME USED- 115

MARTIN K. EBY CONSTRUCTION CO., INC.
CONTRACT 06930038 'TOTALS ' 23,680,168.24' 197,144.10' 22,243,942.74' 99.4'

************************************************************************************************
TRAVIS SAINT STEPHENS SCHOOL ROAD ' .871 ' $ 3,519,372.94'$ .00'$ .00' .0'

RM 2244 LP 360 ' ' ' '

2102-01-025 ' ' ' ' -

STP 96(813)R CONT. LT TURN LA, SHLDRS, BASE
OVERLAY

WORK ORDER- 09-27-96 WORK BEGAN- 00-00-00 ' '************************************************
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 300 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************

BAY MAINTENANCE COMPANY, INC. ' ' ' '
CONTRACT 07963061 'TOTALS ' 3,519,372.94' .00' .00' 0.0'**************************************************************** ********************************

TRAVIS AT NESTBANK DRIVE ' .349 ' $ 170,984.16'$ .00'$ 174,852.82' 99.9'
LP 360 '' 1 '
0113-13-108 '' .- '

STP 93(212)HES WDN, GR, BASE & SURF ' ' ' '

NORK ORDER- 09-10-93 WORK BEGAN- 10-05-93 ' '************************************************
DATE NORK COMPLETED- TIME COMPUTED 09-26-93 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 34 ADDL DAYS GRANTED- * TIME OF THIS RUN
:ORKING DAYS CHARGED- 34 PERCENT TIME USED- 100 ' '************************************************'

CAPITAL EXCAVATION COMPANY
CONTRACT 08930030 'TOTALS ' 170,984.16' .00' 174,852.82' 99.9'

***************************************************** ***************************************

************* *-- - TTT TTY rT T 1 TTTTTTTTTTTTTTTTTTTTTTTTTTTTTTTTTR T 7 T TTTT
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*

TRAVIS RM 2222 ' 2.196 ' $ 4,879,173.74'$ 80.51'$ 4,238,415.44' 91.5'
RM 620 QUINLAN PARK ROAD
0683-02-039
STP 94(171)MM GR, STRS, BASE & SURF

NORK ORDER- 09-26-94 NORK BEGAN- 11-21-94
DATE NORK COMPLETED- TIME COMPUTED 10-12-94
CONTRACT WORKING DAYS- 306 ADDL DAYS GRANTED- 33
WORKING DAYS CHARGED- 339 PERCENT TIME USED- 100

9 f , 1 . 9

H. B. ZACHRY COMPANY
CONTRACT 08940005 'TOTALS ' 4,879,173.74' 80.51' 4,238,415.44' 91.5'

TRAVIS ON S CONGRESS AVE FR US 290 ' .908 ' $ 3,320,660.01'$ 128,016.21'$ 1,568,697.44' 49.7'
LP 275 N OF NILLIAMSON CRK ' ' '
0016-01-070
STP 91(80)MM RECONST TO 60' C&G SECTION

NORK ORDER- 12-05-95 NORK BEGAN- 04-18-96
DATE NORK COMPLETED- TIME COMPUTED 12-21-95
CONTRACT WORKING DAYS- 311 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 74 PERCENT TIME USED- 24

CAPITAL EXCAVATION COMPANY
CONTRACT 08950010 'TOTALS ' 3,320,660.01' 128,016.21' 1,568,697.44' 49.7'

TRAVIS IH35 FRT RDS FROM RUNDBERG LANE ' 1.477 ' $ 308,183.90'$ .00'$ 272,047.15' 97.6'
IH 35 US5183 ' 1'1

0015-13-238
IM 35-3(185)240 S.E.T.'S, EXTEND TURNAROUND, STORM

SENER

NORK ORDER- 10-02-95 NORK BEGAN- 10-16-95
DATE NORK COMPLETED- TIME COMPUTED 10-18-95
CONTRACT WORKING DAYS- 45 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 72 PERCENT TIME USED- 160

NBS CONSTRUCTION, INCORPORATED
CONTRACT 08950074 'TOTALS ' 308,183.90' .00' 272,047.15' 97.6'

TRAVIS FRT RDS FROM NOODNARD AVE ' 3.037 ' $ 869,321.01'$ .00'$ 906,333.50' 99.9'
IH 35 STH STREET
0015-13-249
CPM 15-13-249 MILL,SEAL, & OVERLAY FRT ROADS

NORK ORDER- 10-10-95 NORK BEGAN- 05-01-96
DATE NORK COMPLETED- TIME COMPUTED 10-26-95
CONTRACT WORKING DAYS- 66 ADDL DAYS GRANTED- 19
WORKING DAYS CHARGED- 96 PERCENT TIME USED- 113

HUNTER INDUSTRIES, INC.
CONTRACT 08950090 'TOTALS ' 869,321.01' .00' 906,333.50' 99.9'

************************************************************************************************************************************
TRAVIS STONEBRIDGE ' 2.339 ' $ 701,878.06'$ 20,737.51'$ 631,652.32' 95.3'

LP 1 N OF STECK AVENUE ' ' ' '
-3136-01-102 -
CPM 3136-1-102 MILL,SEAL & OVERLAY MAINLANES

NORK ORDER- 10-10-95 NORK BEGAN- 03-29-96
DATE NORK COMPLETED- TIME COMPUTED 03-29-96
CONTRACT WORKING DAYS- 35 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 40 PERCENT TIME USED- 114

HUNTER INDUSTRIES, INC.
CONTRACT 08950100 'TOTALS ' 701,878.06' 20,737.51' 631,652.32' 95.3'

************************************************************************************************************************************
TRAVIS 0.2 MI E OF SOUTH CONGRESS ' .001 ' $ 19,848,921.52'$ 82,080.O0'$ 82,080.00' .4'

US 290 N OFNWOODNARD ST ' ' ' '
0113-13-072
NH 96(790)M CONST INTCHG (PHASE I) ' ' '

NORK ORDER- 10-09-96 NORK BEGAN- 10-25-96 ' '
DATE NORK COMPLETED- TIME COMPUTED 10-25-96
CONTRACT WORKING DAYS- 500 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

MARTIN K. EBY CONSTRUCTION CO., INC.
CONTRACT 08963001 'TOTALS ' 19,848,921.52' 82,080.00' 82,080.00' 0.4'

************************************************************************************************************************************
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
TRAVIS AT GAINES RANCH LOOP SOUTH OF BARTON CRK' .001 ' $ 486,458.00'$ 98,102.70'$ 126,944.70' 27.4'

LP 1
3136-01-104
CC 3136-1-104 CONST. EXIT RAMP

} } ,, ,

WORK ORDER- 09-16-96 NORK BEGAN- 09-25-96
DATE NORK COMPLETED- TIME COMPUTED 10-02-96
CONTRACT WORKING DAYS- 95 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 26 PERCENT TIME USED- 27

NBS CONSTRUCTION, INCORPORATED
CONTRACT 08963052 'TOTALS ' 486,458.00' 98,102.70' 126,944.70' 27.4'

***********************************************************************************************************************************
TRAVIS SHILOH LN ' 2.198 ' $ 5,729,550.88'$ .00'$ .00' .0'

FM 2304 N OF SLAUGHTER CREEK
2689-01-017
STP 96(852)MM NDN,GR,STRS,BASE & SURF

WORK ORDER- 11-01-96 NORK BEGAN- 00-00-00 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 11-17-96 ' ' *.NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 341 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

CAPITAL EXCAVATION COMPANY
CONTRACT 08963059 'TOTALS ' 5,729,550.88' .00' .00' 0.0'

TRAVIS VARIOUS LOCATIONS IN MPO (ATS) ' 39.672 ' $ 454,187.13'$ .00'$ .00' .0'
IH 35 .
0914-00-084
UBF IM 35-3(196)221 FY96 REPLACE TERMINAL ANCHOR

SECTIONS

TRAVIS VARIOUS LOCATIONS IN DISTRICT RURAL AREA' 35.144 ' $ 226,991.38'$ 152,450.31'$ 152,450.31' 70.6'
IH 35 .
0914-00-085
UBF IM 35-3(196)221 FY96 REPLACE TERMINAL ANCHOR

SECTIONS

WORK ORDER- 09-12-96 WORK BEGAN- 10-28-96
DATE WORK COMPLETED- TIME COMPUTED 09-28-96
CONTRACT WORKING DAYS- 85 ADDL DAYS GRANTED-
HORKING DAYS CHARGED- 10 PERCENT TIME UJSED- 12

TEXAS COMMERCIAL FENCE, INCORPORATED
CONTRACT 08963092 'TOTALS ' 681,178.51' 152,450.31' 152,450.31' 23.5'

TRAVIS 0.3 MI E OF BRODIE LN ' 1.608 ' $ 50,435,315.93'$ 405,995.28'$ 47,912,483.50' 99.9'
US 290 LP 360
0113-09-047
NH 92(103)M GR STRS BASE CONC PAV ACP ILLM SIGN

SIGS

WORK ORDER- 12-01-92 WORK BEGAN- 01-06-93
DATE WORK COMPLETED- TIME COMPUTED 12-17-92
CONTRACT WORKING DAYS- 820 ADDL DAYS GRANTED- 122
WORKING DAYS CHARGED- 840 PERCENT TIME USED- 89

MCCARTHY BROTHERS COMPANY
CONTRACT 09920038 'TOTALS ' 50,435,315.93' 405,995.28' 47,912,483.50' 99.9'

TRAVIS AT 0.2 MI N OF IH 35/BEN WHITE BLVD ' .001 ' $ 164,273.25'$ .00'$ .00' .0'
US 290
0113-13-117
RN 113-13-117 ROW,CONST PARKING LOT,RELOCATE

IMPROVMTS

WORK ORDER- 10-09-96 WORK BEGAN- 00-00-00
DATE WORK COMPLETED- TIME COMPUTED 10-15-96
CONTRACT WORKING DAYS- 50 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

U.C.C., INC. ' '+'
CONTRACT 09963034 'TOTALS ' 164,273.25' .00' .00' 0.0'

TRAVIS AT LP 360 INTERCHANGE ' .001 ' $ 195,760.00'$ .00'$ .00' .0'
US 290 .
0113-13-112
C 113-13-112 LANDSCAPING

WORK ORDER- 10-17-96 WORK BEGAN- 00-00-00' '***********************************************'
DATE WORK COMPLETED- TIME COMPUTED 11-02-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 100 ADDL DAYS GRANTED- * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************

TOMMY L. JOHNSON, INC.
CONTRACT 09963051 'TOTALS ' 195,760.00' .00' .00' 0.0'
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** * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
TRAVIS E OF SP RR ' 3.329 ' $ 71,328,098.98'$ 1,929,623.45'$ 60,835,485.03' 89.7'

US 183 
LP 275 (N LAMAR BLVD.)'''01-607

NH 94(2)M CONST ELEVATED STRUCTURE

WORK ORDER- 01-07-94 WORK BEGAN- 03-14-94
DATE WORK COMPLETED- TIME COMPUTED 01-23-94
CONTRACT WORKING DAYS- 999 ADDL DAYS GRANTED- 30

WORKING DAYS CHARGED- 817 PERCENT TIME USED- 79

MARTIN K. EBY CONSTRUCTION CO., INC.

CONTRACT 11930001 'TOTALS ' 71,328,098.98' 1,929,623.45' 60,835,485.03' 89.7'
************************************************************************************************************************************
TRAVIS 0.3 MI E OF INDUSTRIAL OAKS ' 1.748 ' $ 8,759,583.03'$ 754,339.36'$ 6,389,986.23' 76.7'

US 290 0.3 MI E OF BRODIE LN''''

0113-09-049
C 113-9-49 CONST MAIN LNS-

WORK ORDER- 12-27-94 WORK BEGAN- 03-01-95
DATE WORK COMPLETED- TIME COMPUTED 01-12-95
CONTRACT WORKING DAYS- 255 ADDL DAYS GRANTED- 119 '''

WORKING DAYS CHARGED- 297 PERCENT TIME USED- 79

HUNTER INDUSTRIES, INC.

CONTRACT 11940001 'TOTALS ' 8,759,583.03' 754,339.36' 6,389,986.23' 76.7'
************************************************************************************************************************************
TRAVIS AT TARA LANE ' .329 ' $ 147,994.07'$ .00'$ .00' .0'

US 290.

0113-08-054
STP 97(26)MM ADD LEFT TURN''

WORK ORDER- 00-00-00 WORK BEGAN- 00-00-00' ' ************************************************'

DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *

CONTRACT WORKING DAYS- 37 ADDL DAYS GRANTED-'' * TIME OF THIS RUN *
WORK ING DAY S CHARGED- 0 PERCENT T IME USED- 0 ' ************************************************'

ASPHALT PAVING COMPANY OF AUSTIN, INC.

CONTRACT 11963031 'TOTALS ' 147,994.07' .00' .00' 0.0'
************************************************************************************************************************************
TRAVIS BALCONES WOODS ' 8.738 ' $ 3,740,787.90'$ .00'$ .00' .0'

US 183 E OF IH 35
0151-06-110
NH 96(631) INSTALL FRWY TRAFFIC MANAGEMENT

SYSTEM-

WORK ORDER- 00-00-00 WORK BEGAN- 00-00-00 ' ************************************************'

DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *

CONTRACT WORKING DAYS- 275 ADDL DAYS GRANTED-' ' * TIME OF THIS RUN *
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ************************************************'

FLORIDA TRAFFIC CONTROL DEVICES, INC.

CONTRACT 11963043 'TOTALS ' 3,740,787.90' .00' .00' 0.0'

WILLIAMSON AT ONION CREEK ' .015 ' $ 167,767.50'$ .00'$ 167,549.56'100.0'

FM 3406

1378-06-006

CC 1378-6-6 DRAINAGE IMPROVEMENTS

WORK ORDER- 04-11-96 WORK BEGAN- 05-06-96 ' ************************************************'

DATE WORK COMPLETED- 09-26-96 TIME COMPUTED 04-27-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *

CONTRACT WORKING DAYS- 25 ADDL DAYS GRANTED-''* TIME OF THIS RUN *'

WORK ING DAY S CHARGED- 18 PERCENT T IME USED- 72 ' ' ************************************************'

S.F.W. CONSTRUCTION, INC.

CONTRACT 03963041 'TOTALS ' 167,767.50' .00' 167,549.56'100.0'

WILLIAMSON COTTONWOOD CREEK ' 27.188 ' $ 1,939,319.69'$ .00'$ 1,601,497.83' 88.6'
US 79 FM 3349

0204-02-022
CPM 204-2-22 MICROSURFACE & 1CST

WORK ORDER- 04-26-96 WORK BEGAN- 05-20-96 ' ' ************************************************'

DATE WORK COMPLETED- TIME COMPUTED 05-20-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *

CONTRACT WORKING DAYS- 61 ADDL DAYS GRANTED-''* TIME OF THIS RUN *'

WORK ING DAY S CHARGED- 84 PERCENT T IME USED- 138 ' ' ************************************************

CLARK CONSTRUCTION CO., INC.

CONTRACT 03963059 'TOTALS ' 1,939,319.69' .00' 1,601,497.83' 88.6'
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AS***************************************************** * OFNV2,196PG 0

* *

* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH
*

*

CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
AMOUNT * ESTIMATE * TO DATE * COMP*

NILLIAMSON AT VARIOUS BRIDGES ON IH35 IN NMSN CNTY ' .001 ' $ 170,900.00'$ .00'$ 169,653.58' 99.9'
VA

0914-05-075
IM 35-3(184)252 REPAIR SEALED EXPANSION JOINTS

NORK ORDER- 06-16-95 NORK BEGAN- 11-27-95 ' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 07-02-95 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *'
CONTRACT WORKING DAYS- 48 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 32 PERCENT TIME USED- 67 ' '************************************************'

SCR CONSTRUCTION CO., INC.
CONTRACT 05950020 'TOTALS ' 170,900.00' .00' 169,653.58' 99.9'

NILLIAMSON HUNTERS CHASE DR ' .472 ' $ 11,824,912.47'$ 437,050.53'$ 5,768,196.58' 51.3'
US 183 TRAVIS C/L ' ' ' 
0151-05-063' ''

NH 95(14)M GR, STRS, FL BS, SURF, ILLUM &
SIGNL

NORK ORDER- 08-03-95 NORK BEGAN- 08-26-95
DATE NORK COMPLETED- TIME COMPUTED 08-19-95
CONTRACT WORKING DAYS- 408 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 257 PERCENT TIME USED- 63 -

H. B. ZACHRY COMPANY
CONTRACT 05950055 'TOTALS ' 11,824,912.47' 437,050.53' 5,768,196.58' 51.3'

***************************************************************************************************************
NILLIAMSON 0.5 KM S OF SH 29 ' 5.947 ' $ 1,276,109.60$ 243,387.31'$ 548,006.84' 45.2'

FM 1660 5.1 KM N OF US 79
1566-01-006
STP 96(740)R NIDEN TO 2-3.6 M LANES N/0.9 M

SHOULDERS

NORK ORDER- 07-24-96 NORK BEGAN- 08-06-96
DATE NORK COMPLETED- TIME COMPUTED 08-09-96
CONTRACT WORKING DAYS- 170 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 45 PERCENT TIME USED- 26

GAREY CONSTRUCTION COMPANY, INC.
CONTRACT 06963022 'TOTALS ' 1,276,109.60' 243,387.31' 548,006.84' 45.2'

************************************************************************************************************
NILLIAMSON RM 2338 ' 1.457 ' $ 3,942,295.00'$ 4,037.45'$ 3,743,833.91' 99.9'

IH 35 SH 29 ' ' ' '
0015-08-100
MAUSTP 94(319) GR, STRS, BS & SURF

NORK ORDER- 09-30-94 NORK BEGAN- 10-21-94
DATE NORK COMPLETED- TIME COMPUTED 10-16-94
CONTRACT WORKING DAYS- 190 ADDL DAYS GRANTED- 80
WORKING DAYS CHARGED- 269 PERCENT TIME USED- 100

CAPITAL EXCAVATION COMPANY
CONTRACT 08940089 'TOTALS ' 3,942,295.00' 4,037.45' 3,743,833.91' 99.9'

*****************************************************************************************************************
NILLIAMSON 6.6 MI N OF IH 35 ' 6.193 ' $ 3,270,729.76'$ 209,656.92'$ 1,488,808.08' 47.9'

SH 195 FM 970, S OF FLORENCE ' ' ' '
0440-01-032
CSR 440-1-32 ADD SHOULDERS

NORK ORDER- 10-10-95 NORK BEGAN- 12-04-95
DATE NORK COMPLETED- TIME COMPUTED 10-26-95
CONTRACT WORKING DAYS- 256 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 196 PERCENT TIME USED- 77

NBS CONSTRUCTION, INCORPORATED
CONTRACT 08950092 'TOTALS ' 3,270,729.76' 209,656.92' 1,488,808.08' 47.9'

WILLIAMSON 2.0 MI NEST OF MILAM C/L ' 5.492 ' $ 688,538.75'$ 137,040.07'$ 194,583.94' 29.7'
US 79 7.75 MINWEST OF MILAMC/L ' ' ' '
0204-04-036 ' ' ' '
CPM 204-4-36 SEAL & OVERLAY

NORK ORDER- 10-02-95 NORK BEGAN- 07-29-96
DATE NORK COMPLETED- TIME COMPUTED 07-29-96 ' ' '
CONTRACT WORKING DAYS- 45 ADDL DAYS GRANTED- ' ' '
WORKING DAYS CHARGED- 37 PERCENT TIME USED- 82 ' ' ' '

AUSTIN BRIDGE & ROAD, INC. ' ' ' '
CONTRACT 08950114 'TOTALS ' 688,538.75' 137,040.07' 194,583.94' 29.7'

***********************************************************************************************************
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * %- *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
NILLIAMSON PARLIAMENT PLACE ON SPICENOOD SPRGS -RD ' .430 ' $ 1,184,889.84'$ 297,689.41'$ 1,080,017.83' 95.9'

CS NEST OF SHAKESPEAREAN NAY
0914-05-064
STP 95(33)MM RECONSTRUCT TO 5-LN URBAN

f f, },1

WORK ORDER- 10-12-95 NORK BEGAN- 02-21-96
DATE NORK COMPLETED- TIME COMPUTED 10-28-95
CONTRACT WORKING DAYS- 204 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 126 PERCENT TIME USED- 62

1 t1,,! ,
BAY MAINTENANCE COMPANY, INC.

CONTRACT 08950177 'TOTALS ' 1,184,889.84' 297,689.41' 1,080,017.83' 95.9'

WILLIAMSON IH 35 ' .363 ' $ 2,333,055.43'$ 211,572.73'$ 1,641,863.96' 74.0'
SH 29 SCENIC DRIVE IN GEORGETOWN
0337-01-020
C 337-1-20 WIDEN GR, STR, BS AND ASPH CONC PVT

NORK ORDER- 10-11-95 NORK BEGAN- 01-10-96 .
DATE WORK COMPLETED- TIME COMPUTED 10-27-95
CONTRACT WORKING DAYS- 192 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 155 PERCENT TIME USED- 81

CAPITAL EXCAVATION COMPANY
CONTRACT 08950227 'TOTALS ' 2,333,055.43' 211,572.73' 1,641,863.96' 74.0'

NILLIAMSON 0.5 MI E OF FM 685, THRU HUTTO ' 1.086 ' $ 1,448,619.53'$ .00'$ .00' .0'
US 79 0.2 MI E OF FM 1660
0204-02-021
STP 96(840)RM ADD LEFT TURN LANE

NORK ORDER- 10-04-96 NORK BEGAN- 11-04-96
DATE WORK COMPLETED- TIME COMPUTED 10-20-96
CONTRACT WORKING DAYS- 204 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 -

4 V '1'

CAPITAL EXCAVATION COMPANY
CONTRACT 08963084 'TOTALS ' 1,448,619.53' .00' .00' 0.0'

NILLIAMSON RM 1431 ' 4.309 ' $ 4,336,083.12'$ 286,488.28'$ 3,169,475.57' 76.9'
FM 734 RM 620''
3417-02-004
C 3417-2-4 GR, STRS & SURF

NORK ORDER- 11-08-95 NORK BEGAN- 12-20-95
DATE MORK COMPLETED- TIME COMPUTED 11-24-95
CONTRACT WORKING DAYS- 240 ADDL DAYS GRANTED- 31
WORKING DAYS CHARGED- 197 PERCENT TIME USED- 73

HUNTER INDUSTRIES, INC.
CONTRACT 09950061 'TOTALS ' 4,336,083.12' 286,488.28' 3,169,475.57' 76.9'

************************************************************************************************************************************
WILLIAMSON NASHBURN STREET AT BULL BRANCH ' .044 ' $ 188,722.00'$ .00'$ .00' .0'

CS ' r 'r'

0914-05-087
BR 96(245)OX REPL BR & APPRS

NORK ORDER- 00-00-00 WORK BEGAN- 00-00-00 ' '***********************************************'
DATE MORK.COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 25 ADDL DAYS GRANTED- * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

BAY MAINTENANCE COMPANY, INC.
CONTRACT 11963029 'TOTALS ' 188,722.00' .00' .00' 0.0'

DISTRICT CONTRACT AMOUNT 283,682,932.06
DISTRICT ESTIMATES THIS MONTH 8,857,289.87
DISTRICT TOTAL ESTIMATES PAID TO DATE 185,989,246.61
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***********************A 1-*1* 11-***********************************************************************************
* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*

ATASCOSA 0.8 KM E OF IH 35 (LYTLE C.L.), N ' 1.600 ' $ 458,520.76'$ .00'$ .00' .0'
FM 2790 SH 132 IN LYTLE
1741-01-007
AR 1741-1-7 GRAD, STR, BASE, CURB, SURF''

WORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSEDAT THE
CONTRACT WORKING DAYS- 45 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

E. E. HOOD & SONS, INC.
CONTRACT 11963077 'TOTALS ' 458,520.76' .00' .00' 0.0'

*************************************************************************************************************
ATASCOSA AT LAGUNILLAS CR, LIVE OAK CR & SAN ' .701 ' $ 1,284,494.46'$ 99,043.48'$ 651,579.38' 53.3'

SH 97 MIGUEL CR(2.8, 9.8 & 11.2 MI S OF SH 85)' ' ' 
0328-06-021' ''
BR 96(5) REPLACE BRIDGES & APPROACHES

NORK ORDER- 01-26-96 NORK BEGAN- 03-29-96
DATE NORK COMPLETED- TIME COMPUTED 02-11-96 ' ' ' '
CONTRACT WORKING DAYS- 230 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 100 PERCENT TIME USED- 43

SHANNON-MONK, INC.
CONTRACT 12950046 'TOTALS ' 1,284,494.46' 99,043.48' 651,579.38' 53.3'

******************************************************************************************** *******************
BEXAR AT VALLEY HI DR, MEDINA BASE RD AND ' .002 ' $ 271,141.70'$ 15,013.03'$ 261,183.02' 99.9'

IH 410 RAY ELLISON BLVD
0521-05-104 ' ' ' '

CD 521-5-104 INSTALL ILLUMINATION ' ' ' '

NORK ORDER- 02-07-96 NORK BEGAN- 06-17-96
DATE NORK COMPLETED- TIME COMPUTED 05-08-96
CONTRACT WORKING DAYS- 75 ADDL DAYS GRANTED- 15
WORKING DAYS CHARGED- 82 PERCENT TIME USED- 91

1 '1 1 1 I

L.M. BENAVIDEZ CONSTRUCTION, INC.
CONTRACT 01960015 'TOTALS ' 271,141.70' 15,013.03' 261,183.02' 99.9',,.

BEXAR US 90 (N), S ' 4.938 ' $ 1,144,521.02'$ 72,297.62'$ 638,009.82' 59.0'
LP 1604 0.7 MI N OF FM 2536 ' ' ' '
2452-01-030
STP 96(136)R GR, BS & SURF

NORK ORDER- 04-11-96 NORK BEGAN- 05-08-96
DATE NORK COMPLETED- TIME COMPUTED 04-27-96 ' ' ' '
CONTRACT WORKING DAYS- '165 ADDL DAYS GRANTED- 3
WORKING DAYS CHARGED- 118 PERCENT TIME USED- 70

DEAN NORD COMPANY, LTD. '+' '+'

CONTRACT 02960008 'TOTALS ' 1,144,521.02' 72,297.62' 638,009.82' 59.0'
***********************************************************************************************************
BEXAR 1,126 M SN OF LP 1604(SOMERSET RD), N ' 7.400 ' $ 1,485,017.67'$ 277,348.26'$ 1,433,052.28' 99.9'

FM 2790 ATASCOSA COUNTY LINE''
1741-02-024
STP 96(135)R GRAD, STR, BASE, SURF

NORK ORDER- 03-18-96 NORK BEGAN- 03-19-96
DATE NORK COMPLETED- TIME COMPUTED 04-03-96
CONTRACT WORKING DAYS- 156 ADDL DAYS GRANTED- ' ' ' '
WORKING DAYS CHARGED- 122 PERCENT TIME USED- 78 ' ' ' '

AUSTIN BRIDGE & ROAD, INC. ' ' ' '

CONTRACT 02960069 'TOTALS ' 1,485,017.67' 277,348.26' 1,433,052.28' 99.9'
*****************************************************************************************************
BEXAR LP 1604 ' 4.934 ' $ 8,889,945.47'$ .00'$ 9,183,762.39' 99.9'

FM 1957 FM 3487
2104-02-017 ' '+' '

STP 92(5)MM GR, STRS, BASE & SURF

WORK ORDER- 05-06-92 WORK BEGAN- 05-21-92 ' ' ************************************************
DATE NORK COMPLETED- TIME COMPUTED 05-22-92 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 360 ADDL DAYS GRANTED- * TIME OF THIS RUN
WORKING DAYS CHARGED- 386 PERCENT TIME USED- 107 ' '************************************************

E. E. HOOD & SONS, INC.
ACME BRIDGE COMPANY, INC.

CONTRACT 03920003 'TOTALS ' 8,889,945.47' .00' 9,183,762.39' 99.9'
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********** * ****** * ***************** **** ******** * *
* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
BEXAR US 281 ' 1.466 ' $ 529,687.68'$ 48,369.92'$ 382,365.55' 75.9'

FM 2537 OLD PLEASANTON RD ' ' ' '
2441-01-010
AR 2441-1-10 GRAD, STR, BASE, SURF

WORK ORDER- 05-06-96 WORK BEGAN- 06-17-96
DATE MORK COMPLETED- TIME COMPUTED 05-22-96
CONTRACT WORKING DAYS- 75 ADDL DAYS GRANTED-
MORKING DAYS CHARGED- 52 PERCENT TIME USED- 69

CAPITAL EXCAVATION COMPANY
CONTRACT 03963042 'TOTALS ' 529,687.68' 48,369.92' 382,365.55' 75.9'

************************************************************************************************************************************
BEXAR IH 10 ' 15.083 ' $ 3,703,960.03'$ 480,496.64'$ 1,619,890.54' 46.0'

IH 35 LP 13''
0017-09-071
IM 35-2(223)151 SEAL COAT & ASPHALTIC OVERLAY ' ' '

WORK ORDER- 05-13-96 NORK BEGAN- 06-26-96 ' '
DATE MORK COMPLETED- TIME COMPUTED 06-26-96
CONTRACT WORKING DAYS- 105 ADDL DAYS GRANTED-''
MORKING DAYS CHARGED- 70 PERCENT TIME USED- 67

DEAN WORD COMPANY, LTD. -
CONTRACT 03963052 'TOTALS ' 3,703,960.03' 480,496.64' 1,619,890.54' 46.0'

************************************************************************************************************************************
BEXAR SAN ANTONIO RIVER, N ' 3.200 ' $ 2,986,254.49'$ 17,405.68'$ . 17,405.68' .6'
US5281 0.3 MI S OF BASSE RD''
0073-08-121
NH 96(611) TRAFFIC MANAGEMENT SYSTEM ''1'1'

WORK ORDER- 05-22-96 WORK BEGAN- 10-05-96
DATE WORK COMPLETED- TIME COMPUTED 09-15-96
CONTRACT WORKING DAYS- 180 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 30 PERCENT TIME USED- 17

COMSAT CORPORATION
CONTRACT 03963060 'TOTALS ' 2,986,254.49' 17,405.68' 17,405.68' 0.6'

************************************************************************************************************************************
BEXAR LP 1604, 1.9 KM S OF US 90, N ' 1.289 ' $ 839,548.28'$ 79,186.03'$ 703,159.13' 88.1'

FM 143 CAGNON RD(NEM LOCATION N OF SAN ANTONIO)' ' ' '
3615-01-001
A 3615-1-1 GRAD, STR, BASE, SURF

WORK ORDER- 05-20-96 WORK BEGAN- 06-05-96
DATE WORK COMPLETED- TIME COMPUTED 06-05-96
CONTRACT WORKING DAYS- 165 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 91 PERCENT TIME USED- 55

V. K. KNOWLTON PAVING CONTRACTOR, INC.
CONTRACT 04963025 'TOTALS ' 839,548.28' 79,186.03' 703,159.13' 88.1'

BEXAR 1.7 MI S OF US 90 ' 3.361 ' $ 380,480.75'$ 94,912.83'$ 196,117.91' 54.2'
LP 353 TAFT BLVD,0.1MISOFUS90'1'-'1'0'
0017-01-020''''
CPM 17-1-20 PLAN, ACP OVERLAY

WORK ORDER- 07-08-96 WORK BEGAN- 07-22-96
DATE WORK COMPLETED-. TIME COMPUTED 07-24-96
CONTRACT WORKING DAYS- 57 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 17 PERCENT TIME USED- 30

V. K. KNOWLTON PAVING CONTRACTOR, INC.
CONTRACT 04963034 'TOTALS ' 380,480.75' 94,912.83' 196,117.91' 54.2'

BEXAR IN SAN ANTONIO FR IH 10 ' .001 ' $ 209,290.91'$ .00'$ 262,334.58' 99.9'
IH 410 HONEYSUCKLE LN,
0521-04-213
IR 410-4(268)615 UTILITY ADJUSTMENTS

BEXAR IN SAN ANTONIO FROM CHERRY RIDGE ' .946 ' $ 17,529,709.10'$ 1,155,401.17'$ 13,615,816.31' 81.7'
IH 410 JACKSON-KELLER RD''
0521-04-215
NH 94(14)IM GR, STRS, BASE, SURF & SIGN

WORK ORDER- 07-07-95 WORK BEGAN- 08-28-95 ' '
DATE WORK COMPLETED- TIME COMPUTED 07-23-95
CONTRACT WORKING DAYS- 689 ADDL DAYS GRANTED- 14
WORKING DAYS CHARGED- 396 PERCENT TIME USED- 56

H. B. ZACHRY COMPANY ' '''
CONTRACT 05950001 'TOTALS ' 17,739,000.01' 1,155,401.17' 13,878,150.89' 82.3'

****************************************************************************
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*

BEXAR VARIOUS LOCATIONS (NORTH DISTRICT) '116.956 ' $ 464,890.78'$ 8,189.31'$ 366,362.03' 82.9'
VA}}

0915-00-064
CPM 915-00-64 THERMOPLASTIC & RAISED PAVEMENT

MARKINGS

WORK ORDER- 06-12-96 WORK BEGAN- 07-22-96
DATE WORK COMPLETED- TIME COMPUTED 06-28-96
CONTRACT WORKING DAYS- 48 ADDL DAYS GRANTED-

WORKING DAYS CHARGED- 30 PERCENT TIME USED- 63

LECTRIC LITES COMPANY

CONTRACT 05963019 'TOTALS ' 464,890.78' 8,189.31' 366,362.03' 82.9'
************************************************************************************************************************************
BEXAR DISTRICTWIDE ON IH (1996) ' .002 ' $ 366,024.63'$ 10,374.45'$ 181,810.75' 52.2'

VA.}}11}
0915-00-058
IM 37-2(64)084 REPLACE GUARD RAIL TERMINAL ANCHOR

SECTS

WORK ORDER- 06-13-96 WORK BEGAN- 09-03-96

DATE WORK COMPLETED- TIME COMPUTED 06-29-96
CONTRACT WORKING DAYS- 70 ADDL DAYS GRANTED-

.ORKING DAYS CHARGED- 37 PERCENT TIME USED- 53

BUSTER PAVING CO., INC.

CONTRACT 05963037 'TOTALS ' 366,024.63' 10,374.45' 181,810.75' 52.2'
************************************************************************************************************************************
BEXAR AT SOUTHCROSS BLVD/SULPHUR SPRINGS RD ' .003 ' $ 241,287.26'$ .00'$ .00' .0'

IH 410 IN SAN ANTONIO}
0521-06-077}
IM 410-4(285)596 TRAFFIC SIGNALS

WORK ORDER- 08-28-96 WORK BEGAN- 00-00-00' ' ************************************************'

DATE WORK COMPLETED- TIME COMPUTED 11-27-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *
CONTRACT WORKING DAYS- 75 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN *
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ***********************************************'

COMSAT CORPORATION'

CONTRACT 05963074 'TOTALS ' 241,287.26' .00' .00' 0.0'
**************************************************************************************** *********************
BEXAR IN SAN ANTONIO ON HUEBNER RD FROM ' 2.878 ' $ 8,972,228.61'$ 18,876.42'$ 8,416,833.83' 99.1'

MH FREDERICKSBURG RD TO LEON VALLEY ECL

0915-12-133
STP 94(127)MM GRD, STR, BASE, SURF

BEXAR IN SAN ANTONIO ON BABCOCK RD FROM 0.4 MI' .374 ' $ 525,335.38'$ 14,635.29 $ 733,983.57' 99.9'
MH N OF HUEBNER RD, SOUTH TO HUEBNER RD'
8002-15-003
CC 8002-15-3 GR, STRS, BASE & SURF

WORK ORDER- 08-04-94 WORK BEGAN- 08-22-94
DATE WORK COMPLETED- TIME COMPUTED 08-20-94
CONTRACT WORKING DAYS- 315 ADDL DAYS GRANTED- 106

WORKING DAYS CHARGED- 454 PERCENT TIME USED- 108 ''

E. E. HOOD & SONS, INC.

CONTRACT 06940001 'TOTALS ' 9,497,563.99' 33,511.71' 9,150,817.40' 99.9'
**********************************************************************************************************
BEXAR AT FM 1957 (POTRANCO RD). ' 1.041 ' $ 2,791,497.73'$ 297,489.60 $ 2,409,926.96' 90.8'

SH 151 
AND AT INGRAM ROAD580-1

STP 95(199)HES GRAD. STR, BASE, SURF, SIGNING

WORK ORDER- 07-26-95 WORK BEGAN- 09-05-95

DATE WORK COMPLETED- TIME COMPUTED 08-11-95
CONTRACT WORKING DAYS- 238 ADDL DAYS GRANTED- 21

WORKING DAYS CHARGED- 253 PERCENT TIME USED- 98

CAPITAL EXCAVATION COMPANY

CONTRACT 06950005 'TOTALS ' 2,791,497.73' 297,489.60' 2,409,926.96' 90.8'

BEXAR DISTRICTWIDE' .001 ' $ 318,597.71'$ .00'$ 306,987.06' 96.3'

V.}}}0915-00-054'}+}1

CPM 915-00-54 PLACE THERMOPLASTIC PAV MARK (FY

1995)

WORK ORDER- 07-10-95 WORK BEGAN- 10-10-95 ' ' ************************************************'

DATE WORK COMPLETED- TIME COMPUTED 07-26-95 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED-''* TIME OF THIS RUN *
WORKING DAYS CHARGED- 60 PERCENT TIME USED- 100 '. ' ************************************************'

PAIGE BARRICADES, INC.

CONTRACT 06950052 'TOTALS ' 318,597.71' .00' 306,987.06' 96.3
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*
* CONTRACT IDENTIFICATION AND INFORMATION
*********************************************************
BEXAR IN SAN ANTONIO FROM IH 410

FM 1535 BRAESVIEN
0658-01-033
STP 96(723)MM GRAD, STR, BASE, SURF, SIGNALS

MORK ORDER- 08-20-96 MORK BEGAN- 10-14-96
DATE NORK COMPLETED- TIME COMPUTED 11-19-96
CONTRACT WORKING DAYS- 360 ADDL DAYS GRANTED-
MORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

CAPITAL EXCAVATION COMPANY

LY C
S OF
****3

****3

CONTRACT 06963007
**************************************************************
BEXAR IN SAN ANTONIO ON HORAL DR FROM US 90

CS MARBACH RD
0915-12-204
STP 96(684)MM GRAD, STR, BASE, SURF, SIGNALS

NORK ORDER- 08-01-96 NORK BEGAN- 00-00-00
DATE NORK COMPLETED- TIME COMPUTED 08-17-96
CONTRACT WORKING DAYS- 240 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

V. K. KNONLTON PAVING CONTRACTOR, INC.

INSTRUCTION REPO
NOV 21, 1996

* *
*LENGTH *

1.947 '

!'TOTALS 

1 

'55' . 1

ORT
PAGE 108

CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
AMOUNT * ESTIMATE * TO DATE * COMP*

$ 5,388,942.64'$ 27,978.87'$ 27,978.87' .5'
4 . , .

! ! ,

$ , .0'

} f
} 1f

5,388,942.64' 27,978.87' 27,978.87' 0.5'
******************* ******* ** *************** **** *** *

$ 3,122,872.31'$ .001$ .00' .0'
} f f

} t

1

1 ! 1 4

CONTRACT 06963047 'TOTALS ' 3,122,872.31' .00' .00' 0.0'

BEXAR ON O'CONNOR RD (PS 1503) FR LP 1604 ' 1.737 ' $ 5,271,003.65'$ 440,991.31'$ 4,252,165.68' 84.9'
CS STAHL RD
0915-12-158
STP 95(47)MM GRAD, STR, BASE, SURF

NORK ORDER- 00-00-00 NORK BEGAN- 09-11-95
DATE NORK COMPLETED- TIME COMPUTED 09-21-95
CONTRACT WORKING DAYS- 270 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 216 PERCENT TIME USED- 80

DEAN NORD COMPANY, LTD.
CONTRACT 07950009 'TOTALS ' 5,271,003.65' 440,991.31' 4,252,165.68' 84.9'

BEXAR 0.4 MI N OF NURZBACH RD ' 1.666 ' $ 32,698,998.05'$ 1,022,510.95'$ 9,905,880.22' 31.8'
IH 10 0.3 MI N OF CALLAGHAN RD ' ' ' '
0072-12-153
IDR 10-4(281)562 GR, STRS, BASE, SURF & SIGN

BEXAR 0.4 MI N OF NURZBACH RD ' .001 ' $ 1,038,236.98'$ 48,670.37'$ 653,484.08' 66.2'
IH 10 0.3 MI N OF CALLAGHAN RD ' ' ' '
0072-12-162''''
NH 95(18)IM UTIL ADJ

NORK ORDER- 09-13-95 NORK BEGAN- 11-10-95
DATE NORK COMPLETED- TIME COMPUTED 09-29-95
CONTRACT WORKING DAYS- 1,008 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 337 PERCENT TIME USED- 33

}I11 , ,

MCCARTHY BROTHERS COMPANY11
CONTRACT 07950071 'TOTALS ' 33,737,235.03' 1,071,181.32' 10,559,364.30' 32.9'

BEXAR ON CULEBRA RD AT OAKHILL (SAN ANTONIO) ' .241 ' $ 380,223.75'$ 174,408.72'$ 250,425.16' 69.3'
CS ' ' 1 }

0915-12-159
STP 95(200)MM GR, STR, BASE, SURF & SIGNALS

BEXAR N CULEBRA RD FROM IH 410 (SAN ANTONIO) ' .605 ' $ 1,178,317.40'$ 108,682.98'$ 1,113,604.36' 99.4'
CS 0.5 MIEOFIH410 ' ' ' '
0915-12-164
STP 95(201)MM GR, STR, BS, SURF & SIGNALS

NORK ORDER- 10-05-95 NORK BEGAN- 11-06-95
DATE NORK COMPLETED- TIME COMPUTED 10-21-95

* CONTRACT WORKING DAYS- 185 ADDL DAYS GRANTED- 3 '
WORKING DAYS CHARGED- 188 PERCENT TIME USED- 100

1 1 1 1 I 1

CAPITAL EXCAVATION COMPANY '
CONTRACT 07950094 'TOTALS ' 1,558,541.15' 283,091.70' 1,364,029.52' 92.1'

A'
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
***********************************************************************************************************************************
BEXAR IH 35 ' 12.107 ' $ 2,825,999.62'$ 3,800.00'$ 65,124.40' 2.4'

IH 10 LP 13 ' ' ' '0025-02-150''
IM 10-4(286)573 PLANING, SEAL COAT & ASPHALTIC

OVERLAY

BEXAR IH 410, S OF SAN ANTONIO, S ' 20.235 ' $ 502,029.53'$ 55,235.92'$ 468,135.94' 98.1'
US 281 ATASCOSA COUNTY LINE
0073-02-060
CPM 73-2-60 SEAL COAT -

NORK ORDER- 10-02-96 NORK BEGAN- 09-11-96
DATE NORK COMPLETED- TIME COMPUTED 09-11-96
CONTRACT WORKING DAYS- 90 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 24 PERCENT TIME USED- 27

DEAN NORD COMPANY, LTD.
CONTRACT 07963007 'TOTALS ' 3,328,029.15' 59,035.92' 533,260.34' 16.8'

****************************************************************************************************************
BEXAR AT OLD HNY 90, 1.3 KM N OF US 90 ' 1.208 ' $ 3,168,611.58'$ 312,101.98'$ 339,580.73' 11.2'

SH 151 .1
3508-01-012
STP 96(713)HES GRAD, STR, BASE, SURF, SIGNING

NORK ORDER- 09-09-96 NORK BEGAN- 09-25-96
DATE NORK COMPLETED- TIME COMPUTED 09-25-96
CONTRACT WORKING DAYS- 180 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 18 PERCENT TIME USED- 10

, r 1,1 ,

ACME BRIDGE COMPANY, INC.
HUNTER INDUSTRIES, INC.

CONTRACT 07963008 'TOTALS ' 3,168,611.58' 312,101.98' 339,580.73' 11.2'
***********************************************************************************************************************************
BEXAR IN SAN ANTONIO ON EISENHAUER RD FROM ' 1.526 ' $ 2,558,858.05'$ .00'$ .00' .0'

MH IH 35, E TO MIDCRONN DR ' ' '
0915-12-122 ' ' ' '
STP 96(715)MM GRAD, STR, BASE, SURF, CURB,

TRAFFIC SIG
1 } ,1 1 ,

NORK ORDER- 09-04-96 NORK BEGAN- 11-14-96
DATE NORK COMPLETED- TIME COMPUTED 09-20-96
CONTRACT WORKING DAYS- 270 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

DEAN NORD COMPANY, LTD.
CONTRACT 07963031 'TOTALS ' 2,558,858.05' .00' .00' 0.0'

BEXAR IN SAN ANTONIO ON NEN LOCATION FROM ' 3.970 ' $ 23,138,240.96'$ 1,378,264.28'$ 1,378,264.28' 6.2'
MH NACOGDOCHES RD TO IH 35 ' ' ' '
8000-15-009
NH 96(738)M GR, STRS, BS & SURF

NORK ORDER- 09-09-96 NORK BEGAN- 10-11-96
DATE NORK COMPLETED- TIME COMPUTED 09-25-96
CONTRACT WORKING DAYS- 540 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 14 PERCENT TIME USED- 3 -

ACME BRIDGE COMPANY, INC.
HUNTER INDUSTRIES, INC.

CONTRACT 07963054 'TOTALS ' 23,138,240.96' 1,378,264.28' 1,378,264.28' 6.2'

BEXAR IN SAN ANTONIO ON NEN LOCATION FROM ' .891 ' $ 5,078,428.36'$ 154,928.81'$ 3,269,167.79' 67.7'
IMH THOUSAND OAKS AT CHAPALA NAY TO IH 35 ' '
0915-12-138

MAM-STP 95(263)MM GR, STR, BS & SURF

HORK ORDER- 10-06-95 NORK BEGAN- 11-27-95
DATE NORK COMPLETED- TIME COMPUTED 10-22-95 ' ' ' '
CONTRACT WORKING DAYS- 220 ADDL DAYS GRANTED- 14
WORKING DAYS CHARGED- 197 PERCENT TIME USED- 84

ACME BRIDGE COMPANY, INC.'
HUNTER INDUSTRIES, INC.

CONTRACT 08950003 'TOTALS ' 5,078,428.36' 154,928.81' 3,269,167.79' 67.7'
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** ** *** ** ****** ******** * ****************** *** **********************************
*
* CONTRACT IDENTIFICATION AND INFORMATION
*******************************************************
BEXAR RHAPSODY DR, N

US 281 NAKOMA RD
0253-04-105
CPM 253-4-105 SEAL COAT,ASPH OVERLAY (NB*

ONLY),PAV MRK

BEXAR LEON CREEK, N
IH 410 EVERS RD
0521-04-228
UBF IM 410-4(288)567 PLANING,SEAL COAT,ASPH OVERLAY &

PAV MRK

NORK ORDER- 09-11-96
DATE NORK COMPLETED-
CONTRACT WORKING DAYS-
NORKING DAYS CHARGED-

BAY MAINTENANCE COMPANY, IN

** *** * ***** ***** *

NORK BEGAN- 00-00-00
TIME COMPUTED 09-27-96

89 ADDL DAYS GRANTED-
0 PERCENT TIME USED- 0

C.
CONTRACT 08963010

BEXAR NB & SB OVERPASSES OF MEDINA BASE F
IH 410
0521-05-089
UBF IM '410-4(287)577 REHAB OVERPASSES & APPROACHES

NORK ORDER- 10-02-96 NORK BEGAN- 00-00-00
DATE NORK COMPLETED- TIME COMPUTED 10-18-96
CONTRACT WORKING DAYS- 150 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

H. B. ZACHRY COMPANY

ROAD

*******A

*
*LENGTH
************

3.351

3.806

'TOTALS
************

'.707

$

*
*

}*

'9

PAGE 110
*************** *** ************ ******************

CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
AMOUNT * ESTIMATE * TO DATE * COMP*

503,069.56'$ .001$ .00' .0'

,,1,
,,r1 ,

1,000,264.28'$ .00'$ .00' .0'
1p1 1 p

1 p p 1

1p1p1

p1p1 1

1,11 p
1 p 1 p

1p1 1 p

1,503,333.84' .00' .00' 0.0'

1,160,579.49'$ .001$ .00' .0'
1p1p1

1,r1 ,
1p1 1 ,

1p1,1 p
1pr, p

1p1 1 p
1p1,1 ,
p p 1 p
1 p 1 p

1p1 1 p

CONTRACT 08963032 'TOTALS ' 1,160,579.49' .00' .00' 0.0'

BEXAR AT THEO/MALONE, DIVISION, SOUTHCROSS, ' .002 ' $ 908,414.50'$ .00'$ .00' .0'
IH 35 LOOP 13, ZARZAMORA & PALO ALTO
0017-09-075
UBF IM 35-4(290)150 UPGRADE EXISTING SIGNALS

BEXAR AT MARBACH ROAD '.002 ' $ 113,897.55'$ .00'$ .00' .0'
LP 1604 .
2452-01-039
C 2452-1-39 TRAFFIC SIGNALS

NORK ORDER- 10-02-96 NORK BEGAN- 00-00-00
DATE NORK COMPLETED- TIME COMPUTED 10-18-96
CONTRACT WORKING DAYS- 150 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

MICA CORPORATION
CONTRACT 08963070 'TOTALS ' 1,022,312.05' .00' .00' 0.0'

BEXAR IN SAN ANTONIO ON O'CONNOR RD AT FM 2252' .359 ' $ 575,281.26'$ .00'$ .00' .0'
MH (NACOGDOCHES RD)
0915-12-113
STP 96(827)MM GRAD, STR, BASE, SURF, CURB, TRAF

SIG '-' '

NORK ORDER- 10-03-96 NORK BEGAN- 00-00-00
DATE NORK COMPLETED- TIME COMPUTED 10-19-96
CONTRACT WORKING DAYS- 75 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

AUSTIN BRIDGE & ROAD, INC.
CONTRACT 08963093 'TOTALS ' 575,281.26' .00' .00' 0.0'

BEXAR ON JUDSON RD FROM FM 2252 ' 2.122 ' $ 4,632,716.19'$ 43,883.75'$ 4,650,617.33' 99.9'
MH IH35 ' ' '
0915-12-135r'r'r'
STP 94(305)MM GRAD, STR, BASE, SURF ' ' '

NORK ORDER- 11-07-94 NORK BEGAN- 12-20-94
DATE NORK COMPLETED- TIME COMPUTED 11-23-94
CONTRACT WORKING DAYS- 360 ADDL DAYS GRANTED- 155
WORKING DAYS CHARGED- 378 PERCENT TIME USED- 73

AUSTIN BRIDGE & ROAD, INC.
CONTRACT 09940005 'TOTALS ' 4,632,716.19' 43,883.75' 4,650,617.33' 99.9'

R

0****

$

$

kg*4



* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
***********************************************************************************************************************************
BEXAR SH 16, NE ' 1.799 ' $ 6,634,198.12'$ 589,515.14'$ 6,053,586.15' 96.0'

FM 1517 1.9 MI (HUEBNER RD)

1478-01-007

STP 95(202)MM GR, STRS, BASE & SURF

WORK ORDER- 11-06-95 WORK BEGAN- 01-04-96
DATE WORK' COMPLETED- TIME COMPUTED 11-22-95
CONTRACT WORKING DAYS- 382 ADDL DAYS GRANTED-

WORKING DAYS CHARGED- 184 PERCENT TIME USED- 48

H. B. ZACHRY COMPANY

CONTRACT 09950035 'TOTALS ' 6,634,198.12' 589,515.14' 6,053,586.15 96.0
*********************************************************************************************************************
BEXAR IN SAN ANTONIO ON ZARZAMORA ST FROM ' 1.170 ' $ 2,926,226.20'$ .00'$ .00' .0

MH SP 421 (CULEBRA), S TO COMMERCE ST '
0915-12-117
STP 96(722)MM GRAD, STR, BASE, SURF, CURB,

TRAFFIC SIG

WORK ORDER- 10-23-96 WORK BEGAN- 00-00-00 ' ' ************************************************'

DATE WORK COMPLETED- TIME COMPUTED 11-08-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *'
CONTRACT WORKING DAYS- 330 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN *
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************' +

RAY FARIS, INC.

CONTRACT 09963022 'TOTALS ' 2,926,226.20' .00' .00 0.0'
********************************************************************************************************************
BEXAR IN SAN ANTONIO ON E COMMERCE ST ' .545 ' $ 882,305.85'$ .00'$ .00' .f

CS FROM SPRR TO BOWIE ST

0915-12-209'''++ +
CUS 915-12-209 GRAD, STR, BASE, SURF, CURB, TRAF

SIGNAL

WORK ORDER- 00-00-00 WORK BEGAN- 00-00-00 ' ' ************************************************' +

DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *
CONTRACT WORKING DAYS- 90 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN *
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

AUSTIN BRIDGE & ROAD, INC.

CONTRACT 09963033 'TOTALS ' 882,305.85' .00' .00' 0.0
*************************************************************************************************************
BEXAR IN LEON VALLEY ON WURZBACH RD FROM ' .870 ' $ 1,412,872.30'$ .00'$ .00' .0

MH SEVILLE (NCL) TO EVERS RD (ECL)
0915-12-132
STP 96(826)MM GRAD, STR, BASE, SURF

WORK ORDER- 10-23-96 WORK BEGAN- 00-00-00 ' ************************************************'

DATE WORK COMPLETED- TIME COMPUTED 11-08-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *
CONTRACT WORKING DAYS- 180 ADDL DAYS GRANTED-'' * TIME OF THIS RUN *
(ORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ************************************************'

H. B. ZACHRY COMPANY
CONTRACT 09963054 'TOTALS ' 1,412,872.30' .00' .00 0.0

BEXAR 1.1 KM S OF LP 1604 (DONELLA DR) ' 1.500 ' $ 1,187,715.32'$ .00'$ '.00 .0
US 281 0.3 KM N OF LP 1604
0253-04-102'''++ +
CD 253-4-102 TURNAROUND & INTERSECTION

IMPROVEMENTS

WORK ORDER- 10-29-96 WORK BEGAN- 00-00-00 * ' ***********************************************'

DATE WORK COMPLETED- TIME COMPUTED 00-00-00 '' * NO CURRENT ESTIMATE PROCESSED AT THE *
CONTRACT WORKING DAYS- 180 ADDL DAYS GRANTED-* TIME OF THIS RUN *
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 '' ************************************************+

AUSTIN BRIDGE & ROAD, INC.'''++ +
CONTRACT 09963067 'TOTALS ' 1,187,715.32' .00' .00 0.0

****************************************************************************************************
BEXAR INGRAM RD, E ' 14.474 ' $ 9,659,653.79'$ 186,587.87'$ 785,655.93 8.5

IH 410 IH 35 (FRATT INTERCHANGE)'''++ +
0521-04-227
NH 95(74) TRAFFIC MANAGEMENT SYSTEM

WORK ORDER- 12-18-95 WORK BEGAN- 05-29-96
DATE WORK COMPLETED- TIME COMPUTED 05-29-96
.CONTRACT WORKING DAYS- 270 ADDL DAYS GRANTED-1 '

WORKING DAYS CHARGED- 111 PERCENT TIME USED- 41 '''++ +

COMSAT CORPORATION''+++ +
CONTRACT 10950002 'TOTALS ' 9,659,653.79' 186,587.87' 785,655.93' 8.5'

*************************************************************** ***** * * * **************************
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************************************************************************************************************************************
* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
BEXAR AT IH 410, S PF SAN ANTONIO ' .002 ' $ 211,714.50'$ .00'$ 198,738.15' 98.8'

IH 37
0073-08-126
C 73-8-126 LANDSCAPE DEVELOPMENT

f9ftftf, ,
BEXAR ON IH 37 AT IH 410, S OF SAN ANTONIO ' .001 ' $ 10,700.00'$ 522.50'$ 2,251.50' 22.1'

VA AND ON IH 10 AT IH 410, E OF SAN ANTONIO'
0915-12-207
MC 915-12-207 MAINTENANCE OF LANDSCAPE/IRRIGATION

SYS ,f, I

NORK ORDER- 11-03-95 WORK BEGAN- 11-20-95
DATE WORK COMPLETED- TIME COMPUTED 11-19-95
CONTRACT WORKING DAYS- 80 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 79 PERCENT TIME USED- 99

ALTEX LANDSCAPE CONSTRUCTION, INC.
CONTRACT 10950049 'TOTALS ' 222,414.50' 522.50' 200,989.65' 95.1'

BEXAR AT FT SAM HOUSTON B.A.M.C. PROPOSED NEN ' .670 ' $ 6,625,477.91'$ .00'$ .00' .0'
IH 35 ENTRANCE, 0.6 KM N OF BINZ-ENGLEMAN RD
0017-10-169
A-RD 35-2(188)162 GR, STR BS & SURF

WORK ORDER- 00-00-00 WORK BEGAN- 00-00-00 ''************************************************'
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 360 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************

MCCARTHY BROTHERS COMPANY
CONTRACT 10963037 'TOTALS ' 6,625,477.91' .00' .00' 0.0'

************************************************************************************************************************************
BEXAR IH 410 CONNECTION, EAST ' 2.358 ' $ 4,494,291.69'$ 228,546.83'$ 2,135,394.66' 50.0'

FM 78 0.1 MI E OF ACKERMAN RD ' ' ' '
0025-09-058
NH 93(90)M GR, STRS, BASE & SURF

WORK ORDER- 01-18-96 WORK BEGAN- 03-11-96
DATE WORK COMPLETED- TIME COMPUTED 02-03-96
CONTRACT WORKING DAYS- 270 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 152 PERCENT TIME USED- 56

RAMEX CONSTRUCTION CO., INC.
CONTRACT 11950003 'TOTALS ' 4,494,291.69' 228,546.83' 2,135,394.66' 50.0'

************************************************************************************************************************************
BEXAR IN SAN ANTONIO FROM CHERRY RIDGE "' 1.131 ' $ 1,619,645.24'$ .00'$ .00' .0'

IH 410 JACKSON-KELLER RD
0521-04-225
NH 96(875)IM SIGN AND TMS

WORK ORDER- 00-00-00 WORK BEGAN- 00-00-00 ' '************************************************'
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 270 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

COMSAT CORPORATION
CONTRACT 11963012 'TOTALS ' 1,619,645.24' .00' .00' 0.0'

************************************************************************************************************************************
BEXAR 0.2 MI S OF CALLAGHAN RD ' 10.115 ' $ 10,627,905.53'$ .00'$ .00' .0'

IH 10 FULTON AVE
0072-12-167
NH 96(884) TRAFFIC MANAGEMENT SYSTEM

WORK ORDER- 00-00-00 WORK BEGAN- 00-00-00 ' ************************************************'
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 270 ADDL DAYS GRANTED- ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

HY POER, INC.
CONTRACT 11963051 'TOTALS ' 10,627,905.53' .00' .00' 0.0'

************************************************************************************************************************************
BEXAR AT MONTGOMERY ROAD/ JOHN D. RYAN BLVD, ' .946 ' $ 3,071,048.65'$ 230,937.55'$ 2,503,861.41' 85.8'

US 90 NEST OF SAN ANTCNIO '0'4'7'0'

0024-07-036''''' '
NH 93(57)M GR, STRS, BASE, SURF, SIGN & ' ' '' '

UNDERPASS
9 f'f1'1 9
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*

* CONTRACT IDENTIFICATION AND INFORMATION
*L

*LENGTH
*
*

CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
AMOUNT * ESTIMATE * TO DATE * COMP*

BEXAR AT MONTGOMERY RD/JOHN D. RYAN BLVD, N OF' .001 ' $ 18,779.00'$ .O0'$ 18,343.46' 99.9'
US 90 SAN ANTONIO ' ' ' '0024-07-038'''
RN 24-7-38 PURCH BID ITEMS FOR RELOC OF

UTILITIES
r, r,

NORK ORDER- 02-16-95 NORK BEGAN- 03-29-95
DATE NORK COMPLETED- TIME COMPUTED 03-04-95
CONTRACT WORKING DAYS- 270 ADDL DAYS GRANTED- 57
WORKING DAYS CHARGED- 303 PERCENT TIME USED- 93

DEAN NORD COMPANY, LTD.
CONTRACT 12940026 'TOTALS ' 3,089,827.65' 230,937.55' 2,522,204.87' 85.9'

COMAL IH 35 (NORTH Y) ' 12.515 ' $ 660,629.44'$ 291,573.97'$ 348,318.42' 55.5'
BI 35-H IH 35 (SOUTH Y) ' ' ' '
0016-11-013
CPM 16-11-13 PLANING, ACP OVERLAY & PAVEMENT

MARKINGS

NORK ORDER- 06-24-96 NORK BEGAN- 09-10-96
DATE NORK COMPLETED- TIME COMPUTED 07-01-96
CONTRACT WORKING DAYS- 40 ADDL DAYS GRANTED- 2
WORKING DAYS CHARGED- 42 PERCENT TIME USED- 100

HUNTER INDUSTRIES, INC.
CONTRACT 05963049 'TOTALS ' 660,629.44' 291,573.97' 348,318.42' 55.5'

COMAL GUADALUPE CO LINE ' .001 ' $ 116,941.40'$ 926.25'$ 103,570.90' 93.2'
IH 35 LP 337
0016-05-085
NH 94(11)IM ACQ RON, UTIL ADJ & RELOC ASSIST

COMAL 0.1 MI N OF FM 482 (FM 2252), N ' 5.549 ' $ 13,429,793.69'$ 248,387.20'$ 3,128,667.42' 24.5'
IH 35 0.5 MI S OF SOLMS RD ' ' ' '
0016-05-087''''
MANH 95(40)'IM GR, STR, BASE & SURF

NORK ORDER- 11-21-95 NORK BEGAN- 02-12-96
DATE NORK COMPLETED- TIME COMPUTED 12-07-95
CONTRACT WORKING DAYS- 496 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 136 PERCENT TIME USED- 27

DEAN WORD COMPANY, LTD.
CONTRACT 09950001 'TOTALS ' 13,546,735.09' 249,313.45' 3,232,238.32' 25.1'

COMAL 0.1 MI N OF FM 482 (FM 2252), N ' 5.500 ' $ 603,756.39'$ .001$ .00' .0'
IH 35 0.5 MI S OF SOLMS RD
0016-05-093
NH 96(823)M SIGNING, DELINEATION & PAVEMENT

MARKINGS

WORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' ' *******************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 180 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

MICA CORPORATION
CONTRACT 11963054 'TOTALS ' 603,756.39' .00' .00' 0.0'

FRIO 0.1 MI E OF IH 35, N ' 9.594 ' $ 1,967,593.81'$ .00'$ 1,882,410.35' 97.6'
FM 140 US 57
0748-04-030
STP 95(204)R GR, STR, BASE, SURF

WORK ORDER- 08-25-95 WORK BEGAN- 09-12-95 ' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 09-10-95 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 153 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
MORKING DAYS CHARGED- 145 PERCENT TIME USED- 95 ' '************************************************'

E. E. HOOD & SONS, INC.
CONTRACT 07950101 'TOTALS ' 1,967,593.81' .00' 1,882,410.35' 97.6'

FRIO 0.6 MI S OF FM 1583 ' 8.817 ' $ 1,076,314.23'$ .00'$ .00' .0'
IH 35 LA SALLE COUNTY LINE
0017-07-071
IM 35-2(229)93 ASPHALTIC OVERLAY

WORK ORDER- 10-16-96 WORK BEGAN- 00-00-00 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 45 ADDL DAYS GRANTED- * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

FOREMOST PAVING, INC.
CONTRACT 09963023 'TOTALS ' 1,076,314.23' .00' .00' 0.0'

****************************************************************************************************************

MIS.CIS.19
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CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % -*
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GUADALUPE ETC AT CIBOLO CREEK (SB & NB MAINLANES). ' .014 ' $ 529,752.00'$ 208,131.22'$ 402,687.04' 80.0'
IH 35 ETC
0016-06-039 ETC
CPM 16-6-39 REPAIR BRIDGE JOINTS

NORK ORDER- 07-05-96 NORK BEGAN- 09-09-96
DATE NORK COMPLETED- TIME COMPUTED 07-21-96
CONTRACT WORKING DAYS- 56 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 35 PERCENT TIME USED- 63

SCR CONSTRUCTION CO., INC.
CONTRACT 06963035 'TOTALS ' 529,752.00' 208,131.22' 402,687.04' 80.0'

GUADALUPE 0.1 MI S OF IH 10 ' 1.353 ' $ 2,627,070.22'$ 12,679.32'$ 12,679.32' .5'
SH 46 1.0 MI N OF IH 10
0216-02-034

MASTP 96(714)UM GR, STRS, BASE, SURF & TRAF SIGNALS
} 1, ,

NORK ORDER- 09-05-96 NORK BEGAN- 10-15-96
DATE NORK COMPLETED- TIME COMPUTED 09-21-96
CONTRACT WORKING DAYS- 240 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

HUNTER INDUSTRIES, INC. ' ' '
ACNE BRIDGE COMPANY, INC.

CONTRACT 07963062 'TOTALS ' 2,627,070.22' 12,679.32' 12,679.32' 0.5'

GUADALUPE FM 3009 ' 1.572 ' $ 11,670,370.33'$ 11,424.46'$ 2,358,230.42' 21.2'
IH 35 COMAL C/L ' ' ' '
0016-06-033
NH 96(3)IM GR, STRS, BASE, SURF & SIGN

NORK ORDER- 01-25-96 NORK BEGAN- 07-29-96
DATE WORK COMPLETED- TIME COMPUTED 02-10-96
CONTRACT WORKING DAYS- 566 ADDL DAYS GRANTED- -
NORKING DAYS CHARGED- 51 PERCENT TIME USED- 9

HUNTER INDUSTRIES, INC.
ACME BRIDGE COMPANY, INC.

CONTRACT 12950001 'TOTALS ' 11,670,370.33' 11,424.46' 2,358,230.42' 21.2'

KENDALL KERR COUNTY LINE ' 6.880 ' $ 289,080.19'$ 15,156.71'$ 301,895.16'100.0'
SH 27 US 87 IN COMFORT
0142-06-023
CPM 142-6-23 MICRO SURFACING & PAVEMENT MARKINGS

NORK ORDER- 04-25-96 NORK BEGAN- 05-01-96
DATE NORK COMPLETED- 07-01-96 TIME COMPUTED 05-01-96
CONTRACT WORKING DAYS- 27 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 16 PERCENT TIME USED- 59

CLARK CONSTRUCTION CO., INC.
CONTRACT 03963048 'TOTALS ' 289,080.19' 15,156.71' 301,895.16'100.0'

KERR FM 2771 ' 5.761 ' $ 1,676,449.61'$ 260,745.34'$ 1,315,286.27' 82.5'
SH 173 0.6 MI S OFFM48041-0-0
0421-05-018'' '
STP 96(133)RM GRAD, STRUCT, BASE & SURF

NORK ORDER- 03-28-96 NORK BEGAN- 04-25-96
DATE NORK COMPLETED- TIME COMPUTED 04-13-96
CONTRACT WORKING DAYS- 134 ADDL DAYS GRANTED- 5
WORKING DAYS CHARGED- 105 PERCENT TIME USED- 76

E. E. HOOD & SONS, INC.
CONTRACT 02960057 'TOTALS ' 1,676,449.61' 260,745.34' 1,315,286.27' 82.5'

******************6************************ I*********************************>*******************************>********* ***
KERR IN KERRVILLE FR LOOP 534 ' .492 ' $ 557,500.81'$ .00'$ .00' .0'

FM 1341 0.5 MI N350
1135-03-015'''
CSR 1135-3-15 GRAD, STRUCT, BASE & SURF

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' ' *********************************************'
DATE NORK COMPLETED- TINE COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 82 ALDL DAYS GRANTED- ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ***

} 1 ,, 1 V

T. M. DAVIS CONSTRUCTION, INC.
CONTRACT 11963039 'TOTALS ' 557,500.81' .00' .00' 0.0'

; M



DISTRICT 15 AS OF NOV 21, 1996 PAGE 115

* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE ~ * COMP*
************************************************************************************************************************************
MCMULLEN SH 16, E ' 6.911 ' $ 474,408.40'$ .00'$ 480,814.97'100.0'

FM 791 ATASCOSA COUNTY LINE
1739-04-007
MMP 1739-4-7 GRAD, BASE & SURFf'f'

MCMULLEN LIVE OAK COUNTY LINE, N 16.136 $ 1,359,596.30'$ .00'$ 1,339,640.06'100.0'
FM 624 SH 16''
2373-03-012
MMP 2373-3-12 GRAD, BASE & SURF

f f ,f f ,

WORK ORDER- 07-14-95 NORK BEGAN- 12-04-95 ' ************************************************'
DATE NORK COMPLETED- 11-01-96 TIME COMPUTED 07-30-95 '' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 250 ADDL DAYS GRANTED- ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 203 PERCENT TIME USED- 81 '' ************************************************'

HUNTER INDUSTRIES, INC.
CONTRACT 06950064 'TOTALS ' ' 1,834,004.70' .00' 1,820,455.03'100.0'

***********************************************************************************************************************************
MEDINA 3.5 MI S OF US 90, N ' 3.505 ' $ 1,350,351.32'$ 184,036.48'$ 1,027,174.26' 80.1'

FM 1343 US 90 ,
1436-01-012
CSR 1436-1-12 GRAD, STR, BASE, SURF

NORK ORDER- 03-13-96 NORK BEGAN- 04-01-96
DATE NORK COMPLETED- TIME COMPUTED 04-01-96
CONTRACT WORKING DAYS- 150 ADDL DAYS GRANTED- ' ' '
WORKING DAYS CHARGED- 123 PERCENT TIME USED- 82

HUNTER INDUSTRIES, INC.
ACME BRIDGE COMPANY, INC.

CONTRACT 01960008 'TOTALS ' 1,350,351.32' 184,036.48' 1,027,174.26' 80.1'
************************************************************************************************************************************
MEDINA 0.9 MI N OF FRIO COUNTY LINE, S ' 1.400 ' $ 1,811,605.42'$ 488,967.14'$ 709,305.50' 41.2'

IH 35 FRIO COUNTY LINE
0017-05-066
C 17-5-66 GR,STR,BASE,SURF & ILLUM FOR NEIGH

STA

NORK ORDER- 05-22-96 NORK BEGAN- 07-08-96
DATE NORK COMPLETED- TIME COMPUTED 06-07-96
CONTRACT WORKING DAYS- 90 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 77 PERCENT TIME USED- 86

V. C. HUFF, INC.
CONTRACT 04963068 'TOTALS ' 1,811,605.42' 488,967.14' 709,305.50' 41.2'

************************************************************************************************************************************
MEDINA 1.6 MI' N OF FM 1250 N OF HON ' 6.144 ' $ 6,228,494.89'$ 154,451.64'$ 3,121,248.88' 52.7'

US 90 FMN2200 IN D'HANIS ' ' ' '
0024-04-048
MANH 95(19)M GR, STRS, BASE & SURF

NORK ORDER- 00-00-00 NORK BEGAN- 11-30-95
DATE NORK COMPLETED- TIME COMPUTED 11-30-95
CONTRACT WORKING DAYS- 300 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 208 PERCENT TIME USED- 69 ' '

DEAN NORD COMPANY, LTD.
JASCON, INC.

CONTRACT 09950004 'TOTALS ' 6,228,494.89' 154,451.64' 3,121,248.88' 52.7'
******************************************************************************************************************
MEDINA FM 2200 IN D'HANIS, N ' 8.373 ' $ 10,895,449.56'$ - .00'$ .00' .0'

US 90 2.8 MI N OF FM1796
0024-04-050 -
NH 96(824)M GR, STRS, BASE & SURF

NORK ORDER- 10-10-96 NORK BEGAN- 00-00-00
DATE NORK COMPLETED- TIME COMPUTED 10-26-96
CONTRACT WORKING DAYS- 360 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

E. E. HOOD & SONS, INC.
CONTRACT 09963001 'TOTALS ' 10,895,449.56' ' .00' - .00' 0.0'

************************************************************************************************************************
UVALDE 0.4 MI SE OF NUECES RIVER ' 8.503 ' $ 1,838,813.68'$ 193,400.29'$ 977,874.07' 56.0'

SH 55 8.3 MI N OF US 83''
0235-05-025
STP 96(664)R GRAD, STRUCT, BASE & SURF

NORK ORDER- 05-28-96 NORK BEGAN- 06-19-96
DATE NORK COMPLETED- TIME COMPUTED 06-13-96
CONTRACT WORKING DAYS- 207 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 79 PERCENT TIME USED- 38

E. E. HOOD & SONS, INC.
CONTRACT 04963040 'TOTALS ' 1,838,813.68' 193,400.29' 977,874.07' 56.0'

******************************************************************************************************** **********

MIS.CIS.19 MONTHLY CONSTRUCTION REPORT
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* CONTRACT IDENTIFICATION AND INFORMATION
**********************************************************
NILSON 1.96 KM N OF US 87

FM 539 GUADALUPE COUNTY LINE
2233-01-011
CSR 2233-1-11 GRAD, STR, BASE, SURF

NORK ORDER- 09-05-96 NORK BEGAN- 10-10-96
DATE NORK COMPLETED- TIME COMPUTED 09-21-96
CONTRACT WORKING DAYS- 207 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 23 PERCENT TIME USED- 11

HUNTER INDUSTRIES, INC.
CONTRACT 07963010

NOV 21, 1996 PAGE 116

* * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
*LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************** ********************************************

10.684 ' $ 1,838,447.71'$ 131,780.26'$ 131,780.26' 7.5'
! , , , !

! ! ! , ,

! 1 1 ! !

! } } } I }

'TOTALS ' 1,838,447.71' 131,780.26' 131,780.26' 7.5'
**********************************************************************
DISTRICT CONTRACT AMOUNT 259,022,373.63
DISTRICT ESTIMATES THIS MONTH 9,898,267.84
DISTRICT TOTAL ESTIMATES PAID TO DATE 97,094,424.19

****3
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* CONTRACT IDENTIFICATION AND INFORMATION
*************************************************************
ARANSAS BU 35

BS 35-L AT SKI BASIN
0180-07-015
C 180-7-15 LANDSCAPE DEVELOPMENT

NORK ORDER- 06-18-96 NORK BEGAN- 09-09-96
DATE NORK COMPLETED- TIME COMPUTED 07-04-96
CONTRACT WORKING DAYS- 40 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 37 PERCENT TIME USED- 93

ALTEX LANDSCAPE CONSTRUCTION, INC.
CONTRACT 05963081

************************************************************

BEE NEST END POESTA CREEK BRIDGE
US 59 COMITAS STREET
0447-02-036
MAUSTP 95(288)UM GR, BASE, SURF, STRS AND C&G

WORK ORDER- 01-10-96 WORK BEGAN- 02-29-96
DATE NORK COMPLETED- TIME COMPUTED 01-26-96
CONTRACT WORKING DAYS- 144 ADDL DAYS GRANTED- 10
WORKING DAYS CHARGED- 113 PERCENT TIME USED- 73

ASPHALT PAVING AND CONSTRUCTION COMPANY OF CORPUS CHRISTI,
TEXAS

CONTRACT 12950021

CONSTRUCTION REPORT
F NOV 21, 1996

* *

*LENGTH *
*******************

.001 ' S

'TOTALS
*******************

.988 ' $

'TOTALS '

;*

GOLIAD INT US 77A AND US 183 (MP 0.446) ' .001 ' $ 46,959.00'$ 27,598.92'$ 49,553.04' 99.9'
US 59 COMMERCIAL ST (MP 0.686) ' ' ' '
0088-02-052 ' ' ' '
MC 88-2-52 TRAFFIC SIGNALS (2 LOC)

KARNES INT SH 72 IN KENNEDY ' .007' $ 199,046.75'$ 82,743.72'$ 196,055.97' 99.9'
US 181 ' ' ' 
0100-06-051
C 100-6-51 TRAFFIC SIGNAL

NORK ORDER- 01-11-96 WORK BEGAN- 04-24-96
DATE NORK COMPLETED- TIME COMPUTED 04-11-96
CONTRACT WORKING DAYS- 100 ADDL DAYS GRANTED- 10
WORKING DAYS CHARGED- 99. PERCENT TIME USED- 90

V. C. HUFF, INC. ' ' '
CONTRACT 12950055 'TOTALS ' 246,005.75' 110,342.64' 245,609.01' 99.9'

JIM NELLS FM 1931 (AIRPORT ROAD) IN ALICE ' 1.338 ' $ 2,239,326.46'$ 306,531.65'$ 313,761.43' 14.7'
SH 44 TEXAS BOULEVARD
0087-01-085 ' ' ' '
STP 96(104)R REHAB RDNY, STORM SENER, C&G, ' ' ' '

SIDEWALKS ' ' ' '

WORK ORDER- 07-10-96 NORK BEGAN- 09-24-96 ' ' ' '
DATE WORK COMPLETED- TIME COMPUTED 07-26-96
CONTRACT WORKING DAYS- 150 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 17 PERCENT TIME USED- 11

BAY, INC. '+' 'r'

CONTRACT 05963065 'TOTALS ' 2,239,326.46' 306,531.65' 313,761.43' 14.7'

JIM NELLS SH 44 ' 4.267 ' $ 5,753,989.75'$ 240,163.26'$ 2,480,258.39' 45.3'
US 281 FM1554'' '
0254-03-065
DPI 0034(003) CONSTR. 4 LN FRNTG RD (ALICE RELIEF

RT.) ' ' ' '

WORK ORDER- 01-04-96 NORK BEGAN- 02-21-96 -
DATE NORK COMPLETED- TIME COMPUTED 01-20-96
CONTRACT WORKING DAYS- 275 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 165 PERCENT TIME USED- 60

HUNTER INDUSTRIES, INC. ' '+'+'

CONTRACT 11950043 'TOTALS ' 5,753,989.75' 240,163.26' 2,480,258.39' 45.3'

KLEBERG BU 77V ' 1.003 ' $ 2,321,748.02'$ 6,149.16'$ 2,238,254.04' 99.9'
FM 1898 US 77 ' ' '
0102-10-023
MMAUSTP 95(306)UM GR,BS,SURF, AND STRUCTURES ' '

'ORK ORDER- 09-28-95 WORK BEGAN- 10-16-95
DATE NORK COMPLETED- TIME COMPUTED 10-14-95
CONTRACT WORKING DAYS- 262 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 227 PERCENT TIME USED- 87

HAAS - ANDERSON CONSTRUCTION, INC. ' ' ' '
CONTRACT 08950195 'TOTALS ' 2,321,748.02' 6,149.16' 2,238,254.04' 99.9'

PAGE 117

CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
AMOUNT * ESTIMATE * TO DATE * COMP*

**************************************
72,052.00'$ 19,136.42'$ 34,953.92' 51.0'

ff, ,

72,052.00' 19,136.42' 34,953.92' 51.0'
*****************************

923,876.37'$ 198,596.83'$ 790,958.22' 90.1'
S .1

f , f

, ,

f , ,

2,052.00' 19,136.42' 734,953.92' 501'

z
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* CONTRACT IDENTIFICATION AND INFORMATION
* *

*LENGTH *
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CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
AMOUNT * ESTIMATE * TO DATE * COMP*

KLEBERG AT FIVE-DEGREE CURVE ' .870 ' $ 305,801.58'$ .00'$ .00' .0'
SH 285 NEST OF RIVIERA
0102-06-023
STP 96(918)HES IMPROVE HORIZONTAL ALIGNMENT

NORK ORDER- 11-15-96 NORK BEGAN- 00-00-00 ' ' **********************************************'
DATE NORK COMPLETED- TIME COMPUTED 12-01-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *'
CONTRACT WORKING DAYS- 81 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN *'
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

RIGHT NAY CONSTRUCTION, INC.
CONTRACT 10963024 'TOTALS ' 305,801.58' .00' .00' 0.0'

LIVE OAK US 281 OVERPASS ' 44.310 ' $ 4,431,244.51'$ 1,699,116.52'$ 2,317,251.18' 55.4'
IH 37 ATASCOSA COUNTY LINE(OLMOS CREEK) ' ' ' '
0073-07-049
IM 37-1(107)77 OVERLAY

NORK ORDER- 07-31-96 WORK BEGAN- 09-25-96
DATE NORK COMPLETED- TIME COMPUTED 08-16-96
CONTRACT WORKING DAYS- 75 ADDL DAYS GRANTED- 10
WORKING DAYS CHARGED- 28 PERCENT TIME USED- 33 ' '1' ' '

PRICE CONSTRUCTION, INC.
CONTRACT 06963006 'TOTALS ' 4,431,244.51' 1,699,116.52' 2,317,251.18' 55.4'

LIVE OAK BEE C/L ' 33.469 ' $ 958,190.24'$ 224,576.88'$ 521,731.11' 57.3'
US 59 US5281''
0447-01-047
STP 96(105)HES SAFETY TREAT DRAINAGE STRUCTURES

NORK ORDER- 07-23-96 WORK BEGAN- 08-01-96
DATE WORK COMPLETED- TIME COMPUTED 08-08-96
CONTRACT WORKING DAYS- 103 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 46 PERCENT TIME USED- 45

LISKA CONSTRUCTION COMPANY, INC.
CONTRACT 06963064 'TOTALS ' 958,190.24' 224,576.88' 521,731.11' 57.3'

************************************************************************************************************************************
NUECES AT VARIOUS LOCATIONS ON IH 37 & SH 44 ' .001 ' $ 311,080.68'$ 1,960.00'$ 287,482.22' 94.3'

VA
0916-35-018
CLM 0916-35-018 LANDSCAPE DEVELOPMENT

WORK ORDER- 05-09-94 WORK BEGAN- 06-29-94
DATE WORK COMPLETED- TIME COMPUTED 05-25-94
CONTRACT WORKING DAYS- 120 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 105 PERCENT TIME USED- 88

ALTEX LANDSCAPE CONSTRUCTION, INC.
CONTRACT 03940059 'TOTALS ' 311,080.68' 1,960.00' 287,482.22' 94.3'

************************************************************************************************************************************
NUECES N OF FM 70 AT BISHOP ' 1.836 ' $ 4,452,567.03'$ 44,574.85'$ 4,123,009.02' 97.4'

US 77 S OF FM 70 AT BISHOP 9

0102-03-073
STP 95(205)HES GR, STRS, BASE & SURF

WORK ORDER- 05-24-95 WORK BEGAN- 06-19-95
DATE WORK COMPLETED- TIME COMPUTED 06-09-95
CONTRACT WORKING DAYS- 270 ADDL DAYS GRANTED- 19
WORKING DAYS CHARGED- 285 PERCENT TIME USED- 99

HAAS - ANDERSON CONSTRUCTION, INC.
CONTRACT 04950004 'TOTALS ' 4,452,567.03' 44,574.85' 4,123,009.02' 97.4'

NUECES ON TEXAS A & M CAMPUS ' 1.515 ' $ 479,606.61'$ 79,728.44'$ 399,957.05' 87.7'
CS11
0916-35-043
STP 94(266)TE HIKE AND BIKE TRAIL

WORK ORDER- 05-15-96 WORK BEGAN- 05-31-96
DATE WORK COMPLETED- TIME COMPUTED 05-31-96
CONTRACT WORKING DAYS- 75 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 58 PERCENT TIME USED- 77

HAAS - ANDERSON CONSTRUCTION, INC.
CONTRACT 04963062 'TOTALS ' 479,606.61' 79,728.44' 399,957.05' 87.7'

MIS.CIS.19
DISTRICT 16

I

*****************
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*

NUECES NACO STREET ' 4.643 ' $ 1,678,668.50'$ 34,721.50'$ 1,620,067.25' 99.9'
IH 37 LANTANA
0074-06-179
IM 37-1(103)000 UPGRADE ILLUMINATION

NORK ORDER- 06-22-95 NORK BEGAN- 09-18-95
DATE NORK.COMPLETED- TIME COMPUTED 09-18-95
CONTRACT WORKING DAYS- 174 ADDL DAYS GRANTED- 36
WORKING DAYS CHARGED- 204 PERCENT TIME USED- 97

V. C. HUFF, INC.
CONTRACT 05950013 'TOTALS ' 1,678,668.50' 34,721.50' 1,620,067.25' 99.9'

************************************************************************************************************************************
NUECES NEST END OF OVERPASS AT AIRLINE ' 4.459 ' $ 961,230.95'$ .00'$ .00' .0'

SH 358 EAST END OF OVERPASS AT AYERS
0617-01-146
CPM 617-1-146 CHIP SEAL

NORK ORDER- 07-10-96 NORK BEGAN- 00-00-00
DATE NORK COMPLETED- TIME COMPUTED 07-26-96
CONTRACT WORKING DAYS- 20 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

BAY, INC.
CONTRACT 05963026 'TOTALS ' 961,230.95' .00' .00' 0.0'

************************************************************************************************************************************
NUECES .LP 407 ' 1.156 ' $ 2,548,698.08'$ 92,590.54'$ 2,476,608.92' 99.9'

FM 24 STARLITE LANE IN CORPUS CHRISTI '
1556-01-014
STP 94(63)MM GR, BS, SURF, & STRUCTURES (C&G)

NORK ORDER- 08-16-95 NORK BEGAN- 01-02-96
DATE NORK COMPLETED- TIME COMPUTED 09-01-95
CONTRACT WORKING DAYS- 180 ADDL DAYS GRANTED- 62
WORKING DAYS CHARGED- 165 PERCENT TIME USED- 68

COF CORP.
CONTRACT 06950045 'TOTALS ' 2,548,698.08' 92,590.54' 2,476,608.92' 99.9'

************************************************************************************************************* **********
NUECES RAND MORGAN ROAD ' 4.024 ' $ 363,294.44'$ 142,114.58'$ 341,603.34' 98.9'

IH 37 0.8 MILE EAST OF MPRR U/P''
0074-06-180
IM 37-1(104)006 UPGRADE SIGNING

NORK ORDER- 08-09-95 NORK BEGAN- 03-01-96 ' '
DATE NORK COMPLETED- TIME COMPUTED 03-01-96
CONTRACT WORKING DAYS- 100 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 57 i PERCENT TIME USED- 57

APEX CONTRACTING, INC.
CONTRACT 07950020 'TOTALS ' 363,294.44' 142,114.58' 341,603.34' 98.9'

NUECES IN CORPUS CHRISTI ON HOLLY ROAD FROM ' 2.083 ' $ 8,315,846.41'$ .00'$ .00' .0'
MH EVERHART TO RODDFIELD ROAD (SH 357)
8043-16-002
C 8043-16-2 RECONSTR GR, STRS, SURF & ADD C&G -

WORK ORDER- 09-05-96 NORK BEGAN- 00-00-00
DATE NORK COMPLETED- TIME COMPUTED 09-21-96
CONTRACT WORKING DAYS- 378 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

BAY, INC.
CONTRACT 07963057 'TOTALS ' 8,315,846.41' .00' .00' 0.0'

***********************************************************************************************************
NUECES ON NAVIGATION BLVD AT TULE LAKE LIFT BR.' .755 ' $ 6,377,727.50'$ .00'$ 8,315,175.52' 99.9'

CR IN CORPUS CHRISTI'r '
0916-35-027
BH 93(389)0 REHAB BR & APPRS

WORK ORDER- 09-15-93 NORK BEGAN- 01-24-94' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 10-01-93 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 360 ADDL DAYS GRANTED- 288 ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 603 PERCENT TIME USED- 93 ' '************************************************'

80H BROS. CONSTRUCTION CO., INC.'''''
CONTRACT 08930038 'TOTALS ' 6,377,727.50' .00' 8,315,175.52' 99.9'

************************************************************************************************************************************

4. ,
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NUECES OCEAN DRIVE - ALAMEDA INTERSECTION ' .500 ' $ 3,927,768.79'$ .00'$ 340,792.91' 9.1'
SP 3 TAMU CORPUS CHRISTI ENTRANCE
3596-01-001
DB 94( 11) GR, BS, SURF, & STRUCTURES'

NORK ORDER- 11-02-95 WORK BEGAN- 11-18-95
DATE NORK COMPLETED- TIME COMPUTED 11-18-95
CONTRACT WORKING DAYS- 225 ADDL DAYS GRANTED- 36 -
NORKING DAYS CHARGED- 36 PERCENT TIME USED- 14

BAY, INC.
CONTRACT 08950044 'TOTALS ' 3,927,768.79' .00' 340,792.91' 9.1'

************************************************************************************************************************************
NUECES NEST OF CLARKOOD ' 3.810 ' $ 5,399,706.94'$ 275,436.25'$ 3,336,363.83' 65.0'

SH 44 0.19 MILE EAST OF FM 1694 ' ' ' '
0102-01-083 ''

C 102-1-83 GR, STRS, BASE & SURF
1 I1 I . 1 I

NUECES 0.19 MILE EAST OF FM 1694 ' 1.339 ' $ 1,847,804.32'$ 106,928.98'$ 587,837.31' 33.4'
SH 44 0.9 MILENWEST OF FM 1694 ' ' ' 
0102-02-074''''
C 102-2-74 GR, STRS, BASE & SURF

NORK ORDER- 10-11-95 WORK BEGAN- 02-29-96
DATE NORK COMPLETED- TIME COMPUTED 10-27-95
CONTRACT WORKING DAYS- 270 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 141. PERCENT TIME USED- 52

BAY, INC.
CONTRACT 08950102 'TOTALS ' 7,247,511.26' 382,365.23' 3,924,201.14' 56.9'

NUECES ON GREENNOOD FROM SH 357 ' 1.762 ' $ 4,323,544.55'$ 447,929.76'$ 2,391,293.84' 58.2'
CS SH 358 ' ' '

0916-35-041
STP 95(307)MM CONST 4 LN W/LT TURN LANE C & G

WORK ORDER- 12-29-95 MORK BEGAN- 02-26-96
DATE WORK COMPLETED- TIME COMPUTED 01-14-96
CONTRACT WORKING DAYS- 215 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 146 PERCENT TIME USED- 68

HAAS - ANDERSON CONSTRUCTION, INC.
CONTRACT 08950124 'TOTALS ' 4,323,544.55' 447,929.76' 2,391,293.84' 58.2'

NUECES TEX-MEX RR 0/P IN ROBSTOWN ' 3.450 ' $ 19,776,840.46'$ 949,885.16'$ 13,109,474.33' 69.7'
US 77 3.45 MI NORTH
0373-01-031
MANH 95(64)M CONST ADD'L RDNY- 4DR

WORK ORDER- 11-07-95 NORK BEGAN- 11-27-95
DATE WORK COMPLETED- TIME COMPUTED 11-23-95
CONTRACT WORKING DAYS- 535 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 209 PERCENT TIME USED- 39

BAY, INC.
CONTRACT 09950033 'TOTALS ' 19,776,840.46' 949,885.16' 13,109,474.33' 69.7'

NUECES- 0.65 MILES NEST OF PETRONILLA CREEK ' 2.823 ' $ 1,918,915.01'$ 46,446.02'$ 46,446.02' 2.5'
FM 70 0.4 MILES EAST OF PETRONILLA CREEK
1558-03-016
STP 96(850)RM RELOCATE ROAD AND REPLACE BRIDGE

MORK ORDER- 10-04-96 MORK BEGAN- 10-23-96
DATE WORK COMPLETED- TIME COMPUTED 10-20-96
CONTRACT WORKING DAYS- 140 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

ASPHALT PAVING AND CONSTRUCTION COMPANY OF CORPUS CHRISTI,
TEXAS

CONTRACT 09963006 'TOTALS ' 1,918,915.01' 46,446.02' - 46,446.02' 2.5'

NUECES IN CORPUS CHRISTI ON HOLLY ROAD FROM ' 3.152 ' $ 8,601,175.06'$ 151,331.32'$ 8,694,474.80' 99.9'
MH EVERHART TO AYERS ' ' '}'

8043-16-001
C 8043-16-1 RECONSTR GR, STRS, SURF & ADD C&G

WORK ORDER- 12-16-94 MORK BEGAN- 01-23-95
DATE MORK COMPLETED- TIME COMPUTED 01-01-95
CONTRACT WORKING DAYS- 324 ADDL DAYS GRANTED- 50
WORKING DAYS CHARGED- 356 PERCENT TIME USED- 95

GAREY CONSTRUCTION.COMPANY, INC.
CONTRACT 10940045 'TOTALS ' 8,601,175.06' 151,331.32' 8,694,474.80' 99.9'

************************************************************************************************************************************
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NUECES 2.41 KM NEST OF SH 357 ' 2.395 ' $ 419,772.18'$ .00'$ .00' .0'
FM 665 SH 357
1052-02-063
CPM 1052-2-63 LEVEL UP, OVERLAY AND CEM STAB

SHLDRS

NORK ORDER- 11-18-96 NORK BEGAN- 00-00-00 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 40 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 '************************************************'

BAY, INC.
CONTRACT 10963030 'TOTALS ' 419,772.18' .00' .00' 0.0'

*************************************************************************************************************************
NUECES NORTH END OF HARBOR BRIDGE ' 2.146 ' $ 433,259.15'$ .00'$ .00' .0'

US 181 SOUTH END OF NUECES BAY CAUSEWAY
0101-06-094
CPM 101-6-94 CHIP SEAL,RETROFI BR RAIL AND REMOV

MBGF

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 45 ADDL DAYS GRANTED- ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

BAY, INC.
CONTRACT 10963065 'TOTALS ' 433,259.15' .00' .00' 0.0'

***********************************************************************************************************
SAN PATRICIO 2.08 MI S OF SH 359 IN MATHIS ' 3.655 ' $ 1,544,273.46'$ 194,905.20'$ 1,406,197.69' 95.8'

FM 666 5.73 MI N OF'NUECES RIVER BRIDGE 520301
1052-03-019'''
STP 96(632)R NIDEN RDNY & REDUCE CURVES

, 1 11 1 ,

NORK ORDER- 04-16-96 NORK BEGAN- 05-13-96
DATE NORK COMPLETED- TIME COMPUTED 05-02-96
CONTRACT WORKING DAYS- 129 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 109 PERCENT TIME USED- 84

HAAS - ANDERSON CONSTRUCTION, INC.
CONTRACT 03963053 'TOTALS ' 1,544,273.46' 194,905.20' 1,406,197.69' 95.8'

******************************************************************************************************
SAN PATRICIO NEST C/L OF SINTON ' .476 ' $ 596,518.56'$ 54,937.56'$ 352,758.67' 62.2'

SH 188 NEST OF US 77 RELIEF ROUTE
0994-01-028 . -
CSR 994-1-28 GR, BS, SURF, AND STRUCTURES

NORK ORDER- 06-12-96 NORK BEGAN- 07-01-96
DATE NORK COMPLETED- TIME COMPUTED 06-28-96
CONTRACT WORKING DAYS- 68 ADDL DAYS GRANTED-
HORKING DAYS CHARGED- 48 PERCENT TIME USED- 71

HAAS - ANDERSON CONSTRUCTION, INC.
CONTRACT 05963051 'TOTALS ' 596,518.56' 54,937.56' 352,758.67' 62.2'

SAN PATRICIO NORTH OF PETERS SNALE ' .340 ' $ 968,055.41'$ 106,978.88$ 181,974.87' 19.7'
US 77 SOUTH OF PETERS SALE
0372-01-071 ' ' '
CD 372-1-71 REPLACE NBC NITH BRIDGE

NORK ORDER- 08-21-96 NORK BEGAN- 09-09-96
DATE NORK COMPLETED- TIME COMPUTED 09-06-96
CONTRACT WORKING DAYS- 118 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 28 PERCENT TIME USED- 24

HAAS - ANDERSON CONSTRUCTION, INC.
CONTRACT 07963052 'TOTALS ' 968,055.41' 106,978.88' 181,974.87' 19.7'

*********************************************************************************************************
SAN PATRICIO EAST BOADNAY FROM NORTHSHORE BOULEVARD ' 1.214 ' $ 697,940.97'$ 16,563.25'$ 16,563.25' 2.4'

CS FM 3239 (BUDDY GANEM)
0916-28-022 ' ' ' '
STP 96(851)MM CONST. 3 LN N/C&G, SIDEWALKS &

BIKELNS

NORK ORDER- 09-16-96 NORK BEGAN- 10-02-96
DATE NORK COMPLETED- TIME COMPUTED 10-02-96

.CONTRACT WORKING DAYS- 78 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

ASPHALT PAVING AND CONSTRUCTION COMPANY OF CORPUS CHRISTI,
TEXAS

CONTRACT 08963045 'TOTALS ' 697,940.97' 16,563.25' 16,563.25' 2.4'

MIS.CIS.19 MONTHLY CONSTRUCTION REPORT
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************************************************************************************************************************************
SAN PATRICIO FM 2986 ' 1.572 ' $ 11,726,620.91'$ .00'$ .00' .0'

US 181 0.13 MI S OF FM 893 U/P
0101-04-089
C 101-4-89 FRONTAGE ROADS MOORE AVE U/P, PAV

MRK

WORK ORDER- 10-10-96 WORK BEGAN- 00-00-00
DATE WORK COMPLETED- TIME COMPUTED 10-26-96
CONTRACT WORKING DAYS- 407 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

BAY, INC.
CONTRACT 08963061 'TOTALS ' 11,726,620.91' .00' .00' 0.0'

SAN PATRICIO ETC FM 136 . ' .005 ' $ 246,479.75'$ .00'$ .00' .0'
SH 35 ETC
0180-06-076 ETC
C 180-6-76 INSTALL FLASHING BEACON

WORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' ' ************************************************'
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 100 ADDL DAYS GRANTED- ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

! 1 1 1 I I

V. C. HUFF, INC.
CONTRACT 11963059 'TOTALS ' 246,479.75' .00' .00' 0.0'

************************************************************************************************************************************
DISTRICT CONTRACT AMOUNT 105,169,630.40
DISTRICT ESTIMATES THIS MONTH 5,551,645.65
DISTRICT TOTAL ESTIMATES PAID TO DATE 56,970,858.14

MIS.CIS.19 MONTHLY CONSTRUCTION REPORT
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************************************************************************************************************** ********
BRAZOS SH 21 ' 4.124 ' $ 1,298,103.01'$ 267,077.47'$ 819,674.35' 66.4'

OSR FM 1687
0475-01-019
STP 96(658)R REHABILITATE EXISTING ROADWAY

WORK ORDER- 05-28-96 NORK BEGAN- 08-12-96
DATE NORK COMPLETED- TIME COMPUTED 06-13-96
CONTRACT WORKING DAYS- 144 ADDL DAYS GRANTED- -
NORKING DAYS CHARGED- 47 PERCENT TIME USED- 33

YOUNG CONTRACTORS, INC.
CONTRACT 04963006 'TOTALS ' 1,298,103.01' 267,077.47' 819,674.35' 66.4'

************************************************************************************************* *****************
BRAZOS BS 6-R SOUTH ' 12.538 ' $ 1,918,122.80'$ 425,227.43'$ 1;483,984.58' 81.4'

SH 6 BS56-R ' ' ' 0049-12-044 '''

NH 96(655)R REHABILITATE EXISTING ROADWAY

NORK ORDER- 05-28-96 NORK BEGAN- 06-18-96
DATE NORK COMPLETED- TIME COMPUTED 06-13-96
CONTRACT WORKING DAYS- 105 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 86 PERCENT TIME USED- 82

1 1 1 f } f

YOUNG CONTRACTORS, INC.
CONTRACT 04963046 'TOTALS ' 1,918,122.80' 425,227.43' 1,483,984.58' 81.4'

************************************************************************************************************
BRAZOS 1.0 MI N OF FM 158 ' 2.289 ' $ 1,458,259.38'$ 686.00'$ 1,448,071.26' 99.9'

SH 6 1.1 MI S OF FM 1179
0049-12-042
STP 95(246)R GRADING,STRS,BASE AND SURFACE

1I1 f f

NORK ORDER- 06-27-95 NORK BEGAN- 07-20-95
DATE NORK COMPLETED- TIME COMPUTED 07-13-95
CONTRACT WORKING DAYS- 190 ADDL DAYS GRANTED- 18
WORKING DAYS CHARGED- 207 PERCENT TIME USED- 100

1 f } f

YOUNG CONTRACTORS, INC.
CONTRACT 05950008 'TOTALS ' 1,458,259.38' 686.00' 1,448,071.26' 99.9'

*****************************************************************************************************************
BRAZOS 0.7 MILE SOUTH OF FM 159 ' 17.683 ' $ 646,759.55'$ .00'$ 613,539.62' 96.7'

SH 6 GRIMES COUNTY LINE
0050-02-071
CD 50-2-71 SPOT REPAIR AND SURFACE TREATMENT

NORK ORDER- 06-27-96 NORK BEGAN- 06-15-96 ' '************************************************
DATE NORK COMPLETED- TIME COMPUTED 07-13-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 45 ADDL DAYS GRANTED- 6 ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 42 PERCENT TIME USED- 82 ' '************************************************'

YOUNG CONTRACTORS, INC.
CONTRACT 05963104 'TOTALS ' 646,759.55' .00' 613,539.62' 96.7'

BRAZOS 3.2 MI SE OF BS 6-R ' 5.037 ' $ 15,308,202.15'$ 518,632.60'$ 16,939,302.27' 99.9'
SH 6 S OF FM 159 ' .
0050-02-057
NH 93(82)M NDN GR, STRS & SURF

WORK ORDER- 08-31-93 NORK BEGAN- 09-20-93
DATE NORK COMPLETED- TIME COMPUTED 09-16-93
CONTRACT WORKING DAYS- 390 ADDL DAYS GRANTED- 195
WORKING DAYS CHARGED- 567 PERCENT TIME USED- 97

J. D. ABRAMS, INC.
CONTRACT 07930043 'TOTALS ' 15,308,202.15' 518,632.60' 16,939,302.27' 99.9'

BRAZOS FM 2818 ' 4.478 ' $ 3,704,095.80$ .001$ 3,043,646.95' 86.4'
FM 2154 0.2 MI. SOUTH OF CR 203
0540-04-036
STP 95(15)R GRADING, STR, BASE AND SURFACE

fI}, 1 f I

NORK ORDER- 08-16-95 NORK BEGAN- 09-18-95 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 09-01-95 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 195 ADDL DAYS GRANTED- 23 ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 211 PERCENT TIME USED- 97 ' ' ************************************************'

YOUNG CONTRACTORS, INC.
CONTRACT 07950078 'TOTALS ' 3,704,095.80' .00' 3,043,646.95' 86.4'

************************************************************************************************************************************
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************************************************************************************************************************************
BRAZOS OSR ' 6.599 ' $ 2,824,662.33'$ 82,951.37'$ 2,702,308.15' 97.8'

FM 2223 FM 974 ' ' '
2130-01-007 ' ' '
CSR 2130-1-7 GR, STRS, BS & SURF ' ' '

NORK ORDER- 08-25-95 NORK BEGAN- 10-12-95
DATE WORK COMPLETED- TIME COMPUTED 09-10-95
CONTRACT WORKING DAYS- 195 ADDL DAYS GRANTED- 7
WORKING DAYS CHARGED- 208 PERCENT TIME USED- 103

SOUTHERN STATES EQUIPMENT CORPORATION
CONTRACT 07950131 'TOTALS ' 2,824,662.33' 82,951.37' 2,702,308.15' 97.8'

************************************************************************************************************************************
BRAZOS FM 2818 ' 4.714 ' $ 3,320,099.11'$ .00'$ 3,211,153.98' 98.8'

FM 60 BRAZOS RIVER ' ' ' '
0506-01-067 ' ' '
C 506-1-67 GR, STR, BS, SURF

NORK ORDER- 12-28-94 NORK BEGAN- 01-04-95 . ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 01-13-95 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 100 ADDL DAYS GRANTED- 25 ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 129 PERCENT TIME USED- 103 ' '************************************************'

YOUNG CONTRACTORS, INC. '
CONTRACT 08929065 'TOTALS ' 3,320,099.11' .00' 3,211,153.98' 98.8'

************************************************************************************************************************************
BRAZOS SH 21 ' 7.783 ' $ 11,076,942.63'$ .00'$ 11,269,512.26' 99.9'

SH 47 FM 60 ' '
3138-02-001 ' '
STP 93(155)RM GR, STRS, BS & SURF

NORK ORDER- 09-20-93 NORK BEGAN- 10-06-93 '************************************************
DATE WORK COMPLETED- TIME COMPUTED 10-06-93 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 330 ADDL DAYS GRANTED- 151 ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 468 PERCENT TIME USED- 97 ' '************************************************'

GLENN FUQUA, INC. ' ' '
GLENN-MADE CONTRACTOR'S, INC.

CONTRACT 08930001 'TOTALS ' 11,076,942.63' .00' 11,269,512.26' 99.9'
************************************************************************************************************************************
BRAZOS IN COLLEGE STATION FR FM 2154 ' 1.327 ' $ 4,507,938.33'$ 200,342.47'$ 2,693,566.11' 62.8'

FM 2347 FM 2818 ' '1'1'

3138-01-009
C 3138-1-9 NDN GR, STRS & SURF

WORK ORDER- 10-06-95 NORK BEGAN- 10-30-95
DATE NORK COMPLETED- TIME COMPUTED 10-22-95
CONTRACT WORKING DAYS- 360 ADDL DAYS GRANTED- 5 ''

WORKING DAYS CHARGED- 169 PERCENT TIME USED- 46

YOUNG CONTRACTORS, INC.
CONTRACT 08950004 'TOTALS ' 4,507,938.33' 200,342.47' 2,693,566.11' 62.8'

************************************************************************************************************************************
BRAZOS FM 46 ' 10.153 ' $ 2,268,700.73'$ 112,452.78'$ 1,681,352.60' 78.0'

OSR MADISON COUNTY LINE ' ' ' '
0475-02-042
CPM 475-2-42 REHABILITATE EXISTING ROADWAY

WORK ORDER- 11-02-95 NORK BEGAN- 03-11-96
DATE NORK COMPLETED- TIME COMPUTED 11-18-95
CONTRACT WORKING DAYS- 138 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 127 PERCENT TIME USED- 92

YOUNG CONTRACTORS, INC.
CONTRACT 09950031 'TOTALS ' 2,268,700.73' 112,452.78' 1,681,352.60' 78.0'

************************************************************************************************************************************
BRAZOS END OF FM 1688 ' .643 ' $ 314,020.40'$ .00'$ .00' .0'

FM 1688 SH 47
1560-02-010
A 1560-2-10 GR STRS & SURF

9 9 9 9 9 9

WORK ORDER- 11-07-96 NORK BEGAN- 11-19-96 ' ' **********************************************'
DATE NORK COMPLETED- TIME COMPUTED 11-23-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *'
CONTRACT WORKING DAYS- 75 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN *'
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

SMITH & CO.
CONTRACT 10963031 'TOTALS ' 314,020.40' .00' .00' 0.0'

Of
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************************************************************************************************************************************
BRAZOS FM 60 SOUTH ' 1.223 ' $ 4,786,823.06'$ 152,783.23'$ 1,626,612.60' 35.7'

BS 6-R DOMINIK STREET
0050-01-056
DBUSTP 89(61) WIDENING OF A NON-FREENAY FACILITY

NORK ORDER- 01-04-96 NORK BEGAN- 02-08-96
DATE NORK COMPLETED- TIME COMPUTED 01-20-96
CONTRACT WORKING DAYS- 375 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 157 PERCENT TIME USED- 42

1 ,Y, ,,1 ,

YOUNG CONTRACTORS, INC.
CONTRACT 11950044 'TOTALS ' 4,786,823.06' 152,783.23' 1,626,612.60' 35.7'

BURLESON SP RR IN CALDNELL ' 5.430 ' $ 494,867.70'$ 14,252.63'$ 455,770.80' 96.0'
FM 975 5.4 MI S12901
1129-01-019 '''

MC-1129-1-19 REHAB EXTG RDNY

NORK ORDER- 04-04-96 NORK BEGAN- 06-24-961W O -MU 2
DATE NORK COMPLETED- TIME COMPUTED 04-20-96 ''''

CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- 3
WORKING DAYS CHARGED- 81 PERCENT TIME USED- 129

A. L. HELMCAMP, INC. -
CONTRACT 02960095 'TOTALS ' 494,867.70' 14,252.63' 455,770.80' 96.0'

FREESTONE ON FM 489 AT SH 75 AND SH 179 ' .037 ' $ 23,766.23'$ 6,600.60'$ 6,600.60' 29.2'
FM 489 INTERSECTIONS''
1325-03-014
C 1325-3-14 INST FLASH BEACON NITH SAFETY

LIGHTING

NORK ORDER- 08-08-96 NORK BEGAN- 08-24-96
DATE NORK COMPLETED- TIME COMPUTED 08-24-96 ' '
CONTRACT WORKING DAYS- 43 ADDL DAYS GRANTED- '

- WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

TEJAS COMMUNICATIONS, INC.
CONTRACT 07963015 'TOTALS ' 23,766.23' 6,600.60' 6,600.60' 29.2'

FREESTONE 0.227 MI E. OF NAVARRO C/L ' .209 ' $ 64,901.00'$ 40,415.85'$ 91,404.25' 99.9'
SH 75 0.436 MI E. ' ' ' '
0166-02-036
MC 166-2-36 REPAIR DRAINAGE STRUCTURE

WORK ORDER- 08-20-96 NORK BEGAN- 09-05-96
DATE NORK COMPLETED- TIME COMPUTED 09-05-96
CONTRACT WORKING DAYS- 21 ADDL DAYS GRANTED- 10
WORKING DAYS CHARGED- 21 PERCENT TIME USED- 68

ROADWAY CONSTRUCTION, INC.
CONTRACT 07963095 'TOTALS ' 64,901.00' 40,415.85' 91,404.25' 99.9'

FREESTONE FM 489 ' 9.502 ' $ 4,632,402.20'$ 313,712.20'$ 313,712.20' 7.1'
PJS 84 US 79''''

70057-05-020
STP 96(806)R GR, STRS, BASE AND SURFACE

MORK ORDER- 09-25-96 NORK BEGAN- 10-01-96
DATE NORK COMPLETED- TIME COMPUTED 10-11-96
CONTRACT WORKING DAYS- 315 ADDL DAYS GRANTED-
MORKING DAYS CHARGED- 12 PERCENT TIME USED- 4

GLENN FUQUA, INC.
CONTRACT 08963007 'TOTALS ' 4,632,402.20' 313,712.20' 313,712.20' 7.1'

************************************************************************************************************************************
GRMES 0.16 MI E OF FM 1774 ' 3.479 ' $ 2,165,634.56'$ .00'$ 1,190,231.00' 57.5'

SH 105 0.25 MI N OF MONTGOMERY C/L ' ' ' '
0338-01-037
STP 93(84)R GR, STRS, BS & SURF ' '''

WORK ORDER- 05-25-93 NORK BEGAN- 06-14-93 ''************************************************'
DATE NORK COMPLETED- TIME COMPUTED 06-10-93 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *'
CONTRACT WORKING DAYS- 120 ADDL DAYS GRANTED- 10 ' ' * TIME OF THIS RUN *'
WORKING DAYS CHARGED- 189 PERCENT TIME USED- 145 ' ' ************************************************'

PALASOTA CONSTRUCTION, INC.
CONTRACT 04930008 'TOTALS ' 2,165,634.56' .00' 1,190,231.00' 57.5'

'
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LEON FREESTONE COUNTY LINE ' 45.948 ' $ 499,962.41'$ 214,273.81'$ 526,816.87' 99.9'
IH 45 SH 7
0675-03-042
IM 45-2(87)164 CONCRETE PAVEMENT REPAIR

r9, 1,r,

NORK ORDER- 06-24-96 NORK BEGAN- 07-10-96
DATE WORK COMPLETED- TIME COMPUTED 07-10-96
CONTRACT WORKING DAYS- 45 ADDL DAYS GRANTED- 13
WORKING DAYS CHARGED- 55 PERCENT TIME USED- 95

INFRASTRUCTURE SERVICES, INC.
CONTRACT 05963092 'TOTALS ' 499,962.41' 214,273.81' 526,816.87' 99.9'

LEON INTERCHANGE AT IH 45 AND SH 7 ' .958 ' $ 22,224.39'$ .00'$ .00' .0'
SH 7
0335-03-033
C 335-3-33 SAFETY LIGHTING

WORK ORDER- 06-27-96 NORK BEGAN- 07-13-96
DATE WORK COMPLETED- TIME COMPUTED 07-13-96
CONTRACT WORKING DAYS- 24. ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

TEJAS COMMUNICATIONS, INC. -'-
CONTRACT 06963013 'TOTALS ' 22,224.39' .00' .00' 0.0'

LEON ON IH 45 SOUTHBOUND LANE ' .852 ' $ 508,611.62'$ .00'$ .00' .0'
IH 45 1.0OMILE NORTH OF SH 7
0675-03-043
C 675-3-43 CONSTRUCT DPS NEIGH/INSPECTION

STATION

NORK ORDER- 10-01-96 NORK BEGAN- 00-00-00 ' '********************************************'
DATE NORK COMPLETED- TIME COMPUTED 12-01-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 94 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

A. L. HELMCAMP, INC.
CONTRACT 08963054 'TOTALS ' 508,611.62' .00' .00' 0.0'

MADISON OSR ' 6.513 ' $ 1,540,799.99'$ .00'$ 1,516,553.07' 98.4'
FM 2346 SH 21
1223-03-009
CSR 1223-3-9 REORK EXISTING BASE AND SURFACE

NORK ORDER- 06-25-92 NORK BEGAN- 07-22-92 '************************************************'
DATE WORK COMPLETED- TIME COMPUTED 07-11-92 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 135 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 133 PERCENT TIME USED- 99 ' '************************************************'

SMITH & CO.(DEAD)
CONTRACT 05920060 'TOTALS ' 1,540,799.99' .00' 1,516,553.07' 98.4'

MADISON SH 21 ' 8.204 ' $ 2,744,579.58'$ 61,357.37'$ 2,577,606.42' 98.8'
IH 45 WALKER COUNTY LINE (SB LNS) ' ' ' '
0675-05-038
IM 45-2(84)134 CONC. PV. REP. & ACP O/L

9 9 ' ' ' '

NORK ORDER- 09-22-95 WORK BEGAN- 03-20-96
DATE NORK COMPLETED- TIME COMPUTED 03-20-96
CONTRACT WORKING DAYS- 135 ADDL DAYS GRANTED- 18
WORKING DAYS CHARGED- 139 PERCENT TIME USED- 91

SMITH & CO.
CONTRACT 08950045 'TOTALS ' 2,744,579.58' 61,357.37' 2,577,606.42' 98.8'

MADISON FM 2548 IN MIDNAY ' 4.271 ' $ 1,253,115.11'$ .00'$ .00' .0'
SH 21 TRINITY RIVER
0117-05-033
STP 96(807)R REHABILITATION OF EXISTING PAVEMENT

WORK ORDER- 10-09-96 IIORK BEGAN- 00-00-00
DATE NORK COMPLETED- TIME COMPUTED 10-25-96
CONTRACT WORKING DAYS- 171 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 4 PERCENT TIME USED- 2

GLENN FUQUA, INC.
CONTRACT 09963007 'TOTALS ' 1,253,115.11' .00' .00' 0.0'

MIS.CIS. 19
DISTRICT 17
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
MILAN ETC US 77 IN CAMERON 1.0 ' 85.614 ' $ 1,496,929.57'$ 40,154.05'$ 1,311,698.75' 89.4'

US 190 ETC MILE SOUTH OF BUCKHOLTS
0185-03-019 ETC
CPM 185-3-19 SEAL COAT

WORK ORDER- 04-24-96 NORK BEGAN- 05-28-96
DATE NORK COMPLETED- TIME COMPUTED 05-28-96
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- 10
WORKING DAYS CHARGED- 65 PERCENT TIME USED- 93

J. H. STRAIN & SONS, INC.
CONTRACT 03963092 'TOTALS ' 1,496,929.57' 40,154.05' 1,311,698.75' 89.4'

************************************************************************************************************************************
MILAN EAST CITY LIMITS OF THORNDALE ' 4.919 ' $ 9,265,611.62'$ 423,253.90'$ 8,608,551.25' 97.8'

US 79 ROCKY CREEK
0204-05-024
DB 94(14) GR, STRS,BA AND SURF

NORK ORDER- 00-00-00 NORK BEGAN- 06-16-94
DATE NORK COMPLETED- TIME COMPUTED 08-29-94
CONTRACT WORKING DAYS- 430 ADDL DAYS GRANTED- 52
WORKING DAYS CHARGED- 473 PERCENT TIME USED- 98

HUNTER INDUSTRIES, INC.
CONTRACT 04940002 'TOTALS ' 9,265,611.62' 423,253.90' 8,608,551.25' 97.8'

************************************************************************************************************************************
MILAN US 190 ' 7.295 ' $ 1,187,700.67'$ 128,963.39'$ 1,011,732.72' 89.7'

FM 1915 FM 485
0262-07-018
CPM 262-7-18 RESTORE ROADWAY

NORK ORDER- 10-11-95 NORK BEGAN- 01-15-96
DATE NORK COMPLETED- TIME COMPUTED 10-27-95
CONTRACT WORKING DAYS- 150 ADDL DAYS GRANTED- 38
WORKING DAYS CHARGED- 161 PERCENT TIME USED- 86

T. L. JAMES & COMPANY, INC.
CONTRACT 08950230 'TOTALS "' 1,187,700.67' 128,963.39' 1,011,732.72' 89.7'

************************************************************************************************************************************
MILAM REFERENCE MARKER 502 ' 4.000 ' $ 566,078.35'$ 92,476.50'$ 559,105.40' 99.9'

FM 486 REFERENCE MARKER 506
0337-05-021
CSR 337-5-21 REHABILITATE EXISTING ROADWAY

NORK ORDER- 01-24-96 .NWORK BEGAN- 02-23-96
DATE NORK COMPLETED- TIME COMPUTED 02-09-96
CONTRACT WORKING DAYS- 84 ADDL DAYS GRANTED- 16
WORKING DAYS CHARGED- 97 PERCENT TIME USED- 97

T. L. JAMES & COMPANY, INC.
CONTRACT 12950035 'TOTALS ' 566,078.35' 92,476.50' 559,105.40' 99.9'

************************************************************************************************************************************
MILAN FM 1712 ' 1.302 ' $ 237,356.36'$ 2,088.10'$ 201,610.74' 89.4'

FM 487 CURB AND GUTTER SECTION IN ROCKDALE '
0210-03-013
CSR 210-3-13 REHABILIATE EXISTING ROADWAY

MILAN FM 1600 ' 5.858 ' $ 664,318.36'$ 124,020.63'$ 529,757.13' 83.9'
FM 487 FM 1712 ' ' ' '
0858-01-024
MC 858-1-24 REHAB EXTG RDNY

NORK ORDER- 01-25-96 NORK BEGAN- 03-29-96
DATE NORK COMPLETED- TIME COMPUTED 02-10-96
CONTRACT WORKING DAYS- 130 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 111 PERCENT TIME USED- 85

HUNTER INDUSTRIES, INC.
CONTRACT 12950071 'TOTALS ' 901,674.72' 126,108.73' 731,367.87' 85.3'

ROBERTSON AT NALNUT CREEK ' .251 ' $ 666,491.02'$ .00'$ 630,218.56'100.0'
FM 46
0540-01-028
BR 95(108) GR, STRS, BASE AND SURFACE

NORK ORDER- 11-28-95 NORK BEGAN- 12-20-95 ' '************************************************'
DATE NORK COMPLETED- 10-09-96 TIME COMPUTED 12-14-95 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 125 ADDL DAYS GRANTED- 21 ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 143 PERCENT TIME USED- 98 ' '************************************************'

A. L. HELMCAMP, INC.
CONTRACT 10950022 'TOTALS ' 666,491.02' .00' 630,218.56'100.0'

*******************************************************************************************************

******************************************* *
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*

ROBERTSON AT BIG SANDY CREEK ' .031 ' $ 143,680.00'$ .00'$ .00' .0'
FM 2954 .
3301-01-013
MC 3301-1-13 REPLACE STRUCTURE AND APPROCHES

f ,,frI1

NORK ORDER- 11-15-96 NORK BEGAN- 00-00-00 ' '************************************************'

DATE WORK COMPLETED- TIME COMPUTED 12-01-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *'
CONTRACT WORKING DAYS- 54 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN *'
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

A. K. GILLIS & SONS, INC.
CONTRACT 10963066 'TOTALS ' 143,680.00' .00' .00' 0.0'

WALKER ETC SH 30 IN HUNTSVILLE ' 59.969 ' $ 1,199,038.30'$ 132,448.57'$ 1,037,611.42' 91.0'
SH 19 ETC TRINITY RIVER
0109-09-046 ETC
CPM 109-9-46 SEAL COAT

NORK ORDER- 04-18-96 NORK BEGAN- 07-15-96
DATE NORK COMPLETED- TIME COMPUTED 07-15-96
CONTRACT WORKING DAYS- 44 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 42 PERCENT TIME USED- 95

NEMAN & KENG PAVING COMPANY INC.
CONTRACT 03963091 'TOTALS ' 1,199,038.30' 132,448.57' 1,037,611.42' 91.0'

************************************************************************************************************************************
WALKER MADISON C/L ' 10.588 ' $ 2,810,264.14'$ 285,406.40'$ 1,060,568.32' 39.7'

IH 45 FM 1696 (SOUTHBOUND LANES)
0675-06-066
IM 45-2(88)123 CONC PAV REPAIR AND ACP OVERLAY

NORK ORDER- 05-16-96 NORK BEGAN- 06-18-96
DATE WORK COMPLETED- TIME COMPUTED 06-01-96
CONTRACT WORKING DAYS- 135 ADDL DAYS GRANTED- 10
WORKING DAYS CHARGED- 92 PERCENT TIME USED- 63

SMITH & CO.
CONTRACT 04963044 'TOTALS ' 2,810,264.14' 285,406.40' 1,060,568.32' 39.7'

WALKER INTERSECTION OF IH 45 NFR & FM 1375 AND ' .339 ' $ 24,962.93'$ 11,226.21'$ 11,226.21' 47.3'
IH 45 INTERSECTION OF IH 45 EFR & FM 1375 ' ' ' '
0675-07-056
C 675-7-56 INSTL FLASH BEACON WITH SAFETY

LIGHTING ' ' ' '

MORK ORDER- 08-08-96 MORK BEGAN- 10-30-96
DATE NORK COMPLETED- TIME COMPUTED 08-24-96
CONTRACT WORKING DAYS- 43 ADDL DAYS GRANTED- 5
WORKING DAYS CHARGED- 7 PERCENT TIME USED- 15

TEJAS COMMUNICATIONS, INC.
CONTRACT 07963071 'TOTALS ' 24,962.93' 11,226.21' 11,226.21' 47.3'

************************************************************************************************************************************
WALKER AT INTERS ON UNIVERSITY ST, AVE I AND ' .003 ' $ 306,643.98'$ .00'$ .00' .0'

SH 30 AVE F
0109-12-004
C 109-12-4 CLOSED LOOP SIGNAL SYSTEM

WORK ORDER- 09-18-96 NORK BEGAN- 00-00-00 '
DATE MORK COMPLETED- TIME COMPUTED 10-04-96
CONTRACT WORKING DAYS- 72 ADDL DAYS GRANTED-I Y R2 C M E
WORKING DAYS CHARGED- 20 PERCENT TIME USED- 28 ''''

COMSAT CORPORATION
CONTRACT 08963077 'TOTALS ' 306,643.98' .00' .00' 0.0'

WASHINGTON ON PARK ROAD 12 IN WASHINGTON ON THE ' .300 ' $ 1,149,904.31'$ .00'$ .00' .0'
PR 12 BRAZOS STATE PARK
0509-01-004
C 509-1-4 REHABILITATE EXISTING ROADWAY -

WORK ORDER- 00-00-00 WORK BEGAN- 00-00-00 '' ************************************************'
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 120 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 '***********************************************'

YOUNG CONTRACTORS, INC.
CONTRACT 10963051 'TOTALS ' 1,149,904.31' .00' .00' 0.0'

----------************* *TTTTTTTI**************************** ************************ ******* a'
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
NASHINGTON AUSTIN CO. LINE ' 3.106 ' $ 3,772,658.84'$ .00'$ .00' .0'

SH 36 1.5 MILE SOUTH US5290
0187-01-025
NH 96(808)M REHAB & NDN EXISTING RDNY

WORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' '************************************************
DATE NORK.COMPLETED- TIME COMPUTED 00-00-00 * NO CURRENT ESTIMATE PROCESSED AT THE *
CONTRACT WORKING DAYS- 225 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN *
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************

HUNTER INDUSTRIES, INC.
CONTRACT 11963004 'TOTALS ' 3,772,658.84' .00' .00' 0.0'

************************************************************************************************************************************

DISTRICT CONTRACT AMOUNT
DISTRICT ESTIMATES THIS MONTH
DISTRICT TOTAL ESTIMATES PAID TO DATE

90,875,232.52
3,650,803.56
69,173,500.44

f
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*

COLLIN AT FM 2478 ' .002 ' $ 93,999.90'$ 36,417.25'$ 88,976.90' 99.6'
US 380' ''

0135-02-040
C 135-2-40 INST TRAF SIG

NORK ORDER- 00-00-00 NORK BEGAN- 07-25-96
DATE WORK COMPLETED- TIME COMPUTED 07-20-96
CONTRACT WORKING DAYS- 45 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 36 PERCENT TIME USED- 80

f f, 1, ,

INTEGRATED ROADWAY SERVICES, INC.
CONTRACT 02960065 'TOTALS ' 93,999.90' 36,417.25' 88,976.90' 99.6'

************************************************************************************************************************************
COLLIN SH 5 ' 1.543 ' $ 5,750,528.36'$ 102,414.26'$ 2,380,990.51' 43.5'

FM 2170 ALLEN HEIGHTS DR 560102
2056-01-024 ''

STP 95(133)MM GR, BASE & PAV

NORK ORDER- 07-24-95 NORK BEGAN- 10-31-95
DATE MORK COMPLETED- TIME COMPUTED 10-23-95
CONTRACT WORKING DAYS- 364 ADDL DAYS GRANTED- 8
WORKING DAYS CHARGED- 204 PERCENT TIME USED- 55

GLENN THURMAN, INC.
CONTRACT 06950081 'TOTALS ' 5,750,528.36' 102,414.26' 2,380,990.51' 43.5'

************************************************************************************************************************************
COLLIN AT ALMA DR IN ALLEN ' .001 ' $ 156,368.19'$ 27,836.20'$ 27,836.20' 18.7'

FM 2170''''
2056-01-035
C 2056-1-35 TRAFFIC SIGNAL

I.. v
MORK ORDER- 07-08-96 WORK BEGAN- 10-15-96
DATE MORK COMPLETED- TIME COMPUTED 10-15-96
CONTRACT WORKING DAYS- 45 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 6 PERCENT TIME USED- 13

SHARROCK ELECTRIC, INC.
CONTRACT 06963014 'TOTALS ' 156,368.19' 27,836.20' 27,836.20' 18.7'

************************************************************************************************************************************
COLLIN 0.1 MI N OF BETHANY RD ' 5.265 ' $ 42,346,047.74'$ 8,840.55'$ 236,840.55' .5'

US 75 S OF SH 121 ' ' '
0047-06-097
NH 96(637)M GR, STRS & SURF

WORK ORDER- 08-05-96 NORK BEGAN- 09-23-96
DATE WORK COMPLETED- TIME COMPUTED 08-21-96
CONTRACT WORKING DAYS- 948 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 20 PERCENT TIME USED- 2

H. B. ZACHRY COMPANY
CONTRACT 06963043 'TOTALS ' 42,346,047.74' 8,840.55' 236,840.55' 0.5'

COLLIN ALMA RD ' 1.069 ' $ 48,119,589.65'$ 571,021.09'$ 41,579,435.32' 90.9'
SH 190 K AVE INPLANO''
2964-05-007
MANH 93(42)M GR, STRS, CONC PAV, ACP, SIGN, DEL

1Ir1rvIo

NORK ORDER- 09-01-93 WORK BEGAN- 10-11-93
DATE NORK COMPLETED- TIME COMPUTED 09-17-93
CONTRACT WORKING DAYS- 800 ADDL DAYS GRANTED- 15
WORKING DAYS CHARGED- 663 PERCENT TIME USED- 81

MCCARTHY BROTHERS COMPANY
CONTRACT 07930047 'TOTALS ' 48,119,589.65' 571,021.09' 41,579,435.32' 90.9'

COLLIN NEAR FM 1461 ' 2.943 ' $ 8,658,257.43'$ 99,087.71'$ 8,004,999.68' 97.3'
US 380 NEAR US 75''
0135-02-030
MANH 92(88)M GR, ASB, CONC PAV, PM, SIGN, ILLUM,

STRS

WORK ORDER- 09-09-94 WORK BEGAN- 09-26-94
DATE NORK COMPLETED- TIME COMPUTED 09-25-94
CONTRACT WORKING DAYS- 447 ADDL DAYS GRANTED- 2
WORKING DAYS CHARGED- 411 PERCENT TIME USED- 92

J. D. ABRAMS, INC.
APAC-TEXAS, INC.

CONTRACT 07940036 'TOTALS ' 8,658,257.43' 99,087.71' 8,004,999.68' 97.3'
************************************************************************************************************************************

MIS.CIS.19
DISTRICT 18
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
COLLIN NEAR SH 289 (PRESTON RD) ' 6.714 ' $ 12,498,141.03'$ 726,162.73'$ 12,393,404.87' 99.9'

US 380 NEAR FM 1461
0135-02-036
C 135-2-36 GR, STRS & SURF

WORK ORDER- 10-11-94 NORK BEGAN- 10-17-94
DATE NORK COMPLETED- TIME COMPUTED 10-27-94
CONTRACT WORKING DAYS- 451 ADDL DAYS GRANTED- 2
WORKING DAYS CHARGED- 362 PERCENT TIME USED- 80

THE LANE CONSTRUCTION CORPORATION
CONTRACT 08940082 'TOTALS ' 12,498,141.03' 726,162.73' 12,393,404.87' 99.9'

COLLIN ON 14TH ST FROM LOS RIOS BLVD ' 2.375 ' $ 7,742,187.77'$ .00'$ .00' .0'
MH ECL OF PLANO
8026-18-001
STP 96(403)MM NDN GR STRS & SURF

NORK ORDER- 10-02-96 WORK BEGAN- 00-00-00
DATE WORK COMPLETED- TIME COMPUTED .10-18-96
CONTRACT WORKING DAYS- 390 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

H. B. ZACHRY COMPANY
CONTRACT 08963003 'TOTALS ' 7,742,187.77' .00' .00' 0.0'

************************************************************************************************************************************
COLLIN IN ALLEN ON EXCHANGE PKY FROM US 75 ' 1.038 ' $ 3,749,367.26'$ 107,358.07'$ 107,358.07' 3.0'

CS _ SH 5 '
0918-24-039
STP 94(138)MM GRADING, STRUCTURES, BASE AND

PAVING
,, rr

NORK ORDER- 10-01-96 WORK BEGAN- 10-18-96
DATE NORK COMPLETED- TIME COMPUTED 10-17-96
CONTRACT WORKING DAYS- 180 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 3 PERCENT TIME USED- 2

ED BELL CONSTRUCTION COMPANY
CONTRACT 08963065 'TOTALS ' 3,749,367.26' 107,358.07' 107,358.07' 3.O'0

COLLIN INTERSECTIONS OF SKYLINE, COMMUNITY, ' .001 ' $ 253,000.00'$ .00'$ .00' .0'.
US 380 WISTERIA AND US 75 IN MCKINNEY
0135-02-041
CD 135-2-41 TRAFFIC SIGNALS -

,, 1r

NORK ORDER- 09-17-96 NORK BEGAN- 00-00-00 ' '************************************************
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 105 ADDL DAYS GRANTED- ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************

DURABLE SPECIALTIES, INC.
CONTRACT 08963076 'TOTALS ' 253,000.00' .00' .00' 0.0'

COLLIN WILSON CRK BR ' 18.000 ' $ 348,053.54'$ .00'$ .00' .0'
US 75 GRAYSON CO LINE
0047-14-044
C 47-14-44 GUIDE SIGN REFURBISHING

NORK ORDER- 09-13-96 NORK BEGAN- 00-00-00 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 90 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

L.M. BENAVIDEZ CONSTRUCTION, INC.
CONTRACT 08963078 'TOTALS ' 348,053.54' .00' .00' 0.0'

COLLIN DENTON C/L ' 2.282 ' $ 5,916,959.98'$ 950.00'$ 950.00' .0'
US 380 SH 289
0135-11-012
NH 96(490)M GR STRS & SURF

r, rr

WORK ORDER- 10-04-96 NORK BEGAN- 10-22-96
DATE WORK COMPLETED- TIME COMPUTED 10-20-96
CONTRACT WORKING DAYS- 265 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

DUININCK BROS, INC.
CONTRACT 09963003 'TOTALS ' 5,916,959.98' 950.00' 950.00' 0.0'

************************************************************************************* ***********************

'

' ;



MIS.CIS.19
DISTRICT 18

MONTHLY CONSTRUCTION REPORT
AS OF NOV 21, 1996 PAGE 132
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* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
COLLIN DALLAS C/L ' 1.414 ' $ 4,417,661.82'$ .00'$ .00' .0'

SH 78 NORTH CITY LIMITS OF SACHSE
0281-02-035
STP 97(7)MM GR STRS & SURF ADDL LANES

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' ' ************************************************
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 180 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

,9f, }9

SITE CONCRETE, INC.
CONTRACT 10963006 'TOTALS ' 4,417,661.82' .00' .00' 0.0'

************************************************************************************************************************************
DALLAS IN DALLAS, N OF DENLEY DR, SOUTH ' .189 ' $ 2,131,831.73'$ 35,984.51'$ 1,756,766.09' 89.3'

LP 12 N OF DUPONT RD ' ' ' '

0581-01-095
CC 581-1-95 INTERSECTION IMPROVEMENTS FOR DART

NORK ORDER- 04-14-95 NORK BEGAN- 07-24-95
DATE NORK COMPLETED- TIME COMPUTED 04-30-95.
CONTRACT WORKING DAYS- 168 ADDL DAYS GRANTED- 35
WORKING DAYS CHARGED- 246 PERCENT TIME USED- 121

H. B. ZACHRY COMPANY
CONTRACT 01950065 'TOTALS ' 2,131,831.73' 35,984.51' 1,756,766.09' 89.3'

************************************************************************************************************************************
DALLAS SOUTHNESTERN BLVD ' 1.867 ' $ 13,989,151.86'$ .00'$ 70,651,034.47' 65.2'

US 75 - WALNUT HILL LANE
0047-07-123
C 47-7-123 GR, STRS, CONC PAV, SIGN, PAV MRK,

ILLUM

NORK ORDER- 04-12-94 NORK BEGAN- 05-17-94 ' '************************************************
DATE NORK COMPLETED- TIME COMPUTED 04-28-94 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 1,614 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 752 PERCENT TIME USED- 47 ' '************************************************

H. B. ZACHRY COMPANY
CONTRACT 02940001 'TOTALS ' 113,989,151.86' .00' 70,651,034.47' 65.2'

************************************************************************************************************************************
DALLAS SP 366 ' 2.398 ' $ 8,160,696.71'$ 2,866,283.75'$ 48,679,106.71' 47.3'

US 75 NORTH OF MONTICELLO AVENUE'' '
0047-07-122
C 47-7-122 GR, STRS, SURF, ILLUM, SIGS &

LANDSCAPE

NORK ORDER- 04-13-95 NORK BEGAN- 04-25-95
DATE NORK COMPLETED- TIME COMPUTED 04-29-95 ' ' ' '

CONTRACT WORKING DAYS- 1,674 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 451 PERCENT TIME USED- 27

GRANITE CONSTRUCTION COMPANY
CONTRACT 02950001 'TOTALS ' 108,160,696.71' 2,866,283.75' 48,679,106.71' 47.3'

DALLAS DOLPHIN RD JIM ' 3.354 ' $ 2,228,045.71'$ 11,974.37'$ 2,744,487.58' 99.9'
IH 30 MILLER RD
0009-11-160
CM 94(50)1 GR, STRS, ACP, PAV MRKS, C&G & SIGN

NORK ORDER- 04-05-95 NORK BEGAN- 04-19-95
DATE NORK COMPLETED- TIME COMPUTED 04-21-95
CONTRACT WORKING DAYS- 90 ADDL DAYS GRANTED- 88
WORKING DAYS CHARGED- 176 PERCENT TIME USED- 99

GRANITE CONSTRUCTION COMPANY
CONTRACT 02950049 'TOTALS ' 2,228,045.71' 11,974.37' 2,744,487.58' 99.9'

************************************************************************************************************************************
DALLAS INTERSECTION OF GALLONAY NITH TONN EAST ' .002 ' $ 107,750.00'$ 32,187.14'$ 91,428.19' 89.3'

CS BOULEVARD IN MESQUITE
0918-45-256
CM 95(95) TRAFFIC SIGNAL UPGRADE

NORK ORDER- 00-00-00 NORK BEGAN- 08-01-96 ' ' '
DATE NORK COMPLETED- TIME COMPUTED 07-20-96
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 37 PERCENT TIME USED- 62

DURABLE SPECIALTIES, INC.
CONTRACT 02960011 'TOTALS ' 107,750.00' 32,187.14' 91,428.19' 89.3'

************************************************************************************************************************************

4
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* * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
****************************************************************************************************************************
DALLAS AT SH 356 ' .104 ' $ 388,962.33'$ .00'$ 393,974.80' 99.9'

IH 35E
0196-03-168
CC 196-3-168 UPGRADING OF A FREEWAY FACILITY

WORK ORDER- 03-28-96 NORK BEGAN- 04-15-96 '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 04-13-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 80 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 74 PERCENT TIME USED- 93 ' '************************************************'

REBCON, INC.
CONTRACT 02960043 'TOTALS ' 388,962.33' .00' 393,974.80' 99.9'

*********************************************************************************************************************
DALLAS 3 INTERSECTIONS IN DALLAS DISTRICT ' .001 ' $ 117,823.00'$ 819.22'$ 21,024.15' 18.7'

VA r
0918-00-040
C 918-00-40 TRAFFIC SIGNALS

WORK ORDER- 04-26-96 WORK BEGAN- 07-26-96
DATE WORK COMPLETED- TIME COMPUTED 05-26-96
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 42 PERCENT TIME USED- 70

COMSAT CORPORATION
CONTRACT 03963012 'TOTALS ' 117,823.00' 819.22' 21,024.15' 18.7'

DALLAS VARIOUS IN DALLAS COUNTY ' .001 ' $ 226,015.20'$ 8,431.25'$ 50,587.51' 23.5'
VA .'

0918-45-294
CL 918-45-294 LANDSCAPE EST

9 1 , , '1

WORK ORDER- 04-10-96 WORK BEGAN- 04-29-96
DATE WORK COMPLETED- TIME COMPUTED 04-26-96
CONTRACT WORKING DAYS- - 460 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 108 PERCENT TIME USED- 23

TERRY JONES "SERVICES, INC.
CONTRACT 03963018 'TOTALS ' 226,015.20' 8,431.25' 50,587.51' 23.5'

************************************************************************************************** ***************
DALLAS IN DALLAS ON GREENVILLE AVENUE ' .160 ' $ 704,047.25'$ 91,762.30'$ 401,574.61' 60.0'

CS AT CARUTH HAVEN
0918-45-187
CC 918-45-187 GR, BASE AND PAV

WORK ORDER- 06-13-96 WORK BEGAN- 07-01-96
DATE WORK COMPLETED- TIME COMPUTED 06-29-96
CONTRACT WORKING DAYS- 121 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 74 PERCENT TIME USED- 61

ROADWAY CONSTRUCTION, INC.
CONTRACT 04963029 'TOTALS ' 704,047.25' 91,762.30' 401,574.61' 60.0'

**************************************************************************************************************
DALLAS AT GOOD LATIMER ' .001 ' $ 238,215.02'$ .00'$ 257,179.71' 99.9'

IH 345 .'-
0092-14-057
C 92-14-57 LANDSCAPE DEVELOPMENT

WORK ORDER- 05-07-96 WORK BEGAN- 06-18-96
DATE WORK COMPLETED- TIME COMPUTED 05-23-96
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- 1
WORKING DAYS CHARGED- 61 PERCENT TIME USED--100

GIBSON & ASSOCIATES, INC.
CONTRACT 04963052 'TOTALS ' 238,215.02' .00' 257,179.71' 99.9'

**********************************************************************************************************
DALLAS IH 30 EASTBOUND ' 1.490 ' $ 130,148.94'$ .00'$ .00' .0'

IH 35E DALLAS NORTH TOLLAY
0196-03-173 ' ' ' '+'

IM 35E-6(323)428 BOTTLENECK IMPROVEMENTS

WORK ORDER- 06-24-96 WORK BEGAN- 00-00-00
DATE WORK COMPLETED- TIME COMPUTED 07-10-96
CONTRACT WORKING DAYS- 18 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

APAC-TEXAS, INC.
CONTRACT 05963038 'TOTALS ' 130,148.94' .00' .00' 0.0'

***********************************************************************************************************************************
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************************x*>*********************>«****************Ir*******>!*******>*x***>u***>**~******************************
* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
DALLAS IH 35E ' 7.973 ' $ 13,538,592.43'$ 1,305,028.67'$ 8,972,137.53' 69.7'

IH 635 US 75 ' ' '
2374-01-086
CM 95(23)1 GR, STRS, ACP, SIGN & PAV MARK

DALLAS US 75 ' 3.087 ' $ 2,102,868.45'$ 168,986.78'$ 1,492,495.06' 74.7'
IH 635 SKILLMAN ' ' ' +
2374-01-092
IM 635-6(319)451 GR, STRS, ACP, SIGN & PAY MARK

DALLAS IH 35E ' 7.973 ' $ 356,830.80'$ 57,353.60'$ 193,129.14' 56.9'
IH 635 US 75 ' ' ' 
2374-01-094'''''
STP 95(242)MM INCIDENT MANAGEMENT

f 1f 9, ,

DALLAS IH 35E ' 11.060 ' $ 285,363.19'$ 10,609.13'$ 4,337.33' 4.2'
IH 635 SKILLMAN STREET
2374-01-096
CPM 2374-1-96 FULL DEPTH REP OF CONC PAV .

NORK ORDER- 07-31-95 NORK BEGAN- 08-08-95
DATE NORK COMPLETED- TIME COMPUTED 08-11-95
CONTRACT WORKING DAYS- 520 ADDL DAYS GRANTED- 5
WORKING DAYS CHARGED- 421 PERCENT TIME USED- 80

BRONN & ROOT, INC.
CONTRACT 06950038 'TOTALS ' 16,283,654.87' 1,541,978.18' 10,662,099.06' 68.9'

************************************************************************************************************************************
DALLAS INTS OF 5TH ST & MURPHY RD ' .001 ' $ 107,500.00'$ .00'$ .00' .0'

SH 78
0281-03-038
STP 96(593)MM TRAFFIC SIGNAL UPGRADE

NORK ORDER- 07-16-96 NORK BEGAN- 11-07-96' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 45 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

DURABLE SPECIALTIES, INC.
CONTRACT 06963011 'TOTALS ' 107,500.00' .00' .00' 0.0'

************************************************************************************************************************************
DALLAS IN DESOTO ON CHATTEY ROAD AT HEATH CREEK' .072 ' $ 331,718.54'$ .00'$ 159,936.28' 50.7'

CS''''
0918-45-126
BR 88(365)OX REPLACE BRIDGE AND APPROACHES

NORK ORDER- 07-31-96 NORK BEGAN- 08-16-96 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 08-16-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 49 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 32 PERCENT TIME USED- 65 ' '************************************************'

ASHLAR CONTRACTING COMPANY
CONTRACT 06963024 'TOTALS ' 331,718.54' .00' 159,936.28' 50.7'

************************************************************************************************************************************
DALLAS EAST OF HASKELL AVE ' 4.957 ' $ 1,558,814.49'$ 353,743.11'$ 1,395,925.60' 94.6'

IH 30 EAST OF ST FRANCIS ' ' ' '
0009-11-170
CPM 9-11-170 ACP 0/LAY

NORK ORDER- 07-29-96 NORK BEGAN- 09-03-96
DATE NORK COMPLETED- TIME COMPUTED 08-15-96
CONTRACT WORKING DAYS- 30 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 35 PERCENT TIME USED- 117

AUSTIN BRIDGE & ROAD, INC.
CONTRACT 06963036 'TOTALS ' 1,558,814.49' 353,743.11' 1,395,925.60' 94.6'

************************************************************************************************************************************
DALLAS INTERSECTION OF IH 35E NITH PLEASANT RUN' .001 ' $ 17,000.00'$ .00'$ .00' .0'

IH 35E IN DESOTO
0442-02-115
CM 96(734)1 TRAFFIC SIGNAL CONTROLLER UPGRADE

DALLAS DUNCANVILLE RD IN CEDAR HILL ' .001 ' $ 9,562.65'$ .00'$ .00' .0'
FM 1382
1047-02-031
C 1047-2-31 FLASHING BEACON

1 1' 1 '
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
***********************************************************************************************************************************
DALLAS INTRSECTION OF N CLARK IN THE CITY OF ' .001 ' $ 61,266.30'$ .O0'$ .00' .0'

FM 1382 CEDAR HILL
1047-02-032
CM 96(735) TRAFFIC SIGNALS

DALLAS US 67 ' .001 ' $ -129,399.08'$ .00'$ .00' .0'
FM 1382 CEDAR HILL CITY LIMITS
1047-03-047
STP 96(595)MM TRAFFIC SIGNAL UPGRADE

NORK ORDER- 07-09-96 NORK BEGAN- 11-11-96' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 90 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '***********************************************'

INTEGRATED ROADWAY SERVICES, INC. ' '
CONTRACT 06963053 'TOTALS ' 217,228.03' .00' .00' 0.0'

*********************************************************************************************************************
DALLAS ON LANSON RD AT N MESQUITE CR, 0.3 MI ' .151 ' $ 364,825.93'$ 42,471:84'$ 163,559.46' 47.1'

CR NE OF CARTWRIGHT RD 184509

BR 18(17)0 REPLACE BR & APPRS

.WORK ORDER- 07-19-96 * WORK BEGAN- 08-06-96
DATE NORK COMPLETED- TIME COMPUTED 08-04-96
CONTRACT WORKING DAYS- 82 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 46 PERCENT TIME USED- 56

AUSTIN BRIDGE & ROAD, INC.
CONTRACT 06963065 'TOTALS ' 364,825.93' 42,471.84' 163,559.46' 47.1'

**********************************************************************************************************************
DALLAS NALNUT HILL LN ' 3.111 ' $ 706,978.10'$ .00'$ .00' .0'

SH 161 MACARTHUR BLVD
2964-01-023
NH 96(379) MISCELLANEOUS

1 1 !!'1 I

NORK ORDER- 07-08-96 NORK BEGAN- 00-00-00
DATE NORK COMPLETED- TIME COMPUTED 07-24-96
CONTRACT WORKING DAYS- 184 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 45 PERCENT TIME USED- 24

AUSTIN BRIDGE & ROAD, INC.
CONTRACT 06963066 'TOTALS ' 706,978.10' .00' .00' 0.0'

************************************************************************* ** ****************************
DALLAS NORTH OF MONTICELLO AVE ' 2.011 ' $ 5,538,994.30'$ 1,961,741.38'$ 75,957,513.30' 75.7

US 75 SOUTH OF SOUTHWESTERN BLVD
0047-07-120
C 47-7-120 GR, STRS, CONC PAV, SIGN, ILLUM,

PAVMRK
"1 1 1'!I1 1

NORK ORDER- 09-20-93 NORK BEGAN- 09-21-93
DATE NORK COMPLETED- TIME COMPUTED 10-06-93
CONTRACT WORKING DAYS- 1,716 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 931 PERCENT TIME USED- 54

GRANITE CONSTRUCTION COMPANY ' ' ' '

CONTRACT 07930003 'TOTALS ' 105,538,994.30' 1,961,741.38' 75,957,513.30' 75.7'
*****************************************************************************************************
DALLAS - 0.24 MI N OF BOBTONN RD ' 2.333 ' $ 31,942,358.83'$ 1,224,433.04'$ 12,544,245.14' 41.3'

IH 30 0.27 MI E OF CHAHA RD ' '
0009-11-139 ' '+'+ +
IM 30-1(34)060 RECONST & NDN GR, STRS & SURF ' ' ' '

NORK ORDER- 08-29-95 NORK BEGAN- 09-26-95
DATE NORK COMPLETED- TIME COMPUTED 09-14-95
CONTRACT WORKING DAYS- 671 ADDL DAYS GRANTED- 40
WORKING DAYS CHARGED- 256 PERCENT TIME USED- 36

BRONN & ROOT, INC.
CONTRACT 07950002 'TOTALS ' 31,942,358.83' 1,224,433.04' 12,544,245.14' 41.3'

*************************************************************** **********************************
DALLAS 0.28 MI N OF BELTLINE RD ' 1.700 ' $ 19,650,184.83'$ -370,150.54'$ 370,150.54' 1.9'

IH 30 0.24MI NWOF BOBTOWNNRD''
0009-11-167 '''+'
NH 96(766)IM RECONST & NDN GR, STRS & SURF

NORK ORDER- 09-18-96 NORK BEGAN- 10-04-96
DATE WORK COMPLETED- TIME COMPUTED 10-04-96
CONTRACT WORKING DAYS- 510 ADDL DAYS GRANTED-' ' '1'
WORKING DAYS CHARGED- 13 PERCENT TIME USED- 3

GRANITE CONSTRUCTION COMPANY '' '
CONTRACT 07963002 'TOTALS ' 19,650,184.83' 370,150.54' 370,150.54' 1.9'

********************************************************** *************************************
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************************************************************************************************************************************
* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*

DALLAS SPUR 366 ' 10.000 ' $ 202,800.08'$ .00'$ .00' .0'
US 75 MIDPARK RD
0047-07-150
C 47-7-150 REAL-TIME CCTV

DALLAS SPUR 366 ' 10.000 ' $ 82,892.00'$ .00'$ .00' .0'
US 75 MIDPARK RD
0047-07-156
STP 96(779)MM REAL-TIME CCTV

NORK ORDER- 08-20-96 WORK BEGAN- 00-00-00 '************************************************'
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

MICA CORPORATION
CONTRACT 07963011 'TOTALS ' 285,692.08' .00' .00' 0.0'

************************************************************************************************************************************
DALLAS GC & SF RR OVERPASS ' 13.376 ' $ 359,839.32'$ .00'$ 94,237.31' 27.5'

IH 635 IH 20
2374-02-086
C 2374-2-86 PAV MRKS

DALLAS 0.5 MI N OF IH 35E' 12.852 ' $ 108,317.37'$ .00'$ -3,193.20' .0'
IH 20 IH 635
2374-03-046''V
C 2374-3-46 PAV MRKS

WORK ORDER- 09-04-96 WORK BEGAN- 09-23-96 ' '************************************************'
DATE WORK COMPLETED- TIME COMPUTED 09-20-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 38 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 17 PERCENT TIME USED- 45 ' '************************************************'

A.S.C. PAVEMENT MARKINGS, INC.
CONTRACT 07963016 'TOTALS ' 468,156.69' .00' 91,044.11' 21.1'

************************************************************************************************************************************
DALLAS MAIN STREET ' .280 ' $ 867,499.50'$ 14,239.55'$ 201,274.99' 24.4'

BS 66-D SH 66
0009-21-009
CD 9-21-9 GRADING, STORM SEWER AND CONCRETE

PAV'T ' '+9 '

WORK ORDER- 00-00-00 WORK BEGAN- 09-23-96
DATE WORK COMPLETED- TIME COMPUTED 09-05-96
CONTRACT WORKING DAYS- 120 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 26 PERCENT TIME USED- 22

ROADWAY CONSTRUCTION, INC.
CONTRACT 07963042 'TOTALS ' 867,499.50' 14,239.55' 201,274.99' 24.4'

************************************************************************************************************************************
DALLAS DENTON CO LINE, EAST ' 1.600 ' $ 14,581,681.91'$ 476,590.30'$ 476,590.30' 3.4'

SH 121 DENTON TAP RD (FRTG RDS)
3547-02-003
C 3547-2-3 NEW LOCATION FREEWAY FACILITY

WORK ORDER- 09-04-96 WORK BEGAN- 10-07-96
DATE WORK COMPLETED- TIME COMPUTED 09-20-96
CONTRACT WORKING DAYS- 400 ADDL DAYS GRANTED-
WORKING DAYS CHARGED-. 0 PERCENT TIME USED- 0

J. D. ABRAMS, INC.
CONTRACT 07963055 'TOTALS ' 14,581,681.91' 476,590.30' 476,590.30' 3.4'

DALLAS AT CHANNEL, N OF SH 114, 0.4 MI E OF ' .001 ' $ 148,453.40'$ 22,357.01'$ 50,711.28' 35.9'
SH 114 LOOP 12''
0353-06-036
CPM 353-6-36 REPAIR OF RETAINING WALL AND LEVEE

WORK ORDER- 08-20-96 WORK BEGAN- 09-05-96
DATE WORK COMPLETED- TIME COMPUTED 09-05-96
CONTRACT WORKING DAYS- 40 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 31 PERCENT TIME USED- 78

L.A. SEARS CONSTRUCTION, INC.
CONTRACT 07963096 'TOTALS ' 148,453.40' 22,357.01' 50,711.28' 35.9'

************************************************************************************************************************************
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
DALLAS SOUTH OF BUFFALO BOULEVARD ' .891 ' $ 4,997,422.28'$ .00'$ 4,907,469.73' 99.9'

SH 161 IH 635
2964-01-018
C 2964-1-18 GR, STRS & SURF NEN LOCATION

WORK ORDER- 09-22-94 NORK BEGAN- 11-01-94 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 10-08-94 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 180 ADDL DAYS GRANTED- 26 ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 208 PERCENT TIME USED- 101 ' '************************************************'

MARIO SINACOLA & SONS EXCAVATING, INC.
CONTRACT 08940032 'TOTALS ' 4,997,422.28' .00' 4,907,469.73' 99.9'

DALLAS AT UNION PACIFIC RAILROAD CR ' .301 ' $ 3,810,970.45'$ .00'$ 2,468,753.67' 68.1'
LP 12 (DOT 794 841H)
0581-01-086
MAU-STPG95(323)RGS GR SEPR ' '1'1'

WORK ORDER- 10-06-95 WORK BEGAN- 02-08-96 ' '************************************************'
DATE WORK COMPLETED- TIME COMPUTED 10-22-95 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 360 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 161 PERCENT TIME USED- 45 ' ' ************************************************'

AUSTIN BRIDGE & ROAD, INC.
CONTRACT 08950055 'TOTALS ' 3,810,970.45' .00' 2,468,753.67' 68.1'

************************************************************************************************************************************
DALLAS 16 OFF-SYSTEM LOCATIONS ' .002 ' $ 698,500.00'$ .00'$ .00' .0'

VA IN THE CITY OF DALLAS
0918-45-296
CM 96(588) TRAFFIC SIGNAL UPGRADES

WORK ORDER- 10-03-96 WORK BEGAN- 00-00-00' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *'
CONTRACT WORKING DAYS- 350 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

DURABLE SPECIALTIES, INC.''
CONTRACT 08963015 'TOTALS "' 698,500.00' .00' .00' 0.0'

DALLAS AT BN RR, NEST OF KELLY RD ' 1.048 ' $ 8,126,197.46'$ 627,937.26'$ 697,857.26' 9.0'
SH 190 '
2964-03-004

UBF NH 96(777) DRAINAGE SYSTEM

WORK ORDER- 09-13-96 .NWORK BEGAN- 09-30-96
DATE NORK COMPLETED- TIME COMPUTED 09-29-96 ''

CONTRACT WORKING DAYS-. 270 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 17 PERCENT TIME USED- 6

9 r 9 9 9 9

IONA BRIDGE & CULVERT, INC.
CONTRACT 08963060 'TOTALS ' 8,126,197.46' 627,937.26' 697,857.26' 9.0'

************************************************************************************************************************************
DALLAS INTERCHANGES OF IH 20 NITH IH 35 E AND ' .002 ' $ 438,679.00'$ .00'$ .00' .0'

[H 20 US 175
2374-03-042
UBF IM 20-5(116)467 ILLUMINATION REFURBISHING

WORK ORDER- 09-16-96 WORK BEGAN- 00-00-00' ' ************************************************'
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 140 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '***********************************************'

MICA CORPORATION
CONTRACT 08963073 'TOTALS ' 438,679.00' .00' .00' 0.0'

************************************************************************************************************************************
DALLAS AT BELTLINE ROAD ' .001 ' $ 90,804.95'$ 6,428.84'$ 6,428.84' 7.4'

US 75 IN RICHARDSON ' ' ' '
0047-07-178
C 47-7-178 LANDSCAPE ENHANCEMENTS

WORK ORDER- 09-12-96 WORK BEGAN- 09-30-96
DATE WORK COMPLETED- TIME COMPUTED 09-28-96
CONTRACT WORKING DAYS- 40 ADDL DAYS GRANTED-''
WORKING DAYS CHARGED- 20 PERCENT TIME USED- 50

GULF COAST LANDSCAPE SERVICES, INC.
CONTRACT 08963082 'TOTALS ' 90,804.95' 6,428.84' 6,428.84' 7.4'

********************************************************************************************************** ********
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DALLAS SP 310 ' 2.735 ' $ 1,199,678.11'$ .00'$ .00' .0'
US 175 GRAND AVE
0092-01-046
CSR 92-1-46 PLANNING , ASPH CON AND STRIPING

NORK ORDER- 09-17-96 NORK BEGAN- 00-00-00 ' '********************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 45 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

,, 11,

APAC-TEXAS, INC.
CONTRACT 08963098 'TOTALS ' 1,199,678.11' .00' .00' 0.0'

DALLAS EAST OF IH 45 ' .001 ' $ 937,950.00'$ .00'$ .00' .0'
IH 30 HASKELL AVENUE (FAIR PARK BRIDGE)
0009-11-158
BH 96(878) CLEAN AND PAINT EXISTING STEEL

,, 14 ,

NORK ORDER- 10-08-96 NORK BEGAN- 11-04-96
DATE NORK COMPLETED- TIME COMPUTED 10-24-96
CONTRACT WORKING DAYS- 94 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 5 PERCENT TIME USED- 5

TEXAS BRIDGE, INC.
CONTRACT 09963043 'TOTALS ' 937,950.00' .00' .00' 0.0'

************************************************************************************************************************************
DALLAS COUNTRY CLUB RD ' 5.133 ' $ 30,039,104.30'$ 1,275,922.98'$ 10,119,732.72' 35.4'

SH 66 ROCKNALL CO LINE (DALROCK RD)''
0009-03-025
C 9-3-25 GR STRS & SURF

NORK ORDER- 12-05-95 NORK BEGAN- 01-02-96
DATE NORK COMPLETED- TIME COMPUTED 12-21-95
CONTRACT WORKING DAYS- 780 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 185 PERCENT TIME USED- 24

GRANITE CONSTRUCTION COMPANY
CONTRACT 10950033 'TOTALS ' 30,039,104.30' 1,275,922.98' 10,119,732.72' 35.4'

************************************************************************************************************************************
DALLAS AT IH 635 ' 1.000 ' $ 2,484,878.72'$ 22,047.95'$ 2,587,571.39' 99.9'

IH 35E'''
0196-03-179
CM 95(102)1 NEN LOCATION ONE LANE HOV RAMP

1I1I1I4I

NORK ORDER- 11-22-95 NORK BEGAN- 12-11-95
DATE NORK COMPLETED- TIME COMPUTED 12-08-95
CONTRACT WORKING DAYS- 210 ADDL DAYS GRANTED- 30
WORKING DAYS CHARGED- 230 PERCENT TIME USED- 96

AUSTIN BRIDGE & ROAD, INC.
CONTRACT 10950038 'TOTALS ' 2,484,878.72' 22,047.95' 2,587,571.39' 99.9'

************************************************************************************************************************************
DALLAS OAKLANN AVENUE ' 3.601 ' $ 2,161,219.83'$ .00'$ .00' .0'

IH 35E MOCKINGBIRD LANE
0196-03-169
IM 35E-6(324)430 REPAIR CONCRETE PAVEMENT AND

DRAINAGE
1 1 1 11I }

DALLAS 0.1 MI S OF OAKLANN ' .001 ' $ 435,934.28'$ .00'$ .00' .0'
IH 35E MKT RR
0196-03-182
CL 196-3-182 LANDSCAPE DEVELOPMENT

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 90 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

AUSTIN BRIDGE & ROAD, INC.
CONTRACT 10963008 'TOTALS ' 2,597,154.11' .00' .00' 0.0'

DALLAS US 75 ' .001 ' $ 977,329.29'$ .00'$ .00' .0'
IH 635 IH 35E
2374-01-101
CM 96(780)1 INCIDENT DETECTION AND RESPONSE

SYSTEM

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 100 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ************************************************'

COMSAT CORPORATION
CONTRACT 10963012 'TOTALS ' 977,329.29' .00' .00' 0.0'

************************************************************************************************************************************
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DALLAS AT J.J. LEMMON ' .985 ' $ 912,552.98'$ .00'$ .00' .
IH 20 .
2374-03-043
NH 97(9) CONSTRUCT EXIT AND ENTRANCE RAMP

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 45 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

ED BELL CONSTRUCTION COMPANY
CONTRACT 10963055 'TOTALS ' 912,552.98' .00' .00' 0.

DALLAS NALNUT HILL LANE ' 4.427 ' $ 172,040.22'$ 8,797.00'$ 141,607.00' 86.
US 75 NORTH DALLAS CITY LIMITS
0047-07-170
CL 47-7-170 LANDSCAPE ESTABLISHMENT

NORK ORDER- 12-15-95 NORK BEGAN- 01-23-95
DATE NORK COMPLETED- TIME COMPUTED 12-31-94
CONTRACT WORKING DAYS- 605 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 565 PERCENT TIME USED- 93

TOMMY L. JOHNSON CONSTRUCTION CO.
CONTRACT 11940080 'TOTALS ' 172,040.22' 8,797.00' 141,607.00' 86.

DALLAS IH 635 ' 17.570 ' $ 398,534.25'$ 20,609.53'$ 188,232.99' 51.
US175 S
0197-02-074
C 197-2-74 S

NORK ORDER- 12-18-95
DATE NORK COMPLETED-
CONTRACT WORKING DAYS-
WORKING DAYS CHARGED-

COMSAT CORPORATION

DALLAS S
US 75
0047-07-149
CM 95(47) IN

IH 310

IGN REFURBISHING

NORK BEGAN- 05-14-
TIME COMPUTED 04-

60 ADDL DAYS GRANTED
76 PERCENT TIME USED-

CONTRACT

OF IH 635

NTERIM CONTROL CENTER

-96
-16-96

-127

11950014 'TOTALS

.001 ' $

A

99, ,
9 ,

1 9

398,534.25' 20,609.53' 188,232.99' 51.8'

562,000.00'$ .001$ 446,919.30' 89.9'-1 1 1

191, ,

19191, 1,

9 , 1

NORK ORDER- 12-18-95 NORK BEGAN- 01-18-96 *'**********************************************'
DATE NORK COMPLETED- TIME COMPUTED 01-18-96 * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 220 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 216 PERCENT TIME USED- 98 ' '************************************************

COMSAT CORPORATION
CONTRACT 11950052 'TOTALS ' 562,000.00' .00' 446,919.30' 89.9'

*********************************************************************************************************************
DALLAS NALNUT HILL LN ' .001 ' $ 262,749.90'$ 190,950.00'$ 190,950.00' 76.4'

US 75 MIDPARK RD ' ' ' '
0047-07-154
STP 96(29)MM CHANGEABLE MESSAGE SIGNS -

WORK ORDER- 01-08-96 NORK BEGAN- 10-28-96
DATE NORK COMPLETED- TIME COMPUTED 07-06-96
CONTRACT WORKING DAYS- 20 ADDL DAYS GRANTED-
HORKING DAYS CHARGED- 14 PERCENT TIME USED- 70

MICA CORPORATION
CONTRACT 12950013 'TOTALS ' 262,749.90' 190,950.00' 190,950.00' 76.4'

*******************************************************************************************************************
DALLAS IN FARMERS BRANCH ON LUNA RD (MH 757) ' .565 ' $ 1,859,216.13'$ 361,289.28'$ 1,415,551.20' 80.8'

MH FR PARKNEST BLVD TO VALLEY VIEN LN '
8037-18-001
C 8037-18-1 RECONST GR STRS & SURF

WORK ORDER- 01-23-96 NORK BEGAN- 02-16-96
DATE NORK COMPLETED- TIME COMPUTED 02-08-96
CONTRACT WORKING DAYS- 120 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 133 PERCENT TIME USED- 111

ED BELL CONSTRUCTION COMPANY
CONTRACT 12950036 'TOTALS ' 1,859,216.13' 361,289.28' 1,415,551.20' 80.8'

**************************************************************************************************************************

4

w 3
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************************************************************************************************************************************
DENTON E OF IH 35E ' 5.269 ' $ 45,502,101.11'$ 1,867,710.63'$ 13,415,309.16' 31.0'

SH 121 EXISTING SH 121 NEAR FM 544 (FRTG RDS) ' ' '
3547-01-004 '''

C 3547-1-4 GR, STRS & SURF (STAGE I)'
,,,1

NORK ORDER- 03-26-96 NORK BEGAN- 04-11-96
DATE NORK COMPLETED- TIME COMPUTED 04-11-96
CONTRACT WORKING DAYS- 495 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 63 PERCENT TIME USED- 13

BRON & ROOT, INC.
T. J. LAMBRECHT CONSTRUCTION, INC.

CONTRACT 01960001 'TOTALS ' 45,502,101.11' 1,867,710.63' 13,415,309.16' 31.0'
************************************************************************************************************************************
DENTON 1.6 MILES NEST OF FM 156 ' .844 ' $ 2,393,715.46'$ .00'$ 2,523,040.08' 99.9'

SH .114 2.4 MILES NEST OF FM 156
0353-02-050
CC 353-2-50 GR, STRS, ASB, CONC PAV & PAV MARK -

NORK ORDER- 05-27-93 NORK BEGAN- 06-11-93' ' ************************************************'
DATE WORK COMPLETED- TIME COMPUTED 06-12-93 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 240 ADDL DAYS GRANTED- 5 ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 243 PERCENT TIME USED- 99 ' ' ************************************************'

SUNMOUNT CORPORATION
CONTRACT 02930049 'TOTALS ' 2,393,715.46' .00' 2,523,040.08' 99.9'

************************************************************************************************************************************
DENTON LAKE VISTA DR ' .449 ' $ 10,165,798.00'$ .00'$ 10,050,150.40' 99.9'

SP 553 E OF IH 35E
3547-01-002
C 3547-1-2 GR, STRS, SURF, PAY MRK, SIGN &

DELIN

NORK ORDER- 06-20-94 WORK BEGAN- 07-05-94
DATE NORK COMPLETED- TIME COMPUTED 07-06-94
CONTRACT WORKING DAYS- 351 ADDL DAYS GRANTED- ' '1' '

WORKING DAYS CHARGED- 346 PERCENT TIME USED- 99

H. B. ZACHRY COMPANY
CONTRACT 04940045 'TOTALS ' 10,165,798.00' .00' 10,050,150.40' 99.9'

************************************************************************************************************************************
DENTON NISE C/L I.H. ' 38.045 ' $ 988,607.38'$ 31,982.05'$ 1,044,747.12' 99.9'

US 380 ETC 35 SB FRONTAGE ROAD''
0134-09-052 ETC
CPM 134-9-52 SEAL COAT, STRIPING

NORK ORDER- 06-24-96 NORK BEGAN- 07-08-96
DATE NORK COMPLETED- TIME COMPUTED 07-02-96
CONTRACT WORKING DAYS- 55 ADDL DAYS GRANTED- 3
WORKING DAYS CHARGED- 57 PERCENT TIME USED- 98

CLARK CONSTRUCTION CO., INC.
CONTRACT 05963052 'TOTALS ' 988,607.38' 31,982.05' 1,044,747.12' 99.9'

************************************************************************************************************************************
DENTON FM 1171 IN FLONER MOUND ' 2.732 ' $ 4,207,843.03'$ 584,550.16'$ 1,905,173.56' 47.6'

FM 2499 FM 407 AT CHINN CHAPEL RD ' ' ' '
2681-01-006
A 2681-1-6 GRADING, STRUCTURES, BASE &

SURFACING ' ' '1'

NORK ORDER- 06-24-96 NORK BEGAN- 07-08-96
DATE NORK COMPLETED- TIME COMPUTED 07-10-96
CONTRACT WORKING DAYS- 210 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 58 PERCENT TIME USED- 28

SUNMOUNT CORPORATION
CONTRACT 05963070 'TOTALS ' 4,207,843.03' 584,550.16' 1,905,173.56' 47.6'

************************************************************************************************************************************
DENTON 1.4 MI S OF FM 3040 ' 2.889 ' $ 6,780,661.39'$ 211,633.55'$ 5,762,789.82' 89.4'

FM 2499 FM 1171 -
2681-01-010
STP 94(281)UM GR, STRS, ST SEER, CONC PAV & PAV

MRK ' '1'

NORK ORDER- 09-26-94 WORK BEGAN- 10-12-94
DATE NORK COMPLETED- TIME COMPUTED 10-12-94
CONTRACT WORKING DAYS- 322 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 309 PERCENT TIME USED- 96

GLENN THURMAN, INC.
CONTRACT 08940004 'TOTALS ' 6,780,661.39' 211,633.55' .5,762,789.82' 89.4'

************************************************************************************************************************************
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************************************************************************************************ * ** ********* * *******
DENTON INDIAN CREEK ' 2.527 ' $ 7,585,307.02'$ .00'$ .00' .0'

FM 2281 500' N OF ROSEMEADE
2160-01-007

MAM STP 96(843)MM NDN & RECONST GR STRS & SURF

NORK ORDER- 10-01-96 NORK BEGAN- 11-04-96
DATE NORK COMPLETED- TIME COMPUTED 10-17-96
CONTRACT WORKING DAYS- 360 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

ORVAL HALL EXCAVATING CO. ' ' 'f'r'

CONTRACT 08963006 'TOTALS ' 7,585,307.02' .00' .00' 0.0'
******************************************************************************************** *******************
DENTON S OF STENART CREEK ' .789 ' $ 1,201,379.72'$ .00'$ .00' .0'

FM 423 N OF NORTH COLONY BLVD
1567-02-014
CD 1567-2-14 GRADING, STRUCTURES, BASE AND

PAVEMENT

NORK ORDER- 10-01-96 NORK BEGAN- 00-00-00
DATE NORK COMPLETED- TIME COMPUTED 10-17-96
CONTRACT WORKING DAYS- 150 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

JAGOE-PUBLIC COMPANY
CONTRACT 08963036 'TOTALS ' 1,201,379.72' .00' .00' 0.0'

**************************************************************************************************************
DENTON AT MCCORMICK IN THE CITY OF DENTON ' .002 ' $ 104,757.88'$ .00'$ .00' .0'

IH 35E .
0195-03-052
CM 96(879) TRAF SIG IMPRV

NORK ORDER- 10-16-96 NORK BEGAN- 00-00-00' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- ' * TIME OF THIS RUN *'
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 '' ************************************************'

COMSAT CORPORATION
CONTRACT 09963013 'TOTALS ' 104,757.88' .00' .00' 0.0

DENTON SH 114 ' 1.439 ' $ 936,766.30'$ 159,027.63'$ 159,027.63' 17.8'
IH 35N 0.9 MI NORTH OF SH 114
'0081-13-031
CC 81-13-31 GRADING, BASE

DENTON 0.5 MI EAST OF IH 35 ' 1.690 ' $ 3,062,534.90'$ 374,898.06'$ 374,898.06' 12.8'
SH 114 1.1 MINWEST OF IH 35N''
0353-02-055
C 353-2-55 GRADING, BASE

NORK ORDER- 10-30-96 NORK BEGAN- 10-14-96
DATE NORK COMPLETED- TIME COMPUTED 10-15-96
CONTRACT WORKING DAYS- 127 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 15 PERCENT TIME USED- 12

SUNMOUNT CORPORATION ' ' ' '
CONTRACT 09963042 'TOTALS ' 3,999,301.20' 533,925.69' 533,925.69' 14.0'

***********************************************************************************************************
DENTON TARRANT CO LINE ' 12.665 ' $ 2,397,082.54'$ .00'$ .00' .0'

IH 35N DRY FORK HICKORY CRK BR
0081-13-029
IM 35N-6(321)439 RECON SHLDR, FULL DEP CONC REP &

NDN STR

WORK ORDER- 11-06-96 NORK BEGAN- 00-00-00 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 90 ADDL DAYS GRANTED- ' * TIME OF THIS RUN
HORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 '************************************************

DUININCK BROS, INC.
CONTRACT 10963039 'TOTALS ' 2,397,082.54' .00' .00' 0.0'

********************************************************************************************************
DENTON IH 35 AT US 380 ' .071 ' $ 103,310.70'$ .00'$ .00' .0'

JH 35 .
0195-02-045
CM 96(903) SOUTHBOUND RIGHT TURN CONNECTION

WORK ORDER- 11-18-96 NORK BEGAN- 00-00-00 ' ' ************************************************'
CATE NORK COMPLETED- TIME COMPUTED 12-04-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 30 ADDL DAYS GRANTED- ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 '' ************************************************

JAGOE-PUBLIC COMPANY
CONTRACT 10963061 'TOTALS ' 103,310.70' .00' .00' 0.0'

******************************************************************** *******************************
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DENTON 2.2 MILES NEST OF AUBREY CITY LIMITS ' 2.292 ' $ 1,189,207.29'$ .00'$ .00' .0'
FM 428 FMN3524 IN AUBREY
0081-05-032
STP 97(1)R GRADINGS, STRUCTURES AND SURFACE

NORK 'ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' '************************************************
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 105 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

,9,,},1,1 ,

JAGOE-PUBLIC COMPANY
CONTRACT 11963007 'TOTALS ' 1,189,207.29' .00' .00' 0.0'

************************************************************************************************************************************
DENTON CRIDER ROAD ' .171 ' $ 396,676.89'$ .00'$ 410,216.24' 99.9'

SH 121 FMN423
0364-03-079
CSR 364-3-79 GR, ACP, SUBGRADE AND PAV MARKS

WORK ORDER- 02-03-95 NORK BEGAN- 04-25-95 ''************************************************'
DATE WORK COMPLETED- TIME COMPUTED 02-19-95. ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 45 ADDL DAYS GRANTED- 8 ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 53 PERCENT TIME USED- 100 ' '************************************************'

SUNMOUNT CORPORATION
CONTRACT 12940049 'TOTALS ' 396,676.89' .00' 410,216.24' 99.9'

************************************************************************************************************************************
ELLIS 0.70 MI S OF US 287 BYPASS ' 7.462 ' $ 33,870,879.53'$ 761,948.07'$ 13,377,574.75' 41.5'

IH 45 0.53 MI S OF FM879 IN ELLIS CO ' ' ' '
0092-04-059
IN 45-3(94)249 GR, STRS, ASPH BASE & CONC PAV

WORK ORDER- 04-27-95 WORK BEGAN- 05-22-95
DATE WORK COMPLETED- TIME COMPUTED 05-13-95
CONTRACT WORKING DAYS- 540 ADDL DAYS GRANTED- 9
WORKING DAYS CHARGED- 244 PERCENT TIME USED- 44

CHAMPAGNE-WEBBER INC., TEXAS
CONTRACT 03950001 'TOTALS ' 33,870,879.53' 761,948.07' 13,377,574.75' 41.5'

************************************************************************************************************************************
ELLIS AT MOUNTAIN CREEK ' .776 ' $ 1,328,449.74'$ 194,470.93'$ 1,063,676.44' 84.2'

US 287 .
0172-04-035
BR 96(625) REPL BR & APPRS

WORK ORDER- 05-07-96 WORK BEGAN- 06-03-96
DATE WORK COMPLETED- TIME COMPUTED 05-23-96
CONTRACT WORKING DAYS- 128 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 90 PERCENT TIME USED- 70

INTERSTATE CONTRACTING CORPORATION
CONTRACT 03963008 'TOTALS ' 1,328,449.74' 194,470.93' 1,063,676.44' 84.2'

************************************************************************************************************************************
ELLIS SPUR 394 ' 9.887 ' $ 808,354.31'$ 116,416.80'$ 505,573.49' 65.8'

US 287 BROADHEAD ROAD ' ' ' 1
0172-05-090
CPM 172-5-90 SEAL COAT, REFL. PAV MRK

WORK ORDER- 07-05-96 WORK BEGAN- 07-30-96
DATE WORK COMPLETED- TIME COMPUTED 07-30-96
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- 10
WORKING DAYS CHARGED- 50 PERCENT TIME USED- 71

YOUNG CONTRACTORS, INC.
CONTRACT 05963027 'TOTALS ' 808,354.31' 116,416.80' 505,573.49' 65.8'

ELLIS PRESTON RD IN ENNIS . ' .002 ' $ 89,175.79'$ .00'$ .00' .0'
FM 1722 ETC
1317-03-017 ETC
C 1317-3-17 TRAFFIC SIGNALS

WORK ORDER- 09-13-96 WORK BEGAN- 00-00-00' ' ************************************************'
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 45 ADDL DAYS GRANTED- ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

APS ELECTRICAL
CONTRACT 08963021 'TOTALS ' 89,175.79' .00' .00' 0.0'

I

q
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************************************************************************************************************************************
ELLIS FM 875' 4.833 ' $ 2,134,991.69'$ 107,708.51'$ 107,708.51' 5.3'

FM 663 US 287 IN MIDLOTHIAN (SECTIONS)'1
0815-08-019
CSR 815-8-19 RECONST & NDN, GR, STRS, BASE AND

SURF

NORK ORDER- 09-26-96 NORK BEGAN- 10-14-96
DATE NORK COMPLETED- TIME COMPUTED 10-12-96
CONTRACT WORKING DAYS- 188 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 9 PERCENT TIME USED- 5

HUBCO, INC.
CONTRACT 08963035 'TOTALS ' 2,134,991.69' 107,708.51' 107,708.51' 5.3'

************************************************************************************************************************************
ELLIS 0.16 MI S OF INDIAN DR ' .582 ' $ 342,790.74'$ 105,875.49'$ 105,875.49' 32.5'

US 77 US 287 ' ' ' '
0048-03-064
CD 48-3-64 GR,CONC PAY & STORM SENER

NORK ORDER- 09-11-96 NORK BEGAN- 10-01-96
DATE NORK COMPLETED- TIME COMPUTED 09-27-96
CONTRACT WORKING DAYS- 41 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 17 PERCENT TIME USED- 41

J.L. STEEL, INC.
CONTRACT 08963106 'TOTALS ' 342,790.74' 105,875.49' 105,875.49' 32.5'

************************************************************************************************************************************
ELLIS SH 34 IN ITALY ' .001 ' $ 14,418.43'$ .00'$ .00' .0'

US 77 .
0048-05-036
C 48-5-36 FLASHING BEACON

NORK ORDER- 11-14-96 NORK BEGAN- 00-00-00 ' '************************************************'
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 20 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME.USED- 0 ' '************************************************'

TEJAS COMMUNICATIONS, INC.
CONTRACT 10963013 'TOTALS ' 14,418.43' .00' .00' 0.0

************************************************************************************************************************* ** ****
ELLIS INTERCHANGE NITH US 287 ' .001 ' $ 78,621.25'$ .00'$ .00' .0'
US 67 IN THE CITY OF MIDLOTHIAN
0261-01-033
C 261-1-33 SAFETY LIGHTING

NORK ORDER- 11-15-96 NORK BEGAN- 00-00-00 ' ' ***********************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 30 ADDL DAYS GRANTED- * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

ARTEX ELECTRIC COMPANY
CONTRACT 10963048 'TOTALS ' 78,621.25' .00' .00' 0.0'

********************************************************************************************************************** ****
ELLIS AT SOAP CREEK ' .237 ' $ 831,711.20'$ .00'$ .00' .0'

US 287 .
0172-04-036
BR 96(842) REPL BR & APPRS

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 120 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

CHAMPAGNE-NEBBER INC., TEXAS
CONTRACT 10963062 'TOTALS ' 831,711.20' .00' .00' 0.0'

********************************************************************************************************************
ELLIS RED OAK CREEK IN OVILLA ' 4.089 ' $ 3,935,130.63'$ 171,189.84'$ 3,031,214.11' 81.0'

FM 664 IH 35E
1051-01-026
STP 95(12)R RECONST & WDN, GR, STR, BASE AND

SURF ' '++

NORK ORDER- 12-27-94 NORK BEGAN- 01-30-95
DATE NORK COMPLETED- TIME COMPUTED 01-12-95
CONTRACT WORKING DAYS- 225 ADDL DAYS GRANTED- 15
WORKING DAYS CHARGED- 223 PERCENT TIME USED- 93

CHAMPAGNE-NEBBER INC., TEXAS
CONTRACT 11940004 'TOTALS ' 3,935,130.63' 171,189.84' 3,031,214.11' 81.0'

------------------------************* *--------------------------------------------------------------- - T T T T T T T T TTTTTTTTTTTTTTTTTTTTTTTTTTTTTTTTTTTTTTTTTTTTT
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ELLIS IH 35E ' 1.752 ' $ 3,800,000.00'$ 133,387.66'$ 3,668,094.78' 99.9'
FM 664 SH 342 ' ' '
1051-01-025 r 1'1'r
STP 95 (11)R RECONST & NDN, GR, STR, BASE & PAV

NORK ORDER- 01-20-95 NORK BEGAN- 03-08-95.
DATE NORK COMPLETED- TIME COMPUTED 04-21-95
CONTRACT WORKING DAYS- 261 ADDL DAYS GRANTED- 55
WORKING DAYS CHARGED- 304 PERCENT TIME USED- 96

ED BELL CONSTRUCTION COMPANY
CONTRACT 11940063 'TOTALS ' 3,800,000.00' 133,387.66' 3,668,094.78' 99.9'

KAUFMAN SPUR 557 & IH 20 ' 14.046 ' $ 500,011.30'$ 75,591.73'$ 268,854.56' 56.5'
IH 20 VAN ZANDT CO LINE ' ' '
0495-01-036
IM 20-5(115)500 CONC PAV REP

NORK ORDER- 04-29-96 NORK BEGAN- 06-11-96 .
DATE NORK COMPLETED- TIME COMPUTED 05-15-96
CONTRACT WORKING DAYS- 52 ADDL DAYS GRANTED- 15
WORKING DAYS CHARGED- 44 PERCENT TIME USED- 66

HARRIS ACOUSTICS, INC.
CONTRACT 03963024 'TOTALS ' 500,011.30' 75,591.73' 268,854.56' 56.5'

KAUFMAN S VIRGINIA (HNY 34), N TO ADELAIDE ST, ' .001 ' $ 76,821.66'$ 15,604.92'$ 66,985.00' 91.7'
VA BROAD ST TO25' S OF UNION PAC RR LINE ' ' '
0918-11-030
STP 94(202)TE RESTORE TRAIN DEPOT/FREIGHT

WAREHOUSE

NORK ORDER- 06-26-96 NORK BEGAN- 07-12-96
DATE NORK COMPLETED- TIME COMPUTED 07-12-96
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 46 PERCENT TIME USED- 77

SOUTHWEST ENVIRONMENT SERVICES, INC.
CONTRACT 05963082 'TOTALS ' 76,821.66' 15,604.92' 66,985.00' 91.7'

KAUFMAN IH 20 ' .297 ' $ 207,566.41'$ .00'$ .00' .0'
SH 34 0.3 MI S OF IH 20
0173-04-040
CPM 173-4-40 MISCELLANEOUS NORK

NORK ORDER- 11-07-96 NORK BEGAN- 00-00-00 ' ' **********************************************'
DATE NORK COMPLETED- TIME COMPUTED 11-23-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 39 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

REYNOLDS & KAY, INC.
CONTRACT 10963032 'TOTALS ' 207,566.41' .00' .00' 0.0'

KAUFMAN AT US 175 ' .135 ' $ 7,307,708.41'$ 93,460.47'$ 3,738,344.48' 53.8'
SH 198
0443-02-014
STP 96(16)R GR, STRS, CONC PAV, ACP, PAY MRK, &

SIGN

NORK ORDER- 01-04-96 NORK BEGAN- 01-15-96
DATE NORK COMPLETED- TIME COMPUTED 01-20-96 -
CONTRACT WORKING DAYS- 236 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 141 PERCENT TIME USED- 60

BRONN & ROOT, INC.
CONTRACT 11950045 'TOTALS ' 7,307,708.41' 93,460.47' 3,738,344.48' 53.8'

KAUFMAN AT TRINITY RIVER AND LEVEES ' 1.137 ' $ 4,029,596.16'$ .00'$ .00' .0'
SH 34
0173-02-027 'r'1'
BR 96(645) REPLACE BRIDGES AND APPROACHES

NORK ORDER- 00-00-00 WORK BEGAN- 00-00-00' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 281 AVDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 '' ************************************************'

CHAMPAGNE-NEBBER INC., TEXAS
CONTRACT 11963044 'TOTALS ' 4,029,596.16' .00' .00' 0.0'

I
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************************************************************************************************************************************
NAVARRO AT RICHLAND CREEK AND RELIEFS ' 1.816 ' $ 138,201.00'$ .OO'$ 86,418.65' 65.8'

SH 31 .''

0162-03-034
BR 96(3) LANDSCAPE DEVELOPMENT

NORK ORDER- 04-11-96 NORK BEGAN- 06-12-96
DATE NORK COMPLETED- TIME COMPUTED 04-27-96
CONTRACT WORKING DAYS- 90 ADDL DAYS GRANTED-
NORKING DAYS'CHARGED- 67 PERCENT TIME USED- 74

L.P. COMPANY
CONTRACT 02960018 'TOTALS ' 138,201.00' .00' 86,418.65' 65.8'

************************************************************************************************************************************
NAVARRO 3.3 MI N OF RICHLAND ' 5.000 ' $ 10,553,030.88'$ 918,377.18'$ 6,345,690.76' 63.2'

IH 45 2.0OMI S OF CORSICANA
0093-01-064
IM 45-3(95)221 RECONST GR STR & SURF

NORK ORDER- 07-10-95 NORK BEGAN- 07-26-95
DATE NORK COMPLETED- TIME COMPUTED 07-26-95
CONTRACT WORKING DAYS-. 270 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 208 PERCENT TIME USED- 77

DUININCK BROS, INC.t'1'r'
CONTRACT 06950039 'TOTALS ' 10,553,030.88' 918,377.18' 6,345,690.76' 63.2'

************************************************************************************************************************************
NAVARRO IN CORSICANA FR 5TH AVE ' .471 ' $ 4,562,525.90'$ 271,117.40'$ 2,505,054.42' 57.7'

BI 45-F 12TH AVE
0092-13-007
MAU-STPG 95(321)RGS GR SEPR & APPRS

NORK ORDER- 10-30-95 NORK BEGAN- 11-16-95
DATE NORK COMPLETED- TIME COMPUTED 11-15-95
CONTRACT WORKING DAYS- 360 ADDL DAYS GRANTED- 40
WORKING DAYS CHARGED- 140 PERCENT TIME USED- 35 'I'1'1'

CONCHO CONSTRUCTION COMPANY, INC.
CONTRACT 08950007 'TOTALS ' 4,562,525.90' 271,117.40' 2,505,054.42' 57.7'

******************************************************************************************************************************
NAVARRO SOUTH END OF MESQUITE CREEK BRIDGE ' .849 ' $ 5,032,354.83'$ 60,644.56'$ 3,131,950.02' 65.5'

IH 45 NORTH END OF US 287 OVERPASS BRIDGE
0093-01-072
IM 45-3(96)216 GR, STRS, HMAC BASE & CONC PAV

NORK ORDER- 10-05-95 NORK BEGAN- 11-16-95
DATE NORK COMPLETED- TIME COMPUTED 10-21-95
CONTRACT NORKING DAYS- 300 ADDL DAYS GRANTED-''''
CNORKING DAYS CHARGED- 149 PERCENT TIME USED- 50

DUININCK BROS, INC.
CONTRACT 09950006 'TOTALS ' 5,032,354.83' 60,644.56' 3,131,950.02' 65.5'

NAVARRO BEGINNING OF .CORSICANA BYPASS (SECTIONS)' 1.969 ' $ 14,922,569.07'$ .00'$ .00' .0'
IH 45 N OF CHAMBERS CRK''
0092-06-083
NH 96(831)IM ASPH BASE & CONC PAV

WORK ORDER- 11-01-96 NORK BEGAN- 00-00-00 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 11-17-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 576 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

CHAMPAGNE-NEBBER INC., TEXAS
CONTRACT 09963036 'TOTALS ' 14,922,569.07' .00' .00' 0.0'

NAVARRO FM 1129 ' 1.233 ' $ 601,755.36'$ .00'$ .00' .0'
FM 85 SN END OF TRINITY RIVER BRIDGE
0719-02-023 ' ' '
STP 97(8)R RECONST & NDN, GR, STRS, BASE &

SURF

WORK ORDER- 11-18-96 NORK BEGAN- 00-00-00 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 12-04-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 50 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

YOUNG CONTRACTORS, INC. ' '
CONTRACT 10963028 'TOTALS ' 601,755.36' .00' .00' 0.0'

******************************************************************************************** * ***************

M7AS.CIS.19 MONTHLY CONSTRUCTION REPORT-
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************************************************************************************************************************************
ROCKNALL 0.6 MI N OF SH 66 ' 2.850 ' $ 3,843,090.57'$ 61,603.43'$ 1,464,523.16' 40.1'

SH 205 COLLIN CO LINE
0451-04-014
STP 95(230)R RECONST & NDN, GRS, STRS, BASE &

SURF

WORK ORDER- 07-27-95 WORK BEGAN- 08-14-95
DATE NORK COMPLETED- TIME COMPUTED 08-12-95
CONTRACT WORKING DAYS- 450 ADDL DAYS GRANTED- 15
WORKING DAYS CHARGED- 143 PERCENT TIME USED- 31

1 1 1 1 9

APAC-TEXAS, INC.
CONTRACT 06950004 'TOTALS ' 3,843,090.57' 61,603.43' 1,464,523.16' 40.1'

************************************************************************************************************************************
ROCKALL SH 205 ' 8.824 ' $ 414,374.97'$ .00'$ .00' .0'

IH 30 FM 551
0009-12-061
CPM 9-12-61 1.5" OF HOT MIX ACP

WORK ORDER- 08-21-96 NORK BEGAN- 11-04-96 '************************************************
DATE WORK COMPLETED- TIME COMPUTED 11-04-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 30 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

, , 1 1 1

GRANITE CONSTRUCTION COMPANY
CONTRACT 07963097 'TOTALS ' 414,374.97' .00' .00' 0.0'

************************************************************************************************************************************
ROCKNALL S OF FM 3097 ' .546 ' $ 1,822,269.10'$ .00'$ .00' .0'

FM 740 N OF IH 30
1014-03-041

MAM STP 96(830)MM GR, STRS, BASE & SURF
1 1 ,I ,

WORK ORDER- 10-03-96 WORK BEGAN- 00-00-00 ' '************************************************'
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 135 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

GRANITE CONSTRUCTION COMPANY
CONTRACT 08963033 'TOTALS ' 1,822,269.10' .00' .00' 0.0'

************************************************************************************************************************************
ROCKALL IH 30 ' 2.232 ' $ 499,318.10'$ .00'$ .00' .0'

SH 205 SH 66
0451-01-040
CPM 451-1-40 2.0" OF HOT MIX ACP

WORK ORDER- 09-17-96 WORK BEGAN- 00-00-00 ' '************************************************'
DATE WORK COMPLETED- TIME'COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 30 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 - ' '************************************************'

GRANITE CONSTRUCTION COMPANY
CONTRACT 08963101 'TOTALS ' 499,318.10' .00' .00' 0.0'

************************************************************************************************************************************
ROCKALL FM 1141 IN ROCKNALL ' .430 ' $ 811,718.03'$ .00'$ .00' .0'

SH 66 FM 548 IN ROYSE CITY
0009-04-045
CD 9-4-45 REPLACE BRIDGES

WORK ORDER- 00-00-00 WORK BEGAN- 00-00-00 ' '************************************************'
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 90 ADDL DAYS GRANTED- ' V * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

BUSTER PAVING CO., INC.
CONTRACT 11963038 'TOTALS ' 811,718.03' .00' .00' 0.0'

************************************************************************************************************************************

DISTRICT CONTRACT AMOUNT
DISTRICT ESTIMATES THIS MONTH
DISTRICT TOTAL ESTIMATES PAID TO DATE

811,665,538.74
19,566,417.26

390,224,970.77

4
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BONIE RED RIVER ' 4.160 ' $ 1,119,419.55'$ 4,847.03'$ 1,107,449.32' 99.9'
SH 8 6.1 KM N OF IH 30
0060-01-013
STP 96(629)R GR, STR, BASE, SURF AND PVT MARK

NORK ORDER- 04-09-96 NORK BEGAN- 04-24-96
DATE NORK COMPLETED- TIME COMPUTED 04-25-96
CONTRACT WORKING DAYS- 80 ADDL DAYS GRANTED-

" WORKING DAYS CHARGED- 66 PERCENT TIME USED- 83
1 1I 1I

H. H. HOARD & SONS, INC.
CONTRACT 03963009 'TOTALS ' 1,119,419.55" 4,847.03' 1,107,449.32' 99.9'

BONIE IN TEXARKANA FR SH 93 ' 2.003 ' $ 2,305,218.20'$ 103,583.90'$ 620,742.76' 28.3'
FM 3527 FM 989
3591-01-001
HDP 9123(001) GR, STR, BS, SF, TS, PM & SIGNS

WORK ORDER- 06-05-96 NORK BEGAN- 07-01-96
DATE WORK COMPLETED- TIME COMPUTED 06-21-96
CONTRACT WORKING DAYS- 295 ADDL DAYS GRANTED- 1
WORKING DAYS CHARGED- 59 PERCENT TIME USED- 20

H. H. HOARD & SONS, INC.
CONTRACT 04963008 'TOTALS ' 2,305,218.20' 103,583.90' 620,742.76' 28.3'

BOIE US 82 IN TEXARKANA ' .889 ' $ 2,490,428.13$ 95,281.21'$ 2,320,077.58' 98.9'
SH 93 US 67
0945-01-013
C 945-1-13 GR, C&G STRS & SURFACING

NORK ORDER- 06-15-94 NORK BEGAN- 07-05-94
DATE NORK COMPLETED- TIME COMPUTED 07-01-94
CONTRACT WORKING DAYS- 250 ADDL DAYS GRANTED- 28
WORKING DAYS CHARGED- 300 PERCENT TIME USED- 108

fI1'f1 1

FOUR THIRTEEN INCORPORATED
CONTRACT 05940010 'TOTALS 2,490,428.13' 95,281.21' 2,320,077.58' 98.9'

BONIE APPLE ST ' 1.484 ' $ 5,689,658.58'$ 97,613.86'$ 2,413,726.02' 44.6
US 67 US59 IN TEXARKANA''''
0010-13-057
STP 95(223)UM GR, STRS, CPCD, C&G, TRAF SIG & PAV

MRKS

NORK ORDER- 07-18-95 NORK BEGAN- 08-07-95
DATE NORK COMPLETED- TIME COMPUTED 08-03-95
CONTRACT WORKING DAYS- 320 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 169 PERCENT TIME USED- 53

FOUR THIRTEEN INCORPORATED
CONTRACT 06950080 'TOTALS ' 5,689,658.58' 97,613.86' 2,413,726.02' 44.6'

BONIE FM 3527 (LEOPARD DRIVE) ' 2.247 ' $ 8,492,117.95'$ 268,750.94'$ 4,818,970.88' .59.7'
US 71 FM 558''
2050-03-001
DPI T015(001) GR,STRS,C&G,ACP BASE,SURF,PVMT

MRKG,SIGN

WORK ORDER- 00-00-00 NORK BEGAN- 08-16-95 .
DATE NORK COMPLETED- TIME COMPUTED 08-27-95
CONTRACT WORKING DAYS- 290 ADDL DAYS GRANTED- 4
WORKING DAYS CHARGED- 233 PERCENT TIME USED- 79

J-N PAYNE CONSTRUCTION CO., INC.
CONTRACT 07950006 'TOTALS ' 8,492,117.95' 268,750.94' 4,818,970.88' 59.7'

BONIE AT SH 8 INTERSECTION IN MAUD ' .003 ' $ 44,579.36'$ .00'$ .00' .0'
US 67
0010-12-051
STP 96(859)HES INSTALLATION OF OVERHEAD FLASHING

BEACON

NORK ORDER- 09-13-96 NORK BEGAN- 0000-00 ' ' **********************************************'
DATE WORK COMPLETED- TIME COMPUTED 12-13-96 * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 30 ADDL DAYS GRANTED- * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************

APS ELECTRICAL
CONTRACT 08963072 'TOTALS ' 44,579.36' .00' .00' 0.0'

*************************************************************** **********************************

i , .
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**********************************************************************************************************************************
BOWIE 0.2 MI N OF FM 2240 ' .675 ' $ 2,218,629.40'$ 86,312.15'$ 2,034,505.99' 99.3'

FM 559 FM 1297 IN TEXARKANA ' ' ' 
1020-01-031 ''I
STP 93(21)UM GR, STRS, SURF & C&G

WORK ORDER- 10-13-94 WORK BEGAN- 10-29-94
DATE WORK COMPLETED- TIME COMPUTED 10-29-94
CONTRACT WORKING DAYS- 200 ADDL DAYS GRANTED- 1
WORKING DAYS CHARGED- 263 PERCENT TIME USED- 131

J-W PAYNE CONSTRUCTION CO., INC.

JUCONTRACT 09940040 'TOTALS ' 2,218,629.40' 86,312.15' 2,034,505.99' 99.3'
************************************************************************************************************************************
BONIE AT US 71 INTERCHANGE ' .001 ' $ 189,872.65'$ .00'$ .00' .0'

IH 30
0610-07-064
IM 30-3(89)223 TRAFFIC SIGNALS & RELATED SAFETY

WORK

BOIE AT US 71 INTERCHANGE ' .001 ' $ 301,472.63'$ .00'$ .00' .0'
IH 30
0610-07-068 'r' 'r'

IM 30-3(95)223 GR, STR, ACP BS & SF, PAV MARK

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00' ' ************************************************'
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 65 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
MORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

TEXARKANA ASPHALT, INC.
CONTRACT 09963024 'TOTALS ' 491,345.28' .00' .00' 0.0'

************************************************************************************************************************************
BOMIE AT MUD CREEK ' .181 ' $ 571,572.22'$ 3,883.21'$ 498,563.34' 99.9'

FM 992 '
1215-01-015
BR 92(25) REPLACE BRIDGE & APPROACHES

WORK ORDER- 12-13-94 WORK BEGAN- 12-19-94
DATE WORK COMPLETED- TIME COMPUTED 12-29-94
CONTRACT WORKING DAYS- 110 ADDL DAYS GRANTED-
W WORKING DAYS CHARGED- 220 PERCENT TIME USED- 200

DIAMOND K CORPORATION 'r'r'
CONTRACT 10940035 'TOTALS ' 571,572.22' 3,883.21' 498,563.34' 99.9'

************************************************************************************************************************************
BOMIE ETC 0.3 MI. N OF FM 3098 '282.501 ' $ 5,631,124.11'$ .00'$ .00' .0'

US 67 ETC ELLIOT CREEK
0010-12-053 ETC
CPM 10-12-53 SEAL COAT

WORK ORDER- 11-15-96 NORK BEGAN- 00-00-00 ' ************************************************'
DATE MORK COMPLETED- TIME COMPUTED 12-01-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 75 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

CLARK CONSTRUCTION CO., INC.
CONTRACT 10963044 'TOTALS ' 5,631,124.11' .00' .00' 0.0'

************************************************************************************************************************************
BOWIE 0.2 KM N OF SPUR 86 ' 9.144 ' $ 3,557,634.98'$ .00'$ .00' .0'

IH 30 0.5 KMMW OF SPUR 74'' '
0610-06-064 ' ' '
IM 30-3(97)206 REMOVE ACP,CPR,ACP BS&SF,EDG

DRN,BRAIL,PM

MORK ORDER- 00-00-00 WORK BEGAN- 00-00-00 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 120 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

. TEXARKANA ASPHALT, INC.
CONTRACT 11963010 'TOTALS ' 3,557,634.98' .00' .00' 0.0'

BOWIE AT SOUTH REST AREA, 1.4 MI N OF FM 990 ' .001 ' $ 361,840.90'$ .00'$ .00' .0'
IH 30r'r'
0610-05-035
IM 30-3(98)192 REHABILITATE REST AREA

WORK ORDER- 00-00-00 WORK BEGAN- 00-00-00 '************************************************'
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 120 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

J.R.'S LANDSCAPING & SPRINKLER SYSTEMS
CONTRACT 11963060 'TOTALS ' 361,840.90' .00' .00' 0.0'

************************************************************************************************************************************

*******************************************************************************

I
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CASS AT INTERSECTION OF ALLDAY ST. IN ATLANTA' .002 ' $ 135,033.90'$ 76,024.48'$ 96,560.87' 75.2'
US 59
0218-04-096
STP 96(33)HES INSTALLATION OF HIGHWAY TRAFFIC

SIGNALS

NORK ORDER- 03-22-96 NORK BEGAN- 08-24-96
DATE NORK COMPLETED- TIME COMPUTED 06-21-96
CONTRACT WORKING DAYS- 65 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 45 PERCENT TIME USED- 69

COMSAT CORPORATION
CONTRACT 02960062 'TOTALS ' 135,033.90' 76,024.48' 96,560.87' 75.2'

CASS 0.2 MI N OF MARION COUNTY LINE ' 3.553 ' $ 1,171,687.12'$ 43,574.43'$ 1,037,659.43' 93.3'
SH 155 0.3 MI S OF SH 49 IN AVINGER ' ' ' '
0520-03-023''''
STP 96(648)R PAY REPAIR, OCST, ACP, PAV MK -

NORK ORDER- 06-27-96 NORK BEGAN- 07-01-96
DATE NORK COMPLETED- TIME COMPUTED 07-13-96
CONTRACT WORKING DAYS- 70 ADDL DAYS GRANTED- 5
WORKING DAYS CHARGED- 43 PERCENT TIME USED- 57

TEXARKANA ASPHALT, INC.
CONTRACT 05963008 'TOTALS ' 1,171,687.12' 43,574.43' 1,037,659.43' 93.3'

CASS ON LS 59 FROM SH 93 IN TEXARKANA ' .001 ' $ 125,006.26'$ .00'$ .00' .0'
VA SHELBY COUNTY LINE
0919-00-050
C 919-00-50 INSTALLATION OF LARGE GUIDE SIGNS

NORK ORDER- 08-08-96 NORK BEGAN- 00-00-00 ' ' ***********************************************' "*

DATE NORK COMPLETED- TIME COMPUTED 11-07-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 45 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************

L.M. BENAVIDEZ CONSTRUCTION, INC.
CONTRACT 07963017 'TOTALS ' 125,006.26' .00' .00' 0.0'

CASS 0.1 MI S OF FM 2328 N ' 2.709 ' $ 6,136,522.95'$ 4,136.49'$ 5,318,098.40' 91.2.
US 59 1.4 MI S OF JOHNS CREEK
0218-04-072
MAUNH 94(59) GR STRS & SURF

NORK ORDER- 09-14-94 NORK BEGAN- 09-23-94
DATE NORK COMPLETED- TIME COMPUTED 09-30-94
CONTRACT WORKING DAYS- 260 ADDL DAYS GRANTED- 10
WORKING DAYS CHARGED- 267 PERCENT TIME USED- 99

, 4 ,1 1 '

MADDEN CONTRACTING COMPANY, INC.
CONTRACT 08940083 'TOTALS ' 6,136,522.95' 4,136.49' 5,318,098.40' 91.2'

CASS ON IH 20 & IH 30 IN THE ' .001 ' $ 118,044.00'$ .00'$ .00' .0'
VA ATLANTA DISTRICT
0919-00-051

UBF IM 20-6(75)514 REPLACE CLEARANCE SIGNS ON IH 20 &
IH 30

WORK ORDER- 09-13-96 WORK BEGAN- 00-00-00 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 12-13-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 55 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

L.M. BENAVIDEZ CONSTRUCTION, INC.''
CONTRACT 08963016 'TOTALS ' 118,044.00' .00' .00' 0.0'

************************************************************************************************************************************
CASS VARIOUS LOCATIONS IN ATLANTA DISTRICT ' .001 ' $ 193,816.17'$ .00'$ .00' .0'

VA ' ' ' ' ' '
0919-00-052 -
C 919-00-52 RAISED REFLECTIVE PAVEMENT MARKERS

WORK ORDER- 09-11-96 WORK BEGAN- 11-12-96
DATE NORK COMPLETED- TIME COMPUTED 09-27-96
CONTRACT WORKING DAYS- 45 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 11 PERCENT TIME USED- 24 '''

STRIPING TECHNOLOGY, INC.
CONTRACT 08963022 'TOTALS ' 193,816.17' .00' .00' 0.0'

************************************************************************************************************************************

F
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CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
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***************************x~********>***>******w********************>**>******x*************************>*1>*******>** ********>***
CASS SH 77 NEST ' 2.591 ' $ 11,379,294.02'$ .00'$ .00' .0'

US 59 0.1 MI S OF FM 2328 N
0218-04-070
NH 96(832)M GR,STR,ACP BS,CPCD,C&G,TS,SIGNS &

PM

NORK ORDER- 11-04-96 NORK BEGAN- 00-00-00 ' ' ***********************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *'
CONTRACT WORKING DAYS- 320 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN *'
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '***********************************************

T. L. JAMES & COMPANY, INC.
CONTRACT 09963037 'TOTALS ' 11,379,294.02' .00' .00' 0.0'

************************************************************************************************************************************
HARRISON 0.1 MI S OF FM 1186 ' 4.062 ' $ 3,294,937.89'$ 99,475.53'$ 3,249,533.91' 99.9'

US 59 PANOLA COUNTY LINE ' ' ' '
0063-09-011
NH 96(613)R PLN ACP, GR, LTB, ACP, BR RAIL,- ' ' '

MBGF, PM

NORK ORDER- 04-16-96 NORK BEGAN- 05-15-96
DATE NORK COMPLETED- TIME COMPUTED 05-02-96
CONTRACT WORKING DAYS- 100 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 99 PERCENT TIME USED- 99

MADDEN CONTRACTING COMPANY, INC.
CONTRACT 03963055 'TOTALS ' 3,294,937.89' 99,475.53' 3,249,533.91' 99.9'

************************************************************************************************************************************
HARRISON AT LP 281 INTERCHANGE ' .001 ' $ 224,061.00'$ 90,523.52'$ 90,523.52' 42.5'

US 80 '
0096-07-029 ' ' ' '
CD 96-7-29 SAFETY LIGHTING & CRASH CUSHIONS''

NORK ORDER- 06-12-96 NORK BEGAN- 10-14-96
DATE NORK COMPLETED- TIME COMPUTED 10-11-96 '
CONTRACT WORKING DAYS- 35 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 10 PERCENT TIME USED- 29

L.M. BENAVIDEZ CONSTRUCTION, INC.
CONTRACT 05963080 'TOTALS ' 224,061.00' 90,523.52' 90,523.52' 42.5'

************************************************************************************************************************************
HARRISON 0.5 MI N OF US 80 ' 7.859 ' $ 1,146,599.30'$ 35,914.50'$ 1,173,207.07' 99.9'

IH 20 LOUISIANA STATE LINE
0495-10-059
IN 20-7(50)629 CPR, OCST, ACP SURF, PV MK

NORK ORDER- 06-28-96 NORK BEGAN- 07-09-96''
DATE NORK COMPLETED- TIME COMPUTED 07-14-96
CONTRACT WORKING DAYS- 45 ADDL DAYS GRANTED- 2 '
WORKING DAYS CHARGED- 45 PERCENT TIME USED- 96

DUININCK BROS, INC.
CONTRACT 06963067 'TOTALS ' 1,146,599.30' 35,914.50' 1,173,207.07' 99.9'

************************************************************************************************************************************
HARRISON GREGG COUNTY LINE ' 16.891 ' $ 6,742,631.58'$ 978,347.82'$ 6,356,483.36' 99.2'

IH 20 0.5 MI. N. OF SH 43
0495-08-065
IN 20-7(48)597 PR,PLAN,OCST,ACP,MBGF,BR

RAIL,SET,PV MK

NORK ORDER- 12-20-95 NORK BEGAN- 01-25-96
DATE NORK COMPLETED- TIME COMPUTED 01-05-96
CONTRACT WORKING DAYS- 160 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 160 PERCENT TIME USED- 100

MADDEN CONTRACTING COMPANY, INC.
CONTRACT 11950046 'TOTALS ' 6,742,631.58' 978,347.82' 6,356,483.36' 99.2'

************************************************************************************************************************************
MARION 0.6 MI N OF BLACK CYPRESS BAYOU RELIEF ' 1.249 ' $ 5,017,321.93'$ 301,048.95'$ 3,030,592.65' 63.5'

US 59 0.9 MI N OF SH 49 ' 06-0504
0062-05-042''''
MANH 95(65)M GR, STRS & SURF

NORK ORDER- 11-13-95 NORK BEGAN- 11-20-95 ' 'r'

DATE NORK COMPLETED- TIME COMPUTED 11-29-95
CONTRACT WORKING DAYS- 330 ADDL DAYS GRANTED- 1
WORKING DAYS CHARGED- 181 PERCENT TIME USED- 55 ''

INTERSTATE CONTRACTING CORPORATION
CONTRACT 10950003 'TOTALS ' . 5,017,321.93' 301,048.95' 3,030,592.65' 63.5'

************************************************************************************************************************************

t4

11
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
***********************************************************************************************************************************
PANOLA 1.5 KM S OF FM 9 ' 6.448 ' $ 2,212,639.15'$ 67,258.47'$ 2,196,838.03' 99.9'

US 79 LOUISIANA STATE LINE ' ' ' 
0247-03-016 '''

STP 96(36)R GR, STR, BASE, SURF AND PAV MARKS
} ,, 1,

NORK ORDER- 05-15-96 NORK BEGAN- 05-28-96
DATE NORK COMPLETED- TIME COMPUTED 05-31-96
CONTRACT WORKING DAYS- 115 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 83 PERCENT TIME USED- 72

L. J. EARNEST, INC.
CONTRACT 04963005 'TOTALS ' 2,212,639.15' 67,258.47' 2,196,838.03' 99.9'

*******************************************************************************************************************************
PANOLA 0.2 MI E OF BU 59-D NORTH OF CARTHAGE ' 4.071 ' $ 1,255,525.12'$ 44,940.29'$ 1,193,129.60' 99.9'

US 59 US 79 EAST OF CARTHAGE ' ' ' 
0063-03-046''''
STP 96(650)R PAV REPAIR, OCST, ACP SURF, PAV MK

NORK ORDER- 05-28-96 NORK BEGAN- 06-20-96
DATE NORK COMPLETED- TIME COMPUTED .06-13-96
CONTRACT WORKING DAYS- 55 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 52 PERCENT TIME USED- 95

MADDEN CONTRACTING COMPANY, INC.
CONTRACT 04963018 'TOTALS ' 1,255,525.12' 44,940.29' 1,193,129.60' 99.9'

****************************************************************************************************************** *******
PANOLA 4.5 MI. N. OF LOUISIANA STATE LINE ' 4.499 ' $ 1,065,693.02'$ 111,459.17'$ 950,282.02' 93.8'

FM 31 . LOUISIANA STATE LINE 310103
0731-01-035''
AR 731-1-35 GR, STRS, ASRB, SURF TRT, PVT

MARKINGS

NORK ORDER- 05-28-96 NORK BEGAN- 06-10-96
DATE NORK COMPLETED- TIME COMPUTED 06-13-96
CONTRACT WORKING DAYS- 80 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 61 PERCENT TIME USED- 76

INTERSTATE CONTRACTING CORPORATION
CONTRACT 04963067 'TOTALS ' 1,065,693.02' 111,459.17' 950,282.02' 93.8'

PANOLA 0.3 MI N OF US 59 ' 1.198 ' $ 235,652.48'$ 950.00'$ 83,452.63' 37.2'
US 79 SH 149
0063-11-031
CD 63-11-31 PLANING OCST, ACP SURF & PAV

MARKINGS

NORK ORDER- 08-13-96 NORK BEGAN- 09-03-96
DATE NORK COMPLETED- TIME COMPUTED 08-29-96
CONTRACT WORKING DAYS- 30 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 11 PERCENT TIME USED- 37

MADDEN CONTRACTING COMPANY, INC.
CONTRACT 07963103 'TOTALS ' 235,652.48' 950.00' 83,452.63' 37.2'

*********************************************************************************************************************
PANOLA VARIOUS LOCATIONS ' .030 ' $ 254,219.78'$ .00'$ .00' .0'
US 59
0063-03-047
NH 96(880)R CPR, CLEAN & SEAL PAVEMENT JOINTS

NORK ORDER- 10-16-96 NORK BEGAN- 11-12-96 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 11-01-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 40 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************

SCR CONSTRUCTION CO., INC.
CONTRACT 09963027 'TOTALS ' 254,219.78' .00' .00' 0.0'

***************************************************************************************************************************
PANOLA FM 2792 ' 9.412 ' $ 87,305.90'$ .00'$ .00' .0

US559 US 79 N OF CARTHAGE'+ '
0063-03-048
NH 97(10) SAFETY END TREATMENTS

NORK ORDER- 11-06-96 NORK BEGAN- 11-14-96 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 11-22-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 40 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN *
.NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

SKYHANK CONSTRUCTION CO., INC.
CONTRACT 10963026 'TOTALS '. 87,305.90' .00' .00' 0.0'

a
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
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************************************************************************************************************************************
TITUS AT INTERSECTION OF ARIZONA ST. IN. ' .002 ' $ 89,739.15'$ 1,377.50'$ 50,162.26' 58.8'

US 271 MOUNT PLEASANT
0248-01-055
C 248-1-55 INSTALLATION OF HIGHWAY TRAFFIC ' ' ' '

SIGNALS

WORK ORDER- 05-13-96 WORK BEGAN- 08-13-96 -
DATE NORK COMPLETED- TIME COMPUTED 08-12-96
CONTRACT WORKING DAYS- 50 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 3 PERCENT TIME USED- 6

APS ELECTRICAL
CONTRACT 04963049 'TOTALS ' 89,739.15' 1,377.50' 50,162.26' 58.8'

************************************************************************************************************************************
TITUS ON CR 321, AT LAKE BOB SANDLIN TRIBUTARY' .125 ' $ 144,813.26'$ 38,367.59'$ 91,992.88' 66.8'

CR '+' '+'

0919-30-016 ' ' '
BR 94(115)OX REPLACE BRIDGE AND APPROACHES ' ' '

NORK ORDER- 07-31-96 WORK BEGAN- 08-26-96 ' '
DATE WORK COMPLETED- TIME COMPUTED 08-16-96
CONTRACT WORKING DAYS- 45 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 27 PERCENT TIME USED- 60 ' '

BONIE BRIDGE, LLC ' ' '
CONTRACT 05963039 'TOTALS ' 144,813.26' 38,367.59' 91,992.88' 66.8'

************************************************************************************************************************************
TITUS 1.8 MI S OF SH 49 ' 1.717 ' $ 2,766,122.05'$ 190,679.68'$ 1,060,041.82' 40.3'

US 271 0.08 MI S OF SH 49''
0248-01-054''
NH 96(665)R GR,PL,LTS,ACP BS & SF,CON PV,C&G,PM ''

WORK ORDER- 05-31-96 WORK BEGAN- 06-17-96
DATE WORK COMPLETED- , TIME COMPUTED 06-16-96 '
CONTRACT WORKING DAYS- 175 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 90 PERCENT TIME USED- 51

BUSTER PAVING CO., INC.
CONTRACT 05963068 'TOTALS ' 2,766,122.05' 190,679.68' 1,060,041.82' 40.3'

************************************************************************************************************************************
TITUS FRANKLIN COUNTY LINE ' .003 ' $ 679,207.00'$ 90,298.35'$ 95,366.60' 14.7'

IH 30 MORRIS COUNTY LINE
0610-03-062
IM 30-3(96)153 CONC PVMT REPAIR & UNDERDRAIN

NORK ORDER- 10-02-96 WORK BEGAN- 09-25-96 ' ' ' '

DATE WORK COMPLETED- TIME COMPUTED 09-15-96
CONTRACT WORKING DAYS- 70 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 23 PERCENT TIME USED- 33

DIAMOND K CORPORATION''''
CONTRACT 06963025 'TOTALS ' 679,207.00' 90,298.35' 95,366.60' 14.7'

************************************************************************************************************************************
TITUS 1.7 MI N. OF US 67, EB & NB ' .001 ' $ 726,098.88'$ 58,373.44'$ 841,348.88' 99.9'

IH 30''
0610-03-059
C 610-3-59 TRUCK CHECK STATION

NORK ORDER- 08-16-95 WORK BEGAN- 09-08-95
DATE WORK COMPLETED- TIME COMPUTED 11-15-95
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- 16
WORKING DAYS CHARGED- 82 PERCENT TIME USED- 108

BUSTER PAVING CO., INC. ' ' '
CONTRACT 07950056 'TOTALS ' 726,098.88' 58,373.44' 841,348.88' 99.9'

UPSHUR ON US 271 FROM CAMP COUNTY LINE ' .003 ' $ 32,640.00'$ 47.50'$ 47.50' .1'
VA GREGG COUNTY LINE
0919-02-017
C 919-02-17 INSTALLATION OF GUIDE SIGNS

NORK ORDER- 06-27-96 WORK BEGAN- 10-23-96
DATE WORK COMPLETED- TIME COMPUTED 11-21-96
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- '0 PERCENT TIME USED- 0 '

CASTELLO, INC.
CONTRACT 06963015 'TOTALS ' 32,640.00' 47.50' 47.50' 0.1'

************************************************************************************************************************************
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
UPSHUR VARIOUS LOCATIONS IN UPSHUR COUNTY ' .003 ' $ 455,583.25'$ .00'$ .00' .0'

VA , , , ,

0919-02-019
MC 919-2-19 METAL BEAM GUARD FENCE REPLACEMENT

WORK ORDER- 09-04-96 WORK BEGAN- 11-06-96
DATE NORK COMPLETED- TIME COMPUTED 09-20-96
CONTRACT WORKING DAYS- 125 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 29 PERCENT TIME USED- 23

TEXAS COMMERCIAL FENCE, INCORPORATED
CONTRACT 07963043 'TOTALS ' 455,583.25' .00' .00' 0.0'

***********************************************************************************************************************
UPSHUR AT KELSEY CREEK ' .726 ' $ 1,950,634.96'$ 162,571.37'$ 359,827.41' 19.4'

FM 852
0640-03-015
BR 96(6) REPLACE BRIDGE & APPRS

WORK ORDER- 08-15-96 WORK BEGAN- 09-03-96
DATE WORK COMPLETED- TIME COMPUTED 08-31-96 ' ' ' '
CONTRACT WORKING DAYS- 120 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 35 PERCENT TIME USED- 29

A. K. GILLIS & SONS, INC.
CONTRACT 07963084 'TOTALS ' 1,950,634.96' 162,571.37' 359,827.41' 19.4'

*************************************************************************************************************************
UPSHUR AT ALLIGATOR LAKE SLOUGH & ' .730 ' $ 1,224,256.95'$ 946.20'$ 606,428.25' 53.4'

US 259 DUCK POND SLOUGH
0392-02-060
BH 95(184) WIDEN 4 BRIDGES AND APPROACHES

WORK ORDER- 01-04-96 WORK BEGAN- 02-13-96
DATE WORK COMPLETED- TIME COMPUTED 01-20-96
CONTRACT WORKING DAYS- 115 ADDL DAYS GRANTED- 15
WORKING DAYS CHARGED- 140 PERCENT TIME USED- 108

DIAMOND K CORPORATION
CONTRACT 11950061 'TOTALS ' 1,224,256.95' 946.20' 606,428.25' 53.4'

DISTRICT CONTRACT AMOUNT 81,838,655.73
DISTRICT ESTIMATES THIS MONTH 3,056,587.58
DISTRICT TOTAL ESTIMATES PAID TO DATE 41,695,612.98
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
CHAMBERS FM 1985, SOUTH ' 7.273 ' $ 1,394,033.88'$ .00'$ .00' .0'

SH 124 GALVESTON COUNTY LINE
0367-01-058
CSR 367-1-58 GR, BS, PVMT

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' ' ***********************************************'
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *'
CONTRACT WORKING DAYS- 90 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

JONES G. FINKE INC.
CONTRACT 11963036 'TOTALS ' 1,394,033.88' .00' .00' 0.0'

************************************************************************************************************************************
HARDIN CR 334 AT NALTON CRK ' .075 ' $ 143,159.55'$ 20,250.86'$ 134,999.32' 99.2'

CS 11'
0920-03-031
BR 93(336)OX BRIDGE REPL

HARDIN MORMON CHURCH RD AT DRAINAGE CRK . .066 ' $ 129,624.76'$ .00'$ 10,545.00' 8.5'
CR '1' '1'

0920-03-032
BR 93(340)OX REPL BRIDGE

HARDIN KINANIS RD AT DRAINAGE DITCH ' .066 ' $ 117,968.01'$ 20,828.75'$ 31,373.75' 27.9'
CS '1' '1'

0920-03-038
BR 93(371)OX BR REPL

NORK ORDER- 04-01-96 NORK BEGAN- 06-03-96
DATE NORK COMPLETED- TIME COMPUTED 04-17-96
CONTRACT WORKING DAYS- 138 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 57 PERCENT TIME USED- 41

NORMAN HIGHWAY CONSTRUCTORS, INC.
CONTRACT 02960020 'TOTALS ' 390,752.32' 41,079.61' 176,918.07' 47.6'

************************************************************************************************************************************
HARDIN AT US 69 INTERCHANGE ' .021 ' $ 14,782.52'$ 10,712.70'$ 10,712.70' 76.2'

US 96
0065-05-126
CM 96(795) INSTALL OR UPGRADE PARK AND RIDE

HARDIN US 69 ' .019 ' $ 17,712.78'$ 12,608.40'$ 12,608.40' 74.9'
US 69 AT COOKS LAKE ROAD 001005
0200-10-051'' '
CM 96(795) INSTALL OR UPGRADE PARK AND RIDE

ORANGE SH 62 ' .013 ' $ 21,906.97'$ 16,807.07'$ 16,807.07' 80.7'
SH 62 AT TULANE ROAD 430404
0243-04-042'' '
CM 96(795) INSTALL OR UPGRADE PARK AND RIDE

NORK ORDER- 09-13-96 NORK BEGAN- 10-08-96
DATE NORK COMPLETED- TIME COMPUTED 09-29-96
CONTRACT WORKING DAYS- 21 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 11 PERCENT TIME USED- 52

r 1I rV

WIDGEON CONSTRUCTION, INC.
CONTRACT 08963046 'TOTALS ' 54,402.27' 40,128.17' 40,128.17' 77.6'

************************************************************************************************************************************
HARDIN SH 327 E OF SILSBEE,SN ' 1.578 ' $ 2,153,202.86'$ .00'$ .00' .0'

US 96 AT & SF RR
0065-05-114
NH 96(797)M GR STRS BS & SURF (ADD'L LANES)

19 0 } r

NORK ORDER- 09-25-96 NORK BEGAN- 11-11-96
DATE NORK COMPLETED- TIME COMPUTED 10-11-96
CONTRACT WORKING DAYS- 126 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

APAC-TEXAS, INC.'-
CONTRACT 08963096 'TOTALS ' 2,153,202.86' .00' .00' 0.0'

************************************************************************************************************************************
JASPER INTER N/FM 2246 & FM 105 ' 11.867 ' $ 15,926,585.76'$ .00'$ .00' .0'

US596 BU 96-E
0065-04-069
NH 96(794)M GR STRS BS & SURF

NORK ORDER- 10-02-96 NORK BEGAN- 00-00-00 -
DATE NORK COMPLETED- TIME COMPUTED 10-18-96
CONTRACT WORKING DAYS- 505 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

ANGELO IAFRATE CONSTRUCTION COMPANY
CONTRACT 08963057 'TOTALS ' 15,926,585.76' .00' .00' 0.0'

MIS.cis. 19 MONTHLY CONSTRUCTION REPORT
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*

JASPER SANDY CREEK AT PEACHTREE STREET ' .074 ' $ 211,292.00'$ .00'$ .00' .0'
CS.'
0920-12-018
BR 94(80)OX REPL BR

WORK ORDER- 10-18-96 NORK BEGAN- 00-00-00 ' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 11-03-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 48 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

A. K. GILLIS & SONS, INC.
CONTRACT 08963088 'TOTALS ' 211,292.00' .00' .00' 0.0'

************************************************************************************************************************************
JASPER SH 63 ' 1.666 ' $ 4,473,303.65'$ 63,336.52'$ 2,213,771.10' 52.0'
US5190 NENTON CO LINE''
0244-03-039
MAUSTP 95(308)UM GR, STR, BS SURF & PREP RON

WORK ORDER- 11-29-95 WORK BEGAN- 02-27-96
DATE WORK COMPLETED- TIME COMPUTED 12-15-95
CONTRACT WORKING.DAYS-. 356 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 142 PERCENT TIME USED- 40

-APAC-TEXAS, INC. -
CONTRACT 10950039 'TOTALS ' 4,473,303.65' 63,336.52' 2,213,771.10' 52.0'

JEFFERSON 0.1 MI N OF SP 380, EAST ' 1.100 ' $ 71,509.50'$ 475.00'$ 60,200.88' 88.6'
US569 SH 347
0200-14-057
CL 200-14-57 LANDSCAPE DEVELOPMENT

JEFFERSON SH 347 ' .200 ' $ 91,461.90'$ .00'$ 85,460.27' 98.3'
US 69 0.2 MI SOUTH
0200-15-001
CL 200-15-1 LANDSCAPE DEVELOPMENT

WORK ORDER- 03-28-96 WORK BEGAN- 04-16-96
DATE WORK COMPLETED- TIME COMPUTED 04-13-96
CONTRACT WORKING DAYS- 80 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 53 PERCENT TIME USED- 66

S & K SERVICES, INC.
CONTRACT 02960068 'TOTALS ' 162,971.40' 475.00' 145,661.15' 94.0'

JEFFERSON 0.5 MI N OF TAYLORS BAYOU, WEST ' 17.686 ' $ 25,202,559.30'$ 239,025.93'$ 10,068,228.37' 42.0'
SH 73 WEST OF JAP RD''
0508-04-122
C 508-4-122 GR, STRS, FLEX BASE & SURF

1 9 f 9,9 1

WORK ORDER- 08-21-95 . WORK BEGAN- 09-21-95
DATE WORK COMPLETED- TIME COMPUTED 09-06-95
CONTRACT WORKING DAYS- 750 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 159 PERCENT TIME USED- 21

APAC-TEXAS, INC. -
CONTRACT 07950003 'TOTALS ' 25,202,559.30' 239,025.93' 10,068,228.37' 42.0'

************************************************************************************************************************************
JEFFERSON WEST OF KEITH RD ' 4.397 ' $ 10,894,324.67'$ 250,422.08'$ 3,518,861.81' 34.0'
SH105 . HARDIN CO LINE''
0339-05-032
MH 95(59)M RECONSTRUCT TO FOUR LANES

WORK ORDER- 08-21-95 WORK BEGAN- 11-07-95
DATE WORK COMPLETED- TIME COMPUTED 09-06-95
CONTRACT WORKING DAYS- 350 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 190 PERCENT TIME USED- 54

APAC-TEXAS, INC.
CONTRACT 07950073 'TOTALS ' 10,894,324.67' 250,422.08' 3,518,861.81' 34.0'

JEFFERSON DISTRICTWIDE ' .001 ' $ 128,987.28'$ 46,213.32'$ 46,213.32' 37.7'
VA 9 9 .1919

0920-00-039
C 920-00-39 LOOP DETECTOR INSTALLATION

9 9 9 9 f /
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
JEFFERSON DISTRICTNIDE ' .001 ' $ 141,427.04'$ 10,661.56'$ 10,661.56' 7.9'

VA 1 1 1

0920-00-040
MC 920-00-40 LOOP DETECTOR INSTALLATION '

1 199

NORK ORDER- 08-20-96 NORK BEGAN- 10-30-96
DATE NORK COMPLETED- TIME COMPUTED 09-20-96
CONTRACT WORKING DAYS- 145 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 28 PERCENT TIME USED- 19

TEJAS COMMUNICATIONS, INC.
CONTRACT 07963020 'TOTALS ' 270,414.32' 56,874.88' 56,874.88' 22.1'

************************************************************************************************************************************
JEFFERSON DISTRICTIDE ' .001 ' $ 288,462.19'$ .00'$ 292,887.33' 99.9'

VA
0920-00-041
C 920-00-41 STRIPING, PAV MARKERS

JEFFERSON DISTRICTIDE ' .001 ' $ 640,495.90'$ .00'$ 647,143.77' 99.9'
VA.}1111

0920-00-042''
MMP 920-00-42 STRIPING, PAV MARKERS ' ' ' '

WORK ORDER- 10-04-95 WORK BEGAN- 11-08-95 ' '************************************************'
DATE WORK COMPLETED- TIME COMPUTED 10-20-95 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 128 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 127 PERCENT TIME USED- 99 ' '************************************************'

PAIGE BARRICADES, INC.
CONTRACT 08950149 'TOTALS ' 928,958.09' .00' 940,031.10' 99.9'

************************************************************************************************************************************
JEFFERSON ALL NON-INTERSTATE NHS HIGHWAYS '203.090 ' $ 499,299.25'$ 128,579.70'$ 128,579.70' 27.1'

VA DISTRICTNIDE 1'' '

0920-00-045' ''

NH 96(796)R GUARDRAIL

WORK ORDER- 09-13-96 NORK BEGAN- 10-09-96
DATE WORK COMPLETED- TIME COMPUTED 09-29-96
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 14 PERCENT TIME USED- 23

} } 9 9 9 9

WIDGEON CONSTRUCTION, INC.
CONTRACT 08963047 'TOTALS ' 499,299.25' 128,579.70' 128,579.70' 27.1'

JEFFERSON 39TH STREET FROM CLEVELAND STREET ' .892 ' $ 1,977,453.75'$ 172,861.79'$ 172,861.79' 9.2'
CS FM 366 INGROVES
0920-38-088

MA STP 94(140)UM RECONST. GR, STR, BS & CONC PAV

WORK ORDER- 09-23-96 WORK BEGAN- 10-21-96
DATE NORK COMPLETED- TIME COMPUTED 10-09-96
CONTRACT WORKING DAYS- 110 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 7 PERCENT TIME USED- 6

EXCAVATORS AND CONSTRUCTORS, INC.
CONTRACT 08963083 'TOTALS ' 1,977,453.75' 172,861.79' 172,861.79' 9.2'

JEFFERSON N OF COLLEGE ST ' 1.454 ' $ 7,589,147.20'$ 9,530.78'$ 7,260,774.74' 99.9'
SP 380 IH 10 IN BEAUMONT
0065-08-1551'1'1 e
C 65-8-155 GR, STRS, BASE & SURF

WORK ORDER- 11-07-94 WORK BEGAN- 11-15-94
DATE WORK COMPLETED- TIME COMPUTED 11-23-94
CONTRACT WORKING DAYS- 390 ADDL DAYS GRANTED- 7
WORKING DAYS CHARGED- 291 PERCENT TIME USED- 73

WILLIAMS BROTHERS CONSTRUCTION CO., INC.
CONTRACT 10940003 'TOTALS ' 7,589,147.20' 9,530.78' 7,260,774.74' 99.9'

JEFFERSON TWENTY-THIRD ST & PHELAN BLVD ' .791 ' $ 7,058,134.71'$ .00'$ 6,734,140.90' 99.9'
MH ELEVENTH ST
8015-20-002 1 '1'1'

DE 0075(801) GR, STRS, BASE, CONC PAV, STMSWR &
ILLUM

WORK ORDER- 12-01-94 WORK BEGAN- 01-03-95 ' '************************************************'
DATE WORK COMPLETED- TIME COMPUTED 12-18-94 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 540 ADDL DAYS GRANTED- * TIME OF THIS RUN
WORKING DAYS CHARGED- 288 PERCENT TIME USED- 53 ' '************************************************'

APAC-TEXAS, INC.'''''
CONTRACT 10940044 'TOTALS ' 7,058,134.71' .00' 6,734,140.90' 99.9'

************************************************************************************************************************************

MIS.CIS.19
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
***********************************************************************************************************************************
JEFFERSON IN PORT NECHES ON NEDERLAND AVE ' .305 ' $ 448,222.25'$ .00'$ 460,139.60' 99.9'

MH FROMNHCL TO FM 366 ' ' '
8203-20-007 ' ' '
STP 95(325)UM RECONST GR, STRS, BASE & SURF

WORK ORDER- 12-11-95 NORK BEGAN- 01-11-96 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 12-27-95 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *'
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN s'
W NORKING DAYS CHARGED- 38 PERCENT TIME USED- 63 ' ' ************************************************'

NORMAN HIGHWAY CONSTRUCTORS, INC.
CONTRACT 10950026 'TOTALS ' 448,222.25' .00' 460,139.60' 99.9'

*******************************************************************************************************************************
JEFFERSON JEFFERSON & ORANGE COUNTIES ' 79.401 ' $ 542,180.00'$ .00'$ .00' .0'

IH 10
0920-00-046
IM 10-8(144)797 GUARDRAIL

NORK ORDER- 11-15-96 NORK BEGAN- 00-00-00 ' '************************************************
DATE NORK COMPLETED- TIME COMPUTED 12-01-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 135 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************

INFRASTRUCTURE SERVICES, INC.
CONTRACT 10963056 'TOTALS ' 542,180.00' .00' .00' 0.0'

**************************************************************************************************************************** ***
JEFFERSON HUMBLE RD ' 1.818 ' $ 4,758,316.73'$ .00'$ .00' .0'

FM 364 S OF COLLEGE ST
0786-01-058
DPR0057(003) GR STRS SS BS & PAV

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 294 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

APAC-TEXAS, INC. ' '1'

CONTRACT 11963042 'TOTALS -' 4,758,316.73' .00' .00' 0.0'
************************************************************************************************************************
LIBERTY AT TRINITY RIVER AND RELIEFS (18,19, 20,' .562 ' $ 4,231,983.30'$ 1,425.00'$ 501,970.50' 12.4'

US 90 & 21)''
0028-03-081
BR 95(161) REPLACE AND/OR REHAB BRIDGE &

APPROACHES

LIBERTY AT TRINITY RIVER ' .280 ' $ 3,801,662.08'$ 180,728.00'$ 503,492.40' 13.9'
US 90'
0028-03-086
BH 95(162) NDN BRIDGE

LIBERTY TRINITY RIVER ' 3.285 ' $ 6,358,051.10'$ 32,815.81'$ 58,883.05' .9'
US 90 .15 MI. EAST OF FM 1409 IN DAYTON''
0028-03-090
C 28-3-90 GR, BS, PAV & STRS

LIBERTY EAST END OF TRINITY RIVER BRIDGE ' .380 ' $ 654,921.76'$ 133,338.64'$ 159,374.16' 25.6'
US 90 0.38 MI EAST
0028-04-063
C 28-4-63 GR, BS, PAV

NORK ORDER- 07-26-96 NORK BEGAN- 09-09-96
DATE NORK COMPLETED- TIME COMPUTED 08-11-96
CONTRACT WORKING DAYS- 405 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 38 PERCENT TIME USED- 9

KINSEL INDUSTRIES, INC.
CONTRACT 06963002 'TOTALS ' 15,046,618.24' 348,307.45' 1,223,720.11' 8.5'

******************************************************************************************************************
LIBERTY FM 2684 ' .846 ' $ 119,137.94'$ .00'$ 37,703.41'100.0'

FM 3361 N 1.0MI
3467-01-006
ER 95(011) EMERG RELIEF RDNY REPAIR

NORK ORDER- 08-13-96 NORK BEGAN- 09-04-96 ' ' ************************************************'
DATE NORK COMPLETED- 11-13-96 TIME COMPUTED 08-29-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *'
CONTRACT WORKING DAYS- 20 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN *'
WORKING DAYS CHARGED- 28 PERCENT TIME USED- 140 ' '************************************************'

APAC-TEXAS, INC.
CONTRACT 07963032 'TOTALS ' 119,137.94' .00' 37,703.41'100.0'

**********************************************************************************************************

I
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********************************************************
* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*

NEWTON AT SABINE RIVER SLOUGH NOS. ' .690 ' $ 1,449,311.40'$ 76,725.92'$ 1,567,565.97' 99.9'
SH 12 '
0499-02-023
BR 94(119) REPLACE BRIDGE AND APPROACHES

WORK ORDER- 08-26-94 WORK BEGAN- 09-10-94
DATE WORK COMPLETED- TIME COMPUTED 09-11-94
CONTRACT WORKING DAYS- 135 ADDL DAYS GRANTED- 46
WORKING DAYS CHARGED- 273 PERCENT TIME USED- 151 ' ' '

C.C. CARLTON CONSTRUCTION CO.
CONTRACT 07940010 'TOTALS ' 1,449,311.40' 76,725.92' 1,567,565.97' 99.9'

************************************************************************************************************************************
NEWTON AT CANEY CREEK ' .704 ' $ 872,583.74'$ 102,812.45'$ 619,903.05' 74.7'

US 190
0244-04-041
CSR 244-4-41 GR, STR & SURF

1 1 1 f i

WORK ORDER- 11-29-95 WORK BEGAN- 03-26-96
DATE WORK COMPLETED- TIME COMPUTED 12-15-95
CONTRACT WORKING DAYS- 180 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 139 PERCENT TIME USED- 77

APAC-TEXAS, INC. ' '
CONTRACT 10950052 'TOTALS ' 872,583.74' 102,812.45' 619,903.05' 74.7'

ORANGE 0.7 MI E OF FM 2177 ' .693 ' $ 2,659,318.60'$ 170,186.76'$ 483,820.23' 19.1'
FM 1006 FM 2177
0882-02-047
STP 96(591)R GR, STR, PAV

WORK ORDER- 07-12-96 WORK BEGAN- 07-29-96
DATE WORK COMPLETED- TIME COMPUTED 07-28-96
CONTRACT WORKING DAYS- 270 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 34 PERCENT TIME USED- 13

C.C. CARLTON CONSTRUCTION CO.
CONTRACT 06963049 'TOTALS ' 2,659,318.60' 170,186.76' 483,820.23' 19.1'

ORANGE AT GSU CANAL ' .103 ' $ 575,280.13'$ 79,090.78'$ 480,178.45' 88.5'
SH 87
0306-02-057
BR 95(160) REPL BRIDGE

WORK ORDER- 10-03-95 WORK BEGAN- 01-03-95
DATE WORK COMPLETED- TIME COMPUTED 10-19-95
CONTRACT WORKING DAYS- 120 ADDL DAYS GRANTED- 10
WORKING DAYS CHARGED- 135 PERCENT TIME USED- 104

NORMAN HIGHWAY CONSTRUCTORS, INC. -
CONTRACT 08950182 'TOTALS ' 575,280.13' 79,090.78' 480,178.45' 88.5'

************************************************************************************************************************************
ORANGE IH 10 ' .001 ' $ 100,266.55'$ .00'$ .00' .0'

IH 10 EAST OF NECHES RIVER BRIDGE, WESTBOUND
0028-09-102
CM 96(798)1 CHANGEABLE MESSAGE SIGN

JEFFERSON US 69 ' .001 ' $ 98,059.80'$ .00'$ .00' .0'
US 69 SOUTH OF SPUR 380, NORTHBOUNDrI
0200-14-061
CM 96(799) CHANGEABLE MESSAGE SIGNS

JEFFERSON SH 347 ' .001 ' $ 96,478.20'$ .00'$ .00' .0'
SH 347 SOUTH OF SPUR 380, NORTHBOUND
0667-01-100
CM 96(799) CHANGEABLE MESSACE SIGN

f 1 }I}

JEFFERSON VARIOUS LOCATIONS IN JEFFERSON, ORANGE ' .001 ' $ 704,453.25'$ .00'$ .00' .0'
VA AND HARDIN COUNTIES (ON-SYSTEM)

.0920-00-049
CM 96(799) CHANGEABLE MESSAGE SIGNS

WORK ORDER- 09-11-96 WORK BEGAN- 00-00-00 ' '************************************************'
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 80 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN *'
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO.
CONTRACT 08963017 'TOTALS ' 999,257.80' .00' .00' 0.0'

************************************************************************************************************************************

a
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
ORANGE SH 62 ' 1.415 '- $ 1,688,799.70'$ .00'$ .00' .0'

FM 105 1.415 MI (NEST)
0689-02-020
AR 689-2-20 GR STRS BS & SURF -

NORK ORDER- 09-25-96 WORK BEGAN- 00-00-00
DATE NORK.COMPLETED- TIME COMPUTED 10-11-96
CONTRACT WORKING DAYS- 195 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

APAC-TEXAS, INC.
CONTRACT 08963100 'TOTALS ' 1,688,799.70' .00' .00' 0.0'

************************************************************************************************************************************
ORANGE

IH 10
0028-09-101
CPM 28-9-101

ORANGE
IH 10
0028-11-168
CPM 28-11-168

JASPER
US 96
0064-07-033
CPM 64-7-33

JASPER
US 96
0064-08-043
CPM 64-8-43

TYLER
US 69
0200-05-034
CPM 200-5-34

TYLER
US 69
0200-06-039
CPM 200-6-39

HARDIN
US69
0200-09-062
CPM 200-9-62

TYLER
US 190
0213-06-033
CPM 213-6-33

NENTON
SH 63
0214-03-020
CPM 214-3-20

CHAMBERS
SH 61
0242-03-061
CPM 242-3-61

CHAMBERS
FM 1985
0242-06-013
CPM 242-6-13

NENTON
SH 62
0243-02-012
CPM 243-2-12

JASPER
FM 2938
0243-05-007
CPM 243-5-7

NECHES RIVER
4.0 MI EAST SERVEV RDS)

SEAL COAT

FM 1135, EAST
SH 62 (SERV RD)

SEAL COAT

SABINE CO LINE
5.39 MI SOUTH

SEAL COAT

5.39 MI S OF SABINE CO LINE
0.6 MI SOUTH

SEAL COAT

5.8 MI N OF FM 256, SOUTH
FM 256

SEAL COAT

FM 256
0.5 MI SOUTH

SEAL COAT

TYLER CO LINE, SOUTH
VILLAGE CREEK

SEAL COAT

4.3 MI N OF US 69, EAST
US 69

SEAL COAT

SH 87, EAST
SABINE RIVER

SEAL COAT

LIBERTY CO LINE, SOUTH
KANSAS ST IN ANAHUAC (SECTIONS)

SEAL COAT

OYSTER BAYOU, EAST
SH 124

SEAL COAT

JASPER CO LINE
0.9 MI SOUTH

SEAL COAT

SH 62 NORTH
SH 62 SOUTH

SEAL COAT

' 3.945 ' $ 267,801.95'$

7.358 $ 87,819.31'$

5.390 ' $ 162,229.99'$

.588 $ 13,994.80'$

5.792 $ 214,147.43'$

.457 ' $ 16,603.85'$

2.998 $ 80,551.85'$

4.321 $ 150,536.82'$

10.009 '.$ 138,876.21'$

6.879 $ 112,792.11'$

! !

9.633 $ 101,797.62'$

.896 ' $ 21,906.03'$

3.502 $ 41,978.66'$

.00 '$

.00' $

.00' $

.00' $

.00' $

.00' $

.00' $

.00' $

.00' $.00' $

.001$

.001$

.001$

246,489.54'

84,237.04'

160,462.28'

17,240.87'

206,476.86'

16,727.91'

80,160.12'

148,729.55'

136,579.25'

112,892.48'

102,272.88'

22,397.17'

42,081.00'

92.0'

95.9'

98.9'

99.9'

96.4'

99.9'

99.5'

98.7'

98.3'

99.9'

99.9'

99.9'

99.9'
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*

**************************0.2******MI*****N****OF*****US*****190, SOUTH*************
NEWTON

SH 87
0304-06-060
CPM 304-6-60

NENTON
SH 87
0305-01-027
CPM 305-1-27

NENTON
SH 87
0305-03-035
CPM 305-3-35

NENTON
SH 87
0305-05-029
CPM 305-5-29

JEFFERSON
SH 87
0307-01-127
CPM 307-1-127

JEFFERSON
SH 87
0307-02-047
CPM 307-2-47

LIBERTY
SH 146
0388-03-066
CPM 388-3-66

HARDIN
SH 326
0601-01-051
CPM 601-1-51

HARDIN
SH 327
0602-01-038
CPM 602-1-38

LIBERTY
FM 1409
0762-02-033
CPM 762-2-33

HARDIN
FM 418
0784-01-036
CPM 784-1-36

JASPER
FM 1131
0784-03-011
CPM 784-3-11

ORANGE
FM 1131
0784-04-016
CPM 784-4-16

ORANGE
FM 1132
0784-05-025
CPM 784-5-25

LIBERTY
FM 160
0787-02-013
CPM 787-2-13

0.2 MI N OF US 190, SOUTH
US 190

SEAL COAT

US 190
2.5 MI SOUTH

SEAL COAT

0.2 MI N OF FM 1416
6.6 MI SOUTH

SEAL COAT

3.8 MI N OF SH 12, SOUTH
SH 12

SEAL COAT

INTRACOASTAL CANAL, SOUTH
0.25 MI N OF FM 3322

SEAL COAT

0.25 MI N OF FM 3322, SOUTH
FM 3322

SEAL COAT

SH 105, SOUTH
LP 227 (SECTIONS)

SEAL COAT

0.1 MI S OF FM 1293
2.4 MI SOUTH

SEAL COAT

0.2 MI E OF US 69
3.5 MI EAST

SEAL COAT

US 90
1.1 MI SOUTH

SEAL COAT

FM 92, EAST
BU 96 F

SEAL COAT

FM 105, SOUTH
ORANGE CO LINE

SEAL COAT

JASPER CO LINE
3.8 MI SOUTH

SEAL COAT

SH 12, SOUTH
IH 10

SEAL COAT

FM 770
3.9 MI NEST

SEAL COAT

.139

2.261

6.584

3.784

7.405

.250

8.785

2.402

3.321

1.175

1.653

7.586

3.861

1.651

3.882

5,493.56$

73,730.84'$

182,384.33$

80,230.65'$

122,453.77'$

6,137.53$

153,111.87'$

64,321.43' $

84,234.67'$

26,994.48$

31,166.04'$

89,377.38$

45,535.57$

22,736.17$

58,767.84$

.00'$ 5,276.70' 96.0'

.00' $

.00' $

.001$

.00' $

.00' $

.00 '$

.00' $

.00' $

.00' $

.00' $

.001$

.001$

.001$

.001$

74,939.76'

181,678.58'

78,751.00'

116,335.23'

5,714.84'

148,754.19'

63,216.03'

83,927.41'

27,174.80'

31,026.10'

88,411.77'

50,067.53'

21,629.57'

58,863.21'

99.9'

99.6'

98.1'

95.0'

93.1'

97.1'

98.2'

99.6'

99.9'

99.5'

98.9'

99.9'

95.1'

99.9'

r
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*
* CONTRACT IDE
**************** *
LIBERTY

FM 787
0813-01-084
CPM 813-1-84

ORANGE
FM 105
0883-02-061
CPM 883-2-61

JEFFERSON
FM 365
0932-01-084
CPM 932-1-84

LIBERTY
SH 105
0951-01-049
CPM 951-1-49

LIBERTY
FM 1008
0952-01-041
CPM 952-1-41

HARDIN
FM 770
1096-01-041
CPM 1096-1-41

LIBERTY
FM 770
1096-02-036
CPM 1096-2-36

LIBERTY
FM 770
1096-03-013
CPM 1096-3-13

JASPER
FM 777
1109-01-017
CPM 1109-1-17

JASPER
FM 1004
1274-01-013
CPM 1274-1-13

JASPER
FM 1005
1275-01-029
CPM 1275-1-29

ORANGE'
FM 1130
1284-01-049
CPM 1284-1-49

ORANGE
FM 1136
1285-01-011
CPM 1285-1-11

CHAMBERS
FM 1941
1580-02-018

* CPM 1580-2-18

JEFFERSON
SH 82
2367-01-035
CPM 2367-1-35

MONTHLY CONSTRUCTION REPORT
AS OF NOV 21, 1996 PAGE 161

* * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
NTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*

1.6 MI N OF FM 2518, EAST ' 8.950 ' $ 143,419.39'$ .00'$ 141,057.09' 98.3'
SH 146 (SECTIONS)

SEAL COAT

OLD HNY 90
6.3 MI SOUTH

SEAL COAT

SP 93, EAST
US 69

SEAL COAT

SH 321, EAST
FM 2518

SEAL COAT

9.3 MI N OF SH 321, SOUTH
SH 321

SEAL COAT

2.5 MI E OF SH 105, NEST
LIBERTY CO LINE

SEAL COAT

HARDIN CO LINE
6.1 MI SOUTH

SEAL COAT

US 90
4.0 MI SOUTH

SEAL COAT

4.7 MI S OF FM 2799, NORTH
FM 2799

SEAL COAT

US 96, EAST
NENTON CO LINE

SEAL COAT

US 96, SOUTH
FM 1013

SEAL COAT

SRA CANAL, SOUTH
FM 3247

SEAL COAT

SH 12
4.7 MI SOUTH

SEAL COAT

SH 65, SE
SH 124

SEAL COAT

MLK BRIDGE, EAST
CAUSEWAY BRIDGE

SEAL COAT

6.295

2.253

2.734

8.662

6.708

6.053

4.093

4.645

2.450

10.367

6.671

4.749

13.550

1

.

8.158 ' $ 129,481.37'$

T

f

1

1

f

f 

$

t

1

1

f

1 $

! P

4

4

1

!

4

1

1

1

f

1

f

!

1 $

f

1

f

1 

$

f

0

!

4

1

f

f

f

1

1

1

f

f

1

1

4

f

4

1

1

f

1

4

!

1

1

1

i

Is

1

1

1

f

1

1

f

f

1

105,664.51' $

56,708.29'$

46,248.01'$

136,346.96'$

113,812.94'$

131,886.68'$

47,675.56'$

58,874.36'$

31,384.04'$
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
LIBERTY FM 787, SOUTH ' 4.557 ' $ 65,147.49'$ .00'$ 228,047.31' 99.9'

FM 2518 FM 163
2381-01-006
CPM 2381-1-6 SEAL COAT

NORK ORDER- 01-17-96 NORK BEGAN- 02-01-96 ' ' ***********************************************'
DATE NORK COMPLETED- TIME COMPUTED 02-01-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 75 ADDL DAYS GRANTED- 3 ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 27 PERCENT TIME USED- 35 ' ' ************************************************'

CLARK CONSTRUCTION CO., INC.
CONTRACT 12950009 'TOTALS ' 3,936,309.74' .00' 4,049,674.45' 99.9'

************************************************************************************************************************************
TYLER 3.258 MI NEST OF NOODVILLE ' 3.842 ' $ 2,739,606.72'$ 162,526.00'$ 162,526.00' 6.2'

US 190 NEST 4.0 MI ' ' ' '
0213-06-032 '''
CSR 213-6-32 STR, GR, BS & ACP

1 ee

NORK ORDER- 09-18-96 NORK BEGAN- 10-04-96
DATE NORK COMPLETED- TIME COMPUTED 10-04-96,
CONTRACT WORKING DAYS- 270 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 17 PERCENT TIME USED- 6

J-N PAYNE CONSTRUCTION CO., INC."' 'e' '

CONTRACT 08963037 'TOTALS ' 2,739,606.72' 162,526.00' 162,526.00' 6.2'
************************************************************************************************************************************

DISTRICT CONTRACT AMOUNT 115,021,778.42
DISTRICT ESTIMATES THIS MONTH 1,941,963.82
DISTRICT TOTAL ESTIMATES PAID TO DATE 40,542,063.05

A

4
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*

* CONTRACT IDENTIFICATION AND INFORMATION
*

*LENGTH
*

*
CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
AMOUNT * ESTIMATE * TO DATE * COMP*

"

MIS.CIS. 19
DISTRICT 21

BROOKS HIDALGO COUNTY LINE, NORTH ' 21.386 ' $ 515,690.69'$ .00'$ .00' .0'
US 281 1.03 KM SOUTH OF FM755
0255-04-070
CPM 255-4-70 MICRO-SURFACE

1, ,19

NORK ORDER- 00-00-00 NORK BEGAN-.00-00-00' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *'
CONTRACT WORKING DAYS- 40 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

CLARK CONSTRUCTION CO., INC.
CONTRACT 11963078 'TOTALS ' 515,690.69' .00' .00' 0.0'

CAMERON 0.22 MI S OF MORNINGSIDE RD ' 1.619 ' $ 2,555,306.60'$ 79,383.25'$ '983,600.29' 40.5'
FM 1419 1.84 MI S OF MORNINGSIDE RD
1426-01-030
STP 96(44)UM GR, STRS & SURF

NORK ORDER- 02-27-96 NORK BEGAN- 04-01-96
DATE NORK COMPLETED- TIME COMPUTED 03-14-96
CONTRACT WORKING DAYS- 240 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 112 PERCENT TIME USED- 47

G & T PAVING COMPANY
CONTRACT 01960004 'TOTALS ' 2,555,306.60' 79,383.25' 983,600.29' 40.5'

******************************************************************************************************************
CAMERON .55 MI NN OF JCT FM 1846 ' .052 ' $ 136,981.10'$ .00'$ 129,962.86'100.0'

CR
0921-06-076
BR 95(182)OX REPLACE BRIDGE AND APPROACHES

CAMERON .01 MI E OF JCT FM 803 ' .038 ' $ 79,621.20'$ .00'$ 70,754.66'100.0'
CS .
0921-06-077
BR 95(183)OX REPLACE BRIDGE AND APPROACHES

NORK ORDER- 05-03-96 NORK BEGAN- 05-28-96 ' '************************************************'
DATE NORK COMPLETED- 11-04-96 TIME COMPUTED 05-19-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 72 PERCENT TIME USED- 120 '' ************************************************'

FOREMOST PAVING, INC.
CONTRACT 04963019 'TOTALS ' 216,602.30' .00' 200,717.52'100.0'

CAMERON UNION CARBIDE CHANNEL ' 2.346 ' $ 2,376,638.33'$ 409,971.33'$ 1,686,154.00' 74.6'
SH 48 SHRIMP BASIN
0220-07-036
C 220-7-36 GR STRS BS & SURF (2 ADD'L LA)

1 1 1 I I

MORK ORDER- 06-06-96 NORK BEGAN- 06-17-96
DATE NORK COMPLETED- TIME COMPUTED 06-22-96
CONTRACT WORKING DAYS- 160 ADDL DAYS GRANTED-
iORKING DAYS CHARGED- 79 PERCENT TIME USED- 49

WRIGHT NAY CONSTRUCTION, INC.
CONTRACT 04963043 'TOTALS ' 2,376,638.33' 409,971.33' 1,686,154.00' 74.6'

*****************************************************************************************************************
CAMERON 1.19 MILES SOUTHEAST OF FM 1847 ' 1.572 ' $ 3,199,424.98'$ 83,876.93'$ 2,813,542.76' 92.5'

FM 511 1.84 MILES SOUTHEAST OF FM 1847''
0684-01-042
C 684-1-42 CONSTRUCT RAILROAD UNDERPASS (PSN ''1' '

#9)'

WORK ORDER- 06-21-95 NORK BEGAN- 07-07-95
DATE NORK COMPLETED- TIME COMPUTED 07-07-95
CONTRACT WORKING DAYS- 200 ADDL DAYS GRANTED- 15
WORKING DAYS CHARGED- 190 PERCENT TIME USED- 88

FOREMOST PAVING, INC.
CONTRACT 05950060 'TOTALS ' 3,199,424.98' 83,876.93' 2,813,542.76' 92.5'

CAMERON AT 0.1 MI N OF FM 510 ' .037 ' $ 116,752.30'$ .00'$ .00' .0'
CS AT SAN ROMAN RD IN BAYVIEN
0921-06-069
ER 95(91)OX REPLACE STRUCTURE AND APPROACHES

NORK ORDER- 07-19-96 NORK BEGAN- 00-00-00
DATE NORK COMPLETED- TIME COMPUTED 08-04-96
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED-
HORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

GARRETT CONSTRUCTION CO.
CONTRACT 06963026 'TOTALS ' 116,752.30' .00' .00' 0.0'
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
CAMERON 0.8 MI N OF US 77 ' 3.603 ' $ 4,247,144.72'$ 363,171.08'$ 3,438,105.36' 85.2'

BU 83-S FM 800 ' ' '
0039-06-026
NH 95(72)M NIDEN GR, STRS & SURF

I 1 , ,

NORK ORDER- 08-22-95 NORK BEGAN- 10-02-95.
DATE NORK COMPLETED- TIME COMPUTED 09-07-95
CONTRACT WORKING DAYS- 360 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 247 PERCENT TIME USED- 69

1 1 }1 1

FOREMOST PAVING, INC.
CONTRACT 07950010 'TOTALS ' 4,247,144.72' 363,171.08' 3,438,105.36' 85.2'

************************************************************************************************************************************
CAMERON SHRIMP CHANNEL IN PORT ISABEL ' .096 ' $ 737,571.20'$ 312,122.69'$ 312,122.69' 44.5'

SH 100 ' ' ' 
0331-02-038 '
BR 96(792) REPLACE STRUCTURE AND APPROACHES

, 1, 1

NORK ORDER- 08-21-96 NORK BEGAN- 10-01-96
DATE NORK COMPLETED- TIME COMPUTED 10-01-96
CONTRACT WORKING DAYS- 120 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 27 PERCENT TIME USED- 23

MCALLEN CONSTRUCTION, INC.
CONTRACT 07963085 'TOTALS ' 737,571.20' 312,122.69' 312,122.69' 44.5'

************************************************************************************************************************************
CAMERON HISTORICAL MUSEUM ON 7TH ST ' .001 ' $ 95,288.00'$ .00'$ .00' .0'

VA IN THE CITY OF BRONSVILLE -
0921-06-060
STP 94(274)TE RESTORE ANTIQUE ENGINE SHELTER

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 90 ADDL DAYS GRANTED- ' * TIME OF THIS RUN *'
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

DOVACOR CONSTRUCTION
CONTRACT 07963105 'TOTALS ' 95,288.00' .00' .00' 0.0'

CAMERON ETC N. END HARRISON & TAYLOR AVE OVRPAS2.5 ' 16.431 ' $ 1,452,912.46'$ .00'$ .00' .0'
US 77 ETC MILES NORTH OF COMBES'I
0039-07-184 ETC ' '
CPM 39-7-184 ACP OVERLAY

NORK ORDER- 09-23-96 NORK BEGAN- 10-15-96 -
DATE NORK COMPLETED- TIME COMPUTED 10-15-96
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

BALLENGER CONSTRUCTION COMPANY
CONTRACT 08963099 'TOTALS ' 1,452,912.46' .00' .00' 0.0'

************************************************************************************************************************************
CAMERON 1.8 MI S OF MORNINGSIDE RD ' 2.574 ' $ 1,311,766.68'$ .00'$ .00' .0'

FM 1419 FM 3068
1426-01-024''
STP 96(886)R GR, STRS & SURF

NORK ORDER- 10-17-96 NORK BEGAN- 00-00-00' ' ***********************************************'
DATE NORK COMPLETED- TIME COMPUTED 11-02-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *'
CONTRACT WORKING DAYS- 160 ADDL DAYS GRANTED- ' * TIME OF THIS RUN *'
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

RIGHT NAY CONSTRUCTION, INC.
CONTRACT 09963053 'TOTALS ' 1,311,766.68' .00' .00' 0.0'

************************************************************************************************************************************
CAMERON CENTRAL BLVD AND NILDROSE LANE . ' .700 ' $ 379,602.85'$ .00'$ .00' .0'

BU 77-Z ETC
0039-10-055 ETC
STP 96(885)HES A FULLY ACTIVATED TRAFFIC SIGNAL

NORK ORDER-.00-00-00 NORK BEGAN- 00-00-00 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 200 ADDL DAYS GRANTED- ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

V. C. HUFF, INC.
CONTRACT 10963011 'TOTALS ' 379,602.85' .00' .00' 0.0'

************************************************************************************************************************************
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
CAMERON ELIZABETH ST IN BRONSVILLE ' 3.505 ' $ 489,513.69'$ .00'$ .00' .0'

SH 4 SH 48
1504-01-030
CPM 1504-1-30 ACP OVERLAY

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' ' ************************************************'
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 40 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

RIGHT NAY CONSTRUCTION, INC.
CONTRACT 10963067 'TOTALS ' 489,513.69' .00' .00' 0.0'

************************************************************************************************************************************
CAMERON FM 1847 AT ARROYO CITY, NE ' 3.177 ' $ 2,939,750.45'$ 142,358.99'$ 2,362,511.98' 84.8'

FM 2925 LAGUNA ATASCOSA WILDLIFE REFUGE N. BNDRY'
0630-04-005
CSR 630-4-5 ADD SHOULDERS -

NORK ORDER- 01-03-96 NORK BEGAN- 01-22-96
DATE NORK COMPLETED- TIME COMPUTED 01-19-96
CONTRACT WORKING DAYS-. 240 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 191 PERCENT TIME USED- 80

G & T PAVING COMPANY -
CONTRACT 11950023 'TOTALS ' 2,939,750.45' 142,358.99' 2,362,511.98' 84.8'

***********************************************************************************************************************************
CAMERON 0.1 MI EAST OF FM 1575 ' 9.820 ' $ 3,956,373.10'$ 217,029.47'$ 2,558,836.62' 68.5'

FM 510 1.3 MI E OF ABNEY RD ' ' ' 
1057-03-023
C 1057-3-23 ADD SHLDRS & OVERLAY

NORK ORDER- 12-18-95 NORK BEGAN- 02-05-96
DATE NORK COMPLETED- TIME COMPUTED 01-03-96
CONTRACT WORKING DAYS- 240 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 201 PERCENT TIME USED- 84 ' ' ' ' ' '

rI,,1,rIr

BALLENGER CONSTRUCTION COMPANY
CONTRACT 11950081 'TOTALS ' 3,956,373.10' 217,029.47' 2,558,836.62' 68.5,'

************************************************************************************************************************************
CAMERON FM 3248 SOUTH ' 2.405 ' $ 3,847,789.57'$ .00'$ .00' .0'

FM 1847 FM 802
1801-02-011
STP 96(887)UM RECONST, GRADING, STR., LTS FB &

ACP

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 260 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

BALLENGER CONSTRUCTION COMPANY
CONTRACT 11963006 'TOTALS ' 3,847,789.57' .00' .00' 0.0'

************************************************************************************************************************************
HIDALGO DISTRICT NIDE ' .001 ' $ 591,775.00'$ 28,725.54'$ 581,616.88' 99.9'

VA
0921-00-032
CD 921-00-32 NON-SITE SPECIFIC TRAFFIC SIGNALS

NORK ORDER- 05-19-95 NORK BEGAN- 07-20-95
DATE NORK COMPLETED- TIME COMPUTED 06-04-95
CONTRACT WORKING DAYS- 360 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 306 PERCENT TIME USED- 85

AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO.
CONTRACT 04950055 'TOTALS ' 591,775.00' 28,725.54' 581,616.88' 99.9'

************************************************************************************************************************************
HIDALGO SH 107 (CONAY ST) ' 2.244 ' $ 517,223.00'$ 61,369.53'$ 521,190.00' 99.9'

US 83 FM 494 (SHARY RD) IN MISSION
0039-17-128
NH 94(31)M RAMP RELOCATIONS

rI,1,r} ,

NORK ORDER- 05-22-96 NORK BEGAN- 07-08-96
DATE NORK COMPLETED- TIME COMPUTED 06-22-96
CONTRACT WORKING DAYS- 80 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 74 PERCENT TIME USED- 93

FOREMOST PAVING, INC.
CONTRACT 04963023 'TOTALS ' 517,223.00' 61,369.53' 521,190.00' 99.9'
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* * * CONTRACT. * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
HIDALGO 3 MI S OF BROOKS CO LINE ' 7.018 ' $ 3,926,857.28'$ 263,773.61'$ 1,124,711.46' 30.1'

US 281 10MI S OF BROOKS CO LINE
0255-06-047
NH 96(663)R RECONST SOUTH BOUND MAIN LANES

WORK ORDER- 05-28-96 NORK BEGAN- 06-28-96 -
DATE WORK COMPLETED- TIME COMPUTED 06-13-96
CONTRACT WORKING DAYS- 240 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 57 PERCENT TIME USED- 24

FOREMOST PAVING, INC.
CONTRACT 04963039 'TOTALS ' 3,926,857.28' 263,773.61' 1,124,711.46' 30.1'

************************************************************************************************************************************
HIDALGO SH 107, NORTH ' 1.066 ' $ 678,000.33'$ 158,110.71'$ 369,093.17' 57.3'

FM 491 1.01 MI SOUTH OF FM 1925
0861-01-046
AR 861-1-46 RECONST & NDN EXIST RDNY

NORK ORDER- 06-13-96 WORK BEGAN- 07-30-96
DATE WORK COMPLETED- TIME COMPUTED 06-29-96
CONTRACT WORKING DAYS- 120. ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 62 PERCENT TIME USED- 52

BALLENGER CONSTRUCTION COMPANY
CONTRACT 05963054 'TOTALS ' 678,000.33' 158,110.71' 369,093.17' 57.3'

************************************************************************************************************************************
HIDALGO US 83, SOUTH ' 3.255 ' $ 3,115,324.45'$ 161,774.98'$ 270,291.58' 9.1'

FM 1015 2.0OMI S OF BU 83-S
1228-03-015
STP 96(98)MM WIDEN GR, STRS & SURF ' 'I'v'

WORK ORDER- 06-13-96 WORK BEGAN- 09-24-96
DATE WORK COMPLETED- TIME COMPUTED 06-29-96
CONTRACT WORKING DAYS- 220 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 25 PERCENT TIME USED- 11

1 } , 1 1 I

BALLENGER CONSTRUCTION COMPANY
CONTRACT 05963066 'TOTALS ' 3,115,324.45' 161,774.98' 270,291.58' 9.1'

HIDALGO 0.2 MI N OF "I" ROAD ' 2.093 ' $ 14,121,909.45'$ 913,571.28'$ 1,947,536.48' 14.5'
US 83 FM 2557''
0039-17-118
NH 96(791)M RECONST AND ADD 2 LANES & WIDEN

STR.

WORK ORDER- 07-25-96 WORK BEGAN- 08-29-96
DATE WORK COMPLETED- TIME COMPUTED 08-10-96
CONTRACT WORKING DAYS- 480 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 40 PERCENT TIME USED- 8

FOREMOST PAVING, INC.
CONTRACT 06963003 'TOTALS ' 14,121,909.45' 913,571.28' 1,947,536.48' 14.5'

************************************************************************************************************************************
HIDALGO VARIOUS LOCATIONS ' .001 ' $ 393,413.60'$ .00'$ 307,164.89'100.0'

VA IN THE DISTRICT (US 83 & US 77)
0921-00-034
C 921-00-34 RESTRIPE EXISTING ROAD

WORK ORDER- 06-28-96 WORK BEGAN- 09-04-96 ' '************************************************'
DATE WORK COMPLETED- 11-08-96 TIME COMPUTED 07-14-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 37 PERCENT TIME USED- 62 ' '***********************************************'

V. C. HUFF, INC.
CONTRACT 06963056 'TOTALS ' 393,413.60' .00' 307,164.89'100.0'

HIDALGO FM 1925 NEST, SOUTH ' 1.499 ' $ 938,050.71'$ 53,788.57'$ 53,788.57' 6.0'
FM 1015 SH 107 280201
1228-02-019''''
CSR 1228-2-19 REHAB PAV & ADD PAV SHLDRS

WORK ORDER- 09-13-96 WORK BEGAN- 11-04-96
DATE WORK COMPLETED- TIME COMPUTED 09-29-96
CONTRACT WORKING DAYS- 160 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 2 PERCENT TIME USED- 1

SOUTH TEXAS UTILITY CONTRACTORS
CONTRACT 07963044 'TOTALS ' 938,050.71' 53,788.57' 53,788.57' 6.0'

************************************************************************************************************************************
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
HIDALGO OLD IBNC FLOODWAY SOUTH LEVEE ' .400 ' $ 206,197.70'$ .00'$ .00' .0'

SP 115 INTERSECTION NITH ELMIRA
1804-01-048
STP 96(847)HES FULL TRAFFIC ACTUATED SIGNALS

NORK ORDER- 09-11-96 NORK BEGAN- 10-24-96
DATE NORK COMPLETED- TIME COMPUTED 12-11-96
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 6 PERCENT TIME USED- 10

, 1 ,,

AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO.
CONTRACT 08963018 'TOTALS ' 206,197.70' .00' .00' 0.0'

HIDALGO 0.3 MI N OF FM 1016 ' .743 ' $ 4,707,046.86'$ 145,433.37'$ 3,866,178.11' 86.4'
SP 115 0.3 MI S OF FM 1016
1804-01-040
STP 95(298)HES GR, STRS, SURF & TRAFIC SIGNALS

NORK ORDER- 11-08-95 NORK BEGAN- 01-11-96
DATE NORK COMPLETED- TIME COMPUTED 11-24-95
CONTRACT WORKING DAYS- 240 ADDL DAYS GRANTED- 15
WORKING DAYS CHARGED- 216 PERCENT TIME USED- 85

, 1 11 1 ,

FOREMOST PAVING, INC.
CONTRACT 09950056 'TOTALS ' 4,707,046.86' 145,433.37' 3,866,178.11' 86.4'

************************************************************************************************************************************
HIDALGO DISTRICTNIDE AT VARIOUS LOCATIONS ' .100 ' $ 80,691.90'$ .00'$ .00' .0'

VA ON EXPRESSWAY SYSTEM
0921-00-035
C 921-00-35 REHAB EXISTING SIGNS.

1 1, ,

NORK ORDER- 11-15-96 NORK BEGAN- 00-00-00' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 12-01-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *' "'
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

V. C. HUFF, INC.
CONTRACT 10963014 'TOTALS 80,691.90' .00' .00' 0.0'

************************************************************************************************************************************
HIDALGO NORTH END OF FLOODNAY BRIDGE ' 4.233 ' $ 3,533,701.29'$ 433,530.33'$ 2,493,847.86' 74.2'

SH 336 SP 241
0621-01-082
C 621-1-82 NIDEN TO 4 LANE DIVIDED RURAL

, 1 11 1 ,

NORK ORDER- 12-20-95 NORK BEGAN- 02-12-96
DATE NORK COMPLETED- TIME COMPUTED 01-05-96
CONTRACT WORKING DAYS- 260 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 203 PERCENT TIME USED- 78

, 1 11 1 ,

BALLENGER CONSTRUCTION COMPANY
CONTRACT 11950007 'TOTALS ' 3,533,701.29' 433,530.33' 2,493,847.86' 74.2'

************************************************************************************************************************************
HIDALGO AT BENTSEN-RIO GRANDE VALLEY STATE PARK ' .001 ' $ 124,483.02'$ .00'$ .00' .0'

PH IN MISSION
0921-02-040
C 921-2-40 BOAT RAMP EXTENSION

1 , 11 1 ,

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 80 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

SUMMIT CONTRACTING, INC.
CONTRACT 11963040 'TOTALS ' 124,483.02' .00' .00' 0.0'

************************************************************************************************************************************
HIDALGO FM 1924,NORTH ' 11.199 ' $ 2,218,820.63'$ .00'$ .00' .0'

FM 2894 FM 2221
2966-01-005
STP 96(888)R REHAB AND NIDEN EXISTING ROADWAY

1 1, 1,

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 240 ADDL DAYS GRANTED- * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

1 ,, ,

SOUTH TEXAS UTILITY CONTRACTORS
CONTRACT 11963048 'TOTALS ' 2,218,820.63' .00' .00' 0.0'

************************************************************************************************************************** *****

&
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
HIDALGO DISTRICTNIDE ' .001 ' $ 739,417.00'$ .00'$ .00' .0'

VA "' rrr '
0921-00-036
MC 921-00-36 NON-SITE SPECIFIC TRAFFIC SIGNALS

MORK ORDER- 00-00-00 NORK BEGAN- 00-00-00' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 420 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

V. C. HUFF, INC.
CONTRACT 11963057 'TOTALS ' 739,417.00' .00' .00' 0.0'

************************************************************************************************************************************
HIDALGO MOORE RD , SOUTH ' 1.446 ' $ 2,080,225.78'$ 184,258.13'$ 909,048.20' 45.9'
US5281 0.2 MI N OF MAIN FLOODNAYBR 0550906
0255-09-067 ''''

NH 96(14)M GR, STRS & SURF

NORK ORDER- 02-08-96 WORK BEGAN- 04-22-96
DATE WORK COMPLETED- TIME COMPUTED 02-24-96
CONTRACT WORKING DAYS- 240 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 75 PERCENT TIME USED- 31

FOREMOST PAVING, INC.
CONTRACT 12950047 'TOTALS ' 2,080,225.78' 184,258.13' 909,048.20' 45.9'

STARR 2.9 MI E OF FM 1430 ' 1.041 ' $ 1,740,846.03'$ .00'$ 1,645,721.62'100.0'
US 83 2.0OMI E OF FM 1430
0039-01-056
NH 95(6)M GR, STRS, & SURF TWO ADDL LANES

STARR ' .000 ' $ .00'$ .00'$ .00' .0'
STOCK-ACCT 21-1-0309

WORK ORDER- 07-25-95 WORK BEGAN- 08-22-95 ' '************************************************'
DATE WORK COMPLETED- 11-12-96 TIME COMPUTED 08-10-95 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 140 ADDL DAYS GRANTED- 57 ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 215 PERCENT TIME USED- 109 ' '************************************************'

FOREMOST PAVING, INC.
CONTRACT 06950010 'TOTALS ' 1,740,846.03' .00' 1,645,721.62'100.0'

STARR ON PETE DIAZ JR AVE FROM US 83 ' .425 ' $ 440,266.96'$ .00'$ .00' .0'
US 83 STARR CAMARGO BR .
0039-01-058
STP 96(662)UM RECONST TO 4 LN DIV URBAN

WORK ORDER- 10-22-96 WORK BEGAN- 11-05-96 ' '************************************************'
DATE WORK COMPLETED- TIME COMPUTED 11-07-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 120 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS.CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

WRIGHT WAY CONSTRUCTION, INC. ' '
CONTRACT 09963060 'TOTALS ' 440,266.96' .00' .00' 0.0'

************************************************************************************************************************************
STARR 0.5 MI E OF FM 1430 ' 4.009 ' $ 6,235,565.52'$ .00'$ .00' .0'

US 83 3.4 MI N OF FM 1430
0039-01-048
NH 96(846)M GR, STRS & SURF FOR TWO ADDL LA

WORK ORDER- 00-00-00 WORK BEGAN- 00-00-00 ' '************************************************'
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 400 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

BALLENGER CONSTRUCTION COMPANY
CONTRACT 10963004 'TOTALS ' 6,235,565.52' .00' .00' 0.0'

HILLACY SH 186 ' 2.077 ' $ 1,222,852.52'$ 222,843.74'$ 1,114,716.88' 95.9'
FM 1015 FM 490 ' ' '
1228-01-009 ' ' 'r'
AR 1228-1-9 REHABILITATE PAVEMENT AND ADD

SHOULDERS

WORK ORDER- 06-13-96 WORK BEGAN- 07-01-96
DATE NORK COMPLETED- TIME COMPUTED 06-29-96
CONTRACT WORKING DAYS- 80 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 74 PERCENT TIME USED- 93

BALLENGER CONSTRUCTION COMPANY
CONTRACT 05963106 'TOTALS ' 1,222,852.52' 222,843.74' 1,114,716.88' 95.9'

************************************************************************************************************************************

i
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*

ZAPATA AT FALCON STATE PARK ' .001 ' $ 463,891.06'$ .00'$ 615,641.87'100.0'
CS IN ZAPATA COUNTY
0921-28-001
C 921-28-1 BOAT RAMP EXTENSION

, ! }1 1 ,

NORK ORDER- 01-29-96 NORK BEGAN- 02-14-96 ' ' ************************************************'
DATE NORK COMPLETED- 11-12-96 TIME COMPUTED 02-14-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- 50 ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 104 PERCENT TIME USED- 95 ' '************************************************'

FOREMOST PAVING, INC.
CONTRACT 12950037 'TOTALS ' 463,891.06' .00' 615,641.87'100.0'

************************************************************************************************************************************
DISTRICT CONTRACT AMOUNT 76,514,688.01
DISTRICT ESTIMATES THIS MONTH 4,235,093.53
DISTRICT TOTAL ESTIMATES PAID TO DATE 30,176,138.79
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
DUVAL COUNTYNIDE ' .001 ' $ 133,398.78'$ 101,668.51'$ 111,055.27' 87.6'

VA '1'

0921-23-002
CAD 921-23-2 ADA NORK PROGRAM

NORK ORDER- 09-13-96 NORK BEGAN- 09-29-96
DATE WORK COMPLETED- TIME COMPUTED 09-29-96
CONTRACT WORKING DAYS- 71 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 24 PERCENT TIME USED- 34

1 1 1 . 9

A. E. CONSTRUCTION COMPANY, INC.
CONTRACT 08963055 'TOTALS ' 133,398.78' 101,668.51' 111,055.27' 87.6'

************************************************************************************************************************************
KINNEY 0.28 MI. NORTHEAST OF F.M. 674 ' 3.120 ' $ 353,619.22'$ .00'$ 326,699.10' 92.3'

RM 334 3.40 MI. NORTHEAST OF F.M. 674
0876-02-027
MMP 876-2-27 GRADING, BASE AND SURFACING

1 9 , 9 .19 " 9

WORK ORDER- 08-07-95 NORK BEGAN- 08-14-95 ' ' ************************************************'
DATE WORK COMPLETED- TIME COMPUTED 08-23-95 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *'
CONTRACT WORKING DAYS- 123 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN *'
NORKING DAYS CHARGED- 40 PERCENT TIME USED- 33 ' ' ************************************************'

HAILE & HAILE, INC.
CONTRACT 07950063 'TOTALS ' 353,619.22' .00' 326,699.10' 92.3'

************************************************************************************************************************************
LASALLE FRIO COUNTY LINE ' 15.711 ' $ 62,590.00'$ .00'$ .00' .0'

IH 35 NUECES RIVER BRIDGE SOUTH OF COTULLA
0017-08-055
IN 35-1(61)00 REPL SIGNS

LASALLE NUECES RIVER BR SOUTH OF COTULLA ' 10.708 ' $ 59,680.50'$ .00'$ .00' .0'
IH 35 FM 133 AT ARTESIA NELLS ' ''1'1

0018-01-056
IN 35-1(61)000 REPL SIGNS

LASALLE FM 133 AT ARTESIA NELLS ' 17.742 ' $ 25,335.00'$ .00'$ .00' .0'
IH 35 NEBB COUNTY LINE
0018-02-044
IM 35-1(61)000 REPL SIGNS

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' ' ************************************************'
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 * NO CURRENT ESTIMATE PROCESSED AT THE C'
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- ''* TIME OF THIS RUN *'
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

ROADWAY CONSTRUCTION, INC.
CONTRACT 07963065 'TOTALS ' 147,605.50' .00' .00' 0.0'

LASALLE 2.7 KM NORTH OF F.M. 468 ' 4.422 ' $ 2,787,310.83'$ .00'$ .00' .0'
IH 35 1.6 KM SOUTH OF F.M. 468
0017-08-056
IN 35-2(230)78 LIME TREAT SUBGRADE, REORK BASE &

SURF

NORK ORDER- 00-00-00 WORK BEGAN- 00-00-00 ' ' ************************************************'
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' * NO CURRENT ESTIMATE PROCESSED AT THE *'
CONTRACT WORKING DAYS- 160 ADDL DAYS GRANTED- ' * TIME OF THIS RUN *'
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

FOREMOST PAVING, INC.9 999 9

CONTRACT 11963046 'TOTALS ' 2,787,310.83' .00' .00' 0.0'
************************************************************************************************************************************
LASALLE 1.96 MI N OF FM 133 AT ARTESIA NELLS ' 1.928 ' $ 2,110,743.64'$ 143,648.24'$ 1,643,473.70' 81.9'

IH 35 . FM 133 AT ARTESIANWELLS'1'1
0018-01-055
IN 35-2(222)050 LIME SUBGR, MIX EXIST BSE & PAVE, 1'

SURF

LASALLE 2.6 MI S OF FM 133 AT ARTESIA NELLS ' 2.468 ' $ 2,426,618.97'$ 42,754.63'$ - 1,128,862.50' 48.9'
IH 35 FM 133
0018-02-042
IN 35-2(222)050 LIME SUBGR, MIX EXIST BSE & PAVE,

SURF

WORK ORDER- 01-23-96 NORK BEGAN- 01-03-96
DATE NORK COMPLETED- TIME COMPUTED 02-08-96
CONTRACT WORKING DAYS- 160 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 141 PERCENT TIME USED- 88

PRICE CONSTRUCTION, INC.
CONTRACT 12950004 'TOTALS ' 4,537,362.61' 186,402.87' 2,772,336.20' 64.3'

t
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
***********************************************************************************************************************************
MAVERICK US 277, N OF EAGLE PASS ' 3.482 ' $ 917,689.07'$ .00'$ 937,694.99' 99.9'

FM 1588 3.5 MI NORTH
1508-01-007
CSR 1508-1-7 GRAD, STRUCT, BASE & SURF

WORK ORDER- 02-23-95 NORK BEGAN- 03-13-95 ' ' ************************************************
DATE NORK COMPLETED- TIME COMPUTED 03-11-95 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 96 ADDL DAYS GRANTED- 27 ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 121 PERCENT TIME USED- 98 ' '************************************************'

, ,, },

A. L. HELMCAMP, INC.
CONTRACT 01950066 'TOTALS ' 917,689.07' .00' 937,694.99' 99.9'

*************************************************************************************************************************
MAVERICK US 277, NORTH EAST ' 8.049 ' $ 4,229,340.80'$ 282,464.95'$ 3,222,639.11' 80.4'

US557 8.0OMILES
0276-01-026
CSR 276-1-26 GRAD, STRS, BASE & SURF

NORK ORDER- 07-21-95 NORK BEGAN- 08-22-95
DATE NORK COMPLETED- TIME COMPUTED .08-06-95 ''''

CONTRACT WORKING DAYS- 296 ADDL DAYS GRANTED- 30
WORKING DAYS CHARGED- 288 PERCENT TIME USED- 88

PRICE CONSTRUCTION, INC.
CONTRACT 06950042 'TOTALS ' 4,229,340.80' 282,464.95' 3,222,639.11' 80.4'

*******************************************************************************************************************
MAVERICK VARIOUS LOCATIONS IN CITY OF EAGLE PASS ' .001 ' $ 123,899.00'$ .00'$ 113,680.32' 96.5'

VA 'r'

0922-10-003
CL 922-10-3 LANDSCAPE DEVELOPMENT

NORK ORDER- 09-13-95 NORK BEGAN- 09-29-95
DATE NORK COMPLETED- TIME COMPUTED 09-29-95
CONTRACT WORKING DAYS- 80 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 60 PERCENT TIME USED- 75

TOMMY L. JOHNSON, INC.
CONTRACT 08950164 'TOTALS ' 123,899.00' .00' 113,680.32' 96.5'

MAVERICK US 57 ' 4.305 ' $ 4,759,309.58'$ .00'$ .00' .0'
US 277 BU 277N
0299-04-046
STP 96(856)UM GRAD, BASE, STR & SURF

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' '************************************************
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 320 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

PRICE CONSTRUCTION, INC.
CONTRACT 10963041 'TOTALS ' 4,759,309.58' .00' .00' 0.0'

***********************************************************************************************************
VAL VERDE IN DEL RIO ON SPUR 239 AT GRINER ' .001 ' $ 140,008.25'$ .00'$ 134,648.72' 99.9'

SP 239 . ' ' '
0161-01-017
C 161-1-17 MODERNIZE TRAFFIC SIGNAL

VAL VERDE IN DEL RIO ON SP 239 AT SP.297 ' .001 ' $ 115,677.00'$ .00'$ 108,250.89' 98.5'
SP 239
0161-01-018 ' ' '+'

C 161-1-18 MODERNIZE TRAFFIC SIGNAL

WORK ORDER- 08-09-95 NORK BEGAN- 08-25-95
DATE NORK COMPLETED- TIME COMPUTED 08-25-95
CONTRACT WORKING DAYS- 90 ADDL DAYS GRANTED- 20
WORKING DAYS CHARGED- 110 PERCENT TIME USED- 100 ' ' ' '

V. C. HUFF, INC.
CONTRACT 07950087 'TOTALS ' 255,685.25' .00' 242,899.61' 99.9'

VAL VERDE AT LAUGHLIN AIR FORCE BASE,STA 288+39.90' .693 $ 23,020.00'$ .00'$ .00' .0'
US 90 STA 325+00(IN DEL RIO)
0023-01-066
CL 23-1-66 LANDSCAPE ESTABLISHMENT

NORK ORDER- 10-11-96 NORK BEGAN- 10-27-96
DATE NORK COMPLETED- TIME COMPUTED 110-27-96
CONTRACT WORKING DAYS- 480 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

ALTEX LANDSCAPE CONSTRUCTION, INC.
CONTRACT 09963052 'TOTALS ' 23,020.00' .00' .00' 0.0'
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*

* CONTRACT IDENTIFICATION AND INFORMATION
* *

*LENGTH *
CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
AMOUNT * ESTIMATE * TO DATE * COMP*

VAL VERDE JUDGE ROY BEAN VISITOR CENTER OFF OF ' .001 ' $ 119,000.00'$ .00'$ .00' .0'
VA LOOP 25
0922-11-007
STP 95(157)TE TRANSPORTATION ENHANCEMENT

WORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' '***********************************************
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 90 ADDL DAYS GRANTED- ' * TIME OF THIS RUN *'
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

AMERICAS CONTRACTING, INC.
CONTRACT 10963069 'TOTALS ' 119,000.00' .00' .00' 0.0'

WEBB 1.68 MI N OF US 59 ' 2.788 ' $ 5,929,273.84'$ 2,876.29'$ 6,001,961.83' 99.9'
LP 20 SPUR 400
0086-14-010
DPR 0059(2) GR, STRS, & SURF

NORK ORDER- 03-20-95 NORK BEGAN- 03-20-95
DATE WORK COMPLETED- TIME COMPUTED 06-19-95.
CONTRACT WORKING DAYS- 320 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 320 PERCENT TIME USED- 100

H. B. ZACHRY COMPANY
CONTRACT 01950002 'TOTALS ' 5,929,273.84' 2,876.29' 6,001,961.83' 99.9'

WEBB SPUR 400 ' 1.073 ' $ 4,097,078.38'$ .00'$ 4,554,791.43' 99.9'
LP 20 SH 359
0086-14-005
C 86-14-5 GR STR & SURF

WORK ORDER- 03-06-95 WORK BEGAN- 03-22-95' ' ************************************************'
DATE WORK COMPLETED- TIME COMPUTED 03-22-95 ' ' * ESTIMATE HAS BEEN BY-PASSED *'
CONTRACT WORKING DAYS- 480 ADDL DAYS GRANTED- '' ************************************************'
WORKING DAYS CHARGED- 397 PERCENT TIME USED- 83

H. B. ZACHRY COMPANY
CONTRACT 01950040 'TOTALS ' 4,097,078.38' .00' 4,554,791.43' 99.9'

WEBB HIDALGO ST, NORTH ' .285 ' $ 1,076,374.75'$ .00'$ 1,104,256.89' 99.9'
IH 35 SCOTT ST IN LAREDO
0018-06-107
IM 35-1(57)001 RECONSTRUCT WITH CONCRETE PAVEMENT

WORK ORDER- 04-04-95 WORK BEGAN- 06-19-95 ' ' ************************************************
DATE WORK COMPLETED- TIME COMPUTED 04-20-95 ' ' * ESTIMATE HAS BEEN BY-PASSED *
CONTRACT WORKING DAYS- 95 ADDL DAYS GRANTED- 24 ' '************************************************
WORKING DAYS CHARGED- 228 PERCENT TIME USED- 192

fIfI11I} 1

PETE GALLEGOS PAVING, INC.
CONTRACT 02950041 'TOTALS ' 1,076,374.75' .00' 1,104,256.89' 99.9'

************************************************************************************************************************************
WEBB DEL MAR BLVD IN LAREDO ' 1.908 ' $ 6,735,152.91'$ 324,126.47'$ 2,192,403.09' 34.2'

IH 35 1.5 MI NORTH ' ' ' '
0018-06-106
NH 96(13)IM COST UNDERPASS AT SHILOH ST

WEBB AT THE SHILOH ST. OVERPASS IN LAREDO ' .001 ' $ 326,964.40'$ .00'$ 9,975.00' 3.2'
IH 35 .
0018-06-125
CD 18-6-125 LANDSCAPE DEVELOPMENT

WORK ORDER- 04-16-96 WORK BEGAN- 05-02-96
DATE WORK COMPLETED- TIME COMPUTED 05-02-96
CONTRACT WORKING DAYS- 320 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 106 PERCENT TIME USED- 33

H. B. ZACHRY COMPANY
CONTRACT 02960049 'TOTALS ' 7,062,117.31' 324,126.47' 2,202,378.09' 32.8'

WEBB ARKANSAS BLVD IN.LAREDO ' 1.174 ' $ 2,354,333.93'$ 143,657.74'$ 834,819.78' 37.3'
SP 400 LP 20 E OF LAREDO ' ' ' '
3543-01-001
NH 95(71)M GR STRS BS & SURF

WORK ORDER- 06-26-96 WORK BEGAN- 07-12-96
DATE WORK COMPLETED- TIME COMPUTED 07-12-96
CONTRACT WORKING DAYS- 160 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 71 PERCENT TIME USED- 44

H. B. ZACHRY COMPANY
CONTRACT 04963061 'TOTALS ' 2,354,333.93' 143,657.74' 834,819.78' 37.3'

MIS.CIS.19
DISTRICT 22

0

************* *



MIS.CIS.19
DISTRICT 22
***************************************************
*

* CONTRACT IDENTIFICATION AND INFORMATION

MONTHLY CONSTRUCTION REPORT
AS OF NOV 21, 1996

****************************
* *
*LENGTH *

PAGE 173

CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
AMOUNT * ESTIMATE * TO DATE * COMP*

10

S

NEBB 3.4 MILES SOUTH OF S.H. 44 ' 9.321 ' $ 807,205.58'$ .00'$ 881,423.52'100.0'
US 83 7.0 MILES NORTH OF I.H. 35
0037-10-021
CPM 37-10-21 SURFACING

1 _ , 1 , 9 9

NORK ORDER- 07-10-96 NORK BEGAN- 07-26-96' '***********************************************'
DATE NORK COMPLETED- 10-09-96 TIME COMPUTED 07-26-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *'
CONTRACT WORKING DAYS- 40 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 28 PERCENT TIME USED- 70 ' ************************************************'

PRICE CONSTRUCTION, INC.
CONTRACT 05963112 'TOTALS ' 807,205.58' .00' 881,423.52'100.0'

************************************************************************************************************************************
NEBB CHACON CRK ' 2.562 ' $ 3,009,589.21'$ 36,303.79'$ 432,467.04' 15.1'

SH 359 1.0OMI E OF LP 20'
0086-01-042 r ' '

STP 96(86)R GR, STR, FLEX BASE & ACP

NEBB CHACON CREEK ' .100 ' $ 54,968.76'$ .00'$ .00' .0'
SH 359 1.0 MILE EAST OF LOOP20 ' ' ' '
0086-01-044
CD 86-1-44 LANDSCAPE DEVELOPMENT ' ' '

NORK ORDER- 07-22-96 NORK BEGAN- 08-07-96''''
DATE NORK COMPLETED- TIME COMPUTED 08-07-96
CONTRACT WORKING DAYS- 384 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 51 PERCENT TIME USED- 13

PRICE CONSTRUCTION, INC.
CONTRACT 06963048 'TOTALS ' 3,064,557.97' 36,303.79' 432,467.04' 14.8'

************************************************************************************************************************************
NEBB VICTORIA ST, NORTH ' .253 ' $ 247,966.81'$ 950.00'$ 231,483.47' 98.2'

IH 35 225 FT N OF SCOTT ST IN LAREDO
0018-06-115
CL 18-6-115 LANDSCAPE DEVELOPMENT

NORK ORDER- 09-29-94 WORK BEGAN- 10-24-94
DATE NORK COMPLETED- TIME COMPUTED 10-15-94
CONTRACT WORKING DAYS- 80 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 76 PERCENT TIME USED- 95

ALTEX LANDSCAPE CONSTRUCTION, INC. ' ' ' '
CONTRACT 08940023 'TOTALS ' 247,966.81' 950.00' 231,483.47' 98.2'

************************************************************************************************************************************
NEBB HIDALGO ST, NORTH ' .309 ' $ 1,315,432.11'$ 17,604.16'$ 1,389938.47' 99.9'

IH 35 SCOTT ST. IN LAREDO ' ' ' '
0018-06-121
IM 35-1(59)001 RECONSTRUCT NITH CONCRETE PAVEMENT

NORK ORDER- 09-19-95 NORK BEGAN- 04-15-96
DATE NORK COMPLETED- TIME COMPUTED 04-15-96 ' ' ' '

CONTRACT WORKING DAYS- 100 ADDL DAYS GRANTED- 20
WORKING DAYS CHARGED- 115 PERCENT TIME USED- 96 '

1 1 1 1

J.L. STEEL, INC. ' ' '1'

0002000 UNKNONN '
CONTRACT 08950057 'TOTALS ' 1,315,432.11' 17,604.16' 1,389,938.47' 99.9'

************************************************************************************************************************************
NEBB (VARIOUS LOCATIONS) HILDAGO ST ' .001 ' $ 1,096,000.00'$ .00'$ 162,551.55' 15.6'

IH 35 LP 20IN LAREDO
0018-06-120
CD 18-6-120 TRAFFIC SIGNALS'' '

NORK ORDER- 09-26-95 NORK BEGAN- 10-12-95
DATE NORK COMPLETED- TIME COMPUTED 10-12-95
CONTRACT WORKING DAYS- 216 ADDL DAYS GRANTED-K D C - 0 ET E D
NORKING DAYS CHARGED- 0 PERCENT TINE USED- 0 ''''

MICA CORPORATIONS'
CONTRACT 08950151 'TOTALS ' 1,096,000.00' .00' 162,551.55' 15.6'

NEBB IH 35 ' 11.103 ' $ 167,100.00'$ .00'$ .00' .0'
LP 20 US 59
0086-14-016 ' ' '
CL 86-14-16 LANDSCAPE ESTABLISHMENT

NORK ORDER- 09-16-96 NORK BEGAN- 00-00-00 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 10-02-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *'
CONTRACT WORKING DAYS- 480 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN *'
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ************************************************'

REKCA, INC. ' '
CONTRACT 08963028 'TOTALS ' 167,100.00' .00' .00' 0.0'

*********************************************************************************************************************
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WEBB PARK OVERPASS, N ' 4.871 ' $ 14,436,149.03'$ 432,651.66'$ 8,555,295.14' 62.3'
IH 35 1.0OMI N. OF DEL MAR BLVD ' ' ' 
0018-06-104 '''

MANH 95(70)IM NIDEN STRS AND CONST ADDL 2-LANES

WORK ORDER- 11-03-95 NORK BEGAN- 11-19-95.
DATE NORK COMPLETED- TIME COMPUTED 11-19-95
CONTRACT WORKING DAYS- 372 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 220 PERCENT TIME USED- 59

PRICE CONSTRUCTION, INC.
CHEROKEE BRIDGE AND ROAD, INC.

CONTRACT 09950002 'TOTALS ' 14,436,149.03' 432,651.66' 8,555,295.14' 62.3'

WEBB INTERSECTION OF CEDAR AVE ' .001 ' $ 63,433.70'$ .00'$ .00' .0'
US 83
0086-01-041
C 86-1-41 TRAFFIC SIGNALS

9 , 1 1 I 1

WEBB INTERSECTION OF BARTLETT .001 ' $ 11,821.00'$ .001$ .00' .0'
US 59 .
0542-01-045
C 542-1-45 TRAFFIC PROTECTION DEVICES

NORK ORDER- 10-03-96 NORK BEGAN- 10-19-96
DATE NORK COMPLETED- TIME COMPUTED 10-19-96
CONTRACT WORKING DAYS- 90 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

V. C. HUFF, INC.
CONTRACT 09963016 'TOTALS ' 75,254.70' .00' .00' 0.0'

WEBB ON BI 35 FROM CALTON RD ' 2.253 ' $ 50,190.80'$ .00'$ .00' .0'
BI 35-A JEFFERSON ST IN LAREDO
0018-08-012
STP 97(28)HES PAV MRKS '

WORK ORDER- 00-00-00 WORK BEGAN- 00-00-00 ' '******************************************* '
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 21 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

V. C. HUFF, INC.
CONTRACT 11963015 'TOTALS ' 50,190.80' .00' .00' 0.0'

WEBB DIMMIT/WEBB COUNTY LINE ' 26.520 ' $ 1,662,517.18'$ .00'$ .00' .0'
US 83 5.47 KM SOUTH OF S.H. 44 ' ' '
0037-09-020
CPM 37-9-20 SURFACING

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************

PRICE CONSTRUCTION, INC.
CONTRACT 11963037 'TOTALS ' 1,662,517.18' .00' .00' 0.0'

MEBB IN LAREDO ON PH 9156 AT LAKE CASA BLANCA' .001 ' $ 1,494,770.82'$ 346,299.05'$ 1,043,791.60' 73.5'
PM STATE PARK (NEST SIDE)
0921-33-032 -
C 921-33-32 GR, STRS & SURF

WORK ORDER- 06-03-96 WORK BEGAN- 06-19-96
DATE WORK COMPLETED- TIME COMPUTED 06-19-96
CONTRACT WORKING DAYS- 80 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 77 PERCENT TIME USED- 96

RAMEX CONSTRUCTION CO., INC.
CONTRACT 12950065 'TOTALS ' 1,494,770.82' 346,299.05' 1,043,791.60' 73.5'

ZAVALA ETC 0.3 MI. N. OF FM 1433 FM ' 61.871 ' $ 1,842,362.97'$ 336,441.96'$ 779,450.83' 44.5'
US 83 ETC 10250- 06 E
0037-03-062 ETC''''
STP 96(736)RM GR., BASE, STR. & SURF.

NORK ORDER- 07-17-96 WORK BEGAN- 07-25-96
DATE WORK COMPLETED- TIME COMPUTED 08-02-96 ' ' ,'

CONTRACT WORKING DAYS- 180 *ADDL DAYS GRANTED- ' ' I '
WORKING DAYS CHARGED- 62 PERCENT TIME USED- 34 ' ' '

RAY FARIS, INC.
CONTRACT 06963010 'TOTALS ' 1,842,362.97' 336,441.96' 779,450.83' 44.5'

DISTRICT
DISTRICT
DISTRICT

CONTRACT AMOUNT 65,165,926.82
ESTIMATES THIS MONTH 2,211,447.45
TOTAL ESTIMATES PAID TO DATE 35,901,614.24

MIS.CIS. 19
DISTRICT 22 PAGE 174
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE ' * COMP*

BRONN FISK AVE. ' .383 ' $ 1,207,541.52'$ 223,585.99'$ 655,975.00' 57.1'
US 377 LEE ST. ' ' r
0128-01-085
CSR 128-1-85 GR,- STRS, BASE, SURFACE

WORK ORDER- 07-02-96 NORK BEGAN- 07-16-96
DATE NORK COMPLETED- TIME COMPUTED 07-18-96
CONTRACT WORKING DAYS- 125 ADDL DAYS GRANTED- 5
WORKING DAYS CHARGED- 62 PERCENT TIME USED- 48

BAY MAINTENANCE COMPANY, INC.
CONTRACT 05963029 'TOTALS ' 1,207,541.52' 223,585.99' 655,975.00' 57.1'

************************************************************************************************************************************
BRONN CR 372 ' 2.115 ' $ 498,435.18'$ 86,101.82'$ 363,341.63' 76.7'

FM 3100 FM 1467
3180-01-005
A 3180-1-5 GRADING, STRS, BASE, SURFACE

NORK ORDER- 06-05-96 NORK BEGAN- 06-18-96
DATE NORK COMPLETED- TIME COMPUTED 06-21-96
CONTRACT WORKING DAYS-. 130 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 73 PERCENT TIME USED- 56

PRATER EQUIPMENT CO., INC. ' -
CONTRACT 05963107 'TOTALS ' 498,435.18' 86,101.82' 363,341.63' 76.7'

BRONN US 377 ' 11.561 ' $ 1,659,469.90'$ 107,790.92'$ 215,502.41' 13.6'
FM 1176 CR 202 ' ' '
1365-05-010'''
STP 96(711)R SCARIFY, RESHAPE, STRS & SURF, NEN

BASE

NORK ORDER- 07-15-96 NORK BEGAN- 08-01-96
DATE NORK COMPLETED- TIME COMPUTED 08-05-96
CONTRACT WORKING DAYS- 180 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 49 PERCENT TIME USED- 27

J. H. STRAIN & SONS, INC.
CONTRACT 06963050 'TOTALS ' 1,659,469.90' 107,790.92' 215,502.41' 13.6'.

BRONN NEAR FM 1850, SOUTH ' 4.820 ' $ 1,028,025.34'$ 100,836.96'$ 251,545.40' 257'
FM 585 FM 2492
1035-01-014
AR 1035-1-14 REHABILITATION OF EXISTING ROADWAY

WORK ORDER- 09-04-96 NORK BEGAN- 09-06-96
DATE NORK COMPLETED- TIME COMPUTED 09-20-96
CONTRACT WORKING DAYS- 160 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 26 PERCENT TIME USED- 16

NOBLES ROAD CONSTRUCTION, INC.
CONTRACT 07963045 'TOTALS ' 1,028,025.34' 100,836.96' 251,545.40' 25.7'

COLEMAN ETC US 84/US 283, 0.1 MI. N AT&SF RR BROWN' 37.782 ' $ 759,408.30'$ 154,709.99'$ 154,709.99' 21.4'
US 67 C/L
0054-04-083 ETC
NH 96(762)R SAFETY TREAT STRUCTURES

WORK ORDER- 08-26-96 WORK BEGAN- 10-07-96
DATE WORK COMPLETED- TIME COMPUTED 10-07-96
CONTRACT WORKING DAYS- 200 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 17 PERCENT TIME USED- 9

T. M. DAVIS CONSTRUCTION, INC.
CONTRACT 07963086 'TOTALS ' 759,408.30' 154,709.99' 154,709.99' 21.4'

************************************************************************************************************************************
COMANCHE AT COURTHOUSE IN COMANCHE ' .001 ' $ 50,593.30'$ 8,363.13'$ 8,363.13' 17.4'

CSe','I'

0923-17-012
STP 95(103)TE TRANSPORTATION ENHANCEMENT

WORK ORDER- 09-18-96 WORK BEGAN- 10-14-96
DATE WORK COMPLETED- TIME COMPUTED 10-14-96
CONTRACT WORKING DAYS- 70 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 13 PERCENT TIME USED- 19

FOUR SEASONS LANDSCAPE CO.
CONTRACT 08963048 'TOTALS ' 50,593.30' 8,363.13' 8,363.13' 17.4'

WIS.CIS.19
DISTRICT 23
*************************'**************************************************
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
EASTLAND AVE. C, EAST ' 1.551 ' $ 189,488.07'$ .00'$ 212,978.36' 99.9'

SH 6 1.0 MI E OF CISCO EAST CITY LIMITS '
0007-04-086
CPM 7-4-86 ACP OVERLAY, STRIPING

EASTLAND LP 254 EAST OF RANGER, E ' 3.371 ' $ 1,032,828.90'$ 265,839.47'$ 580,260.84' 59.1'
IH 20 3.9MILES
0007-06-061
IN 20-3(55)352 PLANE 2", ACP OVERLAY

NORK ORDER- 04-16-96 NORK BEGAN- 04-29-96
DATE NORK COMPLETED- TIME COMPUTED 04-29-96
CONTRACT WORKING DAYS- 50 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 46 PERCENT TIME USED- 92

STEPHENS MARTIN PAVING, INC.
CONTRACT 03963010 'TOTALS ' 1,222,316.97' 265,839.47' 793,239.20' 68.3'

************************************************************************************************************************************
EASTLAND CALLAHAN C/L ' .200 ' $ 264,486.00'$ .00'$ 252,671.24' 97.4'

VA ERATH C/L
0923-09-023
IN 20-3(56)324 INSTALL GUARD FENCE

NORK ORDER- 04-18-96 NORK BEGAN- 05-24-96 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 05-04-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 90 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 84 PERCENT TIME USED- 93 ' '************************************************'

TEXAS COMMERCIAL FENCE, INCORPORATED
CONTRACT 03963025 'TOTALS ' 264,486.00' .00' 252,671.24' 97.4'

************************************************************************************************************************************
EASTLAND AVE. C IN CISCO, NEST, & SH 206 ' .967 ' $ 668,494.23'$ 80,153.01'$ 219,837.04' 34.6'

SH 6 AVE.F ' ' ' '
0007-04-085''''
CD 7-4-85 REMOVE & REPL SIDEWALKS, ACP

OVERLAY

NORK ORDER- 07-02-96 NORK BEGAN- 08-05-96
DATE NORK COMPLETED- TIME COMPUTED 07-18-96
CONTRACT WORKING DAYS- 180 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 67 PERCENT TIME USED- 37

ROBERT L. CARROLL, INC.
CONTRACT 05963055 'TOTALS ' 668,494.23' 80,153.01' 219,837.04' 34.6'

EASTLAND AT FM 570 INTERCHANGE ' .852 ' $ 312,029.01'$. 63,888.33'$ 63,888.33' 21.5'
IH 20''''
0007-03-067
IN 20-3(58)343 REHABILITATE RAMPS

NORK ORDER- 07-29-96 NORK BEGAN- 10-23-96
DATE NORK COMPLETED- TIME COMPUTED 08-14-96
CONTRACT WORKING DAYS- 55 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 5 PERCENT TIME USED- 9

STEPHENS MARTIN PAVING, INC.'
CONTRACT 06963027 'TOTALS ' 312,029.01' 63,888.33' 63,888.33' 21.5'

************************************************************************************************************************************
EASTLAND SH 6 IN GORMAN, E ' 8.431 ' $ 699,392.86'$ 48,546.88'$ 84,823.25' 12.7'

FM 8 ERATH C/L
0550-01-017
CD 550-1-17 BASE OVERLAY AND SURFACE TREATMENT

NORK ORDER- 08-08-96 NORK BEGAN- 09-23-96
DATE NORK COMPLETED- TIME COMPUTED 08-24-96
CONTRACT WORKING DAYS- 120 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 26 PERCENT TIME USED- 22

JOE RICHARDS, INC.
CONTRACT 06963079 'TOTALS ' 699,392.86' 48,546.88' 84,823.25' 12.7'

************************************************************************************************************************************
EASTLAND ETC AT IH 20 N & S FRONTAGE ROADS IN CISCO' .500 ' $ 129,374.50'$ 5,137.18'$ 5,137.18' 4.1'

SH 206 ETC''
0007-04-089 ETC
C 7-4-89 FLASHING BEACON

1/11 1 f

NORK ORDER- 08-20-96 NORK BEGAN- 09-05-96
DATE NORK COMPLETED- TIME COMPUTED 09-05-96
CONTRACT WORKING DAYS- 70 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

ROY NILLIS ELECTRIC CO., INC.
CONTRACT 07963018 'TOTALS ' 129,374.50' 5,137.18' 5,137.18' 4.1'

************************************************************************************************************************************

MIS.CIS.19 MONTHLY CONSTRUCTION REPORT
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DISTRICT
DISTRICT
DISTRICT

CONTRACT AMOUNT
ESTIMATES THIS MONTH
TOTAL ESTIMATES PAID TO DATE

13,550,807.96
1,397,525.43
6,528,259.79

DISTRICT 23 AS OF NOV 21, 1996 PAGE 177

* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
EASTLAND AT LEON RIVER ' .378 ' $ 1,534,834.25'$ 40,625.68'$ 1,443,918.65' 99.0'

FM 2214 ' ' ' 
1697-02-013 '''

BR 95(143) REPL BR: RETAINING NALL

WORK ORDER- 09-15-95 NORK BEGAN- 10-02-95
DATE NORK COMPLETED- TIME COMPUTED 10-01-95
CONTRACT WORKING DAYS- 250 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 244 PERCENT TIME USED- 98

KNIGHT CONSTRUCTION, INC.
CONTRACT 08950185 'TOTALS ' 1,534,834.25' 40,625.68' 1,443,918.65' 99.0'

EASTLAND ON CR 408 AT SABANNA RIVER ' .373 ' $ 362,001.60'$ .00'$ .00' .0'
CR

0923-09-020
BR 95(43)OX REPLACE BRIDGE, REALIGN, FLEX BASE

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00 ' '************************************************
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 85 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

J. H. STRAIN & SONS, INC.
CONTRACT 11963064 'TOTALS ' 362,001.60' .00' .00' 0.0'

*****************************************************************************************************************************
LAMPASAS PORTER STREET IN LAMPASAS ' 7.891 ' $ 236,971.05'$ 34,512.15'$ 204,421.67' 90.8'

FM 580 CR 51
0231-15-027
STP 96(600)HES SAFETY TREAT STRUCTURES

NORK ORDER- 05-06-96 WORK BEGAN- 05-31-96
DATE WORK COMPLETED- TIME COMPUTED 05-22-96 ' ' ' '
CONTRACT WORKING DAYS- 75 ADDL DAYS GRANTED- 5
WORKING DAYS CHARGED- 72 PERCENT TIME USED- 90

G. CARTER CONSTRUCTION COMPANY, INC.
CONTRACT 04963063 'TOTALS -' 236,971.05' 34,512.15' 204,421.67' 90.8'

******************************************************************************************************************
LAMPASAS US 183, E ' 5.207 ' $ 2,610,358.95'$ 131,537.46'$ 1,664,700.47' 67.2'

FM 580 1.2 MI E OF CR230 ' ' ' '
1032-01-019
STP 95(268)R GRADING, STRUCTURES, BASE AND

SURFACE

WORK ORDER- 08-29-95 WORK BEGAN- 10-04-95
DATE WORK COMPLETED- TIME COMPUTED 09-14-95
CONTRACT WORKING DAYS- 330 ADDL DAYS GRANTED- 22
,NORKING.DAYS CHARGED- 219 PERCENT TIME USED- 62

+ , 1r 1 ,

HUNTER INDUSTRIES, INC.
ACME BRIDGE COMPANY, INC.

CONTRACT 07950109 'TOTALS ' 2,610,358.95' 131,537.46' 1,664,700.47' 67.2'

MCCULLOCH AT SH 71 ' .400 ' $ 208,403.50'$ 13,225.90'$ 113,514.64' 57.3'
US 87
0071-01-036
C 71-1-36' - SAFETY LIGHTING

WORK ORDER- 06-18-96 WORK BEGAN- 09-23-96
DATE WORK COMPLETED- TIME COMPUTED 09-23-96
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 27 PERCENT TIME USED- 45

1 1, ,

MILLIRON CONSTRUCTION, INC.
CONTRACT 05963078 'TOTALS ' 208,403.50' 13,225.90' 113,514.64' 57.3'

**************************************************************************************************************
MCCULLOCH ON CR 159 AT CON CREEK ' .152 ' $ 98,671.50'$ 32,670.56'$ 32,670.56' 34.8'
CR+I
0923-24-003
BR 94(33)OX REPLACE STRUCTURE AND APPROACH

1rr1 r
WORK ORDER- 09-27-96 WORK BEGAN- 10-11-96
DATE WORK COMPLETED- TIME COMPUTED 10-13-96
CONTRACT WORKING DAYS- 50 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 10 PERCENT TIME USED- 20

I r ,I r ,

CHEROKEE BRIDGE AND ROAD, INC.''
CONTRACT 08963094 'TOTALS ' 98,671.50' 32,670.56' 32,670.56' 34.8'

***********************************************************************************************************

MIS.CIS.19 -
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
***********************************************************************************************************************************
BRENSTER 70.0 MI S OF ALPINE BIG ' 9.061 ' $ .00'$ 43,605.00'$ 6,036,193.20' .0'

SH 118 BEND NATIONAL PARK ENTRANCE ' ' ' '
0358-05-011
CSR 358-5-11 GR,STRS, BASE, TNO CST, SIGN

WORK ORDER- 09-28-95 NORK BEGAN- 10-12-95
DATE WORK COMPLETED- 10-28-96 TIME COMPUTED 10-14-95
CONTRACT WORKING DAYS- 360 ADDL DAYS GRANTED- 5
WORKING DAYS CHARGED- 181 PERCENT TIME USED- 50

GILBERT TEXAS CONSTRUCTION CORP.
CONTRACT 08950122 'TOTALS ' .00' 43,605.00' 6,036,193.20' 0.0'

************************************************************************************************************************************
CULBERSON US 62/180 ' 9.760 ' $ 1,789,385.63'$ .00'$ .00' .0'

SH 54 MILES SOUTH
0233-03-011
CSR 233-3-11 REHABILITATION OF EXISTING ROAD

WORK ORDER- 10-10-96 WORK BEGAN- 10-26-96
DATE NORK COMPLETED- TIME COMPUTED 10-26-96
CONTRACT WORKING DAYS- 200 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

J. H. STRAIN & SONS, INC.
CONTRACT 08963038 'TOTALS ' 1,789,385.63' .00' .00' 0.0'

************************************************************************************************************************************
CULBERSON ETC PINE SPRINGS ' 59.527 ' $ 526,787.08'$ 548.76'$ 477,280.55' 96.3'

US 62 ETC STATELINE
0233-01-036 ETC
CPM 233-1-36 ASHALTIC SEAL COAT

WORK ORDER- 01-04-96 WORK BEGAN- 06-28-96
DATE WORK COMPLETED- TIME COMPUTED 06-28-96
CONTRACT WORKING DAYS- 40 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 46 PERCENT TIME USED- 115

LIPHAM CONSTRUCTION CO., INC.
CONTRACT 11950085 'TOTALS ' 526,787.08' 548.76' 477,280.55' 96.3'

CULBERSON KENT ' .923 ' $ 1,039,341.10'$ 5,415.00'$ 780,978.10' 79.0'
SH 118 JEFF DAVIS COUNTY LINE '1'0'0'

0512-01-010''''
STP 95(61)R REHABILITATION OF EXISTING ROAD .

JEFF DAVIS CULBERSON COUNTY LINE ' 15.539 ' $ 5,684,447.20'$ 396,934.43'$ 3,444,993.15' 63.7'
SH 118 16.039 MI S''
0512-02-011
STP 95(61)R REHABILITATION OF EXISTING ROAD

1 1 1 1 1 1

WORK ORDER- 01-29-96 WORK BEGAN- 02-14-96
DATE NORK COMPLETED- TIME COMPUTED 02-14-96
CONTRACT WORKING DAYS- 360 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 155 PERCENT TIME USED- 43

J. H. STRAIN & SONS, INC.
CONTRACT 12950002 'TOTALS ' 6,723,788.30' 402,349.43' 4,225,971.25' 66.1'

************************************************************************************************************************************
EL PASO MESA STREET ' .003 ' $ 4,596,292.80'$ .00'$ 5,405,545.45' 99.9'

IH 10 PAISANO DRIVE IN EL PASO
2121-02-089
CM 93(8)1 INSTALLATION OF FREEWAY TRAFFIC

MNGT SYS

WORK ORDER- 03-01-93 WORK BEGAN- 05-03-93 ' '************************************************'
DATE WORK COMPLETED- TIME COMPUTED 03-17-93 * ESTIMATE HAS BEEN BY-PASSED
CONTRACT WORKING DAYS- 630 ADDL LAYS GRANTED- 137 ' '************************************************'
WORKING DAYS CHARGED- 742 PERCENT TIME USED- 97

SOUTHWESTERN BELL TELEPHONE COMPANY
CONTRACT 01930038 'TOTALS ' 4,596,292.80' .00' 5,405,545.45' 99.9'

EL PASO 0.01 MI N OF CAMPBELL ST ' 2.600 ' $ 957,221.00'$ 627.00'$ 957,053.47' 99.9'
IH 10 0.25 MI E OF COPIA ST
2121-02-085
CL 2121-2-85 LANDSCAPE DEVELOPMENT

WORK ORDER- 00-00-00 WORK BEGAN- 04-03-95
DATE NORK COMPLETED- TIME COMPUTED 04-02-95
CONTRACT WORKING DAYS- 120 ADDL DAYS GRANTED- 27
WORKING DAYS CHARGED- 143 PERCENT TIME USED- 97

TRI-STATE ELECTRIC CO. '''

CONTRACT 01950014 'TOTALS ' 957,221.00' 627.00' 957,053.47' 99.9'
************************************************************************************************************************************
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
EL PASO ON US 54 AT KENNORTHY ' .001 ' $ 80,408.30'$ 52,849.93'$ 75,531.18' 98.8'

US 54'''
0167-01-076
C 167-1-76 TRAFFIC SIGNALS '

}}, ,

EL PASO LP 375 (TRANSMOUNTAIN ROAD AT .001 ' $ 67,566.75'$ -10,150.75'$ 63,623.16' 99.1'
LP 375 DESERT NORTH
2552-01-028
C 2552-1-28 TRAFFIC SIGNALS

,t1, 1

WORK ORDER- 02-12-96 WORK BEGAN- 05-13-96
DATE WORK COMPLETED- TIME COMPUTED 05-13-96
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- 5
WORKING DAYS CHARGED- 65 PERCENT TIME USED- 100

,, ,1,

TRI-STATE ELECTRIC CO.
CONTRACT 01960011 'TOTALS ' 147,975.05' 42,699.18' 139,154.34' 98.9'

************************************************************************************************************ ** **************
EL PASO APRROX .2 MI N. OF LEE TREVINO DR ' 1.415 ' $ 6,758,593.10'$ 323,417.48'$ 2,155,410.99' 33.5'

FM 76 ZARAGOSA RD-FM 659 740104
0674-01-048''''
STP 96(41)MM CONST OF WIDENING A NON-FREENAY

FACILITY
11,,, P

WORK ORDER- 04-18-96 WORK BEGAN- 05-04-96
DATE WORK COMPLETED- TIME COMPUTED 05-04-96
CONTRACT WORKING DAYS- 440 ADDL DAYS GRANTED- -
WORKING DAYS CHARGED- 118 PERCENT TIME USED- 27

J. D. ABRAMS, INC. -
CONTRACT 01960032 'TOTALS ' 6,758,593.10' 323,417.48' 2,155;410.99' 33.5'

********************************************************************************************* ******************
EL PASO TOM MAYS STATE PARK RDS IN FRANKLIN MTS ' 3.400 ' $ 884,372.20'$ 687.61'$ 692,727.41' 82.4'

VA ' ' 1 1
0924-06-113
C 924-6-113 PAV PARK RDS .

NORK ORDER- 02-12-96 WORK BEGAN- 03-25-96
DATE WORK COMPLETED- TIME COMPUTED 03-14-96
CONTRACT WORKING DAYS- 100 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 100 PERCENT TIME USED- 100

SILVERTON CONSTRUCTION COMPANY, INC.
CONTRACT 01960048 'TOTALS ' 884,372.20' 687.61' 692,727.41' 82.4'

************************************************************************************************ ******************
EL PASO ON DONIPHAN DR FROM SUNLAND PARK DR ' .861 ' $ 4,285,947.10'$ 18,438.79'$ 4,938,955.61' 99.9'

MH NEN MEXICO STATE LINE IN EL PASO ' ' ' '
8015-24-001
C 8015-24-001 RCNST GR, ACP, ACP BASE, CPCR &

DRAINAGE -

EL PASO ON DONIPHAN DR FROM N URBAN BNDRY ' .295 ' $ 3,526,057.85'$ 108,119.90'$ 2,841,195.42' 85.6'
MH RACETRACK DR IN EL PASO ' ' ' '
8040-24-001 -
'C 8040-24-001 RCNST GR, ACP, ACP BASE, CPCR &

DRAINAGE -
,' ,1,

HORK ORDER- 04-13-94 WORK BEGAN- 04-26-94
DATE NORK COMPLETED- TIME COMPUTED 04-29-94
CONTRACT WORKING DAYS- 420 ADDL DAYS GRANTED- 40
WORKING DAYS CHARGED- 524 PERCENT TIME USED- 114

, 1 1'1 1

D. J. CONTRACTORS, INC.
CONTRACT 02940010 'TOTALS ' 7,812,004.95' 126,558.69' 7,780,151.03' 99.9'

EL PASO 0.1 MILES NEST OF FRANKLIN STREET BRIDGE' 1.098 ' $ 6,618,003.92'$ 1,052,125.68'$ 5,998,410.97' 95.4'
IH 10 0.3 MILES EAST OF MISSOURI STREET BRIDGE' ' ' '
2121-02-094
IM 10-1(213)18 MISCELLANEOUS TYPE WORK

WORK ORDER- 04-03-96 WORK BEGAN- 04-22-96
DATE WORK COMPLETED- TIME COMPUTED 04-19-96
CONTRACT WORKING DAYS- 203 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 129 PERCENT TIME USED- 64

DAN WILLIAMS COMPANY
CONTRACT 02960002 'TOTALS ' 6,618,003.92' 1,052,125.68' 5,998,410.97' 95.4'

i'
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*
* CONTRACT IDENTIFICATION AND INFORMATION
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* *
*LENGTH *

PAGE 180
*****************************************************
CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
AMOUNT * ESTIMATE * TO DATE * COMP*

EL PASO US 62/180 (MONTANA AVE) ' 7.235 ' $ 5,352,149.92'$ .00'$ 6,060,299.86' 99.9'
LP 375 IHQ10 IN EL PASO
2552-03-018
C 2552-3-18 GR, BASE, SURF & DRAINAGE

NORK ORDER- 05-12-95 NORK BEGAN- 05-30-95 ' ' **********************************************'
DATE NORK COMPLETED- TIME COMPUTED 05-28-95 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 300 ADDL DAYS GRANTED- 20 ' ' * TIME OF THIS RUN *'
WORKING DAYS CHARGED- 314 PERCENT TIME USED- 98 ' '************************************************'

J. D. ABRAMS, INC.
CONTRACT 03950005 'TOTALS ' 5,352,149.92' .00' 6,060,299.86' 99.9'

EL PASO AT INTERSECTION OF FM 1281 ' .493 ' $ 901,531.90'$ 118,521.10'$ 118,521.10' 13.8'
FM 76 '
0674-01-053
STP 96(627)MM REALIGN INT

WORK ORDER- 05-03-96 WORK BEGAN- 10-07-96
DATE WORK COMPLETED- TIME COMPUTED 09-01-96
CONTRACT WORKING DAYS- 140 .ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 20 PERCENT TIME USED- 14

DAN WILLIAMS COMPANY -
CONTRACT 03963011 'TOTALS ' 901,531.90' 118,521.10' 118,521.10' 13.8'

EL PASO AT VINTON ROAD ' .198 ' $ 1,567,871.80'$ 75,007.62'$ 495,786.11' 33.2'
CS!'!'r'
0924-06-112
BR 95(171)0 REPL OF EXISTING BR

WORK ORDER- 05-28-96 NORK BEGAN- 06-11-96
DATE WORK COMPLETED- TIME COMPUTED 06-13-96
CONTRACT WORKING DAYS- 180 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 24 PERCENT TIME USED- 13

DAN WILLIAMS COMPANY -
CONTRACT 04963009 'TOTALS ' 1,567,871.80' 75,007.62' 495,786.11' 33.2'

************************************************************************************************************************************
EL PASO US 62/180 ' 5.481 ' $ 463,836.91'$ 121,816.36'$ 381,099.62' 86.4'

RM 2775 HUECO TANKS STATE PARK
3137-01-004
CPM 3137-1-4 SEAL COAT TYPE WORK

WORK ORDER- 05-28-96 WORK BEGAN- 06-13-96
DATE WORK COMPLETED- TIME COMPUTED 06-13-96
CONTRACT WORKING DAYS- 80 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 78 PERCENT TIME USED- 98

D. J. CONTRACTORS, INC.
CONTRACT 04963031 'TOTALS ' 463,836.91' 121,816.36' 381,099.62' 86.4'

************************************************************************************************************************************
EL PASO 2.180 MI E OF CLINT (FM-1110) ' 2.595 ' $ 7,555,648.47'$ 878,474.02'$ 2,185,895.31' 30.4'

IH 10 4.775 MI E OF CLINT (FM-1110)'
2121-04-053
IM 10-1(217)45 UPGRADING OF FREEWAY FACILITY

WORK ORDER- 05-31-96 WORK BEGAN- 06-16-96
DATE WORK COMPLETED- TIME COMPUTED 06-16-96
CONTRACT WORKING DAYS- '200 ADDL DAYS GRANTED- ' ' ' '
WORKING DAYS CHARGED- 66 PERCENT TIME USED- 33

J. D. ABRAMS, INC.
CONTRACT 04963037 'TOTALS ' 7,555,648.47' 878,474.02' 2,185,895.31' 30.4'

EL PASO AT THE CORDOVA INTERNATIONAL BRIDGE IN ' .225 ' $ 4,777,086.62'$ 165,162.79'$ 804,269.37' 17.7'
CS EL PASO''
0924-06-071
CC 924-6-71 REPL BR

WORK ORDER- 06-28-96 WORK BEGAN- 07-15-96
DATE WORK COMPLETED- TIME COMPUTED 07-14-96 -
CONTRACT WORKING DAYS- 480 ADDL DAYS GRANTED- ' 'r' '
WORKING DAYS CHARGED- 79 PERCENT TIME USED- 16

J. D. ABRAMS, INC.
CONTRACT 05963069 'TOTALS ' 4,777,086.62' 165,162.79' 804,269.37' 17.7'

************************************************************************************************************************************

Is

1~
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*

EL PASO VARIOUS LOCATIONS THROUGHOUT DISTRICT ' 1.000 ' $ 196,263.50'$ 6,251.00'$ 171,426.07' 91.9'
VA . 1
0924-00-029 ' ' ' ' '

CD 924-00-29 LANDSCAPE DEVELOPMENT

NORK ORDER- 07-09-96 NORK BEGAN- 07-25-96
DATE NORK COMPLETED- TIME COMPUTED 07-25-96
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- '
WORKING DAYS CHARGED- 45 PERCENT TIME USED- 75

S & K SERVICES, INC.
CONTRACT 06963058 'TOTALS ' 196,263.50' 6,251.00' 171,426.07' 91.9'

EL PASO SH 20 (MESA ST.) ' 12.642 ' $ 147,416.70'$ 83,959.10'$ 123,085.80' 87.8'
IH 10 US 62 (PAISANO DR.)
2121-02-101
CD 2121-2-101 M.B.G.F. TURNDOWN REPLACEMENT

EL PASO US 62/180 8.454 ' $ 50,167.80'$ 38,760.00'$ 38,760.00' 81.3'
IH 10 FM 659
2121-03-106
CD 2121-3-106 M.B.G.F. TURNDOWN REPLACEMENT

NORK ORDER- 08-15-96 NORK BEGAN- 09-09-96
DATE NORK COMPLETED- TIME COMPUTED 08-31-96
CONTRACT WORKING DAYS- 80 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 44 PERCENT TIME USED- 55

JONA CONTRACTING, INC.
CONTRACT 07963046 'TOTALS ' 197,584.50' 122,719.10' 161,845.80' 86.2'

************************************************************************************************************************
EL PASO 1.19 MILES NEST OF FM 1110 ' .100 ' $ 96,231.50'$ .00'$ .00' .0'
SH 20 AT THE INTERSECTION OF CAMINO DE LA ROSA'
0002-02-038 '
CD 2-2-38 TRAFFIC SIGNALS

EL PASO 2.189 MI. EAST OF FM 659 AT THE INTER- ' .500 ' $ 110,705.25'$ .00'$ .00' .0'
US 62. SECTIONS OF DESSERT MEADOWS AND KRAG,
0374-02-055
CD 374-2-55 TRAFFIC SIGNALS

NORK ORDER- 08-15-96 NORK BEGAN- 00-00-00' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 11-14-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 20 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

rI11 r 1
TRI-STATE ELECTRIC CO.

CONTRACT 07963072 'TOTALS ' 206,936.75' .00' .00' 0.0'

EL PASO ON US 54 ENTRANCE & EXIT RAMPS ' .500 ' $ 96,827.75'$ .00'$ .00' .0'
US 54 .
0167-01-075
CD 167-1-75 O.S.B. MODIFICATIONS

EL PASO ON IH 10 ENTRANCE & EXIT RAMPS ' .100 ' $ 341,874.50'$ 56,430.00'$ 56,430.00' 17.3'
IH 10.I
2121-02-100
CD 2121-2-100 O.S.B. MODIFICATIONS

WORK ORDER- 08-20-96 NORK BEGAN- 10-31-96
DATE NORK COMPLETED- TIME COMPUTED 10-31-96
CONTRACT WORKING DAYS- 80 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

DAN NILLIAMS COMPANY
CONTRACT 07963073 'TOTALS ' 438,702.25' 56,430.00' 56,430.00' 13.5'

EL PASO STATE LINE ' 11.175 ' $ 181,366.00'$ 475.00'$ 169,903.70' 98.6'
1H 10 SH 20
2121-01-053
CD 2121-1-53 M.B.G.F.TURNDONN REPLACEMENT

NORK ORDER- 08-14-96 NORK BEGAN- 09-09-96
DATE NORK COMPLETED- TIME COMPUTED 08-30-96
CONTRACT WORKING DAYS- 80 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 47 PERCENT TIME USED- 59

JONA CONTRACTING, INC. ' ' ' ' '

CONTRACT 07963099 'TOTALS ' 181,366.00' 475.00' 169,903.70' 98.6'
************************************************************************************************************************************

MIS.CIS.19 MONTHLY CONSTRUCTION REPORT
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
EL PASO DISTRICTNIDE IN CULBERSON, J. DAVIS, ' .500 ' $ 71,677.10'$ 19,662.62'$ 58,121.28' 85.3'

VA BRENSTER, & PRESIDIO COUNTIES ' ' ' 
0924-00-028 ''''

C 924-00-28 RAISED PAVEMENT MARKERS

NORK ORDER- 08-13-96 NORK BEGAN- 08-29-96
DATE NORK COMPLETED- TIME COMPUTED 08-29-96
CONTRACT WORKING DAYS- 40 ADDL DAYS GRANTED- 15
WORKING DAYS CHARGED- 34 PERCENT TIME USED- 62

H. D. MOORE COMPANY - PAVEMENT MARKING & STRIPING
CONTRACT 07963104 'TOTALS ' 71,677.10' 19,662.62' 58,121.28' 85.3'

************************************************************************************************************************************
EL PASO FM 659 (ZARAGOSA RD) ' 6.741 ' $ 22,200,488.45'$ 1,781,079.25'$ 23,260,790.22' 99.9'

IH 10 HORIZON DR ' ' ' 
2121-04-048 '''

IM 10-1(214)32 REHABILITATION OF EXISTING ROAD
} } , , I I

NORK ORDER- 09-30-94 NORK BEGAN- 10-31-94
DATE NORK COMPLETED- TIME COMPUTED 10-16-94.
CONTRACT WORKING DAYS- 480 ADDL DAYS GRANTED- 126
WORKING DAYS CHARGED- 523 PERCENT TIME USED- 86

J. D. ABRAMS, INC.
CONTRACT 08940002 'TOTALS ' 22,200,488.45' 1,781,079.25' 23,260,790.22' 99.9'

************************************************************************************************************************************
EL PASO TROMBRIDGE DR/DELTA INTERSECTION ' 1.605 ' $ 8,768,330.60'$ 262,017.01'$ 8,557,935.44' 99.6'

FM 76 APPROX 0.25 MI EAST OF HANKINS BLVD641-3
0674-01-036 -
STP 94(291)MM CONST OF WIDENING A NON-FREENAY

FACILITY

EL PASO ' .000 ' $ .00'$ .00'$ .00' .0'

0674-01-043

NORK ORDER- 10-20-94 NORK BEGAN- 11-07-94
DATE NORK COMPLETED- TIME COMPUTED 11-05-94
CONTRACT WORKING DAYS- 520 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 448 PERCENT TIME USED- 86

J. D. ABRAMS, INC.
CONTRACT 08940102 'TOTALS ' 8,768,330.60' 262,017.01' 8,557,935.44' 99.6'

************************************************************************************************************************************
EL PASO ASHFORD ST ' 4.011 ' $ 1,465,937.36'$ 160,310.45'$ 1,182,494.67' 84.9'

FM 1281 ASCENSION BLVD
3451-01-011
A 3451-1-11 GR, STRS & SURF

NORK ORDER- 10-06-95 NORK BEGAN- 10-23-95
DATE NORK COMPLETED- TIME COMPUTED 10-22-95
CONTRACT WORKING DAYS- 200 ADDL DAYS GRANTED- 38
WORKING DAYS CHARGED- 236 PERCENT TIME USED- 99

ALLIED PAVING COMPANY
CONTRACT 08950101 'TOTALS ' 1,465,937.36' 160,310.45' 1,182,494.67' 84.9'

EL PASO AT PADRES DRIVE ' 1.231 ' $ 2,943,487.10'$ 151,232.77'$ 2,689,332.22' 96.1'
LP 375 '
2552-04-023
C 2552-4-23 GR, BA, SURF & STRUC

1 11'1 1

NORK ORDER- 09-26-95 NORK BEGAN- 10-12-95 ' ' ' '

*DATE NORK COMPLETED- TIME COMPUTED 10-12-95
CONTRACT WORKING DAYS- 200 ADDL DAYS GRANTED- 42
WORKING DAYS CHARGED- 239 PERCENT TIME USED- 99

DAN NILLIAMS COMPANY
CONTRACT 08950107 'TOTALS ' 2,943,487.10' 151,232.77' 2,689,332.22' 96.1'

************************************************************************************************************************************
EL PASO 0.6 MI EAST OF FM 1281 (HORIZON BLVD) ' 6.486 ' $ 17,481,365.47'$ 323,467.97'$ 12,400,941.97' 74.6'

IH 10 7.1 MI EAST OF FM 1281 (HORIZON BLVD) 210404
2121-04-043 '''

IM 10-1(215)38 REHAB

NORK ORDER- 10-04-95 NORK BEGAN- 12-06-95
DATE NORK COMPLETED- TIME COMPUTED 10-20-95 -
CONTRACT WORKING DAYS- 360 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 211 PERCENT TIME USED- 59

J. D. ABRAMS, INC.
CONTRACT 08950119 'TOTALS ' 17,481,365.47' 323,467.97' 12,400,941.97' 74.6'

************************************************************************************************************************************

r
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*

EL PASO MONTANA AVE (US 62/180) ' 4.125 ' $ 623,973.00'$ .00'$ .00' .0'
CS CAROLINA DR-(YARBROUGH DR)
0924-06-110 ' ' '
STP 95(273)MM MISCELLANEOUS TYPE NORK

t,, 1, r ,

WORK ORDER- 00-00-00 NORK BEGAN-.00-00-00' ' ************************************************'
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE *'
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************

r, 1f,

SILVERTON CONSTRUCTION COMPANY, INC.
CONTRACT 08950160 'TOTALS ' 623,973.00' .00' .00' 0.0'

EL PASO 0.012 MILES EAST OF IH 110 ' .101 ' $ 318,445.75'$ .00'$ .00' .0'
US 62 0.111 MILES EAST OF IH 110
0001-04-070
C 1-4-70 RECONSTRUCT NORTH RAMP

EL PASO CUSTOMS ST .' .119 ' $ 747,086.00'$ .00'$ .00' .0'
US 54 GATEAY N
0167-04-007
C 167-4-7 CONST TURNAROUND

WORK ORDER- 00-00-00 WORK BEGAN- 00-00-00 ' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 120 ADDL DAYS GRANTED- ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 '' ************************************************

DAN NILLIAMS COMPANY '''+'

CONTRACT 10963027 'TOTALS ' 1,065,531.75' .00' .00' 0.0'
********************************************************************************************************************
EL PASO US 54 (PATRIOT NORTH-SOUTH FREEWAY) ' 3.022 ' $ 193,405.38'$ .00'$ .00' .0'

LP 375 BU 54 (DYER STREET)
2552-01-030 ' '+' '
CPM 2552-1-30 MICRO SURFACING -

NORK ORDER- 11-14-96 NORK BEGAN- 00-00-00 ' '************************************************'
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 20 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

BALLOU CONSTRUCTION CO., INC.
CONTRACT 10963033 'TOTALS ' 193,405.38' .00' .00' 0.0'

EL PASO FRTG RDS INT N/SEAN HAGGERTY IN EL PASO ' .002 ' $ 184,856.79'$ .00'$ 124,147.43' 77.1'
US 54 ' '+' '

0167-01-073
STP 96(17)HES INSTALL TRAFFIC SIGNAL

WORK ORDER- 12-18-95 WORK BEGAN- 05-28-96' ' ************************************************
DATE WORK COMPLETED- TIME COMPUTED 01-03-96 ' ' * ESTIMATE HAS BEEN BY-PASSED
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- 7 ' ' ************************************************
WORKING DAYS CHARGED- 102 PERCENT TIME USED- 152

COMSAT CORPORATION
CONTRACT 11950012 'TOTALS ' 184,856.79' .00' 124,147.43' 77.1'

*********************************************************************************************************
EL PASO AT VISCOUNT BLVD, MCRAE/GILES BLVD, ' .001 ' $ 316,907.63'$ .00'$ .00' .0'

CS & LEE TREVINO DR
0924-06-099
CM 95(5) MISCELLANEOUS TYPE WORK -

,, 11,

WORK ORDER- 03-28-96 WORK BEGAN- 04-13-96
DATE WORK COMPLETED- TIME COMPUTED 04-13-96
CONTRACT WORKING DAYS- 80 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

,, t1 ,

FLORIDA TRAFFIC CONTROL DEVICES, INC.
CONTRACT 11950015 'TOTALS ' 316,907.63' .00' .00' 0.0'

EL PASO FM 1110 '28.552 ' $ 867,423.35'$ 14,185.65'$ 745,358.62' 91.7'
SH 20 FM 76 ' ' ' '
0002-02-037
GPM 2-2-37 ASPHALTIC RUBBER SEAL COAT

WORK ORDER- 01-04-96 WORK BEGAN- 07-29-96
DATE WORK COMPLETED- TIME COMPUTED 07-01-96
CONTRACT WORKING DAYS- 40 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 53 PERCENT TIME USED- 133

1 , . 1 1'r ,

LIPHAM CONSTRUCTION CO., INC.
CONTRACT 11950082 'TOTALS ' 867,423.35' 14,185.65' 745,358.62' 91.7'



DISTRICT 24 AS OF NOV 21, 1996 PAGE 184

* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
EL PASO ON DONIPHAN DR FROM .703 M S OF SH20 ' 2.460 ' $ 6,591,256.70'$ .00'$ .00' .0'
MH SUNLAND PARK DRIVE ' ' '
8015-24-002 '
C 8015-24-2 RECONST GR, FB, ACP, DRAINAGE &

ILLUM
} 1 I f

NORK ORDER- 00-00-00 WORK BEGAN- 00-00-00 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 360 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ***********************************************'

f f 1 f I I

J. D. ABRAMS, INC.
CONTRACT 11963041 'TOTALS ' 6,591,256.70' .00' .00' 0.0'

************************************************************************************************************************************
EL PASO 1.287 KM E OF FM 76 ' 18.932 ' $ 295,592.00'$ .00'$ .00' .0'

SH 20 EL PASO HUDSPETH COUNTY LINE ' ' ' '
0002-03-016
CPM 2-3-16 ASPHALTIC RUBBER SEAL COAT

fIfI1IfII

EL PASO LOOP 375 ' 17.191 ' $ 286,255.05' $ .00'$ .00' .0'
US 62 2.253 KMNWEST OF FM 2775
0374-02-056
CPM 374-2-56 ASPHALTIC RUBBER SEAL COAT

I I'I'I'I I

EL PASO 2.253 KM NEST OF FM 2775 ' 1.221 ' $ 16,078.30'$ .00'$ .00' .0'
US 62 1.030 KM NEST OF FM 2775
0374-03-022
CPM 374-3-22 ASPHALTIC RUBBER SEAL COAT

III f I

NORK ORDER- 00-00-00 NORK BEGAN- 00-00-00' ' ************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 40 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

f 1 I I P I

JONES BROS. DIRT & PAVING CONTRACTORS, INC.
CONTRACT 11963079 'TOTALS ' 597,925.35' .00' .00' 0.0'

HUDSPETH AT GRADE SEPARATION ' .234 ' $ 249,246.00'$ 47,165.13'$ 239,587.03' 99.9'
IH 10 IN SIERRA BLANCA
0002-07-036
CD 2-7-36 CONC RIPRAP & DITCH LINING

I I I I I

NORK ORDER- 06-24-96 NORK BEGAN- 07-29-96
DATE NORK COMPLETED- TIME COMPUTED 07-10-96 ' ''
CONTRACT WORKING DAYS- 40 ADDL DAYS GRANTED-''''
NORKING DAYS CHARGED- 39 PERCENT TIME USED- 98

II I1

STE INC.
CONTRACT 05963110 'TOTALS ' 249,246.00' 47,165.13' 239,587.03' 99.9'

JEFF DAVIS AT THE DAVIS MOUNTAINS STATE PARK ' 1.038 ' $ 196,148.95'$ 71,528.66'$ 140,421.61' 75.3'
VA ' II I VA. .

0924-10-002 ' ' ' '
C 924-10-2 RECONST GR,FLEX BASE & 2 CST

1 I 1 1 1

NORK ORDER- 06-14-96 NORK BEGAN- 06-30-96
DATE NORK COMPLETED- TIME COMPUTED 06-30-96
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- ' 'I'I'

WORKING DAYS CHARGED- 45 PERCENT TIME USED- 75
1I0IIf1 I

REECE ALBERT, INC.
CONTRACT 05963056 'TOTALS ' 196,148.95' 71,528.66' 140,421.61' 75.3'

DISTRICT CONTRACT AMOUNT
DISTRICT ESTIMATES THIS MONTH
DISTRICT TOTAL ESTIMATES PAID TO DATE

122,471,363.63
6,368,125.33
93,872,506.09

MIS.CIS.19 MONTHLY CONSTRUCTION REPORT



MIS.CIS.19
DISTRICT 25

MONTHLY CONSTRUCTION REPORT
AS OF NOV 21, 1996 PAGE 185

* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE ' * COMP*
*******************************************************************************************vl**rxlk***l*****************************
ERISCOE QUITAQUE ' 5.208 ' $ 1,641,289.35'$ 123,764.81'$ 220,146.11' 14.1'

SH 86 TOP OF CAPROCK
0303-04-027
CSR 303-4-27 REHABILITATION OF EXISITING ROADAY

HORK ORDER- 08-28-96 NORK BEGAN- 09-13-96
DATE NORK COMPLETED- TIME COMPUTED 09-13-96
CONTRACT WORKING DAYS- 180 ADDL'DAYS GRANTED-
NORKING DAYS CHARGED- 30 PERCENT TIME USED- 17

LIPHAM CONSTRUCTION CO., INC.
CONTRACT 07963048 'TOTALS ' 1,641,289.35' 123,764.81' 220,146.11' 14.1'

CHILDRESS 0.42 MI E OF CHILDRESS CL ' .100 ' $ 66,750.00'$ .00'$ 58,671.16' 92.5'
US 287 .
0043-01-050
CL 43-1-50 LANDSCAPE DEVELOPMENT

WORK ORDER- 04-11-96 NORK BEGAN- 04-27-96 ' '************************************************'
DATE WORK COMPLETED- TIME COMPUTED 04-27-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 40 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 25 PERCENT TIME USED- 63 ' '************************************************'

TOMMY L. JOHNSON, INC.
CONTRACT 03963093 'TOTALS ' 66,750.00' .00' 58,671.16' 92.5'

**********************************************************************************************************************
CHILDRESS US 287 ' 7.625 ' $ 1,448,718.63'$ 338,594.29'$ 357,651.26' 25.9'

FM 164 US 83
0670-01-008 -
AR 670-1-8 REHABILITATION OF EXISTING ROADWAY

NORK ORDER- 09-04-96 NORK BEGAN- 09-23-96 -
DATE NORK COMPLETED- TIME COMPUTED 09-20-96
CONTRACT WORKING DAYS- 180 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 4 PERCENT TIME USED- 2

J. LEE MILLIGAN, INC.
CONTRACT 07963047 'TOTALS ' 1,448,718.63' 338,594.29' 357,651.26' 25.9'

CHILDRESS @ BUCK CREEK BRIDGE ' .208 ' $ 1,315,493.20'$ 54,773.85'$ 1,164,140.97' 94.7'
US 83 .
0031-05-030
C 31-5-30 REPLACE BRIDGE AND APPROACHES

NORK ORDER- 10-02-95 NORK BEGAN- 10-31-95
DATE NORK COMPLETED- TIME COMPUTED 10-31-95
CONTRACT WORKING DAYS- 166 ADDL DAYS GRANTED- 2
WORKING DAYS CHARGED- 188 PERCENT TIME USED- 112

GILVIN-TERRILL, INC.
CONTRACT 08950221 'TOTALS ' 1,315,493.20' 54,773.85' 1,164,140.97' 94.7'

COLLINGSWORTH ETC FM 338, N 5.982'236.418 ' $ 1,326,021.86'$ .00'$ .00' .0'
US 83 - ETC KM (DIVIDED HIGHWAY SECTION)
0031-04-034 ETC
CPM 31-4-34 SEALCOAT

WORK ORDER- 11-15-96 NORK BEGAN- 00-00-00 ' '************************************************'
DATE WORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 , PERCENT TIME USED- 0 ' '************************************************'

MISSOURI PETROLEUM PRODUCTS COMPANY -
CONTRACT 10963018 'TOTALS ' 1,326,021.86' .00' .00' 0.0'

COTTLE @ SOUTH PEASE RIER BRIDGE ' .549 ' $ 1,884,972.68'$ 45,941.63'$ 1,188,698.18' 66.3'
US 83
0032-02-022
CSBR 32-2-22 REPLACE BRIDGE AND APPROACHES

WORK ORDER- 00-00-00 NORK BEGAN- 07-31-95
DATE NORK COMPLETED- TIME COMPUTED 07-31-95
CONTRACT WORKING DAYS- 260 ADDL DAYS GRANTED- 39
WORKING DAYS CHARGED- 210 PERCENT TIME USED- 70

GILVIN-TERRILL, INC.
CONTRACT 06950023 'TOTALS ' 1,884,972.68' 45,941.63' 1,188,698.18' 66.3'
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*
* CONTRACT IDENTIFICATION AND INFORMATION

********* ***** ****** *** *** **** ** **** ********

COTTLE JCT US 62/70, N
US 62 CHILDRESS C/L
0032-03-032
CPM 32-3-32 SEALCOAT

COTTLE JCT US 62/70,S
US 83 KING C/L
0032-04-021
CPM 32-4-21 SEALCOAT

KING 13.679 KM S OF COTTLE C/L
US 83 US 82
0032-05-028
CPM 32-5-28 SEALCOAT

HARDEMAN SP 133, S
FM 2568 US 287
0043-11-001
CPM 43-11-1 SEALCOAT

MOTLEY FM 94
FM 656 HALL C/L
0311-06-007
CPM 311-6-7 SEALCOAT

FOARD US 70, N
FM 1039 4.156 KM
0538-04-005
CPM 538-4-5 SEALCOAT

MOTLEY JCT FM 656, S
FM 94 24.856 KM
0704-05-015
CPM 704-5-15 SEALCOAT

COTTLE US 83 , NEST AND SOUTH
FM 452 11.505 KM
0711-03-013
CPM 711-3-13 SEALCOAT

KING FM 193
FM 2569 COTTLE C/L
0711-04-004
CPM 711-4-4 SEALCOAT

KING US 83
FM 193 DICKENS C/L
0950-02-010
CPM 950-2-10 SEALCOAT

KING US 83
FM 1168 COTTLE C/L
0950-03-010
CPM 950-3-10 SEALCOAT

HARDEMAN US 287, N
FM 680 27.060 KM
1701-01-012
CPM 1701-1-12 SEALCOAT

DICKENS SH 70
SH 208 KENT C/L
2011-01-006
CPM 2011-1-6 SEALCOAT

HARDEMAN SH 6, E
FM 2533 8.778 KM
2145-02-005
CPM 2145-2-5 SEALCOAT

MOTLEY LP 42
FM 684 FLOYD C/L
2425-02-006
CPM 2425-2-6 SEALCOAT

**************
*'

*
*
*LENGTH
**********

33.875

20.565

10.897

1.095

11.627

4.156

24.856

11.371

2.891

20.703

8.090

27.060

5.252

8.778

17.610

MIS.CIS.19
DISTRICT 25

CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % '*
AMOUNT * ESTIMATE * TO DATE * COMP*

366,447.00'$ .0'$ .00' .0'

189,103.16'$ .001$ .00' .0'

107,208.02'$ .001$ .00' .0'

3,976.16'$ .00'$ .00' .0'

34,349.11'$ .00'$ .00' .0'

12,278.31'$ .00'$ .00' .0'

73,480.30'$ .00'$ .00' .0'

34,196.18'$ .00'$ .00' .0'

8,540.49'$ .00'$ .00' .0'

61,300.10'$ .00'$ .00' 0'

23,902.87'$ 00'S .00' .0'

80,820.16'S .00'S .00' .0'

15,733.50'$ .00'S .00' .0'

26,150.99'$ .00'S .00' .0'

55,556.62'$ .00'S 00' .0'
9 9 9 9
919191

9 9 S 1

! ! 91
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* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
****************************************************************************************************************************
HARDEMAN US 287, S ' 2.081 ' $ 8,054.01'$ .00'$ .00' .0'

FM 2568 2.081 KM
2532-01-004
CPM 2532-1-4 SEALCOAT

1}, ,
HARDEMAN 2.575 KM S OF US 287, N ' 13.978 ' $ 41,689.93'$ .00'$ .00' .0'

FM 268 CHILDRESS C/L
2533-01-009

" CPM 2533-1-9 SEALCOAT
1 1,1,}, 1

FOARD US 70, N ' 6.504 ' $ 19,216.37'$ .00'$ .00' .0'
FM 2566 6.504 KM
2544-01-006
CPM 2544-1-6 SEALCOAT

FOARD FM 1594 ' 7.741 ' $ 23,132.99'$ .00'$ .00' .0'
FM 2877 FM 267
2842-01-004
CPM 2842-1-4 SEALCOAT

HARDEMAN 2.081 KM S OF US 287 ' 8.306 ' $ 24,539.27'$ .00'$ .00' .0'
FM 2568 FM 2640
3184-01-007
CPM 3184-1-7 SEALCOAT

DICKENS SH 70, N ' 6.343 ' $ 18,872.86'$ .00'$ .00' .0'
FM 3294 6.343 KM'+
3480-01-004'+
CPM 3480-1-4 SEALCOAT

NORK ORDER- 11-07-96 WORK BEGAN- 00-00-00 ' '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 00-00-00 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' '************************************************'

LIPHAM CONSTRUCTION CO., INC.
CONTRACT 10963068 'TOTALS ' 1,228,548.40' .00' .00' 0.0'

******************************************************************************************************************
DONLEY CLARENDON E CITY LIMITS, S ' 23.625 ' $ 3,988,049.98'$ 874,571.56'$ 2,981,482.14' 78.6'

US 287 HEDLEY E CITY LIMITS (SBL)''
0042-07-045
NH 96(11)R REHABILITATION OF EXISTING ROADWAY

WORK ORDER- 01-19-96 NORK BEGAN- 02-15-96
DATE NORK COMPLETED- TIME COMPUTED 02-04-96
CONTRACT WORKING DAYS- 133 ADDL DAYS GRANTED- 49
WORKING DAYS CHARGED- 134 PERCENT TIME USED- 74

GILVIN-TERRILL, INC.
CONTRACT 12950043 'TOTALS ' 3,988,049.98' 874,571.56' 2,981,482.14' 78.6'

HALL . MEMPHIS, ECL ' 6.259 ' $ 2,563,021.35'$ .00'$ 2,695,396.66'100.0'
US 287 6.259 MI E
0042-09-084
:STP 95 (44 )R GRADING, CRACK & SEAT, SALV BS, ACP

WORK ORDER- 02-03-95 NORK BEGAN- 03-13-95 ' '************************************************'
DATE NORK COMPLETED- 11-13-96 TIME COMPUTED .02-19-95 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 126 ADDL DAYS GRANTED- 68 ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 192 PERCENT TIME USED- .99 . ' '************************************************'

GILVIN-TERRILL, INC. ' '
CONTRACT 01950042 'TOTALS ' 2,563,021.35' .00' 2,695,396.66100.0'

****************************************************************************************************
HARDEMAN 7.22 KM SE OF CHILDRESS C/L ' 8.597 ' $ 1,048,858.42'$ .00'$ .00' .0'

US 287 0.966 KMKN OF ACME (SBL)
0043-02-057
STP 96(771)R REHABILITATION OF EXISTING ROADWAY

WORK ORDER- 08-22-96 WORK BEGAN- 00-00-00 ' '************************************************'
DATE WORK COMPLETED- TIME COMPUTED 09-07-96 ' ' * NO CURRENT ESTIMATE PROCESSED AT THE
CONTRACT WORKING DAYS- 101 ADDL DAYS GRANTED- ' ' * TIME OF THIS RUN
WORKING DAYS CHARGED- 0 PERCENT TIME USED- 0 ' ' ************************************************'

AMARILLO ROAD COMPANY
CONTRACT 07963087 'TOTALS ' 1,048,858.42' .00' .00' 0.0'
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*************>********************************************************>********>*****>****>**************************
* * * CONTRACT * AMOUNT THIS * TOTAL ESTIMATE * % *
* CONTRACT IDENTIFICATION AND INFORMATION *LENGTH * AMOUNT * ESTIMATE * TO DATE * COMP*
************************************************************************************************************************************
HARDEMAN ETC US 287 FOARD'129.215 ' $ 1,458,157.00'$ 14,092.21'$ 1,134,942.58' 81.9'

SH 6 ETC C/L ' ' ' '

0098-01-031 ETC
CPM 98-1-31 SEALCOAT

NORK ORDER- 01-19-95 NORK BEGAN- 03-20-96
DATE NORK COMPLETED- TIME COMPUTED 03-20-96
CONTRACT WORKING DAYS- 60 ADDL DAYS GRANTED- 7
WORKING DAYS CHARGED- 28 PERCENT TIME USED- 42

LIPHAM CONSTRUCTION CO., INC.
CONTRACT 12950049 'TOTALS ' 1,458,157.00' 14,092.21' 1,134,942.58' 81.9'

KING @ WILLOW CREEK ' .038 ' $ 294,901.50'$ .00'$ 282,776.37' 99.9'
US 83
0032-05-027
BR 95(152) REPLACE BRIDGE AND APPROACHES

WORK ORDER- 09-15-95 NORK BEGAN- 10-01-95 '************************************************'
DATE NORK COMPLETED- TIME COMPUTED 10-01-95 ' ' * ESTIMATE HAS BEEN BY-PASSED
CONTRACT NORKING DAYS- 46 ADDL DAYS GRANTED- 17 ' ************************************************'
WORKING DAYS CHARGED- 79 PERCENT TIME USED- 125

GILVIN-TERRILL, INC.
CONTRACT 08950186 'TOTALS ' 294,901.50' .00' 282,776.37' 99.9'

************************************************************************************************************************************
NHEELER GRAY C/L, E ' 5.492 ' $ 6,225,234.26'$ 21,280.00'$ 21,280.00' .3'

IH 40 6.0 MI (EBL) ' ' ' '
0275-12-058
IM 40-2(23)146 RECONSTRUCT GRADE AND CONCRETE

PAVEMENT

WORK ORDER- 10-16-96 NORK BEGAN- 10-31-96
DATE NORK COMPLETED- TIME COMPUTED 11-01-96
CONTRACT WORKING DAYS- 162 ADDL DAYS GRANTED-
NORKING DAYS CHARGED- 0 PERCENT TIME USED- 0

1' 1 1'1'1 '

DUININCK BROS, INC.
CONTRACT 09963040 'TOTALS ' 6,225,234.26' 21,280.00' 21,280.00' 0.3'

************************************************************************************************************************************
WHEELER SH 152, N '133.216 ' $ 1,382,237.50'$ .00'$ 829,393.23' 63.1'

US583 HEMPHILL C/L
0030-08-023
CPM 30-8-23 SEALCOAT

BRISCOE @ CAPROCK CANYONS STATE PARK ' 7.910 ' $ 67,260.00'$ .00'$ 151,214.46' 99.9'
VA ' 'r'1'

0925-12-003
C 925-12-3 SEALCOAT

NORK ORDER- 00-00-00 NORK BEGAN- 04-30-96
DATE NORK COMPLETED- TIME COMPUTED 04-30-96
CONTRACT WORKING DAYS- 52 ADDL DAYS GRANTED-
WORKING DAYS CHARGED- 30 PERCENT TIME USED- 58

MISSOURI PETROLEUM PRODUCTS COMPANY -
CONTRACT 12950019 'TOTALS ' 1,449,497.50' .00' 980,607.69' 71.2'

************************************************************************************************************************************
DISTRICT CONTRACT AMOUNT 25,939,514.13
DISTRICT ESTIMATES THIS MONTH 1,473,018.35
DISTRICT TOTAL ESTIMATES PAID TO DATE 11,085,793.12
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